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Terms of reference 

1. That the Public Works Committee inquire into and report on the Government’s Sydney 
stadiums strategy, and in particular: 

a)  the process by which the Government developed the strategy, including the input           
provided by Infrastructure NSW, Venues NSW, the Sydney Cricket Ground Trust and 
other government agencies,  

b)    modelling or cost benefit analyses that informed the strategy, including the compliance of 
such modelling or analyses with the Restart NSW Fund Act 2011,  

c)  economic and social justifications for the strategy, including experiences in other 
jurisdictions and relevant academic literature,  

d)  the development and planning assessment process for Sydney’s sports stadiums, including 
opportunities for public input,  

e)  the management and adequacy of safety and maintenance at Allianz Stadium,  

f) attendance rates at Sydney’s sports stadiums and whether patrons are from Sydney, regional 
New South Wales, interstate or overseas,  

g)  the total cost of the strategy, including acquisition, demolition, construction, compensation 
to sports clubs and associations, and the reasons for increases in costs,  

h)  the impacts of the strategy on the community, including users of the Parramatta Memorial 
Pool and Parramatta Park, and proposed mitigation strategies,  

i)  options to protect, preserve and expand green space at Moore Park, and  

j)  any other related matter.  

2.      That the committee report by 28 September 2018.  

 

 
The terms of reference were self-referred by the committee on 10 April 2018.1 

                                                           

1    Minutes, NSW Legislative Council, 10 April 2018, p 2403.  
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Chair’s foreword 
This inquiry was established to examine the process by which the NSW Government's stadia strategy was 

developed; the justifications on which the strategy was based; the development and planning assessment 

process for the stadiums; and projected costs in order to increase transparency for the community.  

The committee has found that projects announced under the government's stadia strategy have not met 

the government's own infrastructure spending criteria. The committee has also found that the NSW 

Government's failure to prioritise the release of business cases or other quality assurance processes in 

support of the stadia strategy has understandably led many in the community to question the 

government's motives in prioritising stadia, and the claimed benefits that superior stadia will deliver to 

New South Wales. In response, the committee has made several recommendations, including an 

independent audit of the assumptions contained in the business cases for the various stadia, and referral 

of the government's cost benefit analysis model to the Public Accountability Committee for further 

assessment. 

Key to the committee's deliberation has been its consideration of the current proposed timetable for 

works. On the evidence received, the committee has found that the significant safety and security 

concerns at the Sydney Football Stadium require immediate attention, and support the case to proceed 

with the demolition and rebuild of a facility in the Moore Park precinct. 

However, the committee is mindful that the final business case for the refurbishment works at Stadium 

Australia will not be finalised until early 2019. By this time, works at Sydney Football Stadium will have 

commenced and lessons may be learnt during the rollout that could inform the works at Stadium 

Australia. The committee has therefore recommended that the government not proceed with the 

redevelopment of Stadium Australia until construction of the new Sydney Football Stadium is completed. 

Postponing these works will also provide opportunity for the government to undertake comprehensive 

community consultation on the project. 

The committee has also made recommendations to address the need for a new indoor sporting arena, or 

refurbishment of an existing facility; to fully fund the design and construction of a replacement pool for 

the people of Parramatta, who have been without a facility since pool was demolished to facilitate 

construction of the new Western Sydney Stadium; and to establish a single governing entity for the 

various stadia that are the focus of the government's current strategy.  

On a personal note, I make the following observations regarding the whole concept of 'massive Sydney 

investment in a truncated timetable vs overall state needs'.  

Having travelled extensively in rural New South Wales, particularly during this year of extended relentless 

drought, it has become apparent to me that there is widespread disapproval of the government's 'stadiums 

strategy'. I have even heard the 'four-stadia-now' policy of the government being likened to Roman era 

'circuses for the mob'.  
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Such is the almost universal feeling of inequity being expressed in rural New South Wales. 

Having got that off my chest, and on behalf of the committee, may I express the committee's gratitude 
to all who participated in this inquiry. I would like to thank all members of the committee, the committee 
secretariat and Hansard for their professional support during this inquiry. 
 
I note that on 26 September 2018, the House resolved to require that the NSW Government provide the 
response to this report by 28 February 2019. I look forward to receiving that response. 

 

 

Hon Robert Brown MLC 

Committee Chair 
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Findings 

Finding 1 18 
The committee finds that the various justifications put forward in support of capital investment in 
stadia infrastructure are sound, including growth in the visitor economy and increased economic 
activity through tourism, ticket sales, advertising, sponsorship, sale of merchandise, transport and 
accommodation. 

Finding 2 18 
That the NSW Government's failure to prioritise the release of business cases or other quality 
assurance processes, understandably led many in the community to question the government's 
motives in prioritising stadia, and also the claimed benefits that superior stadia will deliver to New 
South Wales. 

Finding 3 35 
That the projects announced under the NSW Government's stadia strategy have not met the 
government's own infrastructure spending criteria. 

Finding 4 35 
That the NSW Government has undermined public confidence in the decision making process by 
proceeding with the chosen stadia strategy, prior to completing or full public disclosure of detailed 
business cases. 

Finding 5 36 
The committee is convinced that the safety and security concerns identified at the Sydney Football 
Stadium are of significance and require immediate attention. 

Finding 6 36 
The committee finds that the safety and security concerns at the Sydney Football Stadium support 
the case to proceed with the demolition and rebuild of the stadium facility in the Moore Park 
precinct. 

Finding 7 59 
That the NSW Government did not provide sufficient opportunities for thorough community 
consultation and input to inform the development and planning process for the Sydney stadiums 
strategy. 

Finding 8 61 
That the demolition of the Parramatta and District War Memorial Pool for the Western Sydney 
Stadium, without first providing an alternative facility, has severely disadvantaged the people of 
Parramatta. 

 



LEGISLATIVE COUNCIL 

Sydney stadiums strategy 
 

x Report 1 - September 2018 
 

 

Recommendations 

Recommendation 1 19 
That the NSW Government as soon as possible release the indoor arena feasibility study to the 
community in full, for review and public consultation. 

Recommendation 2 19 
That the NSW Government prioritise either the refurbishment of an existing sporting arena, or 
construction of a new indoor facility, with adequate capacity to meet the requirements of a wide 
variety of sporting codes. 

Recommendation 3 19 
The NSW Government ensure that hire fees for either a new indoor arena or a refurbished, existing 
venue are reasonable and affordable. 

Recommendation 4 20 
That a single governing entity be established for the Sydney Cricket Ground, Sydney Football 
Stadium, Stadium Australia, the new Western Sydney Stadium and other stadia identified in the 
Rebuilding the Major Stadia Network strategy document. 

Recommendation 5 36 
That the NSW Government refer its approach to cost benefit analysis and its use in major 
government infrastructure decisions to the Public Accountability Committee to review its 
effectiveness and ability to meaningfully assess value of major infrastructure projects to the New 
South Wales community, and to consider the various options available to government for public 
investment. 

Recommendation 6 37 
That the Department of Planning and Environment have due regard in its assessment of the 
planning proposal to knock down and rebuild the Sydney Football Stadium of the questionable 
assumptions that underpin the business case and the significance of local impacts that would result 
from an approval. 

Recommendation 7 37 
That the NSW Government not proceed with the redevelopment of Stadium Australia until 
construction of the new Sydney Football Stadium is completed. 

Recommendation 8 46 
That the NSW Government immediately commission an independent audit of the assumptions 
contained in the various business cases for stadia and publish the results of the audit on the 
Infrastructure NSW website. 

Recommendation 9 60 
That the NSW Government conduct a roundtable with community organisations, government 
agencies and other key stakeholders to review and improve the effectiveness of traffic management 
practices during and post redevelopment of Sydney Football Stadium. 
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Recommendation 10 61 
That the NSW Government fully fund the design and construction of a replacement pool for the 
people of Parramatta as a matter of priority. 
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Conduct of inquiry 

The terms of reference for the inquiry were self-referred by the committee on 10 April 2018. 

The committee received 330 submissions. 

The committee held three public hearings at Parliament House in Sydney.  

Inquiry related documents are available on the committee’s website, including submissions, hearing 
transcripts, tabled documents and answers to questions on notice.  
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Chapter 1 Stadia strategy for New South Wales 

This chapter introduces the NSW Government's Stadia Network strategy and discusses the process by 
which it was developed.  

Rebuilding the major stadia network 

1.1 This section will present the process and timeline of the NSW Government's stadia strategy. In 
this report the Sydney Football Stadium is also referred to as Allianz Stadium and Stadium 
Australia is also referred to ANZ Stadium when directly quoting sources. 

Timeline of events 

1.2 In 2011, the Department of Premier and Cabinet released NSW 2021: A plan to make NSW 
number one, which put forward 32 goals to be achieved over 10 years. One of the goals was to 
enhance cultural, creative, sporting and recreation opportunities through the development of a 
New South Wales stadium strategy. This strategy would guide: 

government investment in facilities with the aim to deliver improved community access, 
cater for multi-purpose usage, offer improved facilities for participants and spectators 
and improve the competitive positon of NSW when bidding for events.2 

2012 NSW Stadia Strategy  

1.3 In November 2012, the then Minister for Sport and Recreation, the Hon Graham Annesley MP, 
announced the NSW Stadia Strategy to 'help guide future development, planning and 
investment in NSW major sporting venues'.3 The strategy was prepared by the former Office of 
Communities.  

1.4 The 2012 NSW Stadia Strategy provided a clear direction for future capital investment for stadia 
to ensure: 

 Facilities for participants and spectators are improved 

 Venues cater for multi-purpose sport and community use 

 NSW becomes Australia's preferred location for major national and international 
events.4 

1.5 The 2012 NSW Stadia Strategy identified a number of concerns, including: 

 the number of stadia in the Greater Sydney region many of which were underutilised 

 the perceived inferior facilities and match day experience in comparison to those available 
in other states 

 ad hoc investment in stadia by government  

                                                           
2  NSW Government, NSW 2021: A plan to make NSW number one (2011), p 51.  

3  Media release, Hon Graham Annesley MP, Minister for Sport and Recreation, 'NSW Stadia strategy 
to grow major events and tourism', 26 November 2012.  

4  NSW Government Office of Communities, Stadia Strategy 2012, p 3.  
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 the need to maintain the competiveness of New South Wales when bidding for major 
events.5 

1.6 The 2012 NSW Stadia Strategy proposed a 'hub/precinct model' similar to that adopted in 
Victoria as the way forward for future development of New South Wales stadia. The 
hub/precinct model is regarded as 'leading practice for stadia provision' and comprises of a 
'small number of high quality, centrally located and adequately sized stadia with good transport 
access and a surrounding entertainment precinct, creating a quality spectator experience and 
year-round use'. In turn, these stadia are then supported by 'smaller decentralised venues that 
provide dedicated elite training facilities and allow for the intersection of elite sport and 
community use'.6 

2014 Infrastructure NSW support for the strategy 

1.7 In 2014, Infrastructure NSW released an update to the NSW Government's 2012 State 
Infrastructure Strategy which had set out the government's vision for state infrastructure to 
2032. The 2014 update identified how proceeds from the Rebuilding NSW initiative could be 
spent.    

1.8 The 2014 State Infrastructure Strategy Update viewed the 2012 NSW Stadia Strategy as a 'sound 
basis for planning the State's high level sporting infrastructure'. It recommended that $600 
million from the Rebuilding NSW initiative be reserved for the Sports Stadia Infrastructure 
program.7  

1.9 The State Infrastructure Strategy Update 2014 recommended that the NSW Government 
complete upgrades to the Moore Park Precinct, focusing on the Sydney Football Stadium; 
review major stadium alternatives in the Parramatta/Homebush area to address the need for a 
high profile rectangular sports stadium before finalising stadia investment; commence planning 
for an outer Western Sydney Stadium to be built in the longer term; and explore options for a 
multi-use  indoor arena in a strategic Sydney location.8 

Formation of the Stadia Strategy Steering Group 

1.10 In January 2015, the Minister for Sport, the Hon Stuart Ayres MP, formed a Stadia Strategy 
Steering Group to 'provide advice to Government on the location, scope, capacity and 
sequencing of key stadia projects in the Moore Park Precinct and Parramatta/Sydney Olympic 
Park'.9 Other matters within the remit of the Steering Group included:  

strategies to achieve optimal outcomes from stadia network; strategies to improve asset 
utilisation and return on New South Wales Government investments in financial, 

                                                           
5  NSW Government Office of Communities, Stadia Strategy 2012, p 6 and 8.  

6  NSW Government Office of Communities, Stadia Strategy 2012, pp 13-14. 

7  The Rebuilding NSW initiative is the NSW Government's $20 billion infrastructure program to 
improve communities via public transport and roads, education, health, culture and sport and water 
security. Infrastructure NSW, State Infrastructure Strategy Update 2014, p 132.  

8  Infrastructure NSW, State Infrastructure Strategy Update 2014, p 115.  

9  Office of Sport, Stadia Strategy Implementation Report (2015), p 7, 
https://sportandrecreation.nsw.gov.au/sites/default/files/Stadia_Strategy_Implementation_Repor
t.pdf. 
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economic and social terms; the potential options for an outer Western Sydney stadium 
in the future; and suggested principles to improve governance arrangements for New 
South Wales stadia in the future.10   

1.11 The Stadia Strategy Steering Group consisted of: Mr John Brogden as an Independent 
Chairman; Mr Tony Shepherd AO, the Chairman of the Sydney Cricket and Sports Ground 
Trust; Mr John Quayle, Chairman of Venues NSW; and Mr Daryl Kerry, Managing Director of 
ANZ Stadium.11 

1.12 To inform the work of the Steering Group, meetings with key stakeholders were held with a 
survey also used to facilitate engagement. Various sporting codes, government departments and 
agencies, operators of Sydney stadiums, and other organisations provided input and feedback 
on the implementation of the Stadia Strategy.12     

1.13 In August 2015, the Steering Group released a Stadia Strategy Implementation Report based on those 
consultations. The report made five recommendations concerning five identified priority 
infrastructure projects for stadia to be completed within the next 10 to 15 years as outlined in 
table 1. 

1.14 The government agreed with the report's recommendations to prioritise the demolition and 
construction of new stadiums at Parramatta, the government has not, to date, adopted 
recommendations to construct a new indoor sporting arena or to establish a single governing 
entity for stadia. The government also chose not to incorporate the report's recommendation 
to install a roof at Stadium Australia into its plans for refurbishment, discussed at paragraph 
1.25. 

  

                                                           
10  Evidence, Mr John Brogden, Former Chairman, Stadia Strategy Steering Committee, 29 June 2018, 

p 41. 

11  Evidence, Mr John Brogden, Former Chairman, Stadia Strategy Steering Committee, 29 June 2018, 
p 41.  

12  Office of Sport, Stadia Strategy Implementation Report (2015), p 8, 
https://sportandrecreation.nsw.gov.au/sites/default/files/Stadia_Strategy_Implementation_Repor
t.pdf. 
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Table 1 Recommendations of the Stadia Strategy Implementation Report 13 

Recommendation 1  

 
Recommendation 2 
Funding for the Stadia Strategy to be  sought from Rebuilding NSW, borrowings by the Sydney Cricket 
and Sports Ground Trust, the capitalisation of surplus Sydney Olympic Park Authority lands and 
contributions from the major sporting codes. 

Recommendation 3 
A commitment from major sporting codes to move a significant number of events to modern stadiums 
to ensure the commercial viability of each of the stadia.  

Recommendation 4 
A  single governing entity be established for the Sydney Cricket Ground, Sydney Football Stadium, 
Stadium Australia, Parramatta Stadium, the new 15,000 seat indoor facility and the new Greater 
Western Sydney Stadium. 

Recommendation 5 
A detailed implementation plan be developed to manage design durations, venue management during 
construction, statutory and regulatory requirements, authority approval needs, governance changes and 
construction durations. 

1.15 In response to questions from the committee as to the merits of one government structure for 
the whole stadia network, Mr Paul Doorn, Chief Executive Officer of Venues NSW, observed 
that 'in view of the complicated nature of running a stadia network, it is important to be able to 
have a holistic view'.14 Mr John Brogden, Independent Chairman of the Stadia Strategy Steering 
Group, also stressed that one of the clear prerequisites to any movement forward in regard to 

                                                           
13  Office of Sport, Stadia Strategy Implementation Report (2015), 

https://sportandrecreation.nsw.gov.au/sites/default/files/Stadia_Strategy_Implementation_Repor
t.pdf. 

14  Evidence, Mr Paul Doorn, Chief Executive Officer, Venues NSW, 8 June 2018, p 17. 
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the stadia network was for governance arrangements and the ownership arrangements to be 
addressed.15 The Steering Group was of the view that a single government entity would ensure 
competitive neutrality across the stadia for government.16 

1.16 In the view of the Stadia Strategy Steering Committee a new agency replacing the Sydney 
Olympic Park Authority (Stadium Australia), Venues NSW (Parramatta Stadium, Wollongong 
Stadium and Hunter Stadium) and the Sydney Cricket and Sports Ground Trust (Sydney 
Football Stadium and Sydney Cricket Ground), would have several important roles. This 
included: 

 Provide a whole of Government approach to venue 
development/redevelopment, venue utilisation and commercialisation 

 Negotiate with hirers on an integrated basis, to allow for the allocation of content 
to the most appropriate stadia (within certain parameters to be agreed with the 
codes i.e. best fit) 

 Improve financial performance of all stadia/precincts 

 Decrease ongoing stadia operational costs through the adoption of a shared 
services model for certain activities, and improving the commercial viability of 
all stadia; and 

 Be responsible for the development of sustainable master plans, where 
commercial developments are used to offset the cost of future stadia 
improvements and the sale or development of land in a surrounding precinct, 
such as the capitalisation of the lands surrounding Hunter Stadium in Newcastle 
or the lands associated with the stadium in Wollongong.17 

2015 Rebuilding the Major Stadia Network announcement 

1.17 In September 2015, the NSW Government announced Rebuilding the Major Stadia Network, a 
policy announcement conceptualising the future of Sydney's stadiums. With more than $1 
billion to be invested in the stadia network this signaled the 'biggest investment in sport and 
major event infrastructure in NSW since the 2000 Sydney Olympics'.18 

1.18 Under the Rebuilding the Major Stadia Network strategy, the government would deliver:   

 A new rectangular stadium at Parramatta with 30,000 seats 

 A new rectangular stadium at Moore Park with 50,000 to 55,000 seats 

 The redevelopment of Stadium Australia which may include a retractable roof 

 A new indoor arena near the CBD 

                                                           
15  Evidence, Mr John Brogden, former Chairman, Stadia Strategy Steering Committee, 29 June 2018, p 

45. 

16  Office of Sport, Stadia Strategy Implementation Report (2015), p 14, 
https://sportandrecreation.nsw.gov.au/sites/default/files/Stadia_Strategy_Implementation_Repor
t.pdf.  

17  Office of Sport, Stadia Strategy Implementation Report (2015), p 14, 
https://sportandrecreation.nsw.gov.au/sites/default/files/Stadia_Strategy_Implementation_Repor
t.pdf. 

18  Office of Sport, News, 'Govt announces major investment in stadia network and releases the Stadia 
Strategy Implementation Report', September 2015, 
https://sportandrecreation.nsw.gov.au/news/govt-announces-major-investment-stadia-network. 
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 A new outer Western Sydney sporting venue 

 The completion of the SCG upgrade.19 

1.19 Also in September 2015, the then Premier, the Hon Mike Baird MP, and the Minister for Sport, 
the Hon Stuart Ayres MP, announced that the new rectangular stadium at Parramatta  would be 
the first project delivered under the stadia network. Mr Ayres stressed that all proposed stadia 
upgrades were 'contingent upon final business cases, design work and the NSW Government 
reaching content agreements with the sporting codes to ensure matches are spread across the 
stadium network'. 20  

Progress on stadia network  

1.20 In April 2016, the then Premier, the Hon Mike Baird MP and Minister for Sport, the Hon Stuart 
Ayres MP, announced that the 'transformation of ANZ Stadium into a world-class rectangular 
venue will be fast-tracked' with the work to begin in the current term of government.21 The 
government also announced that it would purchase the current lease of the ANZ Stadium to 
facilitate this reconfiguration, alongside the allocation of funding for NRL Centres of Excellence 
as part of the stadia strategy. 

1.21 In December 2016, the contract for the design and construction of the Western Sydney Stadium 
in Parramatta was won by Lendlease.22 Construction of the new stadium including the 
demolition of both the 20,700 seat Parramatta Stadium (Pirtek Stadium) and the Parramatta 
Memorial Pool which began in early 2017.23 Construction of the new Western Sydney Stadium 
commenced in October 2017, with the new stadium scheduled to open in early 2019.24 

1.22 In March 2017, the NSW Government released the Closure of Parramatta Swimming Centre – Interim 
Recreation Swimming Pool Management Plan, as a mitigation strategy to reduce the impact of the 
pool's closure for residents. It was subsequently revised in May 2018 and then again in August 

                                                           
19  Office of Sport, News, 'Govt announces major investment in stadia network and releases the Stadia 

Strategy Implementation Report', September 2015, 
https://sportandrecreation.nsw.gov.au/news/govt-announces-major-investment-stadia-network.  

20  Media release,  Hon Mike Baird MP, Premier, ' Massive investment in new stadia for Sydney', 4 
September 2015. https://www.nsw.gov.au/your-government/the-premier/media-releases-from-
the-premier/massive-investment-in-new-stadia-for-sydney/ 

21  Media release, Hon Mike Baird MP, Premier, 'Rebuilding Sydney's stadiums', 14 April 2016. 
https://www.nsw.gov.au/your-government/the-premier/media-releases-from-the-
premier/rebuilding-sydneys-stadiums/. 

22  Media release, Hon Mike Baird MP, Premier, 'Winning design unveiled for new Parramatta Stadium', 
8 December 2016. http://www.venuesnsw.com/media-release/winning-design-unveiled-for-new-
parramatta-stadium. 

23  Media release, Hon Mike Baird MP, Premier, 'Winning design unveiled for new Parramatta Stadium', 
8 December 2016. http://www.venuesnsw.com/media-release/winning-design-unveiled-for-new-
parramatta-stadium; Infrastructure NSW, Western Sydney Stadium, 
http://infrastructure.nsw.gov.au/projects-nsw/western-sydney-stadium.aspx. 

24  Media release, Hon Gladys Berejiklian MP, Premier, 'Work starts on Western Sydney home of sport', 
6 October 2018, http://www.venuesnsw.com/media-release/work-starts-on-western-sydney-home-
of-sport.  
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2018.25 The Interim Recreation Swimming Pool Management Plan and the replacement pool will be 
discussed in further detail in chapter 3.  

1.23 In April 2017, the NSW Government approved the Commerciality Framework for the NSW 
Government's Stadia Network. The framework was designed to encourage commercial 
operations of the government's stadia networks and provide the strategic basis for the facilities 
operated by Venues NSW and the Sydney Cricket and Sports Ground Trust to operate both 
individually and as part of the network.26 

2017 Premier's announcement 

1.24 Premier Gladys Berejiklian announced in November 2017 that both the Sydney Football 
Stadium (Allianz) and Stadium Australia (ANZ) would be 'rebuilt and transformed into world-
class facilities … ensur[ing] NSW remains the number one destination for major sporting and 
entertainment events'.27 This would involve the demolition of the two existing stadiums and the 
construction of a: 

 new 45,000-seat stadium to replace Allianz Stadium at an estimated cost of $705 million 

 new 75,000-seat rectangular stadium to replace ANZ Stadium at an estimated cost of 
$1.25 billion.28 

1.25 This announcement, however was made prior to any business case being developed to either 
justify the projects or support concurrent construction of two new stadiums.  

1.26 The NSW Government's plans to demolish and rebuild both Allianz and ANZ Stadiums at a 
reported cost of nearly $2 billion received considerable public opposition, as reported in the 
media.29 These articles stated that opposition to the project ranged from concerns regarding the 
commitment of tax payer's money to projects for which full business cases had not been 
published to justify the spending; to suggestions that the money could be spent on lowering 
registration fees for children's sports or funding community sports facilities and arguments that 

                                                           
25  Infrastructure  NSW and City of Parramatta, Closure of Parramatta Swimming Centre - Interim Recreation 

Swimming Pool Management Plan, August 2018, p 3, 
http://infrastructure.nsw.gov.au/media/1700/interim-recreation-swimming-pool-management-
plan_version-c-final_web.pdf. 

26  Submission 289, NSW Government, p 5.  

27  Media release, Hon Gladys Berejiklian MP, Premier, 'World-class stadiums to bring premium events 
to NSW', 24 November 2017, http://www.venuesnsw.com/media-release/world-class-stadiums-to-
bring-premium-events-to-nsw. 

28  Media release, Hon Gladys Berejiklian MP, Premier, 'World-class stadiums to bring premium events 
to NSW', 24 November 2017, http://www.venuesnsw.com/media-release/world-class-stadiums-to-
bring-premium-events-to-nsw. 

29  See Josh Dye, 'Petition calls on NSW government to scrap $2 billion stadium rebuild plans' Sydney 
Morning Herald, 3 December 2017, https://www.smh.com.au/national/nsw/petition-calls-on-nsw-
government-to-scrap-stadium-rebuild-plans-20171203-gzxsle.html; Alexis Carey, ' Backlash grows 
over NSW Government’s $2 billion stadium ‘scam’', News.com.au, 4 December 2017, 
https://www.news.com.au/finance/economy/australian-economy/backlash-grows-over-nsw-
governments-2-billion-stadium-scam/news-story/b06ef337c76ca8a4828e9c6d18b39142. 
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the money could be better spent on hospitals, schools, homeless shelters and other community 
resources.30   

2018 revision  

1.27 In March 2018, the NSW Government revised the Rebuilding the Major Stadia Network strategy in 
response to the business cases prepared by Infrastructure NSW, announcing that only Allianz 
Stadium would be redeveloped as a 40,000-45,000 seat stadium, while ANZ Stadium would be 
refurbished as a 70,000 seat stadium.31 It should be noted however that it was made clear to the 
committee that a final business case for ANZ Stadium has not been completed, but is expected 
in 2019.32 

1.28 Also in March 2018, Infrastructure NSW released the State Infrastructure Strategy 2018-2038 which 
included, amongst other things, a recommendation that by mid 2018 the NSW Office of Sport 
complete a State Sport Infrastructure Strategy, a whole-of-sector, evidence based investment 
framework and management plan.33 

1.29 The development and planning processes, community consultation and perceived impacts of 
the above stadiums will be discussed in chapter 3. The business cases for all three stadiums will 
be examined in chapter 2.  

A new indoor sports arena 

1.30 As noted at paragraph 1.18, under the Rebuilding the Major Stadia Network strategy, the 
government committed to delivering a new indoor arena near the CBD.34  

1.31 The Stadia Strategy Implementation Report¸ prepared by the Stadia Strategy Steering Group, 
recommended that this be a 15,000 seat indoor sporting arena in or around the CBD for major 
sporting events including tennis, basketball and netball. This was deemed the most appropriate 
solution as the Sydney Entertainment Centre had been demolished in 2015, its land sold for 
private development, and its replacement, the International Convention Centre, was a theatre 

                                                           
30  See Josh Dye, 'Petition calls on NSW government to scrap $2 billion stadium rebuild plans' Sydney 

Morning Herald, 3 December 2017, https://www.smh.com.au/national/nsw/petition-calls-on-nsw-
government-to-scrap-stadium-rebuild-plans-20171203-gzxsle.html; Alexis Carey, ' Backlash grows 
over NSW Government’s $2 billion stadium ‘scam’', News.com.au, 4 December 2017, 
https://www.news.com.au/finance/economy/australian-economy/backlash-grows-over-nsw-
governments-2-billion-stadium-scam/news-story/b06ef337c76ca8a4828e9c6d18b39142. 

31  Office of Sport, NSW Stadia Network, https://sport.nsw.gov.au/aboutus/OOS/SIG/nsw-stadia-
network; Media release, Hon Gladys Berejiklian MP, Premier, ' ANZ refurbishment to save taxpayers 
$500 million', 29 March 2018, https://www.nsw.gov.au/your-government/the-premier/media-
releases-from-the-premier/anz-refurbishment-to-save-taxpayers-500-million/. 

32  Evidence, the Honourable Stuart Ayres MP, Portfolio Committee No. 5 – Industry and Transport, 
Budget Estimates 2018-2019, 7 September 2018, p 4. 

33  Submission 289, NSW Government, p 5. 

34  Office of Sport, News, 'Govt announces major investment in stadia network and releases the Stadia 
Strategy Implementation Report', September 2015, 
https://sportandrecreation.nsw.gov.au/news/govt-announces-major-investment-stadia-network.  
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style venue not suitable for basketball or other sports such as indoor tennis, leaving Sydney 
without a major indoor sports facility.35 

1.32 The committee heard that, unlike the plans for the three aforementioned stadiums, plans for a 
new indoor arena have not progressed at the same rate. 

1.33 The NSW Government allocated $500,000 from the Sports and Cultural Fund for the Office 
of Sport to conduct 'feasibility, design, and concept work for an indoor sports arena near the 
Sydney CBD'.36 This work commenced in commenced in January 2017 with key stakeholders 
including a range of sports, government agencies and venue operators.37 

1.34 During Budget Estimates 2018-2019, the Minister for Sport, the Hon Stuart Ayres MP, provided 
additional information about the implementation of the Sydney stadium strategy, including in 
relation to investment in an additional indoor facility and the capacity of that facility'.38  

1.35 While this feasibility work has been completed, the NSW Government has not released this 
information, claiming it to be 'cabinet in confidence'.39  

 

Case study: The importance of an indoor arena40 

According to Basketball NSW there is 'at least $500 million worth of new building or repairs in the 
indoor multi-sport space. This ranges from end-of-life buildings in regional New South Wales to the 
need for State centres of excellence'. Ms Maria Nordstrom, Chief Executive Officer, Basketball NSW, 
argued that the NSW Government needs to balance the severe need for public indoor sport facilities 
against the budget used for the three major Sydney stadiums. Likewise, Netball NSW highlighted that 
recent government discussions and budget forecasts have not included the development of an indoor 
sports stadium in Sydney, as originally promised in the Rebuilding the Major Stadia Network. 

Netball NSW observed that the 'NSW Stadia Strategy appears to be limited to those developments 
servicing professional, predominantly male, field based football codes'. Netball NSW claimed the NSW 
Government had a narrow definition of what stadiums encompass and for whom, arguing that 
stadiums:  

do not singularly refer to field or ground based facilities utilised (or configured) for 
football codes. ‘Stadia’ more broadly applied, includes any field, court, stage or even 

                                                           
35  Office of Sport, Stadia Strategy Implementation Report (2015), p 10, 

https://sportandrecreation.nsw.gov.au/sites/default/files/Stadia_Strategy_Implementation_Repor
t.pdf. 

36  NSW Office of Sport, Indoor arena feasibility, 
https://sport.nsw.gov.au/aboutus/OOS/SIG/Indoorarena. 

37  Submission 289, NSW Government, p 6; Answers to question on notice, NSW Government, 27 July 
2018, p 3; NSW Office of Sport, Indoor arena feasibility, 
https://sport.nsw.gov.au/aboutus/OOS/SIG/Indoorarena. 

38  Evidence, the Honourable Stuart Ayres MP, Portfolio Committee No. 5 – Industry and Transport, 
Budget Estimates 2018-2019, 7 September 2018, pp 12-13. 

39  Submission 289, NSW Government, p 6; Answers to question on notice, NSW Government, 27 July 
2018, p 3. 

40  Evidence, Ms Maria Nordstrom, Chief Executive Officer, Basketball NSW, 29 June 2018, p 57; 
Submission 255, Netball NSW, pp 5, 6, 10, 12, 14, 15; Evidence, Ms Louise Sullivan, President, 
Netball NSW, 29 June 2018, pp 50-51, 53 
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pool that enables spectators to view the competition or production by means of 
seating or standing areas staggered in such a way as to provide a ‘stadium’ effect, 
surrounding the playing area or stage. 
 

According to Ms Louise Sullivan, President, Netball NSW, this has worked to the detriment of certain 
sporting codes. Ms Sullivan noted observed that, at present, the Sydney Basin does not offer indoor 
sporting venues of the appropriate size, at an affordable and appropriate price, 'to enable premier 
women's sport …  to be financially profitable, and thus ensure future sports growth'. 

Ms Sullivan argued that the restraints imposed by the lack of adequate venues had impeded the ability 
of Netball NSW to grow the sport, leading to a noticeable catch 22 situation: 'we cannot expand 
membership numbers when we are restrained potentially playing at small venues, and to go to the 
available large venues is too expensive and we lose money'. 

Netball NSW recommended that the Sydney Olympic Park Tennis Centre, which has a capacity of 
10,500, be redeveloped with a roof as a 'cost effective and timely way to ensure sports requiring an 
indoor stadium are able to access one'. The organisation argued that construction of a canopy style 
fixture over the Ken Rosewall Arena at an estimated cost of approximately $20 million could be 
delivered within 12-18 months and open the venue to the use of a number of other sports, including 
basketball, badminton, volleyball, table tennis, football (futsal), roller derby, tennis, weightlifting, 
martial art sports or boxing. 

Justifications for the stadia strategy   

This section considers the various economic, social and other justifications proffered for the stadia 
strategy, including comparisons to other jurisdictions who have undertaken similar stadia upgrade 
programs. 

Best practice benchmarking 

1.36 The 2015 Stadia Strategy Implementation Report concluded that existing major stadia 'no longer meet 
international best practice standards in terms of stadia design, putting NSW at risk to other 
competitors in Australia (and the wider region) to retain and attract events to this State'.41 These 
sentiments were supported by a number of inquiry participants, including those representing 
the major sporting codes. 

1.37 Mr Matt Miller, Chief Executive Officer, Office of Sport, observed that despite Sydney being a 
global city, 'some of our major facilities simply do not stack up' with a 'legacy of 
underinvestment in sport infrastructure'. He argued that this underinvestment has led to stadia 
being unable to cater for both current market and sector needs as observed at Allianz Stadium 
during the Rugby Test Match between Australia and Ireland where attendees received a 'very 
poor spectator experience'.42  

                                                           
41  Office of Sport, Stadia Strategy Implementation Report (2015), p 6, 

https://sportandrecreation.nsw.gov.au/sites/default/files/Stadia_Strategy_Implementation_Repor
t.pdf. 

42  Evidence, Mr Matt Miller, Chief Executive Officer, Office of Sport, 29 June 2018, p 14; Tabled 
document, Mr David Blackett, Director, Blackett Maguire + Goldsmith, Sydney Morning Herald 
article 'Crushing disappointment: Test farce showed Allianz just can't handle the strain', 29 June 2018. 
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1.38 The Australian Rugby Union provided correspondence from four spectators who attended the 
Rugby Test Match in June 2018, some of whom demanded a refund of their tickets. Spectators 
claimed access to the stadium was 'chaotic and extremely unsafe' resulting in side gates being 
opened to relieve the concentration of the crowds, allowing anyone with or without a ticket to 
enter, and that staff appeared to be poorly trained in equipment.43 Patrons also argued that they 
had to wait 20-30 minutes in queues to access their seats as well as queue for similar lengths of 
time for food, beverages and toilets. This mean that patrons missed out on a substantial amount 
of the game itself. Spectators described their experience at the game as 'terrible', 'very poor', and 
'extremely disappoint[ing]'.44 

1.39 Mr Miller asserted that New South Wales is facing 'increased competition from other 
governments investing in their stadia' and that if New South Wales did not invest in its stadia, 
like other states, it would run the risk of losing its existing content to other jurisdictions.45   

1.40 Similar sentiments were expressed by Ms Raelene Castle, Chief Executive Officer, Rugby 
Australia who explained that with world-class stadium experiences now on offer across 
Australia, fan experience was a consideration that would influence content being taken away 
from New South Wales on a regular basis.46 

1.41 To demonstrate this, Ms Castle referred to instances where, embarrassed by the 'unacceptable' 
facilities at Allianz Stadium, she had tried to explain to visiting teams who had come from world-
class stadia overseas that this was 'the environment that they have to work' in.47 

1.42 This was echoed by Mr Nicholas Weeks, Chief Operating Officer, National Rugby League, who 
insisted the current state of stadiums in Sydney did not 'provide the world-class experience our 
fans, members and players deserve'.48 

1.43 The Stadia Strategy Steering Committee expressed the view that the implications of not 
proceeding with the stadia upgrades include 'NSW … progressively losing ground to the other 
States with regards to stadia redevelopment and its ability to secure and retain major sporting 
events'.49 In support of this, the government pointed to the fact that some sporting codes have 
already 'indicated that major events are at risk of moving from NSW if the standard of venues 
is not addressed'.50 

                                                           
43  Answers to question on notice, Mr Anthony French, Head of Professional Rugby, Rugby Australia, 

3 September 2018, pp 3-7. 

44  Answers to question on notice, Mr Anthony French, Head of Professional Rugby, Rugby Australia, 
3 September 2018, pp 3-7. 

45  Evidence, Mr Matt Miller, Chief Executive Officer, Office of Sport, 8 June 2018, p 6.  

46  Evidence, Ms Raelene Castle, Chief Executive Officer, Rugby Australia, 6 August 2018, p 72. 

47  Evidence, Ms Raelene Castle, Chief Executive Officer, Rugby Australia, 6 August 2018, p 72. 

48  Evidence, Mr Nicholas Weeks, Chief Operating Officer, National Rugby League, 6 August 2018, p 
11. 

49  Office of Sport, Stadia Strategy Implementation Report (2015), p 6, 
https://sportandrecreation.nsw.gov.au/sites/default/files/Stadia_Strategy_Implementation_Repor
t.pdf. 

50  Answers to questions on notice, NSW Government, 25 June 2018, pp 2-3. 
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1.44 Mr Mark Falvo, Chief Operating Officer, Football Federation Australia, asserted that the user 
experience on match day, including 'access to the venue, the amenities … things like waiting 
lines and queues' can be deciding factors as to whether spectators will choose to return next 
time.51 

1.45 Mr Anthony French, Head of Professional Rugby, Rugby Australia, similarly emphasised the 
importance of the consumer experience and argued that sport is an entertainment industry 
which involves 'getting repeat custom' with stadiums having either a push or pull factor for 
customers: 

In order to be able to attract fans, stadiums need to be world class in terms of amenities 
and actually be an inducement for people to come to the game and become part of their 
consumer decision-making rather than that being a push factor away and have them 
saying, "Well, it's too hard to go to the football tonight because I can't buy a beer and a 
pie, I can't go to the bathroom—the setting experience isn't any good." We need 
stadiums to be part of that entertainment package and actually be an experience for the 
consumer.52 

A dedicated rectangular stadium  

1.46 A number of inquiry participants spoke to the benefits that would flow form Sydney having a 
dedicated rectangular stadium.  

1.47 The Football Federation of Australia indicated that the 'availability of world-class rectangular 
stadiums is essential if Australia is to successfully host international matches and tournaments 
in Sydney, bringing overseas and interstate visitors to NSW'.53  

1.48 According to Infrastructure NSW, the reconfiguration of Stadium Australia for rectangular 
sports would 'secure its future as a generator of economic activity' and could potentially have a 
catalytic impact on precinct development and drive substantial urban renewal.54   

1.49 By having a dedicated rectangular stadium the customer experience would be enhanced, thus 
leading to sustained revenue for Stadium Australia.  

1.50 Mr Charles Moore, Chief Executive Officer, Sydney Olympic Park Authority was of the view 
that Stadium Australia was a 'key driver' to the local economy of the park, with good customer 
experience the priority:  

Our local shopkeepers and tenants rely, to a large degree, on these large events to be 
able to sell coffee, ice cream and one or two beers pre and post match. From our 
perspective, it is very important that all of our assets provide a good customer 
experience, because we want them to keep coming back. We want the assets to remain 

                                                           
51  Evidence, Mr Mark Falvo, Chief Operating Officer, Football Federation Australia, 6 August 2018, p 

22. 

52  Evidence, Mr Anthony French, Head of Professional Rugby, Rugby Australia, 6 August 2018, pp 72-
73. 

53  Submission 208, FFA, p 1. 

54  Infrastructure NSW, Strategic Business Case Summary: Stadium Australia Redevelopment, March 
2018, pp 2-3.  
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competitive to ensure that we retain the existing content. Ideally, they would be in a 
position to be able to provide an offer that attracts new content and new visitors to 
drive that local economy.55  

Keeping NSW competitive: comparison with stadia in other jurisdictions 

1.51 Inquiry participants referred to stadia investment in South Australia, Western Australia, Victoria 
and Queensland as benchmarks for stadia offering and to support the argument for investment 
in New South Wales stadia. 

1.52 In South Australia, Adelaide Oval underwent a $535 million refurbishment between 2012 and 
2013 with the stadium having a total capacity of 53,500.56 As a result, it has experienced increased 
annual attendances which remain 'considerably higher than prior to the redevelopment of the 
stadium'. For example, attendance at Adelaide Crows events increased 27 per cent immediately 
post the redevelopment while attendance Port Adelaide Power matches increased by 89 per cent 
in the opening year compared to the pre-redevelopment period.57 

1.53 Optus Stadium in Perth officially opened in January 2018 and offers a '60,000 seat, world-class, 
multi-purpose stadium' for a variety of sports and entertainment events.58 The redevelopment 
cost $1.1 billion.59 In July 2018, the stadium hosted the Chelsea FC v Perth Glory football match 
and will also host the State of Origin Round Two match and the Bledisloe Cup in 2019.60 It 
should be noted that after opening Optus Stadium in Perth, the Australian Rugby Union (ARU) 
revoked the licence of the Western Force Super Rugby Team, leaving Western Australia without 
a Super Rugby home team.  

1.54 Suncorp Stadium in Brisbane is considered 'one of the best rectangular stadia in the world for 
Rugby League and Rugby Union' with a capacity of 52,500 seats'.61 Following redevelopment of 
the stadium in 2003, average attendances for home matches of the Brisbane Broncos increased 
by 28 per cent which has been maintained over the past 15 years.62 It should be noted that the 
average Queensland Reds Super Rugby crowd at Suncorp Stadium for 2018 was 12,101. In 2015, 

                                                           
55  Evidence, Mr Charles Moore, Chief Executive Officer, Sydney Olympic Park Authority, 8 June 2018, 

p 32.  

56  Government of South Australia, Department of Planning, Transport and Infrastructure, Adelaide 
Oval, https://www.infrastructure.sa.gov.au/major_projects/adelaide_riverbank_precinct/adelaide_oval;  Office of 
Sport, Stadia Strategy Implementation Report (2015), 
https://sportandrecreation.nsw.gov.au/sites/default/files/Stadia_Strategy_Implementation_Repor
t.pdf; Adelaide Oval, Fast Facts, http://www.adelaideoval.com.au/137/fast-facts.aspx. 

57  Answers to questions on notice, NSW Government, 25 June 2018, p 1.  

58  Optus Stadium, About Us, https://optusstadium.com.au/about/. 

59  Office of Sport, Stadia Strategy Implementation Report (2015), p 6, 
https://sportandrecreation.nsw.gov.au/sites/default/files/Stadia_Strategy_Implementation_Repor
t.pdf. 

60  City of Perth, Optus Stadium, https://www.perth.wa.gov.au/optus-stadium. 

61  Office of Sport, Stadia Strategy Implementation Report (2015), p 6, 
https://sportandrecreation.nsw.gov.au/sites/default/files/Stadia_Strategy_Implementation_Repor
t.pdf. 

62  Answers to questions on notice, NSW Government, 25 June 2018, p 2. 



LEGISLATIVE COUNCIL 

Sydney stadiums strategy 
 

14 Report 1 - September 2018 
 

 

the average Queensland Reds crowd was 21,780, which at the time already represented a 36 per 
cent drop over the previous three seasons.63 

1.55 As outlined in the 2015 Stadia Strategy Implementation Report, AAMI Park in Melbourne is a world-
class event and sports administration complex.64 At a cost of $267.5 million, the stadium offers 
30,000 spectators unobstructed views of the field of play for A-League, Rugby League and 
Rugby Union.65 In addition, the NSW Government highlighted that following the 
redevelopment, the Melbourne Storm relocated their home matches to AAMI Park which 
resulted in an increase of 30 per cent of average attendances.66  

1.56 Mr Nicholas Weeks, Chief Operating Officer, NRL pointed to these interstate examples in 
support of his argument that attendance rates for events at newly built stadiums improve as a 
result of investment: 

We have seen it at Adelaide with the Adelaide Oval redevelopment. The crowds for the 
two AFL teams there have gone up materially. We have seen it in Perth this year. We 
have seen it with the Melbourne Storm. We have seen it with the Swans and the Sydney 
Cricket Ground development. We are absolutely confident that new stadia will lead to 
growth in crowds.67 

1.57 Similarly, Mr Mark Falvo, Chief Operating Officer, Football Federation Australia argued that 
the experiences of new stadia in other jurisdictions where attendances increased, could also 
occur as a result of redeveloped stadia in Sydney.68 

Retention of events in NSW  

1.58 The government argued that a key factor influencing the stadium redevelopment proposals is 
the government's long-term content agreements secured with a number of sporting codes in 
return for the significant investment in the stadia network. 

1.59 Mr Weeks noted there was a very strong level of interest from other states to host the State of 
Origin and NRL grand finals. Mr Weeks advised that as a result of the NSW Government's 
investment in redeveloping major stadia in Sydney, the Australian Rugby League Commission 
had 'agreed to commit to continue to play the grand final in Sydney for 25 years' as part of a 

                                                           
63  Chris Gary, 'Brisbane Broncos regain spot as Queensland's premier sporting club as Reds slide', The 

Daily Telegraph,  26 July 2015, 
https://www.dailytelegraph.com.au/sport.nrl/teams/broncos/brisbane-broncos-regain-spot-as-
queenlands-premier-sporting-club-as-reds-slide/news-story/b44cb0c6970ae2e4ba3d9033b6435de4 

64  Office of Sport, Stadia Strategy Implementation Report (2015), p 6, 
https://sportandrecreation.nsw.gov.au/sites/default/files/Stadia_Strategy_Implementation_Repor
t.pdf. 

65  Office of Sport, Stadia Strategy Implementation Report (2015), p 6, 
https://sportandrecreation.nsw.gov.au/sites/default/files/Stadia_Strategy_Implementation_Repor
t.pdf; AAMI Park, About AAMI Park, https://www.aamipark.com.au/about/history/. 

66  Answers to questions on notice, NSW Government, 25 June 2018, p 2. 

67  Evidence, Mr Nicholas Weeks, Chief Operating Officer, National Rugby League, 6 August 2018, pp 
14-15. 

68  Evidence, Mr Mark Falvo, Chief Operating Officer, Football Federation Australia, 6 August 2018, p 
20. 
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memorandum of understanding.69 The memorandum of understanding was signed on 24 
November 2017.70 

1.60 According to Mr Weeks the commitment to host both the NRL grand finals and the State of 
Origin for the next 25 years in Sydney 'will return close to $1.7 billion in economic benefit to 
the State and city'.71 

1.61 Likewise, Mr Falvo stated that Football Federation Australia (FFA) had an agreement with 
Destination NSW, to 2020, to 'play matches within New South Wales', and at the time the 
former Premier made his announcement at ANZ Stadium, the FFA stated it was likely to be 
renewed and extended as a result of the NSW Government’s investment in the stadia network.72 

Economic and social benefits  

1.62 According to Infrastructure NSW significant economic benefits can be generated by stadia, 
including:  

 economic activity from sporting events through ticket sales, television and broadcast 
rights, advertising, sponsorship and the sale of merchandise 

 the promotion of tourism, increased visitation and other tourism-related industries such 
as accommodation, cafes and restaurants, retail and transport.73 

1.63 Venues NSW viewed the decision to rebuild the stadium at Parramatta as justified on the basis 
that the new stadium would 'act as a major cultural and entertainment attractor that would result 
in direct benefits to the growth of the Parramatta CBD and Western Sydney, representing an 
investment of more than $250 million'.74 

1.64 The Office of Sport agreed, stating that the stadia investment will 'drive growth in the visitor 
economy, realise the economic and social benefits of strong cultural and sporting sector, and 
support livability for the people of NSW'.75 

                                                           
69  Evidence, Mr Nicholas Weeks, Chief Operating Officer, National Rugby League, 6 August 2018, p 

16. 

70  Answers to question on notice, Mr Nicholas Weeks, Chief Operating Officer, National Rugby 
League, 20 August 2018, p 1.  

71  Evidence, Mr Nicholas Weeks, Chief Operating Officer, National Rugby League, 6 August 2018, p 
16. 

72  Evidence, Mr Mark Falvo, Chief Operating Officer, Football Federation Australia, 6 August 2018, p 
20. 

73  Infrastructure NSW, Final Business Case Summary: Sydney Football Stadium Redevelopment, p 3. 

74  NSW Department of Planning and Environment, State Significant Development Assessment 
Report: The Western Sydney Stadium (Stage 2 Design and Construction), 11-13 O’Connell Street, 
Parramatta (SSD 8175), p 13, 
https://majorprojects.accelo.com/public/04745fb355ddf188a6292cada8d0a7fa/SSD%208175%20
Assessment%20Report.pdf. 

75  Office of Sport, NSW Stadia Network, https://sport.nsw.gov.au/aboutus/OOS/SIG/nsw-stadia-
network.  
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1.65 Mr Miller considered stadia as 'important social infrastructure' that provide social cohesion and 
social inclusion, through increasing 'people’s pride in their community'. Mr Miller compared 
investment in stadia to investment in parks and arts facilities claiming, 'none would be built 
anywhere if you relied simply on economic grounds'.76 

1.66 This was supported by Mr Andrew Jones, Chief Executive Officer, Cricket NSW who was of 
the view that the stadiums strategy was an 'investment for the benefit of fans' with fans being 
the 'men, women, boys and girls from all walks of life, all backgrounds' who are brought together 
by sport.77 Mr Jones also stated the stadia strategy has some consequences for Cricket NSW's 

training and administration headquarters, which is at the Sydney Cricket Ground just behind 
the members' stand and outside the current Allianz Stadium: 

Essentially our main administration building and our indoor centre, which includes our 
gymnasium, are being demolished. We are in active discussions with the SCG trust to 
relocate those. As a matter of principle, it is important to state on record the position 
of Cricket NSW on investment in sports infrastructure. We support investment in 
world-class fan-facing sports infrastructure for the benefit of the people and sports fans 
in New South Wales, regardless of the sport. Obviously we do not believe that that 
should be at the expense of cricket. In this particular case, the challenge for us is to 
make sure that we have at least what we have now at the SCG elsewhere in the 
precinct'.78 

1.67 According to Ms Castle, stadiums have 'a wider community impact beyond sport' by being a 
'gathering place for fans to cheer on their teams, which builds social capital and contributes to 
civic connectivity and combats isolation'.79 

1.68 Mr Paul Doorn, Chief Executive Officer, Venues NSW observed it was 'increasingly important 
to find new ways to engage with and encourage people to go to venues'. He remarked that with 
the advent of in-home entertainment and theatre systems the challenge was trying to 'get people 
out of the home environment and along to football games or codes and other events across our 
stadiums'.80 

Criticisms of the stadia strategy 

1.69 As noted at paragraph 1.24, the Premier's announcement of the government's initial plan to 
concurrently demolish and rebuild both Allianz and ANZ Stadiums was met with considerable 
opposition, as reported in the media.81 Although the government later revised this plan, and 

                                                           
76  Evidence, Mr Matt Miller, Chief Executive Officer, Office of Sport, 29 June 2018, p 13.  

77  Evidence, Mr Andrew Jones, Chief Executive Officer, Cricket NSW, 6 August 2018, p 28. 

78  Evidence, Mr Andrew Jones, Chief Executive Officer, Cricket NSW, 6 August 2018, p 24. 

79  Evidence, Ms Raelene Castle, Chief Executive Officer, Rugby Australia, 6 August 2018, p 69. 

80  Evidence, Mr Paul Doorn, Chief Executive Officer, Venues NSW, 8 June 2018, p 25. 

81  See Josh Dye, 'Petition calls on NSW government to scrap $2 billion stadium rebuild plans' Sydney 
Morning Herald, 3 December 2017, https://www.smh.com.au/national/nsw/petition-calls-on-nsw-
government-to-scrap-stadium-rebuild-plans-20171203-gzxsle.html; Alexis Carey, ' Backlash grows 
over NSW Government’s $2 billion stadium ‘scam’', News.com.au, 4 December 2017, 
https://www.news.com.au/finance/economy/australian-economy/backlash-grows-over-nsw-
governments-2-billion-stadium-scam/news-story/b06ef337c76ca8a4828e9c6d18b39142. 
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announced that ANZ Stadium would be furbished, rather than rebuilt, the committee received 
evidence that there remains considerable opposition to the current stadia strategy. 

1.70 Much of this evidence spoke to the impact of the stadia construction on local communities, 
and the perceived inadequacy of consultation efforts to date. These are concerns are discussed 
in detail in chapter 3.  

1.71 A number of inquiry participants were also particularly critical of the choice of location of the 
redeveloped Sydney Football Stadium and the purview of the stadiums proposal in general.82 

1.72 Other inquiry participants echoed similar concerns to those raised in the media, insisting that 
the amount of money being invested in the NSW Government's stadiums strategy should be 
redirected elsewhere for 'much more important things' such as funding for public schools and 
public hospitals; and on 'upgrading and building new sports facilities for local clubs and 
grassroots sport'.83 One inquiry participant also suggested that the government ought not to 
allocate taxpayer's money to the privately owned Sydney Football Stadium. Rather, the Sydney 
Cricket and Sports Ground Trust should be held accountable for failing to maintain the 
stadium, which, in the participant's view, has led to safety and security problems at the 
stadium.84 

1.73 Concerns regarding expenditure were echoed by the NSW Council of Social Services (NCOSS) 
who was of the view that the funds allocated to the stadiums strategy would be better spent in 
other areas 'where they would make a social impact and improve the lives of the most 
vulnerable in our community'.85 NCOSS suggested that 'investment in the stadium strategy 
could be redirected to high rebates for sport and fitness activities for children from vulnerable 
families' and programs that improves active participation in sporting activities, particularly in 
regional communities.86 

1.74 The City of Sydney similarly asserted that the demolition and rebuild of the Sydney Football 
Stadium was an 'unjustified and scandalous expenditure … of public money'. The council also 
argued that the final business case provides 'no compelling case to knock down and rebuild 
the stadium in the face of strong public opposition'.87  

Committee comment 

1.75 The committee has carefully reviewed the various strategies, reports and announcements 
published by both the government and the Stadia Strategy Steering Group.  

                                                           
82  For examples see Submission 13, Mr Mark Jones; Submission 18 Mr Jean-Pierre Alexandre; 

Submission 36, Ms Belinda Woods; Submission 44, Ms Kelly Waye; Submission 45, Ms Suzanna 
Hopping; Submission 47, Ms Helen Simpson; Submission 63, Mr Paul Francis; Submission 79, Mr 
Bob Fawcett; Submission 81, Mr Benjamin Poynting; Submission 106, Ms Christine Kirkwood. 

83  Submission 8, Name suppressed, p 1; Submission 175, Mr Nestor Moreno, p 1. 

84  Submission 15, Dr Guy Keulemans,  1;  Submission 51, Mr Mark Lewis, p 1; Submission 52, Mr 
William Olive, p 1; Submission 142, Name suppressed, p 1; Submission 232, Mr Paul Robson, p 1. 

85  Submission 181, NCOSS, p 1. 

86  Submission 181, NCOSS, p 2. 

87  Answers to questions on notice, Lord Mayor Clover Moore, City of Sydney, 2 July 2018, p 1.  
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1.76 The committee finds the various justifications put forward in support of capital investment in 
stadia infrastructure are sound, however the coherence of the strategy and prioritsation of 
stadium development have been impacted by a number of shifts in government policy. A case 
has been made that the stadium strategy implementation will result in gains for spectators and 
the broader New South Wales community in terms of the spectator experience, retaining events 
in New South Wales, growth in the visitor economy and increased economic activity through 
tourism, ticket sales, advertising, sponsorship, sale of merchandise, transport and 
accommodation. Some of those gains are disputable and not borne out in evidence before the 
committee. The committee recognises the opportunities that new or refurbished stadia may 
provide to foster community engagement and a shared experience and to support liveability for 
local communities. 

1.77 However, the committee is of the view that the government has allowed its enthusiasm to 
deliver new stadia to override its obligations in regards to community consultation on the 
stadium strategy development and prioritisation of projects. The government failed to 
adequately justify prioritisation decisions and made those decisions before adequate assessment 
of the costs and benefits of the strategy and individual projects were available to them. 

1.78 Each of the announcements made regarding the stadia strategy preceded the release of a 
business case or other quality assurance process. It is the committee's view that this decision 
understandably led many in the community to question the government's motives in prioritising 
stadia redevelopment and refurbishment and the benefits that superior stadia will deliver to New 
South Wales. 

 

 
Finding 1 

The committee finds that the various justifications put forward in support of capital investment 
in stadia infrastructure are sound, including growth in the visitor economy and increased 
economic activity through tourism, ticket sales, advertising, sponsorship, sale of merchandise, 
transport and accommodation.  

 
Finding 2 

That the NSW Government's failure to prioritise the release of business cases or other quality 
assurance processes, understandably led many in the community to question the government's 
motives in prioritising stadia, and also the claimed benefits that superior stadia will deliver to 
New South Wales. 

 

1.79 The government formed a Stadia Strategy Steering Group to inform the location, scope, capacity 
and sequencing of key stadia projects in the Moore Park Precinct and Parramatta/Sydney 
Olympic Park, and to identify strategies or principles to improve governance arrangements for 
stadia into the future.  

1.80 The committee is of the view that the report on that process published by the Chair of the 
Stadia Strategy Steering Group provides a clear and logical roadmap for a stadia strategy, 
informed by stakeholder feedback regarding key criteria for stadia across various sporting codes 
and a timetable for implementation. The committee questions why these recommendations 
were either ignored or not followed. 
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1.81 In particular, the committee questions the decision not to proceed with the construction or 
refurbishment of a 15,000 seat indoor sporting arena. The committee understands the 
frustration experienced by Basketball NSW, Netball NSW and other indoor sports as a result 
of not having an affordable and purpose built indoor arena. Failure to provide these facilities 
will inevitably impede the capacity of these sports to grow their membership and disadvantage 
the development of women's sports in New South Wales.  

1.82 The committee notes that the government has not, to date, released the feasibility study for an 
indoor sporting arena, citing cabinet confidentiality. In view of the priority given to 
predominantly male, field-based football codes under the stadia strategy, it is in the interests of 
the government to ensure that other sports, and in particular women's sports, are not 
disadvantaged. The committee therefore recommends that the NSW Government as soon as 
possible release the indoor arena feasibility study to the community in full, for review and public 
consultation. 

 

 
Recommendation 1 

That the NSW Government as soon as possible release the indoor arena feasibility study to 
the community in full, for review and public consultation. 

1.83 The committee recommends that the government prioritise either the refurbishment of an 
existing sporting arena, or construction of a new indoor facility, with adequate capacity to meet 
the requirements of a wide variety of sporting codes. As part of this project, the committee 
recommends that the government ensure that hire fees for either a new indoor arena or a 
refurbished, existing venue are reasonable and affordable.  

 

 
Recommendation 2 

That the NSW Government prioritise either the refurbishment of an existing sporting arena, 
or construction of a new indoor facility, with adequate capacity to meet the requirements of a 
wide variety of sporting codes. 

 
Recommendation 3 

The NSW Government ensure that hire fees for either a new indoor arena or a refurbished, 
existing venue are reasonable and affordable. 

 

1.84 The committee notes the case made by the Stadia Strategy Steering Group and Venues NSW in 
support of a single governing entity and concurs that the decision to not establish a single 
governing entity for the stadia network has contributed to the challenges experienced in 
prioritising the redevelopment of the various stadia. The committee is of the view that a new 
agency replacing all current governing bodies would address issues of content allocation among 
stadia, improve the financial performance and commercial viability of all stadia, and reduce 
ongoing stadia operational costs, among other things. The new agency would also ensure 
competitive neutrality across the various projects that comprise the Stadia Strategy. The 
committee recommends that a single governing entity be established for the Sydney Cricket 
Ground, Sydney Football Stadium, Stadium Australia, the new Western Sydney Stadium and 
other stadia identified in the Rebuilding the Major Stadia Network strategy document. 
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Recommendation 4 

That a single governing entity be established for the Sydney Cricket Ground, Sydney Football 
Stadium, Stadium Australia, the new Western Sydney Stadium and other stadia identified in the 
Rebuilding the Major Stadia Network strategy document. 
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Chapter 2 Making a case for stadia capital spending 

This chapter considers the cost benefit analyses that informed the Rebuilding the NSW Stadia Network 
strategy. It then examines each of the business case summaries put forward for the three stadiums and 
the assumptions that underpinned the business cases for the Sydney Football Stadium, Stadium Australia 
and Western Sydney Stadium. The feasibility study for an indoor sports arena has not been released. This 
is followed by an exploration of  attendance rates at Sydney's sports stadiums.  

Benefit cost ratio assessments 

2.1 Business cases for infrastructure projects must include a Benefit Cost Ratio (BCR) assessment, 
as set out in the recently updated NSW Treasury Guidelines to Cost-Benefit Analysis. These 
Guidelines include economic, social and environmental benefits. For a project to be considered 
as having the capacity to improve economic benefit and productivity, it must achieve a BCR of 
greater than one.88 

2.2 According to Infrastructure NSW, BCR's provide a 'quantified view of the net socio-economic 
impact of a proposal' as well as allowing 'alternative options to be compared'.89 

2.3 The BCR assessments of the Sydney Football Stadium and Stadium Australia measure the costs 
and benefits of each option compared to a base case which adopts a 'do minimum' approach.90 

2.4 BCR assessments were not used in the development of the stadia strategy to assess priority need 
or to consider the impact on non-stadia network stadiums or sports. 

2.5 For both the Sydney Football Stadium and Stadium Australia, the BCR's for all redevelopment 
options outlined were less than one.91 A business case for the Western Sydney Stadium has not 
been published by the NSW Government so a BCR for the project is not available. Similarly, as 
the feasibility study for an indoor sports arena has not been released, analysis of these options 
has been prevented.  

Impact of the BCR assessment on funding 

2.6 The committee was advised that the assessment of the stadia proposals at BCRs of less than 
one had impacted on the stadias' eligibility for funding under the Restart NSW Fund. 

                                                           
88  Submission 289, NSW Government, p 6. 

89  Infrastructure NSW, Strategic Business Case Summary: Stadium Australia Redevelopment, March 
2018, p 4. 

90  Infrastructure NSW, Final Business Case Summary: Sydney Football Stadium Redevelopment, March 
2018, p 7.  

91  Infrastructure NSW, Strategic Business Case Summary: Stadium Australia Redevelopment, March 
2018, p 4; Infrastructure NSW, Final Business Case Summary: Sydney Football Stadium 
Redevelopment, March 2018, p 8.   
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2.7 The Restart NSW Fund was established in 2011 by statute 'to enable infrastructure projects to 
be funded and delivered throughout NSW' in order to improve the productivity and 
competitiveness of the state.92  

2.8 The fund is administered by Infrastructure NSW who assesses and recommends Restart NSW 
Projects as part of the NSW Government's 10 year Rebuilding NSW plan.93 As of June 2018, 
the funds deposited into Restart NSW, since 2011, have totalled $32.9 billion.94 These funds are 
largely derived from long-term leases of assets such as the electricity network transactions.95 A 
further $4.2 billion will be added to Restart NSW following completion of the sale of the NSW 
Government's 58 per cent shareholding in Snowy Hydro Limited to the Commonwealth.96 

2.9 Mr Jim Betts, Chief Executive Officer, Infrastructure NSW advised that projects applying for 
Restart NSW funding must be supported by a business case that demonstrates a benefit cost 
ratio of greater than one, (i.e. benefits exceed costs) before Infrastructure NSW makes 
recommendations as to whether the project should be funded.97 

2.10 While the current stadium projects arising out of the Rebuilding the Major Stadia Network have had 
business cases approved by Cabinet, Mr Betts confirmed that alternative funding sources for 
Stadium Australia and the Sydney Football Stadium would have to be found by NSW Treasury 
as the benefit cost ratio for both stadiums was less than one, prohibiting the use of Restart NSW 
funding.98 

2.11 The source of alternative funding was not subsequently identified to the committee. 

92 Infrastructure NSW, Restart NSW, http://www.infrastructure.nsw.gov.au/restart-nsw/. 

93 Infrastructure NSW, Restart NSW, http://www.infrastructure.nsw.gov.au/restart-nsw/; Evidence, 
Mr Jim Betts, Chief Executive Officer, Infrastructure NSW, 8 June 2018, p 38.  

94 Infrastructure NSW, Restart NSW, http://www.infrastructure.nsw.gov.au/restart-nsw/. 

95 Infrastructure NSW, Restart NSW, http://www.infrastructure.nsw.gov.au/restart-nsw/; Evidence, 
Mr Jim Betts, Chief Executive Officer, Infrastructure NSW, 8 June 2018, p 38. 

96 Media release, Hon Gladys Berejiklian MP, Premier, Hon John Barilaro MP, Deputy Premier and 
Minister for Regional NSW, and Hon Dominic Perrottet MP, Treasurer, 'Boon for the Bush: Regional 
NSW to reap $4.154 billion in Snowy transaction', 2 March 2018, 
https://www.treasury.nsw.gov.au/sites/default/files/2018-03/20180302%20-
%20Media%20Release%20-%20Berejiklian%2C%20Barilaro%20%26%20Perrottet%20-
%20Boon%20for%20the%20Bush%20-
%20Regional%20NSW%20to%20reap%20%244.154%20billion%20in%20Snowy%20transaction.p
df; NSW Government, Infrastructure Statement 2018-19 Budget Paper No. 2, p 3-10, 
https://www.budget.nsw.gov.au/sites/default/files/budget-2018-06/Budget_Paper_2-
Infrastructure%20Statement-Budget_201819.pdf. 

97 Evidence, Mr Jim Betts, Chief Executive Officer, Infrastructure NSW, 8 June 2018, p 38. 

98 Submission 289, NSW Government, p 6; Evidence, Mr Jim Betts, Chief Executive Officer, 
Infrastructure NSW,  8 June 2018, p 38. 
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Sydney Football Stadium 

Building a case for redevelopment 

2.12 The committee heard that prior to 2016, the Sydney Cricket and Sports Ground Trust had not 
raised any issues of safety or security that would pose significant problems to the operation of 
the stadium. 

2.13 Both Keep Sydney Beautiful and Saving Moore Park observed that up until 2015, the security 
and safety of the Sydney Football Stadium had not been an issue for concern.99 Annual reports 
of the Sydney Cricket and Sports Ground Trust to this time were 'unfailingly complimentary of 
the condition of the Allianz Stadium, and the SCG Trust’s success in managing its operations 
and maintenance without reliance on government funding'.100 

2.14 Although the NSW Government submission noted that in 2014 an independent audit report 
commissioned by the Sydney Cricket and Sports Ground Trust had already identified safety, 
security and compliance issues with the stadium101, the 2014/15 annual report of the Sydney 
Cricket and Sports Ground Trust stated that 'within the constraints of available resources, 
facilities are maintained to the best possible standard while meeting statutory obligations and 
operational needs of the Trust and its hirers'.102 

2.15 Keep Sydney Beautiful told the committee that it was only after the Sydney Cricket and Sports 
Ground Trust's bid to build a new stadium was knocked back in April 2016 that serious concerns 
about the stadiums maintenance were raised.103 These concerns and their identification 
following the commissioning of a certificate of occupancy are discussed further at 2.23. 

2.16 The Sydney Cricket and Sports Ground Trust stated that in the last 5 five years, more than $55 
million has been spent on maintaining the Sydney Football Stadium.104 This ongoing 
maintenance, from 2013 to 2017, has included the following capital improvements:  

 maintenance of playing field

 refurbishment of food and beverage outlets

 Nick Shehadie Stand redevelopment

 refurbishment of private suites

 waste management improvements, such as resource recovery, and co-mingled recycling
facilities

 technology upgrades such as Superscreen installation, High density wi-fi installation,
IPTV installation as part of Connected Stadium project, as well Installation of LED
signage

99 Submission 279, Keep Sydney Beautiful, pp 15-16; Submission 285, Saving Moore Park, p 1. 

100 Submission 279, Keep Sydney Beautiful, pp 15-16.  

101 Submission 289, NSW Government, p 8. 

102 Sydney Cricket and Sports Ground Trust, Annual report 2014/15, p 23. 

103 Submission 279, Keep Sydney beautiful, pp 15-16. 

104 Answers to question on notice, NSW Government, 27 July 2018, p 6. 
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 upgrade of wheelchair accessible seating facilities

 safety and compliance works such as Upgrade of emergency exit lighting, CCTV security
camera upgrade, installation of fire suppression equipment in Captains Bar and
installation of solar powered lighting in MP1 car park.105

2.17 The NSW Government told the committee that in its current state, the stadium does not comply 
with the current Building Code of Australia; the Disability Discrimination Act 1992 (Cth); the 
Australian Standard for Earthquake Design of Buildings; and the Guide to Safety at Sports 
Grounds (Green Guide).106 

2.18 Mr Tony Shepherd, Chair, Sydney Cricket Ground Trust, advised that the Trust was of a firm 
view that the 'fundamental reason for a complete rebuild [of the stadium] is safety and security'. 
This was reasoned on the grounds that the stadium was built to a now outdated code and 'falls 
far short of modern requirements in respect of safety and security' as recognised in the British 
Green Guide international code for stadiums.107  

2.19 As Mr Shepherd indicated, security considerations regarding the vulnerability of stadiums as 
witnessed by recent events internationally, in addition to warnings from the NSW Police 'figured 
largely in the considerations of the trust in respect of its recommendations to government' to 
redevelop the Sydney Football Stadium.108 Mr Shepherd also noted that an independent expert 
estimated that it 'would take 24 minutes to safely empty a capacity crowd at the Sydney Football 
Stadium' which, according to the British Green Guide, 'should take no more than eight 
minutes'.109 

2.20 Mr Shepherd further outlined additional problems with the amenities and facilities of the 30 
year old stadium that, when compared to modern stadiums, were unacceptable: 

[the stadium has] 48 female toilets and it should have 335 ... 28 wheelchair 

accessible places; it should be 400. For heaven's sake, this is 2018. We have 28 and we 

should have 400. That is just not acceptable in a modern environment. There are no 

facilities for female sporting participants.110

2.21 Mr Jim Betts, Chief Executive Officer, Infrastructure NSW explained that the 'significant 
deficiencies in terms of accessibility for people with a disability' could not easily be addressed 
without the rebuild of the stadium. He added that such a deficiency was 'one of those qualitative 
factors that is very hard to capture in a benefit-cost ratio for a project'.111 

2.22 Other deficiencies of the Sydney Football Stadium that were highlighted by Mr Shepherd 
included the narrowness of the aisles, concourses, rows and stairways, as well as the spill areas 
outside of the stadium.112 As he noted from experiences on game days: 'I walk through there 

105 Answers to questions on notice, NSW Government, 27 July 2018, pp 5-6.   

106 Submission 289, NSW Government, p 8. 

107 Evidence, Mr Tony Shepherd, Chair, Sydney Cricket and Sports Ground Trust, 6 August 2018, p 37. 

108 Evidence, Mr Tony Shepherd, Chair, Sydney Cricket and Sports Ground Trust, 6 August 2018, p 38. 

109 Evidence, Mr Tony Shepherd, Chair, Sydney Cricket and Sports Ground Trust, 6 August 2018, p 37. 

110 Evidence, Mr Tony Shepherd, Chair, Sydney Cricket and Sports Ground Trust, 6 August 2018, p 38. 

111 Evidence, Mr Jim Betts, Chief Executive Officer, Infrastructure NSW, 6 August 2018, p 62. 

112 Evidence, Mr Tony Shepherd, Chair, Sydney Cricket and Sports Ground Trust, 6 August 2018, p 38. 
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when a major crowd is exiting and it is wall to wall with people. There is no room—mum, dad, 
kids, what have you, are compressed into a narrow space'.113  

Certificate of occupancy 

2.23 An issue pursued by the committee throughout the inquiry was that of the 'certificate of 
occupancy' obtained by the Sydney Cricket and Sports Ground Trust for the Sydney Football 
Stadium and that has been used as the basis for claiming that the stadium had been certified to 
be used despite safety and security compliance issues. 

2.24 In May 2016, the Office of Sport became aware of the 'significant safety concerns … requesting 
detail on the extent of safety and compliance issues' at the stadium.114 

2.25 In July 2016, a safety, security and compliance audit was conducted by Rider Levett Bucknall to 
'determine necessary capital works required to keep the stadium operational for a further five 
years'. The report had similar findings to that of the 2014 audit report and estimated the required 
works would cost $136.2 million.115 

2.26 However, it was not until October 2016, when Blackett Maguire and Goldsmith were 
commissioned by the Sydney Cricket and Sports Ground Trust to conduct a Building Code of 
Australia Audit, that the full extent of the safety and security issues at the stadium were 
known.116As a result, the Sydney Cricket and Sports Ground Trust obtained a 'conditional 
certificate of occupancy to provide assurance of the Sydney Football Stadium's continued 
operation for the next three years, subject to completion of priority remediation works'.117 

2.27 Mr Shepherd explained to the committee the reasons for obtaining a certificate of occupancy 
for the stadium and the process by which it was obtained: 

We are confronted with detailed reports … saying, 'These are the things that you don't 
comply with. These are the things which threaten the safety and security of your 
patrons.' So we go to an expert and say, 'How can we safely continue to operate this 
stadia?' He advised us, 'The best way forward for you would be to obtain a conditional 
certificate of occupancy. Provided you are operating within those conditions you then 
have a reasonable cover that you are operating in a way that is compliant with the law 
in general'.118 

2.28 Mr Shepherd was of the view that if the Trust had not taken the steps to obtain a certificate of 
occupancy it would have been criticised for not doing so.119 

2.29 Mr David Blackett, Director, Blackett Maguire and Goldsmith, told the committee that the 
certificate of occupancy is an 'interim strategy' setting out measures for which the Trust can 

                                                           
113  Evidence, Mr Tony Shepherd, Chair, Sydney Cricket and Sports Ground Trust, 6 August 2018, p 38. 

114  Answers to questions on notice, NSW Government, 27 July 2018, p 4.  

115  Answers to questions on notice, NSW Government, 27 July 2018, p 4.  

116  Answers to questions on notice, NSW Government, 27 July 2018, p 3. 

117  Submission 289, NSW Government, p 8. 

118  Evidence, Mr Tony Shepherd, Chair, Sydney Cricket and Sports Ground Trust, 6 August 2018, p 40. 

119  Evidence, Mr Tony Shepherd, Chair, Sydney Cricket and Sports Ground Trust, 6 August 2018, p 45. 
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continue to hold events in a manner which does not further diminish the fire safety standards 
currently in place. 120 One key term of the certificate of occupancy is the attendance of Fire and 
Rescue NSW at all events as a result of the identified fire and life safety deficiencies.121 

2.30 Mr Blackett explained that for the Sydney Football Stadium the firm had developed a specific 
document that would enable the ongoing use of the venue: 

[it is] merely an instrument that we use and introduced for the trust to demonstrate how 
it can continue operation, subject to a whole raft of conditions, procedures, policies, 
overlay plans and obligations it needs to adhere to, having regard to the matters 
identified in the audit report, that would enable the stadium to continue operating for 
its different tiers of events. 122 

2.31 However, Mr Blackett did acknowledge that certificates of occupancy were usually issued 'as a 
document to authorise initial use and occupation of a building'.123 The Service NSW website 
states that 'an occupation certificate is required … if you intend to occupy or use a new building, 
or change the use of an existing building'.124 

2.32 While there is no specific Act that required the Sydney Cricket and Sports Ground Trust to 
obtain a conditional certificate of occupancy for the stadium, the NSW Government provided 
an answer from the Sydney Cricket and Sports Ground Trust that advised it was not an 
'uncommon precaution taken by owners of ageing buildings/assets, particularly where such 
buildings/assets are approaching the end of their useful life'.125 

2.33 The NSW Government provided an answer from the Sydney Cricket and Sports Ground Trust  
that indicated that if the proposal for redevelopment had not proceeded, a further certificate of 
occupancy for the Sydney Football Stadium would not have been granted by Blackett Maguire 
and Goldsmith 'unless and until substantial remedial and upgrade works are undertaken by the 
Sydney Cricket and Sports Ground Trust within the term of the current conditional 
certificate'.126 The NSW Government concluded it was 'highly unlikely' that the Sydney Cricket 
and Sports Ground Trust would have considered the stadium safe to host major sporting events 
in 2019.127 

Committee comment  

2.34 After extensive questioning about the status and purpose of the certificate of currency, the 
committee is of the view that despite any value the document may have had in identifying safety 
and security issues at the Sydney Football Stadium and providing guidance to the Sydney Cricket 

                                                           
120  Evidence, Mr David Blackett, Director, Blackett Maguire and Goldsmith, 29 June 2018, p 39. 

121  Evidence, Mr David Blackett, Director, Blackett Maguire and Goldsmith, 29 June 2018, p 38. 

122  Evidence, Mr David Blackett, Director, Blackett Maguire and Goldsmith, 29 June 2018, p 38. 

123  Evidence, Mr David Blackett, Director, Blackett Maguire and Goldsmith, 29 June 2018, p 38. 

124  Service NSW, Apply for an occupation certificate, 
https://www.service.nsw.gov.au/transaction/apply-occupation-certificate. 

125  Answers to questions on notice, NSW Government, 25 June 2018, p 12. 

126  Answers to questions on notice, NSW Government, 25 June 2018, p 13. 

127  Answers to questions on notice, NSW Government, 25 June 2018, p 13.  
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and Sport Ground Trust about remediation work and mitigating strategies for the ongoing use 
of the stadium, the document is not a recognised statutory document. 

Final Business Case Summary: Sydney Football Stadium Redevelopment 

2.35 The Final Business Case Summary for the Sydney Football Stadium outlines upgrade options 
against a benchmark base case of 'minimum intervention … to maintain the current situation'.128 
The base case outlines the work required to 'rectify the immediate safety, security and amenity 
issues to a level that would keep the stadium open. It would not improve the operational 
efficiency of the venue, nor improve the experience of stadium users'.129 As a result 
Infrastructure NSW asserted that the option of 'do nothing' was not available.130 

2.36 The cost benefit analysis of the redevelopment contained three options: a new stadium with a 
capacity of 45,000 seats; a new stadium with a capacity of 40,000 seats; and a refurbishment of 
the stadium with a capacity of 40, 258 seats.131 The three upgrade options for the Sydney 
Football Stadium are outlined in table 2. 

2.37 The business case stressed that the refurbishment option for the Sydney Football Stadium at an 
estimated cost of $714.5 million and a BCR of 0.62 was 'a relatively poor outcome' for the level 
of investment. It noted that the cost of refurbishment was comparable to that of rebuilding the 
stadium but that the benefits were significantly less than those generated by a rebuild of the 
stadium.132 

2.38 As the Final Business Case Summary outlined, refurbishing the stadium so that it could operate for 
another 30 years would still result in the stadium not complying with modern contemporary 
standards, in particular, modern building standards, disability access, egress, and modern 
security features.133 This was supported by the extensive conditions required in the certificate of 
occupancy discussed at 2.23 to 2.33. 

                                                           
128  Infrastructure NSW, Final Business Case Summary: Sydney Football Stadium 2018, p 2.  

129  Infrastructure NSW, Final Business Case Summary: Sydney Football Stadium 2018, p 2. 

130  Infrastructure NSW, Final Business Case Summary: Sydney Football Stadium 2018, p 2. 

131  Infrastructure NSW, Final Business Case Summary: Sydney Football Stadium Redevelopment, March 
2018, p 8. 

132  Infrastructure NSW, Final Business Case Summary: Sydney Football Stadium Redevelopment, March 
2018, p 2.  

133  Infrastructure NSW, Final Business Case Summary: Sydney Football Stadium Redevelopment, March 
2018, p 4. 
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Table 2 Upgrade option analysis summary for Sydney Football Stadium134 

2.39 Both of the rebuild options have a 'very similar' BCR with Option 1 (45,000 seat stadium) having 
a BCR of 0.94 and Option 2 (40,000 seat stadium) having a BCR of 0.93. The Final Business Case 
Summary noted that the 'overall outcomes in terms of customer and community benefit are 
clearly greater for the rebuild options than for both the base case and the refurbishment 
option'.135 However, both options have a BCR of less than the benchmark of one. 

2.40 Infrastructure NSW explained that the scope of the project's options was adjusted to remove 
'two items of emerging technology, namely the "media halo", which is an LED display at the 
leading edge of the roof, and the "club mode curtain" which would allow the venue to be 
configured to a smaller size for club matches'.136 Infrastructure NSW indicated this adjustment 
was proposed by 'external reviewers as a way of moderating the cost of the project'.137 The 
original scope of the project was estimated to cost up to $775 million, while the adjusted project 
reduced this to a cost of $729 million.138 

134 Infrastructure NSW, Final Business Case Summary: Sydney Football Stadium, 2018, p 9. 

135 Infrastructure NSW, Final Business Case Summary: Sydney Football Stadium Redevelopment, March 
2018, p 8. 

136 Infrastructure NSW, Final Business Case Summary: Sydney Football Stadium, 2018, p 8.  

137 Infrastructure NSW, Final Business Case Summary: Sydney Football Stadium, 2018, p 8. 

138 Infrastructure NSW, Final Business Case Summary: Sydney Football Stadium Redevelopment, March 
2018, p 3. 
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2.41 As a result, the capital cost of the new Sydney Football Stadium which will be proceeded with 
is $729 million.139 

Operation of caretaker conventions 

2.42 Mr Jim Betts, Chief Executive Officer, Infrastructure NSW did advise however, of the 
'significant impost' of cost escalations if contracts cannot be awarded for the redevelopment of 
the Sydney Football Stadium during the caretaker period in the lead up to the New South Wales 
2019 state election.140 

2.43 The Department of Premier and Cabinet stipulates the caretaker period as commencing when 
the Legislative Assembly is dissolved on Friday 1 March 2019. From this date, ‘no significant 
new decisions or initiatives, appointments or contractual undertakings should be made during 
the caretaker period’.141 

Demolition 

2.44 Demolition work on the Sydney Football Stadium is expected to commence in early 2019, for 
a period of 12 months, followed by 24 months of construction with a completion date of March 
2022.142 

2.45 The Final Business Case Summary for the Sydney Football Stadium states that the new stadium will be 
'located slightly to the south and west of the current venue. This is to relieve "pinchpoints" 
around the current stadium which might otherwise compromise patron comfort and potentially, 
security'.143 

2.46 As the Final Business Case Summary for the Sydney Football Stadium explains, the new position of the 
stadium will mean that 'some of the surrounding buildings [will need] to be demolished, and 
require the relocation of tenants and businesses'.144 

2.47 According to Infrastructure NSW, the 'cost of this disruption and of finding alternative 
accommodation for tenants is included in the financial analysis of the project and in the 
calculation of the project’s BCR'.145 

2.48 Stakeholders located at the Moore Park precinct spoke of the disruption caused by the stadium 
redevelopment. Mr Matt Miller, Chief Executive Officer, Office of Sport advised that the 
disruption costs incurred as part of the demolition and rebuild of the Sydney Football Stadium 
are not included in the $729 million project cost (if Option 1 chosen). He advised that the 

                                                           
139  Submission 289, NSW Government, p 12. 

140  Evidence, Mr Jim Betts, Chief Executive Officer, Infrastructure NSW, 6 August 2018, p 67. 

141  NSW Department of Premier and Cabinet, M2018-01 2019 State Election – Caretaker Conventions, 
https://arp.nsw.gov.au/m2018-01-2019-state-election-caretaker-conventions 

142  Media release, the Hon Gladys Berejiklian MP, Premier, 'ANZ refurbishment to save taxpayers $500 
million', 29 March 2018; Evidence, Mr David Riches, Head of Projects NSW, Infrastructure NSW, 6 
August 2018, p 49. 

143  Infrastructure NSW, Final Business Case Summary for the Sydney Football Stadium, March 2018, p 9.  

144  Infrastructure NSW, Final Business Case Summary for the Sydney Football Stadium, March 2018, p 9 

145  Infrastructure NSW, Final Business Case Summary for the Sydney Football Stadium, March 2018, p 9. 
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Sydney Cricket and Sports Ground Trust would be responsible for managing the costs of 
dislocation with their tenants.146 

2.49 This was confirmed by Mr Tony Shepherd, Chair, Sydney Cricket and Sports Ground Trust 
who indicated that the Trust has had discussions with Cricket NSW, the Sydney Roosters, and 
the NSW Waratahs regarding compensation for the anticipated three year dislocation and/or 
disruption caused by the new stadium.147 

2.50 Mr Shepherd advised that the disruption costs incurred as part of the demolition and subsequent 
rebuild of all the buildings on the western side of the Sydney Football Stadium would be covered 
by the Trust but would not be sourced from member funds.148 Mr Shepherd further stated that 
the disruption costs inflicted on the Trust equate to less than $315 million, with funds to be 
borrowed from the NSW Government to 'build a new sports central building or something 
equivalent to that to replace the offices and those centres of excellence that have been 
displaced'.149 

2.51 Mr Andrew Jones, Chief Executive Officer, Cricket NSW, stated the organisation was in 
ongoing discussions with the Sydney Cricket and Sports Ground Trust about the relocation of 
Cricket NSW's main administration building and indoor centre which will be demolished to 
make way for the new stadium project. Mr Jones expected similar replacement facilities to be 
found elsewhere in the Trust precinct for Cricket NSW to use on a licence agreement.150 

2.52 Mr Jones was of the view that both the Sydney Cricket and Sports Ground Trust and the NSW 
Government would be providing some form of compensation to Cricket NSW for the 
transition/disruption caused by the new stadium project.151 

2.53 Unlike the other sporting codes, NSW Rugby Union has already relocated. Ms Raelene Castle, 
Chief Executive Officer, Rugby Australia advised that the decision of the NSW Waratahs to 
relocate from the Sydney Cricket and Sports Ground Trust grounds to Daceyville was based on 
the club’s need to become 'more community focused', in addition to having the 'capability to be 
able to have a high performance facility that integrated their training facilities with their field 
right next door'.152 

2.54 Mr David Riches, Head of Projects NSW, Infrastructure NSW discussed meetings with the 
Association of Moore Park Sports Groups where Mr Riches provides an update on the new 
stadium project and the sporting codes provide feedback on their relocations. Mr Riches told 
the committee that Infrastructure NSW was holding separate discussions with Cricket NSW 
due to the 'unique requirements' regarding the T20 World Cup:  

                                                           
146  Evidence, Mr Matt Miller, Chief Executive Officer, Office of Sport, 29 June 2018, p 15. 

147  Evidence, Mr Tony Shepherd, Chair, Sydney Cricket and Sports Ground Trust, 6 August 2018, p 39; 
Sydney Cricket and Sports Ground Trust, Annual report 2017/18, p 5. 

148  Evidence, Mr Tony Shepherd, Chair, Sydney Cricket and Sports Ground Trust, 6 August 2018, p 40; 
Answers to question on notice, NSW Government, 27 July 2018, p 6. 

149  Evidence, Mr Tony Shepherd, Chair, Sydney Cricket and Sports Ground Trust, 6 August 2018, p 39. 

150  Evidence, Mr Andrew Jones, Chief Executive Officer, Cricket NSW, 6 August 2018, pp 24-25. 

151  Evidence, Mr Andrew Jones, Chief Executive Officer, Cricket NSW, 6 August 2018, pp 26 and 28. 

152  Evidence, Ms Raelene Castle, Chief Executive Officer, Rugby Australia, 6 August 2018, p 70. 
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We are working with them to delay the demolition of their premises at the moment at 
the indoor cricket centre and to ensure that an alternative arrangement is made for 
indoor cricket practice nets and outdoor nets in time for the 2020 World Cup.153 

Stadium Australia 

2.55 The genesis of the Stadium Australia redevelopment was the recognition that a dedicated 
rectangular stadium for rectangular sports was needed, which in turn would secure the stadium's 
'future as a generator of economic activity'. By having a rectangular stadium, one of the key 
shortcomings of the stadium would be addressed – the lengthy viewing distance to the field of 
play.154 

Strategic Business Case Summary: Stadium Australia Redevelopment  

2.56 The Strategic Business Case Summary for Stadium Australia analysed three upgrade options against 
a benchmark base case of 'do nothing'. The upgrade options are outlined in table 3. 

2.57 The three options outlined in the table are described below: 

 Option 1 would involve remodelling the stadium to reposition seats in the lower and 
middle tiers and corporate suites to allow spectators to be close to the field of play. 

 Option 2 would involve demolishing and rebuilding the stadium in a contemporary design 
to offer improved sightlines, proximity to the pitch, amenities and back-of-house facilities.  

 Option 3 would involve the same features as Option 2 but would be built to accommodate 
a capacity of 75,000.155  

2.58 Each option was evaluated on the basis of forecasts and assumptions regarding capital costs; 
attendance levels; and future event schedules.156 The assumptions used to underpin the business 
case will be examined later in this chapter. 

2.59 While the BCRs among the three options were similar, they did 'vary significantly in terms of 
their cost and build time'. From the option analysis summary, Option 1 of refurbishing the 
stadium is by far the cheapest option at a cost of $810 million and could be delivered some 24 
months earlier than the two rebuild options, but was assessed at a BCR of 0.80.157 

                                                           
153  Evidence, Mr David Riches, Head of Projects NSW, Infrastructure NSW, 6 August 2018, pp 60-61. 

154  Infrastructure NSW, Strategic Business Case Summary: Stadium Australia Redevelopment, 2018, p 2. 

155  Infrastructure NSW, Strategic Business Case Summary: Stadium Australia Redevelopment, 2018, p 3. 

156  Infrastructure NSW, Strategic Business Case Summary: Stadium Australia Redevelopment, 2018, p 3. 

157  Infrastructure NSW, Strategic Business Case Summary: Stadium Australia Redevelopment, 2018, p 
5. 
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Table 3 Upgrade option analysis summary for Stadium Australia158  

2.60 Options to rebuild the stadium with a capacity of 70,000 or 75,000 seats were assessed at BCR's 
of 0.91 and 0.89 respectively, but involved much bigger capital spending. None of the options 
reached the BCR benchmark of one. 

2.61 The NSW Government intends to spend $810 million for the Option 1 refurbishment of 
Stadium Australia.159 As noted earlier, the final business case for Stadium Australia will be 
prepared by Infrastructure NSW.160 

Acquisition 

2.62 For ANZ stadium to be included in the Rebuilding the Major Stadia Network, it was necessary for 
the NSW Government to acquire the stadium from Infrastructure Capital Group, an 
independent Australian infrastructure fund management firm.161 

                                                           
158  Infrastructure NSW, Strategic Business Case Summary: Stadium Australia Redevelopment, 2018, p 4.  

159  Submission 289, NSW Government, p 12. 

160  Media release, the Hon Gladys Berejiklian MP, Premier, 'ANZ refurbishment to save taxpayers $500 
million', 29 March 2018. 

161  Roy Masters, 'Mike Baird to pay up to $220m to buy back ANZ Stadium', Sydney Morning Herald, 14 
June 2016, https://www.smh.com.au/sport/mike-baird-to-pay-up-to-220m-to-buy-back-anz-
stadium-20160614-gpihmm.html. 
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2.63 According to the Office of the Auditor-General's Report on Industry 2017, the NSW Government 
via the State Sporting Venues Authority acquired '100 per cent of the shares in Stadium 
Holdings Pty Ltd', the company which held the lease for ANZ Stadium.162  

2.64 The lease was transferred to the Authority on 1 July 2016 at a cost of $220 million.163 This sale 
was financed with a loan by the Treasury Corporation to the Authority.164 

2.65 In March 2017, the Minister for Sport, the Hon Stuart Ayres MP, announced that under the 
amended Sporting Venues Authorities Act 2008 the control and governance of ANZ Stadium would 
now be the responsibility of the NSW Government through Venues NSW.165 The Minister 
stated that such an arrangement would allow the NSW Government to 'realise the full benefits 
of the state owned stadia network'.166 

2.66 In April 2017, the State Sporting Venue Authority transferred the lease of ANZ Stadium to 
Venues NSW, including the remaining Treasury Corporation loan. As the Office of the Auditor- 
General noted, the 'fair value of assets and liabilities divested to Venues NSW on 13 April 2017 
was $88.4 million, including $280 million for the ANZ Stadium and $113 million of 
borrowings'.167 

Western Sydney Stadium 

2.67 The business case for the Western Sydney Stadium was prepared by Venues NSW with 
Infrastructure NSW overseeing the procurement of the project.168 

2.68 At the request of Venues NSW, Infrastructure NSW considered three options that would result 
in a multi-use sporting stadium for Western Sydney. The three options were as follows: 

 Option 1 - Base Case involved only minor upgrades to the existing Parramatta Stadium
'to increase capacity from approximately 20,700 to 24,700 and to address current safety
issues'. It was anticipated that by 2026, Parramatta Stadium would 'no longer be capable
of hosting national sporting competitions or other national and international events'.

 Option 2 - Major redevelopment of the existing Parramatta Stadium (Parramatta Stadium
Upgrade) involved 'a progressive redevelopment of Parramatta Stadium to increase its
seating capacity from 20,000 to 30,000'. However, it was argued that the modifications
required would be difficult to achieve due to the constraints of the existing site.

 Option 3 - Development of a new stadium at the current, expanded or an alternative
Western Sydney location (Western Sydney Stadium Project) involved the construction of

162

163

164

165

166

167

168

The State Sporting Venues Authority is a statutory authority under the control of the Minister 
for Sport and Recreation. Submission 256, Office of the Auditor-General, p 1. 

Submission 256, Office of the Auditor-General, p1.

Submission 256, Office of the Auditor-General, p1.

Media release, Hon Stuart Ayres MP, Minister for Sport, 'Stadium Australia joins Venues NSW', 9 
March 2017. 

Media release, Hon Stuart Ayres MP, Minister for Sport, 'Stadium Australia joins Venues NSW', 9 
March 2017. 

Submission 256, Office of the Auditor-General, p 1.

Evidence, Mr Jim Betts, Chief Executive Officer, Infrastructure NSW, 6 August 2018, p 49. 
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a new stadium at the current site with a capacity of 30,000 in addition to the relocation of 
the Parramatta Swimming Centre.169 

2.69 Of the three options, Option 3 was preferred as it was 'considered the best option to address 
the NSW Stadia Strategy design principles and most likely to align with and support potential 
surrounding developments such as the Parramatta North Urban Transformation Program'.170 

2.70 Mr David Riches, Head of Projects NSW, Infrastructure NSW, told the committee that the 
contract for Western Sydney Stadium with LendLease was a 'fixed price, fixed time contract'  
with a completion date of 29 March 2019.171 When questioned as to whether there were 'share 
of savings' or performance incentives included for LendLease completing the project early, Mr 
Riches replied there was not.172 

2.71 However, it must be noted that the price of the new stadium has changed three times over the 
three years since the announcement was made in 2015. Initially, it was estimated to cost $300 
million173, which then changed to a government approved budget of $360 million,174 and is now 
subsequently claimed by Infrastructure NSW to be under budget at a forecasted final cost of  
$330 million.175 

2.72 The BCR for the Western Sydney Stadium is not known because a business case has not been 
published. A business case was not provided in evidence to the committee during the course of 
this inquiry.  

Committee comment 

2.73 The committee recognises that the benefit cost ratio assessment is the 'key result' of a cost 
benefit analysis and is used, as per Infrastructure NSW's Infrastructure Investor Assurance 

169 AECOM Australia on behalf of Infrastructure NSW, Environmental Impact Statement Volume 1 
Main Report & Appendices A to C, Stage 1 - Concept Proposal and Demolition, 15 July 2016 Western 
Sydney Stadium, 
https://majorprojects.accelo.com/public/3c889dd2848ade9245309a53004e59ab/Western%20Sydn
ey%20Stadium%20Environmental%20Impact%20Statement_Sections%2002-07.pdf. 

170 AECOM Australia on behalf of Infrastructure NSW, Environmental Impact Statement Volume 1 
Main Report & Appendices A to C, Stage 1 - Concept Proposal and Demolition, 15 July 2016 Western 
Sydney Stadium, 
https://majorprojects.accelo.com/public/3c889dd2848ade9245309a53004e59ab/Western%20Sydn
ey%20Stadium%20Environmental%20Impact%20Statement_Sections%2002-07.pdf. 

171 Evidence, Mr David Riches, Head of Projects NSW, Infrastructure NSW, 6 August 2018, p 58. 

172 Evidence, Mr David Riches, Head of Projects NSW, Infrastructure NSW, 6 August 2018, p 58. 

173 NSW Department of Planning and Environment, Major Project Assessments, Western Sydney 
Stadium Redevelopment, 
https://majorprojects.accelo.com/public/79236f5a24288ff1d12de8a613658362/Request%20for%
20SEARs.pdf; James Robertson, ' Sydney's new $300 million stadium at Parramatta will seat 30,000 
people', Sydney Morning Herald, 8 December 2016, https://www.smh.com.au/national/nsw/sydneys-
new-stadium-to-be-australias-steepest-20161208-gt6esk.html. 

174 Submission 289, NSW Government, p 12; Evidence, Mr David Riches, Head of Projects NSW, 
Infrastructure NSW, 6 August 2018, p 58. 

175 Evidence, Mr David Riches, Head of Projects NSW, Infrastructure NSW, 6 August 2018, p 58. 
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Framework and NSW Treasury’s guidelines, to 'decide whether to accept or reject a single 
proposal based on its overall social and economic cost or benefit.' 

2.74 According to the NSW Treasury guidelines for cost benefit analysis, options where costs are 
greater than benefits in present value terms (a BCR less than one) reduce overall social welfare 
and should not be selected even if there is sufficient budget funding to implement them. 
However, the committee accepts that there will be times when Government may choose to 
invest in infrastructure that may not meet these conditions but where the positive externalities 
of investment are significant. 

2.75 The committee notes that qualitative factors such as accessibility for people with a disability are 
difficult to capture in a BCR assessment. 

2.76 The committee also notes that the benefit cost ratio for each option outlined in the business 
cases for the Sydney Football Stadium and Stadium Australia does not meet the required 
benchmark of more than one. Indeed, the projects do not meet the specified criteria for the 
government's bespoke infrastructure funding source, the Restart NSW Fund.  

2.77 The committee is therefore concerned that the government has chosen to proceed with their 
planned stadia development despite the outcome of the benefit cost analysis. The government 
has committed to an expenditure of $729 million for works related to Sydney Football Stadium, 
to commence in 2019. The Sydney Cricket and Sports Ground Trust will also borrow 
approximately $315 million from the government to replace the offices and centres of excellence 
that have been displaced. An additional $810 million will then be required to fund the cost of 
refurbishment of Stadium Australia. This does not include the $220 million previously expended 
to acquire the lease for the stadium.  

2.78 The committee notes that the projects announced under the NSW Government's stadia strategy 
have not met the criteria for the government's own Restart NSW infrastructure spending fund. 

 
 

 
Finding 3 

That the projects announced under the NSW Government's stadia strategy have not met the 
government's own infrastructure spending criteria. 

 
Finding 4 

That the NSW Government has undermined public confidence in the decision making process 
by proceeding with the chosen stadia strategy, prior to completing or full public disclosure of 
detailed business cases. 

 

2.79 It is incumbent on the government that its assessment and decision making in relation to 
infrastructure spending instils community confidence in the government's decision making and 
delivers value for the community. Recognising the BCR for Sydney Football Stadium and 
Stadium Australia are less than one and the use of cost benefit analysis in regards to the stadiums 
strategy was unable to support decision making on prioritisation of the various stadium options, 
was based on a number of questionable assumptions, and was not able to clearly represent the 
positive externalities of this type of investment, the committee therefore recommends that the 
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government request the parliament to refer an inquiry to the Public Accountability Committee 
to review the government’s approach to cost benefit analysis in meaningfully assessing public 
benefit of major infrastructure investments. 

 

 
Recommendation 5 

That the NSW Government refer its approach to cost benefit analysis and its use in major 
government infrastructure decisions to the Public Accountability Committee to review its 
effectiveness and ability to meaningfully assess value of major infrastructure projects to the 
New South Wales community, and to consider the various options available to government 
for public investment. 

 

2.80 The committee recognises the possible contradiction of the Sydney Cricket and Sports Ground 
Trust in suddenly drawing attention to safety and security concerns at the Sydney Football 
Stadium after the government's former 2016 decision to refurbish rather than rebuild the 
stadium. The committee also notes stakeholder concerns that the Sydney Cricket and Sports 
Ground Trust may have been motivated to commission the certificate of occupancy so as to 
support its case in favour of building the stadium. 

2.81 However, from the evidence received, the committee is convinced that the safety and security 
concerns identified at the stadium are of significance and require immediate attention. The 
number of deficiencies identified is of great concern: disability access is limited, facilities for 
female athletes and spectators is lacking, the stadium does not comply with egress standards, 
among other safety and security issues. 

2.82 While the committee questions the process surrounding the certificate of occupancy obtained 
by the Sydney Cricket and Sports Ground Trust, the committee considers this to be a pragmatic 
action by the Trust to ensure the safety of all patrons and to specify the means by which the 
stadium could continue to operate. The committee is of the view that the safety and security 
concerns at the Sydney Football Stadium support the case to proceed with the demolition and 
rebuild of a stadium facility in the Moore Park precinct. The social and economic justifications 
for the new stadium are also persuasive and make a strong public interest case in support of the 
project. Therefore, the committee recommends that the Department of Planning and 
Environment have due regard in its assessment of the planning proposal to knock down and 
rebuild the Sydney Football Stadium of the questionable assumptions that underpin the business 
case and the significance of local impacts that would result from an approval. 

 

 
Finding 5 

The committee is convinced that the safety and security concerns identified at the Sydney 
Football Stadium are of significance and require immediate attention. 

 
Finding 6 

The committee finds that the safety and security concerns at the Sydney Football Stadium 
support the case to proceed with the demolition and rebuild of the stadium facility in the 
Moore Park precinct. 
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Recommendation 6 

That the Department of Planning and Environment have due regard in its assessment of the 
planning proposal to knock down and rebuild the Sydney Football Stadium of the questionable 
assumptions that underpin the business case and the significance of local impacts that would 
result from an approval. 

 

2.83 Despite the government's refusal to release the feasibility study, a strong anecdotal case has been 
made in support of construction of an indoor arena. The committee has made several 
recommendations on this issue in Chapter 1 (Recommendations 1 to 3). The committee also 
notes that a project of the scale planned for Sydney Football Stadium will likely need to navigate 
numerous challenges that could be instrumental in informing future stadia works. 

2.84 The committee questions the government's rationale in choosing to redevelop Stadium Australia 
at the same time that construction for the Sydney Football Stadium is underway. While the final 
business case for Stadium Australia will not be prepared until after the state election in early 
2019, the committee is of the view that works on the project should be delayed until the 
redevelopment of the Sydney Football Stadium is completed in 2022. This will provide sufficient 
opportunity to reflect on lessons learnt in the rebuild of Sydney Football Stadium, evaluate the 
timetable for construction and undertake comprehensive community consultation.  

2.85 The committee therefore recommends that the NSW Government not proceed with the 
redevelopment of Stadium Australia until construction of the new Sydney Football Stadium is 
completed.  

 

 
Recommendation 7 

That the NSW Government not proceed with the redevelopment of Stadium Australia until 
construction of the new Sydney Football Stadium is completed. 

2.86 The committee notes the concerns raised by Infrastructure NSW regarding the possible 
escalation of costs for the Sydney Football Stadium redevelopment as a result of the upcoming 
caretaker period. However, the committee has not received sufficient evidence to make a 
determination as to whether this is a valid concern. It may be prudent for the government to 
give further consideration to this matter in the coming months. 

Attendance rates and assumptions underpinning the business cases 

2.87 A key question that arose during the course of the inquiry was that of the assumptions used in 
the business cases to underpin and justify the cause for redevelopment. These assumptions 
referred to the expected/predicted increased event content and attendances at each of the three 
new stadiums – Western Sydney Stadium, the Sydney Football Stadium and Stadium Australia.  
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Attendance rates at Sydney's stadiums 

2.88 Attendance rates for sporting and entertainment events at Sydney's stadiums over the last five 
years have been used by the NSW Government to support the announced investment in 
stadiums. Based on these attendance rates, the NSW Government has predicted that with the 
investment to improve stadiums and in turn spectators experience, future attendance rates will 
increase.  

2.89 However, a number of inquiry participants questioned the veracity of these rates.   

2.90 Destination NSW data for Stadium Australia and Sydney Football Stadium sporting events held 
from 2014 to 2017 indicate that Sydney residents account for 72 per cent to 78 per cent of 
attendees, while 22 per cent to 28 per cent of attendees are from outside Sydney.176 Of those 
visiting from outside Sydney to attend events: 7 per cent were overseas visitors, 60 per cent were 
interstate visitors and the remaining 33 per cent were intrastate visitors.177 

2.91 Table 4 from Venues NSW outlines the attendance figures for both stadiums from the 2015/16 
and 2016/17 financial years. 

Table 4 Venues NSW attendance figures178 

 

Sydney Football Stadium 

2.92 Major sporting and entertainment events at Sydney Football Stadium draw large crowds each 
year. In a stadium that has a capacity of 45,500 there have been several events that have nearly 
reached sold out crowd status. For example, there were over 44,000 attendees at the 2016 
Wallabies test matches; over 41,000 attendees at the 2018 NRL Anzac Day Cup; nearly 98,000 
attendees across two nights at the 2016 Coldplay concert; 75,000 attendees at the 2017 Sydney 

                                                           
176  Submission 289, NSW Government, p 8. 

177  Submission 289, NSW Government, p 8.  

178  Submission 289, NSW Government, p 9. 
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Sevens international rugby tournament; and over 41,000 attendees at the A-League finals series 
matches.179  

2.93 In 2016, the Sydney Cricket and Sports Ground Trust commissioned a survey of 10,000 
Sydneysiders to ascertain where Sydney sports fans were residing, their access to Sydney's major 
stadiums, how many actually attended sporting events; and at what stadium.180  

2.94 The survey found that the majority of sports fans resided in Central and West Sydney and also 
attended the most sporting events.181 In addition, the survey explored where fans travelled from 
to attend both the Sydney Football Stadium and Stadium Australia. The survey found that 
'irrespective of their home location, fans are prepared to travel to events at both Sydney Football 
Stadium and Stadium Australia'.182 From the four regions identified – South and South West; 
West; North; and Central – it was found that during the winter football season, comparable 
numbers of people travelled to both stadiums from each region, see table 5. 

Table 5 Number of people who travel to the Sydney Football Stadium and Stadium 
Australia based on residing region183 

 

2.95 From this data it can be observed that there is not much difference between the attendance 
rates at Sydney Football Stadium and Stadium Australia based on where attendees are travelling 
from. 

2.96 According to the Sydney Cricket and Sports Ground Trust, major events have considerable 
effects on tourism, with 19 per cent of all visitors being from interstate or overseas. For example, 
32,000 interstate, intrastate and overseas visitors attended the 2014 Major League Baseball 
Opening Series; 9,700 interstate, intrastate and overseas visitors attended the 2016 Sydney 
Sevens; and 8,100 interstate, intrastate and overseas visitors attended the 2016 Wallabies v 
England Rugby Test.184 From these events, the total visitor expenditure was $36.7 million.185 

2.97 Total attendance rates at the Sydney Football Stadium for Rugby, Football, NRL and concerts 
over the last five years 2013-2018, have ranged between 772, 253 attendees (2017/18 financial 
year) and 966, 365 attendees (2013/14 financial).186 

                                                           
179  Submission 289, NSW Government, p 9. 

180  Submission 289, NSW Government, pp 9-10.  

181  Submission 289, NSW Government, p 10.  

182  Submission 289, NSW Government, p 10.  

183  Submission 289, NSW Government, p 10.  

184  Submission 289, NSW Government, p 10.  

185  Submission 289, NSW Government, p 10. 

186  Answers to questions on notice, NSW Government , 25 June 2018, pp 4-6. 
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Stadium Australia 

2.98 As of 19 June 2018, visitation rates to sports and entertainment venues within the Sydney 
Olympic Park totalled 6.3 million.187 

2.99 Between 2014 and 2016, 20 major events were held at Stadium Australia which generated 
280,000 new visitations including 189,000 from international and interstate and 91,000 from 
intrastate. The total visitor expenditure from these events was $180 million.188 

2.100 In a stadium with a capacity of 83,500, sporting events appear to attract the most crowds as 
illustrated by attendance rates to the following events: 

 Liverpool FC v Sydney FC (24 May 2017 - 72,892) 

 Holden State of Origin II – NSW Blues v Queensland Maroons (21 Jun 2017 - 
82, 259) 

 Arsenal FC v Sydney FC (13 July 2017 - 80,432) 

 2018 FIFA World Cup Russia Qualifiers – intercontinental Socceroos v 
Honduras (15 November 2017 – 77,060).189 

2.101 Major entertainment events at Stadium Australia in 2017 and 2018 have attracted between nearly 
70,000 to over 194,000 people as illustrated by the following events: 

 Guns and Roses (10 and 11 February 2017 – 87,680) 

 Adele Live 2017 (10 and 11 March 2018 – 194,834) 

 Justin Bieber – The Purpose Tour (15 March 2018 - 69,769).190 

2.102 According to the NSW Government submission, '63 per cent of Sydneysiders have attended a 
live sporting event and 47 per cent have attended a music or cultural event at Stadium Australia 
in the last five years'.191  

Western Sydney (Former Parramatta/Pirtek Stadium) 

2.103 According to the NSW Government submission, '27 per cent of Sydneysiders have attended a 
sporting event and 10 per cent of Sydneysiders have attended a music or cultural event at 
Parramatta Stadium in the last five years'.192 The former Parramatta Stadium had a capacity of 
21,487. 

2.104 In 2014, Parramatta Stadium hosted 11 NRL games, 18 A-league games including the Asian 
Champions League matches, as well as the Matildas v China female football match. Over 
385,000 people attended these events held at Parramatta Stadium in 2014.193 

                                                           
187  These venues include ANZ Stadium Sydney Showground, Aquatic Centre, Archery Centre, Athletic 

Centre, Genea Netball Centre, Hockey Centre, Quaycentre, Qudos Bank Arena, Sports Halls and 
Tennis Centre). Answers to questions on notice, NSW Government, 25 June 2018, p 7.  

188  Submission 289, NSW Government, p 11. 

189  Submission 289, NSW Government, p 11.  

190  Submission 289, NSW Government, p 11. 

191  Submission 289, NSW Government, p 11. 

192  Submission 289, NSW Government, p 11.  

193  Venues NSW, Annual report 2014, p 18 
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2.105 In 2015, Parramatta Stadium was host to nine NRL games, 13 A-league events, six Western 
Sydney Wanderers Asian Champions League, four Greater Western Rams games, as well as an 
International Friendly Football: Saudi Arabia v South Korea event. Of all events at Parramatta 
Stadium in 2015, 344,212 people attended.194  

2.106 In 2016, Parramatta Stadium held eight NRL games, 14 A-league games, one A-league semi-
final, and the Pacific Islands Double Header International Rugby League. In total, 312,206 
people attended events during 2016.195  

2.107 The attendance rates at Parramatta Stadium up to September 2016 are outlined in table 6. After 
this date, the stadium was closed for redevelopment. 

Table 6 Attendance figures for Parramatta Stadium during 2016/17 financial year196 

The assumptions 

2.108 According to Infrastructure NSW, the BCRs for the Stadium Australia redevelopment options 
were 'particularly sensitive to assumptions about a handful of “blockbuster” fixtures such as the 
NRL Grand Final and the Bledisloe Cup'. It was assumed that such events would not be retained 
at the stadium if the refurbishment option proceeded. This assumption was considered to be 
'overly conservative' with further analysis which included the blockbuster events remaining 
under the refurbishment option increasing the refurbishment Benefit Cost Ratio from 0.80 to 
0.87.197

2.109 For the Sydney Football Stadium, it was assumed that the preferred Option 1 redevelopment in 
the Final Business Case would result in: 

 an estimated increase of 15 per cent for sporting attendances at the new stadium in an
average year

194 Venues NSW, Annual report 2015, p 17. 

195 Venues NSW, Annual report 2016, p 14. 

196 Submission 289, NSW Government, p 12.  

197 Infrastructure NSW, Strategic Business Case Summary:  Stadium Australia, March 2018, p 4. 
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 an annual average attendance of up to 1,280,320 people 

 an increase of sporting entertainment events of between 49-52 events.198 

2.110 The assumptions for Option 1 were compared to the base case of ‘do nothing’ which assumed 
that the Sydney Football Stadium would have between 33-37 events annually with an average 
attendance of 719,000 people.199 

2.111 For the Western Sydney Stadium redevelopment, it was assumed that the new stadium would 
host to up to 100 major events per annum, including approximately: 

 30 NRL games  

 3 Australian Rugby Union (ARU) national championship games  

 1 ARU Super Rugby game  

 12 A-League soccer games  

 3 Women’s League and international games  

 48 Captain’s Runs (final training session)  

 3 concerts.200 

2.112 It was also assumed that Western Sydney Stadium would be the new home ground for the 
Parramatta Eels NRL team, the Western Sydney Wanderers A-League soccer team and other 
NRL teams.201 However, media reports disputed the assumption that other NRL teams would 
commit to moving to the stadium as their competition home ground.202 

2.113 It remains unclear how these assumptions were formed and where they came from. The 
following section highlights the confusion and complexity of the evidence provided by several 
key stakeholders regarding the assumptions used in the business cases. 

                                                           
198  Infrastructure NSW, Final Business Case Summary for the Sydney Football Stadium, March 2018, p 7; 

Answers to questions on notice, NSW Government, 25 June 2018, p 10. 

199  Answers to questions on notice, NSW Government, 25 June 2018, p 10. 

200  Department of Planning and Environment, State Significant Development Assessment Report: The Western 
Sydney Stadium (Stage 2 Design and Construction), 11-13 O’Connell Street, Parramatta (SSD 8175), p 9, 
https://majorprojects.accelo.com/public/04745fb355ddf188a6292cada8d0a7fa/SSD%208175%20
Assessment%20Report.pdf. 

201  Department of Planning and Environment, State Significant Development Assessment Report: The Western 
Sydney Stadium (Stage 2 Design and Construction), 11-13 O’Connell Street, Parramatta (SSD 8175), p 9, 
https://majorprojects.accelo.com/public/04745fb355ddf188a6292cada8d0a7fa/SSD%208175%20
Assessment%20Report.pdf. 

202  Chammas, Michael, ‘NSW government anticipates 30 NRL games at Western Sydney Stadium but 
only Eels commit’, Sydney Morning Herald, 14 March 2017, https://www.smh.com.au/sport/nrl/nsw-
government-anticipates-30-nrl-games-at-western-sydney-stadium-but-only-eels-commit-20170314-
guxu4c.html; Australian Associated Press, ‘NSW government accused of inflating figures to back 
stadium plan’, The Guardian, 6 August 2018, https://www.theguardian.com/australia-
news/2018/aug/06/nsw-government-accused-of-inflating-figures-to-back-stadium-plan. 
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KPMG 

2.114 KPMG assessed and evaluated the benefits of the redevelopment of the Sydney Football 
Stadium by reviewing data from other jurisdictions who have undergone stadia, arena and 
convention centre upgrade projects.203 

2.115 Mr Peter Ball, Partner, KPMG stated that when developing the assumptions for the business 
case KPMG was informed by ‘historical data in terms of event profiles’ provided by government 
agencies, in addition to consultations with Destination NSW and major sporting codes.204 

2.116 Mr Ball advised that 'a whole range of factors' were taken into consideration when forming the 
assumptions for the business case, including:  

 comparing and contrasting the facility offering of the venue

 examining what the venue currently offers

 what the venue will do under the redevelopment options

 benchmarking against other jurisdictions.205

2.117 The Final Business Case Summary for the Sydney Football Stadium assumes that major sporting events 
and concerts will increase by three events per year on average as a result of the new stadium. 
This increase in events was developed by KPMG by 'examining all contracted events, analysing 
events in the venue during the past five years and assessing the potential for new content'.206 
The Office of Sport then cross-referenced this new proposed event schedule against other 
government-owned stadia for consistency and reasonableness.207 

2.118 When questioned as to on what advice KPMG based their assumptions regarding an increase 
in NRL games at the Sydney Football Stadium, and whether that advice had come directly from 
the NRL, Mr Ball replied no direct advice from the NRL had been received. Rather, the 
assumption that NRL games would increase was based on the government’s commitment to 
the stadium investment policy.208 

Office of Sport 

2.119 Mr Matt Miller, Chief Executive Officer, Office of Sport, emphasised that the Office of Sport 
only had a ‘coordination and oversight’ role concerning the data used by KPMG to develop the 
assumptions used in the business case. A key role was to ensure that the data being provided by 
the different venues to KPMG did not involve double counting.209 

203 Infrastructure NSW, Final Business Case Summary for the Sydney Football Stadium, March 2018, p 7 and fn 
16. 

204 Evidence, Mr Peter Ball, Partner, KPMG, 29 June 2018, p 34. 

205 Evidence, Mr Peter Ball, Partner, KPMG, 29 June 2018, p 34. 

206 Infrastructure NSW, Final Business Case Summary for the Sydney Football Stadium, March 2018, p 7 and fn 
16. 

207 Infrastructure NSW, Final Business Case Summary for the Sydney Football Stadium, March 2018, p 7 and fn 
16. 

208 Evidence, Mr Peter Ball, Partner, KPMG, 29 June 2018, p 34. 

209 Evidence, Mr Matt Miller, Chief Executive Officer, Office of Sport, 29 June 2018, p 9. 
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2.120 When questioned about what information KPMG would have relied on to make the 
assumptions about potential additional sporting events at the stadiums, Mr Miller responded 
that such information would have come directly from the ‘venues and clubs and codes that have 
primary carriage for content allocation’.210 

2.121 Mr Miller explained that the business cases ‘rel[y] on a range of scenarios that contemplate 
increased matches and … sees uplift in attendance at these stadia following redevelopment’. 
However, the uplift in attendance rates at these events ‘varies depending on whether it is full 
redevelopment or refurbishment’.211 

Sydney Cricket and Sports Ground Trust 

2.122 The source of the assumptions for the increased number of events provided by the Sydney 
Cricket and Sports Ground Trust was similarly opaque.  

2.123 In response to questions regarding the basis for the assumption that NRL games would increase 
by 50 per cent as a result of the redevelopment, Mr Tony Shepherd, Chairman of Trustees, 
Sydney Cricket and Sports Ground Trust advised that while the Trust had contributed to the 
business case, such input may not have been accurately reflected: 

We may have a different view on it. For example, we had much heavier reliance on the 
increase in the number of elite women's games at the Sydney Football Stadium and they 
allowed nothing for it.212 

2.124 Mr Shepherd acknowledged that ‘despite the poor quality of the facilities and the safety 
concerns, the numbers for major events have increased’ in recent times. Although, he was of 
the view that these increased attendance rates could not be sustained without the redevelopment 
of the stadium.213 

2.125 Mr Shepherd expected that the redevelopment would attract other sporting clubs to move 
events to Moore Park. This would be in addition to the long term contracts the Trust already 
has with the Sydney Roosters, Sydney FC, Sydney Swans, and Rugby Union international 
games.214 

Infrastructure NSW  

2.126 Contrary to the evidence received from the Office of Sport, discussed at 2.115 to 2.117, the 
committee heard that Infrastructure NSW, in preparing the business cases for the Sydney 
Football Stadium and Stadium Australia, had 'specifically asked the Office of Sport to provide 
us with a network-wide set of assumptions about content, which they did, to make sure that it 
was entirely internally consistent and that there was no duplication or double counting'.215 

                                                           
210  Evidence, Mr Matt Miller, Chief Executive Officer, Office of Sport, 29 June 2018, p 8. 

211  Evidence, Mr Matt Miller, Chief Executive Officer, Office of Sport, 29 June 2018, p 5. 

212  Evidence, Mr Tony Shepherd, Chairman of Trustees, Sydney Cricket and Sports Ground Trust, 6 
August 2018, p 43. 

213  Evidence, Mr Tony Shepherd, Chairman of Trustees, Sydney Cricket and Sports Ground Trust, 6 
August 2018, p 44. 

214  Evidence, Mr Tony Shepherd, Chair, Sydney Cricket and Sports Ground Trust, 6 August 2018, p 43. 

215  Evidence, Mr Jim Betts, Chief Executive Officer, Infrastructure NSW, 6 August 2018, p 56. 
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2.127 Mr Jim Betts, Chief Executive Officer, Infrastructure NSW stated that these assumptions, 
apparently provided by the Office of Sport showed what fixtures would be attracted by each of 
the venues. This information was in turn was used as ‘input to the analysis around attendances’ 
for the new stadiums.216 

2.128 Ms Janett Milligan, Advisor, Infrastructure NSW explained that the assumptions in the business 
case analyses are ‘historically based, so they look over the event schedule for the last number of 
years’ in order to predict ‘what is likely to happen into the future’.217  

2.129 For example, the Sydney Football Stadium business case assumes that ‘16 NRL regular season 
(non-finals) club matches will be played at new stadium’. Of these 16 games, 11 will be played 
by the Sydney Roosters who will retain the new stadium as their home ground. The additional 
five NRL games, it is assumed, would ‘come from clubs who currently play some of their games 
at the Sydney Football Stadium (South Sydney Rabbitohs and the St George Dragons) increasing 
their presence and/or from attracting NRL games currently being played at suburban venues’.218 

2.130 Infrastructure NSW explained that attendance rates were calculated by ‘multiplying each event 
by the average 5-year attendance for that type of event at the Sydney Football Stadium’.219 

2.131 When questioned as to whether the Office of Sport had provided the basis of the assumptions 
for the Sydney Football Stadium, both Mr Betts and Ms Milligan responded yes.220 However, 
Ms Milligan attempted to clarify this response by explaining that: 

 … individual venues were thinking about their event calendar and individual business 
cases were making assumptions about events. Office of Sport has a network wide view 
and so they mapped it all out and we have included that in these business cases, just so 
there is clarity about which venues in the network are assuming which content. That 
was the role that Office of Sport played.221 

Committee comment 

2.132 Throughout the inquiry, key government agencies continually referred to other agencies when 
questioned about the assumptions contained in the business cases. This raises questions as to 
the source and validity of the assumptions. These questions have not been adequately answered 
during the course of this inquiry. 

2.133 The committee notes that Infrastructure NSW and KPMG have gone some way towards 
explaining how the forecast event and attendance figures came about. However, even these 
explanations were not comprehensive. 

                                                           
216  Evidence, Mr Jim Betts, Chief Executive Officer, Infrastructure NSW, 8 June 2018, p 43;  

217  Evidence, Ms Janett Milligan, Advisor, Infrastructure NSW, 6 August 2018, p 56. 

218  Answers to questions on notice, NSW Government, 25 June 2018, p 19; Evidence, Ms Janett Milligan, 
Advisor, Infrastructure NSW, 6 August 2018, pp 56-57. 

219  Answers to questions on notice, NSW Government, 25 June 2018, p 15. 

220  Evidence, Mr Jim Betts, Chief Executive Officer, Infrastructure NSW, 6 August 2018, p 57; 
Evidence, Ms Janett Milligan, Advisor, Infrastructure NSW, 6 August 2018, p 57. 

221  Evidence, Ms Janett Milligan, Advisor, Infrastructure NSW, 6 August 2018, p 58.  
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2.134 As a result, the committee is concerned that the assumptions may have been inflated.  

2.135 For this reason, the committee recommends that the NSW Government immediately 
commission an independent audit of the assumptions contained in the various business cases 
for stadia and publish the results of the audit on the Infrastructure NSW website. 

 

 
Recommendation 8 

That the NSW Government immediately commission an independent audit of the assumptions 
contained in the various business cases for stadia and publish the results of the audit on the 
Infrastructure NSW website. 

 

2.136 Also of concern to the committee is the viability of suburban stadia if NRL teams do not 
continue to play games at these stadia once the new Western Sydney Stadium and Sydney 
Football Stadium are opened. The committee notes that media reports dispute the assumption 
that NRL teams, other than the Parramatta Eels, would commit to moving to the stadium as 
their competition homeground. 

2.137 The committee believes it is incumbent on the government to commit to a timetable to develop 
a memorandum of understanding with the various sporting codes to guarantee sufficient event 
content for suburban stadia into the future. 
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Chapter 3 Community consultation 

This chapter reviews the manner in which development and planning assessment processes for the 
Sydney Football Stadium, Stadium Australia, Western Sydney Stadium shaped community consultation 
and community input on the projects. The chapter the moves to an analysis of the consultation process 
and the impacts of the NSW Government’s stadia strategy on the community, in particular the 
communities surrounding Moore Park and in Western Sydney.  

Community consultation during the development and planning process 

3.1 The new Western Sydney Stadium and the Sydney Football Stadium projects have been 
classified as State Significant Projects under the State Environmental Planning Policy (State and 
Regional Development) 2011. The Western Sydney Stadium is state significant as per Schedule 1 of 
the Planning Policy, which specifies that any cultural, recreation and tourist facilities with capital 
investment exceeding $30 million is state significant.222 The Sydney Football Stadium 
redevelopment is also state significant as per Schedule 2 of the Planning Policy, which specifies 
that 'development on land identified as being within Fox Studios, Moore Park Showgrounds 
and Sydney Sports Stadiums Site on the State Significant Development Sites Map' with a capital 
investment exceeding $10 million is a state significant development.223  

State Significant Infrastructure 

3.2 All State Significant Infrastructure applications must be publicly exhibited for a minimum 28 
days, in addition to written notification sent to residents in the area; the advertisement of the 
project in a State wide newspaper; and the publishing of project information on the Department 
of Planning and Environment's major projects website.224 

3.3 State Significant Infrastructure applications are assessed by the Department of Planning and 
Environment, against the following criteria: 

 existing strategic plans and policies (including State, regional and local) 

 feedback and comments from the relevant local council(s) 

 specialised and technical input and advice received from Federal and State 
Government agencies 

 public submissions received during the exhibition 

 the public interest.225 

                                                           
222  State Environmental Planning Policy (State and Regional Development) 2011, Sch 1, s 13, subs (1). 

223  State Environmental Planning Policy (State and Regional Development) 2011, Sch 2, s 7. 

224  NSW Department of Planning and Environment, State Significant Development, 
https://www.planning.nsw.gov.au/Assess-and-Regulate/Development-Assessment/Planning-
Approval-Pathways/State-Significant-Development. 

225  NSW Department of Planning and Environment, State Significant Development, 
https://www.planning.nsw.gov.au/Assess-and-Regulate/Development-Assessment/Planning-
Approval-Pathways/State-Significant-Development. 

http://majorprojects.planning.nsw.gov.au/page/
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3.4 The Department's recommendations for the project are then referred to the Minister for 
Planning for consent.226 

3.5 Mr David Gainsford, Executive Director, Priority Projects Assessment, Department of 
Planning and Environment, pointed out that the planning process for the two stadiums, as State 
Significant projects, does not include public hearings as a form of community input. Instead the 
planning process is informed by the responses to public submissions made during the 
Environmental Impact Statement public exhibition.227  

Community input 

3.6 The majority of community-based inquiry participants condemned the lack of community 
consultation by the government concerning the State Significant stadia redevelopment 
proposals.228 

3.7 This section analyses the opportunities provided to communities to contribute to the proposals 
for redevelopment. The impact of the redevelopment is then discussed in the following section. 

Sydney Football Stadium EIS process 

3.8 As noted in 3.1, the Sydney Football Stadium redevelopment is a State Significant development 
under Schedule 2 of the State Environmental Planning Policy (State and Regional Development) 2011. 

3.9 Mr David Gainsford, Executive Director, Priority Projects Assessment, Department of 
Planning and Environment told the committee that in April 2018, a planning focus meeting was 
convened by the Department with representatives from the City of Sydney and other 
government agencies about potential key environmental considerations to be addressed by 
Infrastructure NSW in its Environmental Impact Statement (EIS) for the new stadium 
project.229 

3.10 Mr Gainsford indicated that the Department, as part of the EIS exhibition, sent 37,000 'letters 
out to landowners and occupiers of properties around the proposal', in addition to providing 
information about the project on social media and the Department's website.230 

                                                           
226  NSW Department of Planning and Environment, State Significant Development, 

https://www.planning.nsw.gov.au/Assess-and-Regulate/Development-Assessment/Planning-
Approval-Pathways/State-Significant-Development 

227  Evidence, Mr David Gainsford, Executive Director Priority Projects Assessment, Department of 
Planning and Environment, 6 August 2018, p 4; Department of Planning and Environment, The 
Gateway process, https://www.planning.nsw.gov.au/Plans-for-your-area/Local-Planning-and-
Zoning/The-Gateway-Process. 

228  See for example Submission 19, Mr Michael Ruiz; Submission 47, Ms Helen Simpson; Submission 
48, Dr Muesser Eminoglu; Submission 88, Dr Nicola Heywood; Submission 104, Ms Leonie de 
Groen; Submission 109, Ms Kate Gilroy; Submission 172, Name suppressed; Submission 195 Mr 
Michael Eizenberg; Submission 251, Ms Jennifer Cullen; Submission 259, Mr Jonathan Pepper.   

229  Evidence, Mr David Gainsford, Executive Director, Priority Projects Assessment, Department of 
Planning and Environment, 6 August 2018, p 2. 

230  Evidence, Mr David Gainsford, Executive Director, Priority Projects Assessment, Department of 
Planning and Environment, 6 August 2018, p 9. 
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3.11 The EIS was publicly exhibited from 14 June to 11 July 2018.231 In response to the Stage 1 EIS, 
726 submissions were received, of which 672 were opposed to the Sydney Football Stadium 
redevelopment.232  

3.12 As outlined in paragraphs 3.3 to 3.5, the Department of Planning and Environment will assess 
the response lodged by Infrastructure NSW to the Stage 1 EIS submissions and make a  
recommendation to the Minister for Planning for a determination. If approved, Infrastructure 
NSW will need to lodge a 'second application for the design, construction and operation of the 
stadium' which will go through the same process of public exhibition, assessment by the 
Department, and referral to the Minister for Planning for a determination.233 

3.13 Pending the decision of the Minister regarding the Sydney Football Stadium redevelopment, the 
only avenue available to stakeholders who may wish to appeal the decision will be judicial review 
proceedings in the Land and Environment Court.234 

3.14 If the second application is approved, site access for the demolition of the Sydney Football 
Stadium would not commence until after the Sydney Cricket Test Match in January 2019.235 

Community discontent with consultation under the EIS process 

3.15 Mr Jim Betts, Chief Executive Officer, Infrastructure NSW outlined the process of community 
consultation that had been carried out for the purposes of the Sydney Football Stadium 
redevelopment, including correspondence to residents, briefings, pop-up stalls, and community 
information sessions: 

We distributed 23,000 flyers to residents and businesses in the area. We wrote to 83 
stakeholders from 25 different organisations offering briefings, held 12 stakeholder 
briefings, four pop-up stalls, and three community information sessions spread out over 
a two-week period in May. Those sessions were advertised four times, each twice in the 
Wentworth Courier and twice in the Southern Courier. We held information sessions for the 
Sydney Cricket Ground Trust members and we established a website which had almost 
700 visitors. I think we have done everything that we can to engage with the community 
in forums, whether they are online, direct, or face to face.236 

3.16 In addition, the Sydney Cricket and Sports Ground Trust advised that it had ‘two precinct 
advisory panels to improve the flow of information and understanding of current operations 
and any future work' – the Trust Advisory Group (TAG) and the Members Advisory Group.237 

                                                           
231  Evidence, Mr David Gainsford, Executive Director, Priority Projects Assessment, Department of 

Planning and Environment, 6 August 2018, p 2. 

232  Evidence, Mr David Gainsford, Executive Director, Priority Projects Assessment, Department of 
Planning and Environment, 6 August 2018, p 5. 

233  Evidence, Mr David Gainsford, Executive Director, Priority Projects Assessment, Department of 
Planning and Environment, 6 August 2018, p 2. 

234  Answers to question on notice, Mr David Gainsford, Executive Director, Priority Projects 
Assessment, Department of Planning and Environment, 22 August 2018, p 2.  

235  Evidence, Mr David Riches, Head of Projects NSW, Infrastructure NSW, 6 August 2018, pp 50-51. 

236  Evidence, Mr Jim Betts, Chief Executive Officer, Infrastructure NSW, 6 August 2018, p 59. 

237  Submission 289, NSW Government, p 12. 
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These two groups enable the Trust to 'better understand the concerns of its members, sports 
partners, neighbours and other stakeholders'.238 

3.17 However, the committee heard that, notwithstanding these processes, the experience of the 
communities of Moore Park and surrounds regarding the Sydney Football Stadium 
redevelopment correlates with that of Parramatta and Western Sydney communities. 

3.18 Several inquiry participants insisted that Infrastructure NSW, the Sydney Cricket and Sports 
Ground Trust and the NSW Government had made a poor attempt at consulting the 
community about the project.239 

3.19 Ms Maria Bradley, Member of Keep Sydney Beautiful argued there had been little public 
consultation or opportunities for public input in the development and planning process for the 
redevelopment. She explained that at an information session conducted by Infrastructure NSW 
there was no opportunity to give feedback, or to gain more information about the project: 

We did not get our feedback recorded; we were not asked for our feedback. When we 
asked questions about the traffic studies, we were told that they would be conducted 
later. They had the image of the stadium and we said, "Where is the design?" and they 
said, "Oh, this is just a concept design". It was hard really to get more information than 
face value.240 

3.20 Keep Sydney Beautiful gave evidence that the correspondence from Infrastructure NSW about 
a public consultation regarding the Environmental Impact Statement (EIS) had been 
insufficient, claiming that 'nobody in the south-east seems to have received one of the 23,000 
letters'.241 

3.21 Similarly, Mr Jason Downing, Member of Saving Moore Park said the only correspondence a 
number of residents had received was a card that stated: 'We visited and you were not here. 
Then we got correspondence with more detail that stated that you could go to the website and 
look at … [the EIS]'.242 

3.22 Mr Downing argued that the 'speed with which both the Environmental Impact Statement [EIS] 
has been put up for review and the time frame that they are looking at for demolition gives us 
real concerns about how genuine the interest in community consultation will be'.243 He further 
stated that people do not 'have a real sense, unless they read it in the papers, of the time frame 
that Infrastructure NSW is looking at to get things ripped out and the demolition underway'.244 

                                                           
238  Submission 289, NSW Government, p 12.  

239  See for example, Submission 157, Miss Nimmity Zapert; Submission 191, Mr Steve Starr; Submission 
232, Mr Paul Robson; Submission 294, Mrs Nicola Reindorf; Submission 296, Mr Chris Rodd; 
Submission 297, Mr Graham Lauren; Submission 298, Miss Louise OBrien; Submission 304, Mr 
Moritz Usleber; Submission 305, Mr David Wilson; Submission 310, Ms Vanessa White.  

240  Evidence, Ms Maria Bradley, Member, Keep Sydney Beautiful, 29 June 2018, p 24. 

241  Evidence, Ms Maria Bradley, Member, Keep Sydney Beautiful, 29 June 2018, p 26; Evidence, Ms Jane 
Grusovin, Member, Keep Sydney Beautiful, 29 June 2018, p 26; Evidence, Ms Katey Grusovin, 
Member, Keep Sydney Beautiful, 29 June 2018, p 26. 

242  Evidence, Mr Jason Downing, Member, Saving Moore Park, 29 June 2018, p 20. 

243  Evidence, Mr Jason Downing, Member, Saving Moore Park, 29 June 2018, p 20.  

244  Evidence, Mr Jason Downing, Member, Saving Moore Park, 29 June 2018, p 20 
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3.23 Mr Michael Waterhouse, Member of Saving Moore Park explained that while assurances had 
been received from Infrastructure NSW that Moore Park would not be directly affected by the 
redevelopment, they disputed whether these assurances could be relied on: 

We have had an assurance that Moore Park will not be directly affected, but we were 
also given an assurance by Infrastructure NSW that we would be given 42 days to have 
a look at the environmental impact statement. That has been reduced to 28 days. So 
having been given that assurance the question is: Can we rely on an assurance being 
given to us about Moore Park? We hope so, but we obviously need to ensure that we 
monitor things very closely, and the only way of doing that, I believe, is not relying on 
what information they decide to filter or drip out to us, but to be part of a structured 
process. We see that as particularly important.245 

3.24 Mr Waterhouse argued that community consultative committees should have been established 
for the EIS phase of the project so as to 'provide an opportunity for structured feedback' to be 
given to the government..246 Mr Waterhouse reasoned that 'more rigorous and consistent 
community involvement' is needed with such projects where an ‘effective community voice’ is 
required.247 

3.25 The City of Sydney asserted that the NSW Government had not consulted or informed the 
council of the decision to prioritise the redevelopment of the Sydney Football Stadium before 
it was announced.248 Rather, the council was of the view that the 'State Government made its 
decision without consultation with the City of Sydney or the local community, and without 
consideration of all of the impacts'.249 

3.26 The City of Sydney further stated that during a briefing with Infrastructure NSW in May 2018, 
it was not provided with any 'detailed information or plans' of the project. The City of Sydney 
also argued that the EIS public exhibition period, which is 28 days instead of 42 days as 
promised, was 'too short for meaningful community consultation on such a significant 
development'.250 

Was the EIS completed before consultation concluded? 

3.27 During questions from the committee, statements made by Infrastructure NSW suggested that 
consultation for the EIS process had been completed before all stakeholder contributions had 
been lodged for consideration.  

3.28 Mr Kim Ellis, Executive Director, Botanic Gardens and Centennial Parklands, at the hearing 
on Friday 8 June 2018, told the committee that the organisation was in the process of finalising 
its submission for the EIS to be included by Infrastructure NSW before it went on public 
display.251 

                                                           
245  Evidence, Mr Michael Waterhouse, Member, Saving Moore Park, 29 June 2018, p 21. 

246  Evidence, Mr Michael Waterhouse, Member, Saving Moore Park, 29 June 2018, pp 20-21. 

247  Submission 285, Saving Moore Park, p 4.  

248  Answers to questions on notice, Lord Mayor Clover Moore, City of Sydney, 2 July 2018, p 1.  

249  Answers to questions on notice, Lord Mayor Clover Moore, City of Sydney, 2 July 2018, p 1. 

250  Answers to questions on notice, Lord Mayor Clover Moore, City of Sydney, 2 July 2018, p 5.  

251  Evidence, Mr Kim Ellis, Executive Director, Botanic Gardens and Centennial Parklands, 8 June 2018, 
p 61. 
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3.29 This stood at variance with a statement made by Infrastructure NSW earlier at that same hearing. 
Mr Riches, Head of Projects NSW said that the EIS for stage 1 was complete with its release 
imminent: 'All relevant documentation for the planning application is complete. Environmental 
studies are completed and finished, and community consultation process is satisfied. The 
application is ready for lodgement now'.252 

3.30 The EIS was put on public exhibition on Tuesday 12 June 2018, four days later.253 

Stadium Australia (ANZ) 

3.31 The NSW Government told the committee that the development and planning assessment 
process for Stadium Australia, including opportunities for public input, will be determined 
following completion of the Final Business Case.254 

3.32 The Final Business Case for the Stadium Australia redevelopment will be prepared by 
Infrastructure NSW for consideration by either a newly elected or re-elected government in the 
second quarter of 2019.255 

Western Sydney Stadium EIS process  

3.33 An Environmental Impact Statement (EIS) was publically exhibited from 21 July to 19 August 
2016 for the new Western Sydney Stadium. The EIS outlined the concept proposal and stage 1 
works application for the stadium. Eighty-two submissions were received in response to the 
stage 1 EIS.256 A number of these submissions objected to the demolition of the Parramatta 
Pool as part of the stadium concept proposal.257 The stage 1 application was approved by the 
then Minister for Planning, the Hon Rob Stokes MP, on 7 December 2016.258 

3.34 In August 2017, the Hon Rob Stokes MP, Minister for Planning approved the stage 2 
application for the project which was publically exhibited from 9 March to 7 April 2017 with 27 

                                                           
252  Evidence, Mr David Riches, Head of Projects NSW, Infrastructure NSW, 8 June 2018, p 44.   

253  Media release, Department of Planning and Environment 'Sydney Football Stadium redevelopment 
EIS on exhibition', 12 June 2018, https://planning.nsw.gov.au/~/media/Files/DPE/Media-
Releases/2018/June/Sydney-Football-Stadium-redevelopment-EIS-on-exhibition-2018-06-12.ashx. 

254  Submission 289, NSW Government, p 7.  

255  Evidence, Mr Jim Betts, Chief Executive Officer, Infrastructure NSW, 6 August 2018, pp 49 and 67. 

256  Evidence, Mr David Gainsford, Executive Director, Priority Projects Assessment, Department of 
Planning and Environment, 6 August 2018, p 2.  

257  Department of Planning and Environment, Major Project Assessments, Western Sydney Stadium 
(Concept & Stage 1 Demolition), 
http://www.majorprojects.planning.nsw.gov.au/index.pl?action=view_job&job_id=7534.  

258  Evidence, Mr David Gainsford, Executive Director, Priority Projects Assessment, Department of 
Planning and Environment, 6 August 2018, p 2.  
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submissions received in response.259 The majority of submissions again objected to the 
demolition of the pool and the process by which this decision was made.260 

3.35 While the Department of Planning and Environment acknowledged 'that the demolition of the 
Parramatta Swimming Centre will have a negative social impact', it was still of the view that the 
'proposal provides for significant social and economic benefits, which will benefit NSW, [the] 
greater western Sydney region and Parramatta'.261 The impact of this decision will be discussed 
in the following section.  

Did consultation occur within the EIS process? 

3.36 The North Parramatta Resident Action Group contended that Venues NSW, as the government 
proponent of the new Western Sydney Stadium 'did not consult with the local community …  
during the preparation of the Environmental Impact Statement for the Stadium’s Stage 1 
Development Application'.262 The Group claimed this breached the Department of Planning 
and Environment's Critical State Significant Infrastructure Standard Secretary’s Environmental 
Assessment Requirements. The requirements state that in preparing an Environmental Impact 
Statement the project must be 'informed by consultation, including with … the community'.263  

3.37 Ms Suzette Meade, Secretary, North Parramatta Residents Action Group indicated that there 
had been an 'absence of genuine and authentic consultation prior to announcements' regarding 
the new Western Sydney Stadium and the demolition of the Parramatta and District War 
Memorial Swimming Pool.264 Parramatta residents, Mr Bob Edgar and Ms Renee Moore also 
asserted that there had been little to no community consultation regarding 'the size, location or 
design of the stadium or the future of Parramatta Pool',265 especially before the Environmental 
Impact Statement was made public.266  

3.38 Ms Moore also claimed that the only input sought regarding the redevelopment was from NRL 
and soccer fans.267 This was echoed by the North Parramatta Resident Action Group who stated 

                                                           
259  Evidence, Mr David Gainsford, Executive Director, Priority Projects Assessment, Department of 

Planning and Environment, 6 August 2018, p 2. 

260  Department of Planning and Environment, Major Project Assessments, Western Sydney Stadium (Stage 
2 Design & Construction), 
http://www.majorprojects.planning.nsw.gov.au/?action=list_submissions&job_id=8175&title=EI
S%20-%20Website%20Submissions&type=2. 

261  Department of Planning and Environment, State Significant Development Assessment Report: 
Western Sydney Stadium Concept Proposal & Stage 1 (SSD 7534), November 2016, 
https://majorprojects.accelo.com/public/1c840e1bd82caff608115e4febbd3328/SSD%207534%20
Assessment%20Report.pdf. 

262  Submission 272, North Parramatta Residents Action Group, p 7.  

263  NSW Department of Planning and Environment, Critical State Significant Infrastructure Standard 
Secretary’s Environmental Assessment Requirements SEARS, December 2015, 
http://www.planning.nsw.gov.au/~/media/Files/DPE/Other/critical-state-significant-
infrastructure-standard-secretarys-environmental-assessment-requirements-SEARs-2015-12.ashx. 

264  Evidence, Ms Suzette Meade, Secretary, North Parramatta Residents Action Group, 6 August 2018, 
p 31. 

265  Submission 230, Mr Bob Edgar, p 2.  

266  Submission 164, Ms Renee Moore, p 1. 

267  Submission 164, Ms Renee Moore, p 1.  
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that at a meeting in August 2016 with Venues NSW, the Group was advised that community 
consultation had been limited to 'rugby league and A-league stakeholders such as the NRL, AFL, 
the Parramatta Eels and the Western Sydney Wanderers'.268  

3.39 These claims were confirmed by the Environmental Impact Statement for Stage One of the 
Western Sydney Stadium. The document lists the stakeholders that had been consulted 'to 
inform the overall objectives, design requirements and issues for consideration' of the project. 
Of these stakeholders, those considered to represent the community were members of the 
stadium and supporters of the sports games hosted there 'to understand issues for user 
experiences on game days'.269 No mention was made of local residents. 

Impact of the stadiums strategy on communities 

3.40 Inquiry participants put forward a range of concerns regarding the anticipated and known 
impacts of the stadium redevelopments for communities in both the eastern and western 
suburbs of Sydney.  

Impacts on the Moore Park community 

3.41 A number of inquiry participants emphasised the detrimental impacts the Sydney Football 
Stadium redevelopment will have on the surrounding community and parklands during and post 
construction. 

3.42 Many stakeholders argued that the stadium redevelopment would 'disrupt the surrounding 
residential (conservation) areas and parklands'; lead to an 'ongoing loss of trees to facilitate an 
expanded footprint of the new stadium'; and result in increased traffic congestion.270 Inquiry 
participants argued that the proposal for the redevelopment of Sydney Football Stadium was 
misleading as it was about 'creating a multi-complex entertainment precinct' in an already highly 
congested area where demand for such facilities is minimal.271  

3.43 The City of Sydney claimed 'traffic congestion is a major issue in the area surrounding the 
stadium' which is exacerbated on event days. In support of this, the council cited the findings 
of a traffic consultant who contributed to the Centennial Park and Moore Park Trust's Moore 

                                                           
268  Submission 272, North Parramatta Residents Action Group, p 7. 

269  AECOM Australia on behalf of Infrastructure NSW, Environmental Impact Statement Volume 1 Main 
Report & Appendices A to C, Stage 1 - Concept Proposal and Demolition, 15 July 2016 Western Sydney Stadium, 
p 56,  
https://majorprojects.accelo.com/public/3c889dd2848ade9245309a53004e59ab/Western%20Sydn
ey%20Stadium%20Environmental%20Impact%20Statement_Sections%2002-07.pdf. 

270  See for example Submission 121,Mr Graeme Tychsen; Submission 146, Ms Daniela Milanesi; 
Submission 233, Ms Julie Osborne; Submission 248, Mr Charles Powell; Submission 261, Ms Josefa 
Green;  Submission 285, Saving Moore Park, p 5; Submission 316, Mr Glenn Meadley.  

271  See for example Submission 12, Mr Deepak Khuller; Submission 33, Ms Miranda Smith; Submission 
119, Name suppressed; Submission 120, Miss Margot Hilton; Submission 125, Mr Barry Kelleher; 
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Park Masterplan 2040 who identified 'lengthy delays leaving car parks following events ... due to 
significant levels of existing non-event traffic congestion on surrounding roads'.272 

3.44 The City of Sydney highlighted the impacts of event traffic for people living and working in the 
areas surrounding the stadium, with roads often coming to a standstill as a result of the 
congestion.273 

3.45 This was supported by Ms Jane Grusovin, a local resident and member of Keep Sydney 
Beautiful who stated that on event days you 'avoid the area. You avoid driving around the area 
when there are any of those big matches'.274 

3.46 Mr David Riches, Head of Projects NSW, Infrastructure NSW acknowledged concerns voiced 
by Paddington residents about on-street car parking on event days but was of the view it was 
an enforcement issue for the City of Sydney to address.275 

3.47 According to Lord Mayor Clover Moore, City of Sydney, the Centennial and Moore Park Trust 
had failed to delivers its 2003 commitment to the removal of car parks on parklands.276 In 
addition, Mr Sebastian Smyth, Executive Manager, City Access and Transport, City of Sydney 
advised that he was aware of plans for 6,000 car park spaces in structured car parks for the 
precinct since 2015.277 

3.48 While the City of Sydney acknowledged that the May 2018 Sydney Football Stadium Redevelopment 
Transport and Accessibility Strategy 'claims no increase in on-site car parking', the council was 
concerned that future car parking increases would be approved.278 

3.49 As a result, the City of Sydney recommended that the NSW Government commit to 'no 
additional permanent parking and the removal of all informal parking on the sports field and 
parkland in the Moore Park area'.279 

3.50 Mr Kim Ellis, Executive Director, Botanic Gardens and Centennial Parklands addressed 
concerns of additional car parking on parklands by explaining that with the 'introduction of the 
light rail there will be a progressive removal of car parking from the green spaces—the grass on 
Moore Park'.280 However, Mr Ellis acknowledged that under the Moore Park Master Plan 2040 
some additional remote car parking at Moore Park Golf Course and at E. S. Marks Athletics 

                                                           
272  Answers to questions on notice, Lord Mayor Clover Moore, City of Sydney, 2 July 2018, p 3. 

273  Answers to questions on notice, Lord Mayor Clover Moore, City of Sydney, 2 July 2018, p 3. 

274  Evidence, Ms Jane Grusovin, Member, Keep Sydney Beautiful, 29 June 2018, p 27.  

275  Evidence, Mr David Riches, Head of Projects NSW, Infrastructure NSW, 8 June 2018, p 48. 

276  Evidence, Lord Mayor Clover Moore, City of Sydney, 8 June 2018, p 72. 

277  Evidence, Mr Sebastian Smyth, Executive Manager, City Access and Transport, City of Sydney, 8 
June 2018, p 74.  

278  Answers to questions on notice, Lord Mayor Clover Moore, City of Sydney, 2 July 2018, p 4. 

279  Answers to questions on notice, Lord Mayor Clover Moore, City of Sydney, 2 July 2018, p 5. 

280  Evidence, Kim Ellis, Executive Director, Botanic Gardens and Centennial Parklands, 8 June 2018, p 
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Field had been forecast. This would allow parklands in Moore Park East to recover for public 
recreation.281 

3.51 Mr Jamie Barkley, Chief Executive Officer, Sydney Cricket and Sports Ground Trust, told the 
committee that of those people attending the grounds almost half do so by walking, while 14 
per cent of attendees use ride sharing such as Uber to get to and from the stadium. As a result, 
car use and the subsequent requirement for car parking was limited.282  

3.52 Mr Barkley and Mr Riches were of the view that improved pedestrian access from Central 
Station via Devonshire St and the Tibby Cotter Bridge would further increase the usage of   
pedestrian access to the stadium.283 

3.53 The City of Sydney also observed that the final business case states that the rebuild option will  
'convert a sporting stadium into a mega-entertainment precinct'.284 This will have significant 
impacts on residents with noise, lights and parking from events acting as disturbances. 

3.54 Mr Jason Downing, and Mr Michael Waterhouse, Members of Saving Moore Park, explained 
that while assurances had been given by the Sydney Cricket Ground Trust Advisory Group that 
the parklands would not be used a holding pen for equipment or truck parking, they were 
concerned that this 'might be subject to change if the reality of the job becomes bigger or there 
are more demands to get it done quickly'.285 

3.55 The NSW Government was adamant that the new stadium including the demolition and 
construction works would not have an impact on Moore Park East or Kippax Lake and the 
historic fig trees that surround the lake.286 Instead, the stadium redevelopment would 'vastly 
improve the venue's integration with the parklands and the residential communities that border 
the SCG precinct'.287 The NSW Government also asserted that the 'black gates that enclose SCG 
Trust lands' would eventually be removed to 'provide new public boulevards and grassed areas 
shaded by mature trees'.288 

3.56 Some inquiry participants argued that instead of the new stadium, the parklands at Moore Park 
should be preserved as green space to fulfil its original intent and use, and provide a 'recreational 
oasis in an area of intense population growth'.289  

                                                           
281  Evidence, Kim Ellis, Executive Director, Botanic Gardens and Centennial Parklands, 8 June 2018, p 
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282  Evidence, Mr Jamie Barkley, Chief Executive Officer, Sydney Cricket and Sports Ground Trust, 8 
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Impacts on the Western Sydney community 

3.57 Mr Jason Burcher, submission author, indicated that the new Western Sydney Stadium would 
severely impact the world heritage views from Old Government House, and permanently 
damage the UNESCO world heritage listed views and vistas in Parramatta Park.290 

3.58 However, the Department of Planning predicts that the post construction impacts of the new 
stadium such as noise and light spill will be minimal, with appropriate strategies in place to 
minimise any potential adverse effects such as a Noise Management Plan and lighting to be 
installed according to Australian Standards for public space lighting.291 

Parramatta and District War Memorial Swimming Pool 

3.59 Since the closure of the pool on 31 March 2017, residents of Parramatta have felt the full effects 
of being without a pool during summer. Inquiry participants referred to the demolition of the 
pool as a 'massive loss',292 with people no longer able to socialise or exercise.293 Some 
stakeholders were also concerned that council rates may increase in order to fund the new 
pool.294 

3.60 Ms Suzette Meade, Secretary, North Parramatta Residents Action Group advised that the loss 
of the Parramatta Pool has 'directly impacted the community' with the pool previously being 
host to: '35 swimming carnivals, 14 primary school learn to swim programs, five high school 
learn to swim programs, home to the Parramatta Water Polo Club, Parramatta Memorial 
Swimming Club and 3,300 learn to swim enrolments'.295 As a result, schools are now faced with 
greater costs through hiring buses and travel to get to pools in adjoining areas, about 10 to 12 
kilometres away, in an attempt to continue swimming carnivals and learn to swim programs.296  

3.61 In response to these concerns, the NSW Government advised that an Interim Swimming Pool 
Management Plan had been developed to meet the conditions of the stage 1 for the State 
Significant development application for the new stadium to mitigate the impact on pool users' 
in the Parramatta area. The Plan identified a 'number of alternative swimming centres within a 
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291  Department of Planning and Environment, State Significant Development Assessment Report: The 
Western Sydney Stadium (Stage 2 Design and Construction), 11-13 O’Connell Street, Parramatta 
(SSD 8175), pp iv and 61, 
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10 kilometre radius of the swimming centre that can accommodate existing pool users until a 
replacement swimming centre' is delivered.297 

3.62 However, the Interim Swimming Pool Management Plan did not provide for a new pool to be built  
and operational in Parramatta before the closure and demotion of the existing pool. Instead, it 
encouraged Parramatta residents to use the Epping Aquatic Centre, some 11 kilometres and 
between 16-40 minutes depending on traffic. The committee heard that the next closest aquatic 
centre was at Sydney Olympic Park which was again roughly 10 kilometres away, between  14- 
35 minutes depending on traffic and involved an $8 entry fee plus a parking fee of $5 per an 
hour.298 

3.63 Instead, the government committed $30 million of funding to assist the City of Parramatta 
Council to deliver an equivalent facility.299 The committee heard that this was insufficient to 
meet the full costs of construction of a new facility.300  

3.64 It was reported that a replacement aquatic centre at Mays Hill will cost $75.2 million with the 
City of Parramatta seeking an additional $10 million from the NSW Government to fund the 
new pool. It was also claimed that the issue of funding had delayed construction of the project.301 

3.65 According to the City of Parramatta website, the detailed design and planning approvals for the 
new Parramatta Aquatic Leisure Centre will be sought in late 2018 with construction planned 
to commence in 2019. It is anticipated that the new pool will open in 2020.302 

3.66 Inquiry participants highlighted the necessity of a pool in Parramatta due to what can often be 
extreme summer heat: 

 'The Parramatta Pool was a place I could go to cool down'303 

 'Parramatta was left without a pool for the summer, and ongoing summers'304 

                                                           
297  Infrastructure  NSW and City of Parramatta, Closure of Parramatta Swimming Centre - Interim Recreation 

Swimming Pool Management Plan, August 2018, p 3, 
http://infrastructure.nsw.gov.au/media/1700/interim-recreation-swimming-pool-management-
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298  Sydney Olympic Park, Casual parking, https://www.sydneyolympicpark.com.au/Parking/Casual-
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299  Submission 289, NSW Government, p 13. 

300  Maryanne Taouk, 'Parramatta council asks State Government for additional funding for $75m 
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 'this past summer has been intolerable. The alternative option proffered by the 
government and local council is to swim in the river'305 

 '[the pool provided] general relief from sweltering summers in Western Sydney'306 

 'We no longer have summer evenings as a family cooling down at our local pool'.307 

3.67 Ms Meade, Secretary of the Group, was of the view that the NSW Government should 'fully 
fund the replacement of the Parramatta and District War Memorial Swimming Pool and the 
build costs of Parramatta aquatic leisure centre'.308 

Committee comment 

3.68 The committee accepts that both the Western Sydney Stadium and the Sydney Football Stadium 
had to be classified as State Significant projects as a result of the provisions of the State 
Environmental Planning Policy (State and Regional Development) 2011, being major recreation facilities 
exceeding the sum of $30 million and $10 million respectively. This has inevitably influenced 
the level of consultation, and opportunities for input, available to local communities impacted 
by the stadia. 

3.69 Nevertheless, the State Significant Infrastructure framework sets out clear processes for 
community consultation. In regards to the projects to rebuild stadia at the Moore Park Precinct 
and in Parramatta, the committee has been told that these processes were not effective.  

3.70 In the case of Moore Park, the committee heard that the Environmental Impact Statement was 
completed before the requisite consultation process had concluded. In the case of Western 
Sydney Stadium, residents have stated that they were not notified of the intention to close and 
demolish the pool until eight months before its closure. The committee also heard that input 
was sought from sporting codes and fans rather than local residents.  

3.71 The evidence before the committee suggests that the government's determination to progress 
the projects has compromised the adequacy of mandated consultation processes. The 
committee finds that the NSW Government did not provide sufficient opportunities for 
thorough community consultation and input to inform the development and planning process 
for the Sydney stadiums strategy. 

 

 
Finding 7 

That the NSW Government did not provide sufficient opportunities for thorough community 
consultation and input to inform the development and planning process for the Sydney 
stadiums strategy. 
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3.72 Another issue canvassed by community stakeholders related to increased traffic congestion 
around the Sydney Football Stadium on event days. This included on-street parking for residents 
and concerns regarding increased on-site car parking.  

3.73 Some mitigation measures are already in train. The committee heard that fans are increasingly 
choosing to walk from Central Station to the stadium, and this is expected to increase as 
improvements are made to this pedestrian pathway. The new light rail is also expected to reduce 
the number of private vehicles travelling to events at the stadium.  

3.74 However, the committee recognises that these measures will not adequately address community 
concerns regarding current traffic congestion around the stadium, and that these issues may be 
further compounded during and post the stadium redevelopment. To address these concerns, 
the committee recommends that the NSW Government conduct a roundtable with community 
organisations, government agencies and other key stakeholders to review and improve the 
effectiveness of traffic management practices during and post the stadium redevelopment. 

 

 
Recommendation 9 

That the NSW Government conduct a roundtable with community organisations, government 
agencies and other key stakeholders to review and improve the effectiveness of traffic 
management practices during and post redevelopment of Sydney Football Stadium.  

3.75 The approach to Parramatta Pool was another source of contention.  

3.76 While the Department of Planning and Environment's assessment of the Western Sydney 
Stadium highlighted the impact that the removal of the pool would have, the Department 
recommended the project proceed regardless.  

3.77 The committee has reviewed the 'Interim Swimming Pool Management Plan' prepared by the 
government in response to concerns raised by residents of Parramatta and surrounding suburbs.  
While the plan acknowledges the difficulties faced by the residents of Parramatta in accessing 
an alternative aquatic facility, the plan does provide any practical measures to mitigate these 
difficulties, particularly those regarding distance travelled, costs incurred, inconvenience caused 
and the disruption to local community amenity.  

3.78 The committees notes that the Parramatta community has already endured two summers 
without a pool. The committee recognises the frustration of Parramatta residents who have lost 
an important community asset which will not be replaced for at least three years. 

3.79 It is the view of the committee that the government has failed the Parramatta community by 
neglecting to ensure that an alternative facility was identified and operational prior to the closure 
and demolition of the Parramatta and District War Memorial Pool. The committee finds that 
the demolition of the Parramatta and District War Memorial Pool for the Western Sydney 
Stadium, without first providing an alternative facility, has severely disadvantaged the people of 
Parramatta.  
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Finding 8 

That the demolition of the Parramatta and District War Memorial Pool for the Western Sydney 
Stadium, without first providing an alternative facility, has severely disadvantaged the people 
of Parramatta. 

3.80 While the government has committed some funding towards the cost of replacing the pool, the 
committee finds it difficult to understand why the government will not commit to fully funding 
the project to mitigate the impacts of the pool's demolition on the local community. Provision 
of a new facility is the least the government can do to compensate the people of Parramatta. 
The committee therefore recommends that the NSW Government fully fund the design and 
construction of a replacement pool for the people of Parramatta as a matter of priority. 

 

 
Recommendation 10 

That the NSW Government fully fund the design and construction of a replacement pool for 
the people of Parramatta as a matter of priority. 

 
 
  



LEGISLATIVE COUNCIL 

Sydney stadiums strategy 
 

62 Report 1 - September 2018 
 

 

  



 

PUBLIC WORKS COMMITTEE 
 
 

 Report 1 - September 2018 63 

Appendix 1 Submissions 
 

No. Author 

1 Name suppressed 

2 Name suppressed 

3 Name suppressed 

4 Mr Andrew Fryc 

5 Name suppressed 

6 Name suppressed 

7 Name suppressed 

8 Name suppressed 

9 Mr Greg Lenthen 

10 Name suppressed 

11 Dr Neil Runcie 

12 Mr Deepak Khuller 

13 Mr Mark Jones 

14 Mr Daniel May 

15 Dr Guy Keulemans 

16 Name suppressed 

17 Mr Rich Sanford 

18 Mr Jean-Pierre Alexandre 

19 Mr Michael Ruiz 

20 Name suppressed 

21 Ms Elizabeth Brister 

22 Name suppressed 

23 Mr Drew Mollineau 

24 Name suppressed 

25 Name suppressed 

26 Name suppressed 

27 Mr Ross Corrigan 

28 Ms Julie Bates 

29 Mr John Zucco 

30 Name suppressed 

31 Confidential 



LEGISLATIVE COUNCIL 

Sydney stadiums strategy 

64 Report 1 - September 2018 

No. Author 

32 Name suppressed 

33 Ms Miranda Smith 

34 Confidential 

35 Name suppressed 

36 Ms Belinda Woods 

37 Name suppressed 

38 Mr Antonio Vizza 

39 Name suppressed 

40 Name suppressed 

41 Name suppressed 

42 Mr David  Sanderson 

43 Mr Philip  King 

44 Ms Kelly Waye 

45 Ms Suzanne Hopping 

46 Taylar Vernon 

47 Ms Helen Simpson 

48 Dr Muesser Eminoglu 

49 Name suppressed 

50 Name suppressed 

51 Mr Mark Lewis 

52 Mr William Olive 

53 Ms Brooke Bannister 

54 Confidential 

55 Mrs Kirsten Garrett 

56 Name suppressed 

57 Confidential 

58 Name suppressed 

59 Name suppressed 

60 Name suppressed 

61 Mr Mark Hunter 

62 SingUp Choirs 

63 Mr Paul Francis 

64 Miss Heather Goodman 

65 Dr Antony Bolton 

66 Mr Jim Donovan 



 

PUBLIC WORKS COMMITTEE 
 
 

 Report 1 - September 2018 65 

No. Author 

67 Name suppressed 

68 Name suppressed 

69 Name suppressed 

70 Mr Adam Worling 

71 Name suppressed 

72 Name suppressed 

73 Name suppressed 

74 Ms Jennifer Robinson 

75 Name suppressed 

75a Name suppressed 

76 Name suppressed 

77 Ms Lyn Collingwood 

78 Mr Patrick Li 

79 Mr Bob Fawcett 

80 Name suppressed 

81 Mr Benjamin Poynting 

82 Name suppressed 

83 Ms Norma Barne 

84 Ms Emma Cotterill 

85 Mr Benjamin Peake 

86 Dr Glen Searle 

87 Name suppressed 

88 Dr Nicola Heywood 

89 Mr David Cutler 

90 Mr Matthew Skellett 

91 Mr Robert Kennard 

92 Ms Marianne Polkinghorne 

93 Name suppressed 

94 Name suppressed 

95 Lindsay Charman 

96 Mr Tony Corkill 

97 Confidential 

98 Mrs Margaret Ramsay 

99 Name suppressed 

100 Mr Mathan  Paulraj 



LEGISLATIVE COUNCIL 

Sydney stadiums strategy 
 

66 Report 1 - September 2018 
 

 

No. Author 

101 Mrs Chrissie Stehn 

102 Name suppressed 

103 Name suppressed 

104 Ms Leonie de Groen 

105 Mr Christopher Gilbert 

106 Ms Christine Kirkwood 

107 Miss Denise Barsoum 

108 Mr Peter Scott 

109 Ms Kate Gilroy 

110 Name suppressed 

111 Mr Anthony Estorffe 

112 Name suppressed 

113 Name suppressed 

114 Confidential 

115 Name suppressed 

116 Dr Ray Rauscher 

117 Mr David Green 

118 Name suppressed 

119 Name suppressed 

120 Miss Margot Hilton 

121 Mr Graeme Tychsen 

122 Ms Ashleigh Morton 

123 Mr Adam France 

124 Name suppressed 

125 Mr Barry Kelleher 

126 Name suppressed 

127 Name suppressed 

128 Name suppressed 

129 Confidential 

130 Mr Kevin Wright 

131 Name suppressed 

132 Confidential 

133 Ms Skye Molyneux 

134 Name suppressed 

135 Ms Marjanna Frank 



 

PUBLIC WORKS COMMITTEE 
 
 

 Report 1 - September 2018 67 

No. Author 

136 Mrs Vicki Hutchinson 

137 Confidential 

138 Ms Dina Barros 

139 Name suppressed 

140 Name suppressed 

141 Mr Wiesiek Szydlowski 

142 Name suppressed 

143 Name suppressed 

144 Name suppressed 

145 Ms Marilyn Long 

146 Ms Daniela Milanesi 

147 Mr Ross Ogden 

148 Mr John David Chesterman AM LFAIA FPIA 

149 Ms Diana Ryall AM 

150 Ms Kate Mould 

151 Name suppressed 

152 Name suppressed 

153 Name suppressed 

154 Miss Valerie Evans 

155 Name suppressed 

156 Name suppressed 

157 Miss Nimmity Zappert 

158 Name suppressed 

159 Name suppressed 

160 Confidential 

161 Mr Andrew Love 

162 Confidential 

163 Name suppressed 

164 Ms Renee Moore 

165 Name suppressed 

166 Mr Graeme Doherty 

167 Name suppressed 

168 Mr Paul Bowyer 

169 Ms Arabella Comyn 

170 Dr Terry Lustig 



LEGISLATIVE COUNCIL 

Sydney stadiums strategy 
 

68 Report 1 - September 2018 
 

 

No. Author 

171 Mr Kelvin Riordan 

172 Name suppressed 

173 Mr Rodney Clarke 

174 Mr R Levi 

175 Nestor  Moreno 

176 Mr Gordon Markwart 

177 Name suppressed 

178 Mrs Laura Jones 

179 Mrs Marie Riordan 

180 Name suppressed 

181 NSW Council of Social Service (NCOSS) 

182 Mr Kevin Eadie 

183 Dr Anthony Knittel 

184 Ms Vivien Ward 

185 Ms Norelle Feehan 

186 Ms Joanna Forman 

187 Name suppressed 

188 Mr Kim Riley 

189 Name suppressed 

190 Name suppressed 

191 Mr Steve Starr 

192 Ms Margaret  Malone 

193 Name suppressed 

194 Mrs Nora Jones 

195 Mr Michael Eizenberg 

196 Name suppressed 

197 Name suppressed 

198 Mr Dennis Halloran 

199 Ms Barbara Hall 

200 Name suppressed 

201 Mrs Margaret Hogg 

202 Mr Neil Burley 

203 Name suppressed 

204 Name suppressed 

205 Mr Stephen Wall 
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No. Author 

206 Name suppressed 

207 K Maxwell 

208 Football Federation Australia 

209 Mr Jason Burcher 

210 Ms Claire Bettington 

211 Ms Robyn Evans 

212 Mr Gary Hampton 

213 Name suppressed 

214 Name suppressed 

215 Name suppressed 

216 Mr Tad Boniecki 

217 Mrs Francis Walsh 

218 Sally Hardy 

219 John Bartholomew 

220 Name suppressed 

221 Ms Rosemary  Noonan 

222 Mrs Sophia Wilson 

223 Ms Robyn  Tantau 

224 Name suppressed 

225 Confidential 

226 The Paddington Society 

227 Name suppressed 

228 Name suppressed 

229 Name suppressed 

230 Mr Bob Edgar 

231 City of Sydney 

232 Mr Paul Robson 

233 Ms Julie Osborne 

234 Name suppressed 

235 Name suppressed 

236 Name suppressed 

237 Name suppressed 

238 Mr William Morrison 

239 Ms Kathleen Johnson 

240 Name suppressed 
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No. Author 

241 Elizabeth Carroll 

242 Mrs Vicki Joyner 

243 Name suppressed 

244 Mr William Wrighton 

245 Ms Catherine Joseph 

246 Name suppressed 

247 Kay Vernon 

248 Mr Charles Powell 

249 Name suppressed 

250 Mr John Fraser 

251 Ms Jennifer Cullen 

252 Mr Damien Hawcroft 

253 Mr Aaron Raikes 

254 Mr George Conomos 

255 Netball NSW 

256 Office of the Auditor-General 

257 Name suppressed 

258 Ms Linda Gosling 

259 Mr Jonathan Pepper 

260 Ms Michelle Feehan 

261 Ms Josefa Green 

262 Confidential 

263 Mrs Esther Hayter 

264 Paddington-Darlinghurst Community Working Group 

265 Name suppressed 

266 Name suppressed 

267 Mr Gilbert Grace 

268 Ms Kathlene Hennessy 

269 Name suppressed 

270 Ms Helen Kvelde 

271 Name suppressed 

272 North Parramatta Residents’ Action Group 

273 Confidential 

274 Mr Bruce Druery 

275 Name suppressed 
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No. Author 

276 Mr Finbar O'Donoghue 

277 Name suppressed 

278 Julianne Cleland 

279 Keep Sydney Beautiful 

280 Mr James MacMaster 

281 Ms Katherine Knight 

282 Ms Yvonne Moloney 

283 Toshi Kawaguchi 

284 Name suppressed 

285 Saving Moore Park 

286 Mr Paul Murphy 

287 Mr Greg Banwell 

288 Daughters of ANZAC and Their Families 

289 NSW Government 

290 Ms Daniela Osiander 

291 Name suppressed 

292 Name suppressed 

293 Mr Richard Stanford 

294 Mrs Nicola Reindorf 

295 Name suppressed 

296 Mr Chris Rodd 

297 Mr Graham Lauren 

298 Miss Louise OBrien 

299 Name suppressed 

300 Wendy Carroll 

301 Mr Ronald Smith 

302 Name suppressed 

303 Name suppressed 

304 Mr Moritz Usleber 

305 Mr David Wilson 

306 Mr Gavin Prendergast 

307 Dr Thomas Sobey 

308 Name suppressed 

309 Name suppressed 

310 Ms Vanessa White 
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No. Author 

311 Alexandria Siegers 

312 Name suppressed 

313 Ms Faith De Savigne 

314 Mr Ti Coleing 

315 Ms Jacqueline Brown 

316 Mr Glenn Meadley 

317 Ms C.Moore Hardy 

318 Name suppressed 

319 Dr Stewart Whittlestone 

320 Name suppressed 

321 Mr Joshua Gowers 

322 Name suppressed 

323 Name suppressed 

324 Patricia Johnson 

325 National Rugby League Ltd 

326 Dr Peter Bradley 

327 Saving Sydneys Trees 

328 Local Government NSW 

329 Australian Institute of Architects 

330 Mr Laurie Bennett 

  



 

PUBLIC WORKS COMMITTEE 
 
 

 Report 1 - September 2018 73 

Appendix 2 Witnesses at hearings 

Date Name Position and Organisation 

8 June 2018 
Macquarie Room, Parliament 
House 

Mr Matt Miller Chief Executive Officer, Office of 
Sport 

 Mr Paul Doorn Chief Executive Officer, Venues 
NSW 

 Mr Charles Moore Chief Executive Officer, Sydney 
Olympic Park Authority  

 Mr Nick Hubble Executive Director Commercial, 
Sydney Olympic Park Authority 

 

 Mr Jim Betts Chief Executive Officer, 
Infrastructure NSW 

 

 Mr David Riches Head of Projects NSW, 
Infrastructure NSW 

 

 Ms Janett Milligan Advisor, Infrastructure NSW  

 Mr Jamie Barkley Chief Executive Officer, Sydney 
Cricket and Sports Ground Trust  

 

 Ms Deborah Kelly General Manager, Strategy & Major 
Projects, Sydney Cricket and Sports 
Ground Trust 

 

 Mr Kim Ellis Executive Director, Botanic 
Gardens & Centennial Parklands 
(Centennial and Moore Park Trust) 

 

 Clr Clover Moore Lord Mayor, City of Sydney  

 Mr Sebastian Smyth Executive Manager, City Access 
and Transport, City of Sydney 

 

 Mr Graham Jahn Director, Planning Development 
and Transport, City of Sydney 

 

 Mr Laurence Johnson Program Manager, Public Domain 
Strategy, City of Sydney 

 

29 June 2018 
Macquarie Room, Parliament 
House 

Mr Matt Miller Chief Executive Officer, Office of 
Sport 

 

 
Ms Karen Jones Executive Director, Sport 

Infrastructure, Office of Sport 
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Date Name Position and Organisation 

 Mr Michael Waterhouse Member, Saving Moore Park  

 Mr Jason Downing Member, Saving Moore Park  

 Ms Vivienne Skinner Member, Saving Moore Park  

 Ms Maria Bradley Member, Keep Sydney Beautiful  

 Ms Jane Grusovin Member, Keep Sydney Beautiful  

 Ms Katey Grusovin Member, Keep Sydney Beautiful  

 Mr Peter Ball Partner, KPMG  

 Mr David Blackett Director, Blackett Maguire + 
Goldsmith 

 

 Mr Chris Stanley Managing Director, MI Associates  

 Mr Hugh Taylor Principal, MI Associates  

 Mr John Brogden Former Independent Chairman, 
Stadia Strategy Steering Committee 

 

 Mr Michael Anderson Chief Operating Officer and 
General Manager Giants Netball, 
Netball NSW 

 

 Ms Louise Sullivan President, Netball NSW  

 Ms Maria Nordstrom Chief Executive Officer, Basketball 
NSW 

 

6 August 2018 
Macquarie Room, Parliament 
House 

Mr David Gainsford Executive Director Priority Projects 
Assessment, Department of 
Planning and Environment 

 

 Mr Nick Weeks Chief Operating Officer, National 
Rugby League 

 

 Mr Mark Falvo Chief Operating Officer, Football 
Federation Australia 

 

 Mr Andrew Jones Chief Executive Officer, Cricket 
NSW 

 

 Ms Suzette Meade Secretary, North Parramatta 
Residents Action Group 

 

 Mr Tony Shepherd AO Chairman of Trustees, Sydney 
Cricket and Sports Ground Trust 

 



 

PUBLIC WORKS COMMITTEE 
 
 

 Report 1 - September 2018 75 

Date Name Position and Organisation 

 Ms Deborah Kelly General Manager, Strategy and 
Projects, Sydney Cricket and Sports 
Ground Trust 

 

 Mr Jim Betts Chief Executive Officer, 
Infrastructure NSW 

 

 Ms Janett Milligan Advisor, Infrastructure NSW  

 Mr David Riches Head of Projects NSW, 
Infrastructure NSW 

 

 Ms Raelene Castle Chief Executive Officer, Rugby 
Australia 

 

 Mr Anthony French Head of Professional Rugby, Rugby 
Australia Ltd  
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Appendix 3 Minutes 

 

Minutes no. 1 
Tuesday 10 April 2018 
Public Works Committee 
Parkes Room, Parliament House, Sydney, at 1.44 pm 

1. Members present 
Mr Brown, Chair 
Dr Faruqi, Deputy Chair 
Mr Graham 
Mr Khan 
Mr MacDonald 
Mr Martin 
Mr Searle (substituting for Ms Voltz) 

2. Tabling of resolution establishing the committee 
The Chair tabled the resolution of the House establishing the committee.  

3. Correspondence 
The committee noted the following item of correspondence: 

Received:  

 5 April 2018 –Email from the Office of the Opposition Whip to the secretariat advising that the Hon 
Adam Searle will be substituting for the Hon Lynda Voltz for the committee’s meeting on 10 April 2018. 

4. Election of Deputy Chair 
The Chair called for nominations for the Deputy Chair. 

Mr Searle moved: That Dr Faruqi be elected Deputy Chair of the committee. 

Mr MacDonald moved: That Mr Martin be elected as Deputy Chair of the committee. 

The Clerk informed the committee that, there being two nominations, a ballot would be held. 

The Clerk announced the result of the ballot as follows:  

Dr Faruqi – 4 votes 

Mr Martin – 2 votes 

Dr Faruqi, having a majority of the members present and voting, was therefore declared elected Deputy 
Chair of the committee. 

5. Conduct of committee proceedings – media 
Resolved, on the motion of Mr Khan: That unless the committee decides otherwise, the following 
procedures are to apply for the life of the committee: 

 the committee authorise the filming, broadcasting, webcasting and still photography of its public 
proceedings, in accordance with the resolution of the Legislative Council of 18 October 2007 

 the committee webcast its public proceedings via the Parliament’s website, where technically possible 

 the committee adopt the interim guidelines on the use of social media and electronic devices for 
committee proceedings, as developed by the Chair’s Committee in May 2013  

 media statements on behalf of the committee be made only by the Chair. 
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6. Consideration of terms of reference – Sydney stadiums strategy 
The Chair tabled a letter to the Committee Clerk signed by Mr Brown, Dr Faruqi and Mr Graham requesting 
a meeting of the committee to consider the following self-reference: 

1. That the Public Works Committee inquire into and report on the Government’s Sydney stadiums 
strategy, and in particular: 

(a) the process by which the Government developed the strategy, including the input provided by 
Infrastructure NSW, Venues NSW, the Sydney Cricket Ground Trust and other government 
agencies, 

(b) modelling or cost benefit analyses that informed the strategy, including the compliance of such 
modelling or analyses with the Restart NSW Fund Act 2011, 

(c) economic and social justifications for the strategy, including experiences in other jurisdictions 
and relevant academic literature, 

(d) the development and planning assessment process for Sydney’s sports stadiums, including 
opportunities for public input, 

(e) the management and adequacy of safety and maintenance at Allianz Stadium, 

(f) attendance rates at Sydney’s sports stadiums and whether patrons are from Sydney, regional 
New South Wales, interstate or overseas, 

(g) the total cost of the strategy, including acquisition, demolition, construction, compensation to 
sports clubs and associations, and the reasons for increases in costs, 

(h) the impacts of the strategy on the community, including users of the Parramatta Memorial 
Pool and Parramatta Park, and proposed mitigation strategies,  

(i) options to protect, preserve and expand green space at Moore Park, and 

(j) any other related matter. 

2. That the committee report by 28 September 2018. 

Resolved, on the motion of Mr Searle: That the committee adopt the terms of reference. 

7. Conduct of the inquiry into the Sydney stadiums strategy 

7.1 Proposed timeline 
Resolved, on the motion of Mr Khan: That the committee adopt the following timeline for the 
administration of the inquiry: 

May  

 Submissions close 

Late June/July 

 Possible site visit  

 Hearings 

August 

 Hearing (reserve date). 

7.2 Closing date for submissions 
Resolved, on the motion of Mr Graham: That the closing date for submissions be Friday 25 May 2018. 

7.3 Stakeholder list 
Resolved on the motion of Mr Khan: That the secretariat circulate to members the Chairs’ proposed list of 
stakeholders to provide them with the opportunity to amend the list or nominate additional stakeholders, 
and that the committee agree to the stakeholder list by email, unless a meeting of the committee is required 
to resolve any disagreement. 
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7.4 Advertising 
The committee noted that all inquiries are advertised via twitter, stakeholder letters and a media release 
distributed to all media outlets in New South Wales.  

8. Consideration of terms of reference – Scrutiny of public works in New South Wales 
The Chair tabled a letter to the Committee Clerk signed by Mr Brown, Dr Faruqi and Mr Graham requesting 
a meeting of the committee to consider the following self-reference: 

That, in accordance with paragraph 4 of the resolution establishing the Public Works Committee, the 
committee inquire into and report on future arrangements for the ongoing scrutiny by the Legislative 
Council of the matters set out in paragraphs 2 and 3 of the resolution establishing the committee. 

Resolved, on the motion of Dr Faruqi: That the committee adopt the terms of reference. 

9. Conduct of the inquiry into the scrutiny of public works in New South Wales 

9.1 Closing date for submissions  
Resolved, on the motion of Mr Khan: That the closing date for submissions be Tuesday 31 July 2018. 

9.2 Stakeholder list 
Resolved, on the motion of Mr Khan: That the secretariat circulate to members the Chairs’ proposed list of 
stakeholders to provide them with the opportunity to amend the list or nominate additional stakeholders, 
and that the committee agree to the stakeholder list by email, unless a meeting of the committee is required 
to resolve any disagreement. 

9.3 Advertising 
The committee noted that all inquiries are advertised via twitter, stakeholder letters and a media release 
distributed to all media outlets in New South Wales.  

10. Adjournment 
The committee adjourned at 2.02 pm sine die. 

 

Jenelle Moore 
Committee Clerk 
 
Minutes no. 2 
Friday 8 June 2018 
Public Works Committee 
Macquarie Room, Parliament House, Sydney, at 8.46 am 

1. Members present 
Mr Brown, Chair 
Mr Field 
Mr Graham 
Mr Khan (until 3.03 pm) 
Mr MacDonald 
Mr Martin 
Ms Voltz 

2. Draft minutes 
Resolved, on the motion of Mr MacDonald: That draft minutes no. 1 be confirmed. 

3. Election of deputy chair 
The Chair called for nominations for the Deputy Chair. 

Ms Voltz moved: That Mr Field be elected Deputy Chair for today only. 
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There being no further nominations, the Chair declared Mr Field elected Deputy Chair for today only. 

4. Correspondence 
The committee noted the following item of correspondence: 

Received:  

 17 April 2018 – Email from Deputy Chair, Dr Mehreen Faruqi to secretariat advising that Mr Justin 
Field will be substituting for her for the duration of the inquiry into the Sydney stadiums strategy 

 4 June 2018 –  Email from Mr Jaymes Boland-Rudder, National Rugby League to secretariat, advising 
that representatives will be unable to attend the Sydney stadiums strategy hearings on 8 and 29 June 2018  

 4 June 2018 – Email from Ms Kerri Lock, Executive Assistant to Mr David Gallop, Chief Executive 
Officer, Football Federation Australia, advising the federation is unable to attend the Sydney stadiums 
strategy hearing on 8 June 2018. 

5. Inquiry into the Sydney stadiums strategy 

5.1 Public submissions 
Resolved, on the motion of Mr Field: That the committee authorise the publication of submissions nos. 4, 
9, 11-15, 17-19, 21, 23, 27-29, 33, 36, 38, 42-48, 51-53, 55, 61-66, 70, 74, 77-79, 81, 83-86, 88-92, 95, 96, 98, 
100, 101, 104-109, 111, 116, 117, 120 -123, 125, 130, 133, 135, 136, 138, 141, 145-150, 154, 161, 164, 166, 
168-171, 173-176, 178, 179, 181-186, 188, 191, 192, 194, 195, 198, 199, 201, 202, 205, 207-212, 216-219, 
221-223, 226, 230-233, 238, 239, 241, 242, 244, 245, 247, 248, 250-256, 258-261, 263, 267, 268, 270, 272, 
274, 276, 278-290, 293, 294, 296-298, 300, 301, 304-307, 310, 311, 313-317, 319, 321, 324-326. 

 

5.2 Partially confidential submissions 
Resolved, on the motion of Mr MacDonald: That the committee keep the following information 
confidential, as per the request of the author: names and/or identifying and sensitive information in 
submissions nos. 1-3, 5-8, 10, 16, 20, 22, 24-26, 30, 32, 35, 37, 39-41, 49, 50, 56, 58-60, 67-69, 71-73, 75, 
75a, 76, 80, 82, 87, 93, 94, 99, 102, 103, 110, 112, 113, 115, 118, 119, 124, 126-128, 131, 134, 139, 140, 142-
144, 151-153, 155, 156, 158, 159, 163, 165, 167, 172, 177, 180, 187, 189, 190, 193, 196, 197, 200, 203, 204, 
206, 213-215, 220, 224, 227-229, 234-237, 240, 243, 246, 249, 257, 264-266, 269, 271, 275, 277, 291, 292, 
295, 299, 302, 303, 308, 309, 312, 318, 320, 322, 323. 

 

5.3 Confidential submissions 
Resolved, on the motion of Mr Martin: That the committee keep submissions nos 31, 34, 54, 57, 97, 114, 
129, 132, 137, 160, 162, 225, 262 and 273 confidential, as per the request of the author. 

 

5.4 Public hearing 
Witnesses, the public and media were admitted. 

The Chair made an opening statement regarding the broadcasting of proceedings and other matters. 

The following witness was sworn and examined: 

 Mr Matt Miller, Chief Executive Officer, NSW Office of Sport. 
 
The evidence concluded and the witness withdrew. 
 
The following witness was sworn and examined: 

 Mr Paul Doorn, Chief Executive Officer, Venues NSW. 
 
The evidence concluded and the witness withdrew. 
 
The following witnesses were sworn and examined: 

 Mr Charles Moore, Chief Executive Officer, Sydney Olympic Park Authority 
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 Mr Nick Hubble, Executive Director Commercial, Sydney Olympic Park Authority. 
 

The evidence concluded and the witnesses withdrew. 
 
The following witnesses were sworn and examined: 

 Mr Jim Betts, Chief Executive Officer, Infrastructure NSW 

 Mr David Riches, Heads of Projects NSW, Infrastructure NSW 

 Ms Janett Milligan, Advisor, Infrastructure NSW. 
 

The evidence concluded and the witnesses withdrew. 
 

The following witnesses were sworn and examined: 

 Mr Jamie Barkley, Chief Executive Officer, Sydney Cricket and Sports Ground Trust 

 Ms Deborah Kelly, General Manager, Strategy & Major Projects, Sydney Cricket and Sports Ground 
Trust. 
 

The evidence concluded and the witnesses withdrew. 
 
The following witness was sworn and examined: 

 Mr Kim Ellis, Executive Director, Botanic Gardens and Centennial Parklands (Centennial and Moore 
Park Trust). 
 

The evidence concluded and the witness withdrew. 
 
The following witnesses were sworn and examined: 

 Clr Clover Moore, Lord Mayor, City of Sydney 

 Mr Sebastian Smyth, Executive Manager, City Access and Transport, City of Sydney 

 Mr Graham Jahn, Director, Planning Development and Transport, City of Sydney 

 Mr Laurence Johnson, Program Manager, Public Domain Strategy, City of Sydney. 
 

Clr Moore tendered the following document: 

 Email from Mr Ronald Smith regarding stadium consultation  

 Document entitled ‘Moore Park – The Facts’ 
 
The evidence concluded and the witnesses withdrew. 
 
The public hearing concluded at 4.15 pm.  
 
The public and media withdrew. 

5.5 Tendered documents 
Resolved, on the motion of Mr MacDonald: That the committee accept and publish the following 
documents tendered during the public hearing: 

 Email from Mr Ronald Smith regarding stadium consultation, tendered by Clr Clover Moore, Lord 
Mayor, City of Sydney 

 Document entitled ‘Moore Park – The Facts’, tendered by Clr Clover Moore, Lord Mayor, City of 
Sydney. 

5.6 Return of answers to questions of notice 
Resolved, on the motion of Mr Graham: That answers to questions taken on notice this day and 
supplementary questions be returned within ten days. 
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6. Adjournment 
The committee adjourned at 4.22 pm, until Friday 29 June 2018, Macquarie Room, Parliament House 
(Sydney stadiums strategy public hearing). 

 

Stephanie Galbraith 
Committee Clerk 
 
Minutes no. 3 
Wednesday 20 June 2018 
Public Works Committee 
Members' Lounge, Parliament House, 2.00 pm 

1. Members present 
Mr Brown, Chair 
Mr Field 
Mr Khan 
Mr Mookhey (substituting for Mr Graham) 
Mr MacDonald 
Mr Martin 
Ms Voltz 

2. Previous minutes 
Resolved, on the motion of Ms Voltz: That draft minutes no. 2 be confirmed. 

3. Inquiry into the Sydney stadiums strategy  

3.1 Proposed witnesses for 29 June hearing 
Resolved, on the motion of Mr Mookhey: That the schedule proposed by Ms Voltz, as amended, be 
agreed to: 
29 June 2018 

 Mr Matt Miller, CEO, Office of Sport (90 mins) 

 Saving Moore Park (30 mins) 

 Keep Sydney Beautiful (30 mins) 

 Witness A (30 mins) 

 Mr John Brogden, former Independent Chairman, Stadia Strategy Steering Committee (45mins) 

 KPMG, Blackett Maguire and MI Associates (45mins) 

 Netball NSW (30 mins) 

 Tennis NSW (30 mins) 

 Basketball NSW (30 mins) 
 

6 August 2018 

 Department of Planning and Environment (45 mins) 

 National Rugby League (45 mins) 

 Football Federation Australia (45 mins) 

 Rugby Australia Limited (45 mins) 

 Cricket NSW (45 mins) 

 City of Parramatta (45 mins) 

 North Parramatta Residents Action Group (45 mins) 

 Mr Tony Shepherd AO, Chairman of Trustees, Sydney Cricket and Sports Ground Trust (30 mins) 

 Infrastructure NSW (60 mins). 
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4. Adjournment 
The committee adjourned at 2.12 pm, until Friday 29 June, 8.45am, Macquarie Room, Parliament House, 
(public hearing).  

 

Jenelle Moore 
Committee Clerk 
 
 

Minutes no. 4 
Friday 29 June 2018 
Public Works Committee 
Macquarie Room, Parliament House, Sydney, at 8.45 am 

1. Members present 
Mr Brown, Chair 
Mr Field 
Mr Graham 
Mr Khan  
Mr MacDonald 
Mr Martin 
Ms Voltz 

2. Election of deputy chair 
The Chair called for nominations for the Deputy Chair. 

Ms Voltz moved: That Mr Field be elected Deputy Chair for today only. 

There being no further nominations, the Chair declared Mr Field elected Deputy Chair for today only. 

3. Correspondence 
The committee noted the following item of correspondence: 

Received:  

 14 June 2018 – Email from Ms Maria Bradley, Keep Sydney Beautiful to secretariat, informing that 
Infrastructure NSW has sent out Expressions of Interest for Tender on the demolition and re build of 
Sydney Football Stadium despite the Environmental Impact Statement process not being completed 

 22 June 2018 – Email from Name Suppressed on behalf of Witness A declining the committee's 
invitation to give evidence at a hearing on 29 June 2018 

 25 June 2018 – Email from Ms Jessica Parrot, Tennis NSW to secretariat, advising that Tennis NSW is 
unable to attend hearing on 29 June but would be happy to attend at a future hearing date 

 28 June 2018 – Email from Name Suppressed on behalf of Witness A declining the committee's 
invitation to give evidence at a hearing on 6 August 2018. 

Correspondence: 

 27 June 2018 – Letter to Witness A suggesting that Witness A reconsider the committee's invitation to 
give evidence at a hearing on 6 August 2018.  

4. Inquiry into the Sydney stadiums strategy 

4.1 Public submissions 
Resolved, on the motion of Ms Voltz: That the committee authorise the publication of submissions nos. 
327, 328 and 329. 
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4.2 Partially confidential submissions 
Resolved, on the motion of Mr MacDonald: That the committee authorise the publication of submission 
no. 284 with the exception of identifying information, which is to remain confidential, as per the request of 
the author. 

 

4.3 Attachments to submissions 
Resolved, on the motion of Mr Graham: That the committee authorise the publication of attachments 1-3 
to submission no. 285.  

 

4.4 Answers to questions on notice and supplementary questions 
The committee noted the following answers to questions on notice and supplementary questions were 
published by the committee clerk under the authorisation of the resolution appointing the committee: 

 answers to questions on notice and supplementary questions from Mr Nick Hubble, Executive 
Director Commercial, Sydney Olympic Park Authority, received 18 June 2018 

 answers to questions on notice and supplementary questions from Infrastructure NSW, Office of 
Sport, Sydney Cricket and Sports Ground Trust and Venues NSW, received from 25 June 2018 

 answers to questions on notice and supplementary questions from Mr Kim Ellis, Executive Director, 
Botanic Gardens and Centennial Parklands, received 25 June 2018. 

4.5 Public hearing 
Witnesses, the public and media were admitted. 

The Chair made an opening statement regarding the broadcasting of proceedings and other matters. 

The following witnesses were sworn and examined: 

 Mr Matt Miller, Chief Executive Officer, NSW Office of Sport 

 Ms Karen Jones, Executive Director, Sport Infrastructure, NSW Office of Sport.  
 
The evidence concluded and the witnesses withdrew. 
 
The following witnesses were sworn and examined: 

 Mr Michael Waterhouse, Member, Saving Moore Park 

 Mr Jason Downing, Member, Saving Moore Park 

 Ms Vivienne Skinner, Member, Saving Moore Park. 
 

Mr Waterhouse tendered the following document: 

 Opening statement 
 
The evidence concluded and the witnesses withdrew. 
 
The following witnesses were sworn and examined: 

 Ms Maria Bradley, Member, Keep Sydney Beautiful 

 Ms Jane Grusovin, Member, Keep Sydney Beautiful 

 Ms Katey Grusovin, Member, Keep Sydney Beautiful. 
 

Ms Bradley tendered the following documents: 

 Article – Sydney Morning Herald – ‘Dog-friendly park under threat as sports teams weigh move from 
stadium’ – 27 June 2018 

 Article – news.com.au – ‘NRL fans back Peter V’landys’ calls to upgrade suburban grounds’ – 9 May 
2018 

 Document – Sydney Football Stadium Expression of Interest. 
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The evidence concluded and the witnesses withdrew. 
 
The following witnesses were sworn and examined: 

 Mr Peter Ball, Partner, KPMG 

 Mr David Blackett, Director, Blackett Maguire + Goldsmith 

 Mr Chris Stanley, Managing Director, MI Associates 

 Mr Hugh Taylor, Principal, MI Associates. 
 
Mr Blackett tendered the following document: 

 Opening statement of Blackett Maguire + Goldsmith 

 Article – Sydney Morning Herald – ‘Crushing disappointment: Test farce showed Allianz just can’t 
handle the strain’ – 29 June 2018. 

 
Mr Stanley tendered the following document: 

 Opening statement of MI Associates.  
 

The evidence concluded and the witnesses withdrew. 
 

The following witness was sworn and examined: 

 Mr John Brogden, Former Independent Chairman, Stadia Strategy Steering Committee. 
 

The evidence concluded and the witness withdrew. 
 
The following witnesses were sworn and examined: 

 Mr Michael Anderson, Chief Operating Officer and General Manager, Giants Netball, Netball NSW 

 Ms Louise Sullivan, President, Netball NSW. 
 

The evidence concluded and the witnesses withdrew. 
 
The following witness was sworn and examined: 

 Ms Maria Nordstrom, Chief Executive Officer, Basketball NSW. 
 

Ms Nordstrom tendered the following document: 

 Inquiry into Sydney Stadiums Strategy. 
 
The evidence concluded and the witness withdrew. 
 
The public hearing concluded at 3.48 pm. 
 
The public and media withdrew. 

 

4.6 Tendered documents 
Resolved, on the motion of Mr Graham: That the committee accept and publish the following documents 
tendered during the public hearing: 

 Opening statement, tendered by Mr Waterhouse 

 Article from Sydney Morning Herald – ‘Dog-friendly park under threat as sports teams weigh move 
from stadium’ – 27 June 2018, tendered by Ms Bradley 

 Article from news.com.au – ‘NRL fans back Peter V’landys’ calls to upgrade suburban grounds’ – 9 
May 2018, tendered by Ms Bradley 

 Document – Sydney Football Stadium Expression of Interest, tendered by Ms Bradley 

 Opening statement on behalf of Blackett Maguire + Goldsmith, tendered by Mr Blackett 
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 Article from Sydney Morning Herald – ‘Crushing disappointment: Test farce showed Allianz just can’t 
handle the strain’ – 29 June 2018, tendered by Mr Blackett 

 Opening statement on behalf of MI Associates, tendered by Mr Stanley 

 Inquiry into Sydney Stadiums Strategy, tendered by Ms Nordstrom. 

4.7 Proposed witnesses for hearing on 6 August 2018  
The committee considered correspondence dated 28 June 2018 from Name Suppressed, on behalf of 
Witness A, declining the committee's invitation to give evidence. The committee did not pursue the matter 
further. 
 
Resolved, on the motion of Ms Voltz: That the schedule for 6 August 2018 be amended as follows:  

 National Rugby League (30 mins) 

 Football Federation Australia (30 mins) 

 Rugby Australia Limited (30 mins) 

 Cricket NSW (30 mins) 

 Infrastructure NSW (90 mins). 

5. Adjournment 
The committee adjourned at 3.57pm until Monday 6 August 2018, Macquarie Room, Parliament House 
(Sydney stadiums strategy public hearing). 

 

Stephanie Galbraith 
Committee Clerk 
 
 
Minutes no. 5 
Monday 6 August 2018 
Public Works Committee 
Macquarie Room, Parliament House, Sydney, at 9.01 am 

1. Members present 
Mr Brown, Chair 
Mr Fang (substituting for Mr Khan) 
Mr Field 
Mr Graham 
Mr MacDonald 
Mr Martin 
Ms Voltz 

2. Election of deputy chair 
The Chair called for nominations for the Deputy Chair. 

Mr Martin moved: That Mr Field be elected Deputy Chair for today only. 

There being no further nominations, the Chair declared Mr Field elected Deputy Chair for today only. 

3. Draft minutes 
Resolved on the motion of Mr MacDonald: That draft minutes nos. 3 and 4 be confirmed. 

4. Correspondence 
The committee noted the following items of correspondence: 

Received:  



LEGISLATIVE COUNCIL 

Sydney stadiums strategy 
 

86 Report 1 - September 2018 
 

 

 3 July 2018 – Letter from Mr Phillip Heads, General Manager Communications, Heritage and 
Government Relations, Sydney Cricket and Sports Ground Trust to secretariat, raising concerns about 
another witnesses' evidence at 29 June hearing  

 5 July 2018 – Email from Mr Michael Waterhouse, Member, Saving Moore Park to secretariat, expressing 
dissatisfaction that his opening statement tendered at the hearing on 29 June 2018 will not be 
incorporated into Hansard, and instead treated as a tabled document 

 25 July 2018 – Email from Mr Brett Pettersen, Senior Strategic Project Leader, City of Parramatta to 
secretariat, advising City of Parramatta will not be attending hearing on 6 August 2018. 

 
Resolved, on the motion of Ms Voltz: That the committee keep confidential correspondence: 

 received from Name Suppressed on behalf of Witness A, dated 22 June and 28 June 2018 

 sent to Witness A, dated 27 June 2018. 
 

Resolved, on the motion of Ms Voltz: That the committee keep confidential correspondence received from 
Mr Phillip Heads, General Manager Communications, Heritage and Government Relations, Sydney Cricket 
and Sports Ground Trust, dated 3 July 2018. 
 
Resolved, on the motion of Ms Voltz: That the committee write to Mr Phillip Heads, General Manager 
Communications, Heritage and Government Relations, Sydney Cricket and Sports Ground Trust advising 
that no further action will be taken regarding the matter raised by Mr Heads in correspondence dated 3 July 
2018. 

5. Inquiry into the Sydney stadiums strategy 

5.1 Answers to questions on notice and supplementary questions 
The committee noted that the following answers to questions on notice and supplementary questions were 
published by the committee clerk under the authorisation of the resolution appointing the committee: 

 answers to questions on notice and supplementary questions from City of Sydney received 2 July 2018  

 answers to question on notice from MI Associates received 25 July 2018  

 answers to question on notice from Netball NSW received 27 July 2018  

 answers to question on notice from KPMG received 27 July 2018 

 answers to question on notice and supplementary questions from the Office of Sport/NSW 
Government received on 27 July 2018 

 answers to supplementary questions from Mr John Brogden received 2 August 2018. 

5.2 Transcript of evidence 29 June 2018 
Resolved, on the motion of Mr MacDonald: That the committee insert a footnote to the transcript of 
evidence of 29 June 2018 to direct readers to the 'Other documents' section of the committee's website to 
view the opening statements of witnesses tabled at the hearing. 

5.3 Tendered documents 29 June 2018 
Resolved, on the motion of Mr Martin: That the committee authorise the partial publication of a document 
entitled 'Inquiry into the Sydney stadiums strategy', tendered by Ms Maria Nordstrom, Chief Executive 
Officer, Basketball NSW, on 29 June 2018, as agreed to by Ms Nordstrom on 13 July 2018.   

5.4 Report deliberative date 
Resolved, on the motion of Mr Field: That the committee hold a report deliberative meeting on Friday 21 
September 2018 in the McKell Room. 

5.5 Public hearing 
Witnesses, the public and media were admitted. 

The Chair made an opening statement regarding the broadcasting of proceedings and other matters. 

The following witness was sworn and examined: 
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 Mr David Gainsford, Executive Director Priority Projects Assessment, Department of Planning and 
Environment.  

 
The evidence concluded and the witness withdrew. 
 
The following witness was sworn and examined: 

 Mr Nick Weeks, Chief Operating Officer, National Rugby League. 
 

The evidence concluded and the witness withdrew. 
 
The following witness was sworn and examined: 

 Mr Mark Falvo, Chief Operating Officer, Football Federation Australia. 
 

The evidence concluded and the witness withdrew. 
 
The following witness was sworn and examined: 

 Mr Andrew Jones, Chief Executive Officer, Cricket NSW. 
 

The evidence concluded and the witness withdrew. 
 

The following witness was sworn and examined: 

 Ms Suzette Meade, Secretary, North Parramatta Residents Action Group. 
 
Ms Meade tendered the following document: 

 Opening statement. 
 

The evidence concluded and the witness withdrew. 
 
The following witness was examined on her former oath: 

 Ms Deborah Kelly, General Manager, Strategy and Projects, Sydney Cricket and Sports Ground Trust. 
 
The following witness was sworn and examined: 

 Mr Tony Shepherd AO, Chairman of Trustees, Sydney Cricket and Sports Ground Trust. 
 

The evidence concluded and the witnesses withdrew. 
 
The following witnesses were examined on their former oath: 

 Mr Jim Betts, Chief Executive Officer, Infrastructure NSW 

 Ms Janett Milligan, Advisor, Infrastructure NSW 

 Mr David Riches, Head of Projects NSW, Infrastructure NSW. 
 

The evidence concluded and the witnesses withdrew. 
 
The following witnesses were sworn and examined: 

 Ms Raelene Castle, Chief Executive Officer, Rugby Australia 

 Mr Anthony French, Head of Professional Rugby, Rugby Australia Ltd. 
 

The evidence concluded and the witnesses withdrew. 
 
The public hearing concluded at 4.58 pm. 
 
The public and media withdrew. 
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Tendered documents  
Resolved, on the motion of Ms Voltz: That the committee accept and publish the following document  
tendered during the public hearing: 

 Opening statement, tendered by Ms Suzette Meade, Secretary, North Parramatta Residents Action 
Group.  

 

6. Adjournment 
The committee adjourned at 5.02 pm until Friday 21 September 2018 in the McKell Room, Parliament 
House (Sydney stadiums strategy report deliberative). 

 

Emma Rogerson 
Committee Clerk 
 
 
Minutes no. 6 
Friday 21 September 2018 
Public Works Committee 
Room 1136, Parliament House, 9.43 am 

1. Members present 
Mr Brown, Chair 
Mr Field  
Mr Mookhey (substituting for Mr Graham) 
Mr Khan 
Mr MacDonald 
Mr Martin 
Ms Voltz  

2. Previous minutes 
Resolved, on the motion of Mr Khan: That draft minutes no. 5 be confirmed. 

3. Correspondence 
The committee noted the following items of correspondence: 

Received: 

 25 May 2018 – Ms Josephine Wadlow-Evans to committee, expressing concerns about alleged pollution 
matters at the Fox Studios site 

 18 September 2018 – Ms Cate Faehrmann MLC to secretariat, advising that Mr Justin Field MLC will be 
substituting for Ms Faehrmann for the duration of the Sydney stadiums inquiry 

 19 September 2018 – Opposition Whip to secretariat, advising that the Hon Daniel Mookhey MLC will 
be substituting for the Hon John Graham MLC for the meeting on 21 September 2018.   

Sent: 

 7 August 2018 – Chair to Mr Phillip Heads, General Manager Communications, Heritage and 
Government Relations, Sydney Cricket and Sports Ground Trust responding to allegations of misleading 
evidence given by another witness. 
 

Resolved, on the motion of Ms Voltz: That the committee keep confidential correspondence sent to Mr 
Phillip Heads, General Manager Communications, Heritage and Government Relations, Sydney Cricket and 
Sports Ground, dated 7 August 2018.  
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4. Inquiry into the Sydney stadiums strategy 

4.1 Public submissions 
Resolved, on the motion of Mr Khan: That the committee authorise the publication of submission no. 330. 

4.2 Answers to questions on notice and supplementary questions 
The committee noted that the following answers to questions on notice and supplementary questions were 
published by the committee clerk under the authorisation of the resolution appointing the committee: 

 answers to questions on notice from Mr Nick Weeks, Chief Operating Officer, NRL received on 20 
August 2018  

 answers to questions on notice from Mr David Gainsford, Executive Director, Priority Projects 
Assessment, Department of Planning and Environment received on 22 August 2018  

 answers to questions on notice from Mr Anthony French, Head of Professional Rugby, Rugby Australia 
received on 3 September 2018  

 answers to questions on notice from Mr Mark Falvo, Chief Operating Officer, Football Federation 
Australia received 3 September 2018  

 answers to questions on notice from Infrastructure NSW and Sydney Cricket Sports and Ground Trust 
received 4 September 2018. 

4.3 Consideration of Chair’s draft report 

The Chair submitted his draft report entitled Sydney stadiums strategy, which, having been previously circulated, 
was taken as being read. 

Resolved, on the motion of Ms Voltz: That paragraph 1.5 be amended by omitting: 'informed by 
stakeholder consultation' before 'the 2012 NSW Stadia Strategy'. 

Resolved, on the motion of Ms Voltz:  

a) That paragraph 1.9 be omitted: 'The State Infrastructure Strategy Update 2014 stated further 
investment was required in both the Sydney Football Stadium and Sydney Cricket Ground at 
Moore Park 'to bring the stadia experience up to comparable interstate venues'. It also identified 
that Parramatta Stadium in Western Sydney and Stadium Australia (ANZ Stadium) at Sydney 
Olympic Park as requiring 'significant upgrades to improve their amenity'. It concluded that 
Stadium Australia provided 'less than optimal conditions for its principal user, the NRL' as a result 
of it being an oval rather than rectangular stadium' 

b) That the following new paragraph be inserted instead: 'The State Infrastructure Update 2014 
recommended that the NSW Government complete upgrades to the Moore Park Precinct, 
focusing on the Sydney Football Stadium, review major stadium alternatives in the 
Parramatta/Homebush area to address the need for a high profile rectangular sports stadium 
before finalising stadia investment, commence planning for an outer Western Sydney Stadium to 
be built in the longer term and explore options for a multi-use indoor arena in a strategic Sydney 
location'. [FOOTNOTE: Infrastructure NSW, State Infrastructure Strategy Update 2014, p 115].  

Ms Voltz moved: That footnote 7 be omitted.  

Question put. 

The committee divided. 

Ayes: Mr Mookhey, Ms Voltz. 

Noes: Mr Brown, Mr Field, Mr Khan, Mr MacDonald, Mr Martin. 

Question resolved in the negative. 

Resolved, on the motion of Ms Voltz: That paragraph 1.14 be amended by: 

a) omitting 'while the Government agreed' and inserting instead 'The Government agreed' 

b) omitting 'and the Moore Park Precinct' after 'new stadiums at Parramatta'. 
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Resolved, on the motion of Ms Voltz: That paragraph 1.20 be amended by inserting at the end: 'The 
government also announced that it would purchase the current lease of the ANZ Stadium to facilitate this 
reconfiguration, alongside the allocation of funding for NRL Centres of Excellence as part of the stadia 
strategy'. 

 
Resolved, on the motion of Ms Voltz: That paragraph 1.24 be amended by omitting: 'Notwithstanding the 
2015 Rebuilding the Major Stadia Network strategy, which stipulated that a new stadium would only be built at 
Moore Park' before 'Premier Gladys Berejiklian'. 

Resolved, on the motion of Ms Voltz: That paragraph 1.27 be amended by inserting at the end: 'It should 
be noted however that it was made clear to the committee that a final business case for ANZ Stadium has 
not been completed, but is expected in 2019' [FOOTNOTE: Evidence, the Honourable Stuart Ayres MP, 
Portfolio Committee No. 5 – Industry and Transport, Budget Estimates 2018-2019, 7 September 2018, p 
4.] 

Resolved, on the motion of Ms Voltz: That paragraph 1.31 be amended by inserting 'its land sold for private 
development,' after 'demolished in 2015'.  

Resolved, on the motion of Mr Field: That the following new paragraph be inserted after paragraph 1.33: 

'During Budget Estimates 2018-19, the Minister for Sport, the Hon Stuart Ayers MP, provided additional 
information about the implementation of the Sydney stadium strategy, including in relation to investment 
in an additional indoor facility and the capacity of that facility'. [FOOTNOTE: Evidence, the Honourable 
Stuart Ayres MP, Portfolio Committee No. 5 – Industry and Transport, Budget Estimates 2018-2019, 7 
September 2018, pp 12-13.] 

Resolved, on the motion of Ms Voltz: That paragraph 1.37 be amended by: 

a) omitting 'A number of spectators who attended the Rugby Test Match in June 2018 demanded a 
refund of their tickets' before 'Spectators claimed access' 

b) inserting 'The Australian Rugby Union provided correspondence from four spectators who 
attended the Rugby Test Match in June 2018, some of whom demanded a refund of their tickets' 
before 'Spectators claimed access' 

c) inserting 'and that staff appeared to be poorly trained in equipment' after 'without a ticket to enter'. 

Ms Voltz moved: That paragraph 1.38 be omitted. 

Question put and negatived. 

Ms Voltz moved: That paragraph 1.42 be omitted. 

Question put and negatived. 

Ms Voltz moved: That paragraph 1.43 be omitted. 

Question put and negatived. 

Resolved on the motion of Ms Voltz: That paragraph 1.52 be amended by inserting at the end: 'It should 
be noted that after opening Optus Stadium in Perth, the ARU revoked the licence of the Western Force 
Super Rugby Team, leaving Western Australia without a Super Rugby home team.' 

Resolved on the motion of Ms Voltz: That paragraph 1.53 be amended by inserting at the end: 'It should 
be noted that the average Queensland Reds Super Rugby Crowd at Suncorp Stadium for 2018 was 12,101. 
In 2015, the average Queensland Reds crowd was 21,780, which at the time already represented a 36 per 
cent drop over the previous three seasons.' [FOOTNOTE: Chris Gary, 'Brisbane Broncos regain spot as 
Queensland’s premier sporting club as Reds slide', The Daily Telegraph, 26 July 2015, 
https://www.dailytelegraph.com.au/sport/nrl/teams/broncos/brisbane-broncos-regain-spot-as-
queenslands-premier-sporting-club-as-reds-slide/news-story/b44cb0c6970ae2e4ba3d9033b6435de4] 

Resolved on the motion of Ms Voltz: That paragraph 1.57 be omitted: 
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'The 2015 Stadia Strategy Implementation Report also looked at investment in sports facilities on an 
international scale. It stated that the level of investment undertaken in Asia and Oceania over the last 10 
to 15 years may provide 'compelling alternatives to events looking to travel to Australia'.309 For example, 
the Singapore Sport Hub, completed in 2014 offers a 55,000 seat capacity stadium with a retractable roof 
as well as a 6,000 seat aquatic centre; in Kai Tak, Hong Kong  a 55,000 seat stadium with a retractable 
roof and a 4,000 seat sports arena is due to be completed in 2020; Beijing Olympic Park in China has an 
80,000 seat stadium, 6,000 seat aquatic centre, 18,000 seat sports arena and 30,000 seat multi-court tennis 
courts, all which was completed in 2008.' 

Resolved on the motion of Ms Voltz: That paragraph 1.58 be amended by inserting 'The Government 
argued that' before 'A key factor'.  

Resolved on the motion of Mr MacDonald: That paragraph 1.59 be amended by inserting 'and NRL' before 
'grand finals.' 

Resolved on the motion of Ms Voltz: That paragraph 1.61 be amended by omitting 'which was likely' after 
'New South Wales' and inserting instead 'and at the time the former Premier made his announcement at 
ANZ Stadium, the FFA stated it was likely'. 

Resolved on the motion of Ms Voltz: That paragraph 1.66 be amended by inserting at the end: 

'Mr Jones also stated the stadia strategy has some consequences for Cricket NSW's "training and 
administration headquarters, which is at the SCG just behind the members' stand and outside the current 
Allianz Stadium. Essentially our main administration building and our indoor centre, which includes our 
gymnasium, are being demolished. We are in active discussions with the SCG trust to relocate those. As a 
matter of principle, it is important to state on record the position of Cricket NSW on investment in sports 
infrastructure. We support investment in world-class fan-facing sports infrastructure for the benefit of the 
people and sports fans in New South Wales, regardless of the sport. Obviously we do not believe that that 
should be at the expense of cricket. In this particular case, the challenge for us is to make sure that we 
have at least what we have now at the SCG elsewhere in the precinct". [FOOTNOTE: Evidence, Mr 
Andrew Jones, Chief Executive Officer, Cricket NSW, 6 August 2018, p 24.] 

Ms Voltz moved: That the following new paragraph be inserted after paragraph 1.72: 

'Ms Maria Bradley from Keep Sydney Beautiful noted in their opening statement that they believed the 
strategy "lacks a well-considered economic and social benefit rationale, lacks a public mandate to proceed, 
fails to take into account the impacts and implications of commercialisation and privatisation on much-
needed public parks, particularly Moore Park, but also the spill on to suburban parks, including Astrolabe 
Park in Daceyville. It is based on the Stadia Strategy 2012 whose focus on tier one Sydney stadiums appears 
flawed, fails to implement the recommendation of the Brogden report calling for one governing body of 
stadia to ensure commercial neutrality, and appears overly influenced by the Sydney Cricket Ground and 
Sports Ground Trust." [FOOTNOTE: Evidence, Ms Maria Bradley, Member, Keep Sydney Beautiful, 29 
June 2018, p 24.] 

Question put. 

The committee divided. 

Ayes: Mr Field, Mr Mookhey, Ms Voltz. 

Noes: Mr Brown, Mr Khan, Mr MacDonald, Mr Martin. 

Question resolved in the negative. 

Resolved, on the motion of Mr Field: 

a) That paragraph 1.76 be omitted: 'The committee finds the various justifications put forward in 
support of capital investment in stadia infrastructure compelling. A convincing case has been made 
in support of the gains to be made for spectators and the broader New South Wales community 
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in terms of the spectator experience, retaining events in New South Wales, growth in the visitor 
economy and increased economic activity through tourism, ticket sales, advertising, sponsorship, 
sale of merchandise, transport and accommodation. The committee is particularly supportive of 
the opportunities that new or refurbished stadia may provide to foster community engagement 
and a shared experience and to support liveability for local communities',  

b) That the following new paragraph be inserted instead: 'The committee finds the various 
justifications put forward in support of capital investment in stadia infrastructure are sound, 
however the coherence of the strategy and prioritsation of stadium development have been 
impacted by a number of shifts in government policy. A case has been made that the stadium 
strategy implementation will result in gains for spectators and the broader New South Wales 
community in terms of the spectator experience, retaining events in New South Wales, growth in 
the visitor economy and increased economic activity through tourism, ticket sales, advertising, 
sponsorship, sale of merchandise, transport and accommodation. Some of those gains are 
disputable and not borne out in evidence before the committee. The committee recognises the 
opportunities that new or refurbished stadia may provide to foster community engagement and a 
shared experience and to support liveability for local communities'. 

Resolved, on the motion Mr Field:  

a) That paragraph 1.77 be omitted: 'However, the committee is of the view that the government has 
allowed its enthusiasm to deliver superior stadia to override its obligations to the community to 
carry out due diligence in effectively communicating the justification for the allocation of taxpayers 
funds to key projects and, in particular, the priority afforded to those projects',  

b) That the following new paragraph be inserted instead: 'However, the committee is of the view that 
the government has allowed its enthusiasm to deliver new stadia to override its obligations in 
regards to community consultation on the stadium strategy development and prioritisation of 
projects. The government failed to adequately justify prioritisation decisions and made those 
decisions before adequate assessment of the costs and benefits of the strategy and individual 
projects were available to them.' 

Mr Khan moved: That the following new committee finding be inserted after paragraph 1.78:  

'Finding X 

The committee finds the various justifications put forward in support of capital investment in stadia 
infrastructure are sound, including growth in the visitor economy and increased economic activity through 
tourism, ticket sales, advertising, sponsorship, sale of merchandise, transport and accommodation.' 

Question put.  

The committee divided. 

Ayes: Mr Brown, Mr Field, Mr Khan, Mr MacDonald, Mr Martin. 

Noes: Mr Mookhey, Ms Voltz. 

Question resolved in the affirmative. 

Resolved, on the motion of Mr Khan: That the following new committee finding be inserted after paragraph 
1.78: 

'Finding X 

The committee recognises the opportunities that new or refurbished stadia may provide to foster 
community engagement and a shared experience and to support liveability for local communities.'   

Mr MacDonald moved: That findings 1 to 6 be omitted. 

Question put. 

The committee divided. 
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Ayes: Mr Khan, Mr MacDonald, Mr Martin. 

Noes: Mr Brown, Mr Field, Mr Mookhey, Ms Voltz. 

Question resolved in the negative. 
 
Mr Field moved: That Finding 1 be omitted: 

'Finding 1 

That the NSW Government was precipitous in announcing its revised stadia strategy prior to the release 
of business cases or other quality assurance processes.' 

Question put. 

The committee divided. 

Ayes: Mr Field, Mr Khan, Mr MacDonald, Mr Martin. 

Noes: Mr Brown, Mr Mookhey, Ms Voltz. 

Question resolved  in the affirmative. 
 
Mr Martin moved: That the following new finding be inserted before Finding 2:  
 

'Finding X 

That a convincing case has been made in support of the gains to be made for spectators and the broader 
New South Wales community in terms of the spectator experience, retaining events in New South Wales, 
growth in the visitor economy and increased economic activity through tourism, ticket sales, advertising, 
sponsorship, sale of merchandise, transport and accommodation.' 

 
Question put. 
 
The committee divided. 
 
Ayes: Mr Martin, Mr MacDonald. 
 
Noes: Mr Brown, Mr Field, Mr Khan, Mr Mookhey, Ms Voltz. 
 
Question resolved in the negative. 

 
Mr Khan moved: That Finding 2 be omitted. 
 
Question put. 
 
The committee divided. 
 
Ayes: Mr Khan, Mr Martin, MacDonald. 
 
Noes: Mr Brown, Mr Field, Mr Mookhey, Ms Voltz. 
 
Question resolved in the negative.  
 
Resolved, on the motion of Mr Field: That paragraph 1.82 be amended by omitting 'second and third tier 
sporting codes are not disadvantaged' and inserting instead 'other sports, and in particular women's sports, 
are not disadvantaged'.  
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Resolved, on the motion of Mr Khan: That Recommendation 1 be amended by omitting 'That the NSW 
Government immediately' and inserting instead 'That the NSW Government, as soon as possible'.  

 
Resolved, on the motion of Ms Voltz: That paragraph 1.83 and Recommendation 2 be amended by omitting 
'indoor sporting arena' and instead inserting 'sporting arena'.  

 
Resolved, on the motion of Mr Khan: That paragraph 1.83 be amended by omitting 'Pending the outcome 
of the feasibility study' before 'the committee recommends that the government'. 

 
Resolved, on the motion of Mr Field: That Recommendation 2 be amended by omitting 'That, pending the 
outcome of the feasibility study, the NSW Government prioritise' and instead inserting 'That the NSW 
Government prioritise'. 

 
Resolved, on the motion of Ms Voltz: 

a) That Recommendation 3 be omitted: 'The NSW Government consider subsidies or other funding 
options to ensure that hire fees for either a new indoor arena or a refurbished, existing venue are 
reasonable and affordable so as not to impede the growth of second or third tier sports and, in 
particular, elite women's sporting competitions', 
 

b) That the following new recommendation be inserted instead: 'That the NSW Government ensure 
that hire fees for either a new indoor arena or a refurbished, existing venue are reasonable and 
affordable.' 

 
Mr Martin moved: That paragraph 1.84 be amended by: 

a) omitting 'governing bodies would' and instead inserting 'governing bodies may' 

b) omitting 'the new agency would' and instead inserting 'the new agency could'  

c) omitting 'single governing entity be established' and instead inserting 'single governing entity be 

considered'. 

Question put and negatived. 
 

Mr Martin moved: That Recommendation 4 be amended by omitting 'That a single governing entity be 
established' and instead inserting 'That a single governing entity be considered'. 

 
Question put and negatived. 

 
Resolved, on the motion of Mr Field: That paragraph 2.2 be amended by omitting 'BCR assessments are 
critical to demonstrating a project's worth as not all benefits are easily quantifiable.' before 'According to 
Infrastructure NSW, BCR's provide'.  

 
Resolved, on the motion of Mr Field: That the following new paragraph be inserted after paragraph 2.3: 

'BCR assessments were not used in the development of the stadia strategy to assess priority need or to 

consider the impact on non-stadia network stadiums or sports.' 

Resolved, on the motion of Ms Voltz: That paragraph 2.16 be amended by inserting 'current' before 

'Building Code'.  

Mr Field moved: 

a) That paragraph 2.22  be omitted: 'An issue pursued by the committee throughout the inquiry was that 

of the 'certificate of occupancy' obtained by the Sydney Cricket and Sports Ground Trust for the 

Sydney Football Stadium certifying that the stadium could be occupied and used despite safety and 

security concerns',  
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b) That the following new paragraph be inserted instead: 'An issue pursued by the committee throughout 

the inquiry was that of the 'certificate of occupancy' obtained by the Sydney Cricket and Sports 

Ground Trust for the Sydney Football Stadium and that has been used as the basis for claiming that 

the stadium had been certified to be used despite safety and security compliance issues.' 

Question put. 

The committee divided. 

Ayes: Mr Brown, Mr Field, Mr Mookhey, Ms Voltz. 

Noes: Mr Khan, Mr MacDonald, Mr Martin. 

Question resolved in the affirmative. 

Mr Field moved: 

a) That paragraph 2.25 be omitted: 'However, it was not until October 2016, when Blackett Maguire and 

Goldsmith were commissioned by the Sydney Cricket and Sports Ground Trust to conduct a Building 

Code of Australia Audit, that the full extent of the safety and security issues at the stadium were 

known. As a result, the Sydney Cricket and Sports Ground Trust obtained a 'conditional certificate of 

occupancy to provide assurance of the Sydney Football Stadium's continued operation for the next 

three years, subject to completion of priority remediation works', 

 

b) That the following new paragraph be inserted instead: 'However, it was not until October 2016, when 

Blackett Maguire and Goldsmith were commissioned by the Sydney Cricket and Sports Ground Trust 

to conduct a Building Code of Australia Audit, that the full extent of the safety and security issues at 

the stadium were known. As a result, a 'conditional certificate of occupancy was obtained by the trust 

for the purpose of claiming that assurance had been provided of the Sydney Football Stadium's 

suitability for continued operation for the next three years, subject to completion of priority 

remediation works'. 

Question put. 

The committee divided. 

Ayes: Mr Field, Mr Mookhey, Ms Voltz. 

Noes: Mr Brown, Mr Khan, Mr MacDonald, Mr Martin. 

Question resolved in the negative. 

Mr Field moved:  

a) That paragraph 2.28 be omitted: 'Mr David Blackett, Director, Blackett Maguire and Goldsmith, 

told the committee that the certificate of occupancy is an 'interim strategy' setting out measures for 

which the Trust can continue to hold events in a manner which does not further diminish the fire 

safety standards currently in place. 119 One key term of the certificate of occupancy is the 

attendance of Fire and Rescue NSW at all events as a result of the identified fire and life safety 

deficiencies', 
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b) That the following new paragraph be inserted instead: 'Mr David Blackett, Director, Blackett 

Maguire and Goldsmith, told the committee that the certificate of occupancy is an 'interim strategy' 

setting out measures that would be appropriate for the continued use of the stadium considering 

current safety and security deficiencies. One key term of the certificate of occupancy is the 

attendance of Fire and Rescue NSW at all events as a result of the identified fire and life safety 

deficiencies'.  

Question put. 

The committee divided. 

Ayes: Mr Field, Mr Mookhey, Ms Voltz. 

Noes: Mr Brown, Mr Khan, Mr MacDonald, Mr Martin. 

Question resolved in the negative. 

Mr Field moved: 

a) That paragraph 2.29 be omitted. 

b) That the following new paragraph be inserted: 'When questioned about the legality of the 

certificate, Mr Blackett claimed the certificate of occupancy was a 'recognised legal document' 

under the Environmental Planning and Assessment Act 1979. Mr Blackett explained the firm had 

developed a specific document for the Sydney Football Stadium'. 

Question put. 

The committee divided. 

Ayes: Mr Field, Mr Mookhey, Ms Voltz. 

Noes: Mr Brown, Mr Khan, Mr MacDonald, Mr Martin. 

Question resolved in the negative. 

Resolved, on the motion of Mr Field: 

a) That paragraph 2.29 be amended by omitting 'When questioned about the legality of the certificate, 

Mr Blackett claimed the certificate of occupancy was a 'recognised legal document' under the 

Environmental Planning and Assessment Act 1979' before 'Mr Blackett explained that'. 

b) That the following new committee comment be inserted after 2.32: 

'Committee comment 

 After extensive questioning about the status and purpose of the certificate of currency, the 

committee is of the view that despite any value the document may have had in identifying safety 

and security issues at the Sydney Football Stadium and providing guidance to the Sydney Cricket 

and Sport Ground Trust about remediation work and mitigating strategies for the ongoing use of 

the stadium, the document is not a recognised statutory document'. 

 

Resolved, on the motion of Ms Voltz: That paragraph 2.31 be amended by omitting 'the NSW Government 

advised' and instead inserting 'the NSW Government provided an answer from the Sydney Cricket and 

Sports Ground Trust that advised.' 
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Resolved, on the motion of Ms Voltz: That paragraph 2.32 be amended by omitting 'the NSW Government 

indicated' and instead inserting 'the NSW Government provided an answer from the Sydney Cricket and 

Sports Ground Trust that indicated.' 

Mr Martin moved: That the following new committee comment be inserted before paragraph 2.71: 

 'Committee comment 

The committee accepts that the very real safety, security and amenity issues that exist at Sydney Football 

Stadium mean that the option of ‘do nothing’ is not available.' 

Question put. 

The committee divided. 

Ayes: Mr Khan, Mr Martin, Mr MacDonald. 

Noes: Mr Brown, Mr Field, Mr Mookhey, Ms Voltz. 

Question resolved in the negative. 

Resolved, on the motion of Mr Field:  

a) That paragraph 2.71 be omitted: 'The committee recognises that the benefit cost ratio assessment 

is part of NSW Treasury's due process for determining the economic and social benefit of the 

proposed new stadia', 

b) That the following new paragraph be inserted instead: 'The committee recognises that the benefit 

cost ratio assessment is the ‘key result’ of a cost benefit analysis and is used, as per Infrastructure 

NSW's Infrastructure Investor Assurance Framework and NSW Treasury’s guidelines, to "decide 

whether to accept or reject a single proposal based on its overall social and economic cost or 

benefit." 

Resolved, on the motion of Mr Field: That the following new committee comment be inserted after 2.71: 

'Committee comment 

According to the NSW Treasury guidelines for cost benefit analysis, options where costs are greater 

than benefits in present value terms (a BCR less than one) reduce overall social welfare and should not 

be selected even if there is sufficient budget funding to implement them. However, the committee 

accepts that there will be times when Government may choose to invest in infrastructure that may not 

meet these conditions but where the positive externalities of investment are significant.' 

 

Resolved, on the motion of Mr Martin: That the following new committee comment be inserted after 2.71: 

 

'Committee comment 

The committee notes that qualitative factors such as accessibility for people with a disability are difficult 

to capture in a BCR assessment.' 

 

Resolved, on the motion of Mr Field: That paragraph 2.74 be amended by omitting 'The committee finds' 

before 'that the projects announced' and inserting instead 'The committee notes'. 

Resolved, on the motion of Mr Khan: That paragraph 2.74 be amended by omitting all words after 'Restart 

NSW infrastructure spending fund': 
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'or NSW Treasury guidelines. The committee further finds that the NSW Government has disregarded 

its fiscal responsibilities to the people of New South Wales by proceeding with the chosen stadia 

strategy, prior to full public disclosure of detailed business cases.' 

 

Mr Martin moved: That the following new committee finding be inserted before Finding 3: 

'Finding X 
The committee finds that the safety, security and amenity issues that exist at Sydney Football Stadium 
mean that the option of 'do nothing' is not available. 

 
Question put. 
 
The committee divided. 
 
Ayes: Mr Khan, Mr MacDonald, Mr Martin. 
 
Noes: Mr Brown, Mr Field, Mr Mookhey, Ms Voltz. 
 
Question resolved in the negative. 
 
Resolved, on the motion of Mr Field: That Finding 4 be amended by omitting 'That the NSW Government 
has disregarded its fiscal responsibilities to the people of New South Wales' and inserting instead 'That the 
NSW Government has undermined public confidence in the decision making process'. 
 
Ms Voltz moved: That Finding 4 be amended by omitting 'prior to full public disclosure' and inserting 
instead 'prior to completing or full public disclosure'. 
 
Question put. 
 
The committee divided. 
 
Ayes: Mr Brown, Mr Field, Mr Mookhey, Ms Voltz. 
 
Noes: Mr Khan, Mr MacDonald, Mr Martin. 
 
Question resolved in the affirmative. 
 
Resolved, on the motion of Mr Field: 
 
(a) That paragraph 2.75 be omitted: 'It is incumbent on the government to ensure that future infrastructure 

spending meets the NSW Treasury Guidelines for Cost Benefit Analysis so as to instil community 
confidence in the government's decisions and demonstrate responsible fiscal management. The 
committee therefore recommends that the government commit to ensuring that future infrastructure 
projects do not proceed where the benefit cost ratio for the project is less than one, unless a compelling 
public interest case can be proven.' 
 

(b) That new paragraph 2.75 be inserted instead: 'It is incumbent on the government that its assessment 
and decision making in relation to infrastructure spending instils community confidence in the 
government's decision making and delivers value for the community. Recognising the BCR for Sydney 
Football Stadium and Stadium Australia are less than one and the use of cost benefit analysis in regards 
to the stadiums strategy was unable to support decision making on prioritisation of the various stadium 
options, was based on a number of questionable assumptions, and was not able to clearly represent the 
positive externalities of this type of investment, the committee therefore recommends the parliament 
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establish an inquiry to review the government’s approach to cost benefit analysis in meaningfully 
assessing public benefit of major infrastructure investments. 

 
(c) That Recommendation 5 be omitted: 

 
'Recommendation 5 
That the NSW Government commit to ensuring that future infrastructure projects do not proceed 
where the benefit cost ratio for the project is less than one, unless a compelling public interest case 
can be proven.' 

 
(d) That the following new recommendation be inserted instead: 'That the NSW Government refer its 

approach to cost benefit analysis and its use in major government infrastructure decisions to the Public 
Accountability Committee to review its effectiveness and ability to meaningfully assess value of major 
infrastructure projects to the New South Wales community, and to consider the various options 
available to government for public investment.' 

 
Mr Khan moved: That paragraph 2.76 be omitted. 
 
Question put and negatived. 
 
Mr Field moved: That paragraph 2.76 be amended by inserting at the end: 'The committee is concerned as 
to why the Sydney Cricket and Sports Ground Trust did not act earlier to identify and address safety 
concerns at the Sydney Cricket Ground.' 
 
Question put. 
 
The committee divided. 
 
Ayes: Mr Field, Mr Mookhey, Ms Voltz. 
 
Noes: Mr Brown, Mr Khan, Mr MacDonald, Mr Martin. 
 
Question resolved in the negative. 
 
Mr Field moved: That the following new committee comment be inserted after paragraph 2.76: 
 
 'Committee comment  

 The committee questions the process surrounding the certificate of occupancy obtained by the Sydney 
Cricket and Sports Ground Trust. The committee is of the view that the certificate of occupancy was not 
required by any law and despite any value the document may have had in identifying safety and security 
issues at the Sydney Football Stadium and providing guidance to the Sydney Cricket and Sport Ground 
Trust about remediation work and mitigating strategies for the ongoing use of the stadium, the document 
was clearly misrepresented in the business case, by the Trust and was used by the Minister and 
Government as a critical part of the justification for the decision to prioritise the knock down and rebuild 
of the Sydney Cricket Ground.' 

 
Question put. 
 
The committee divided. 
 
Ayes: Mr Field, Mr Mookhey, Ms Voltz. 
 
Noes: Mr Brown, Mr Khan, Mr MacDonald, Mr Martin. 
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Question resolved in the negative. 
 
Mr Field moved: 

a) That paragraph 2.78 be omitted 
 

b) That the following new paragraph be inserted instead: 'The committee is of the view that the safety 
and security concerns at the Sydney Football Stadium support the case for either a rebuild or 
refurbishment of the Sydney Football Stadium. The social and economic justifications for the 
government-preferred rebuild are based on questionable assumptions of attendance at a new 
stadium. The committee recommended that the approval authority have due regard to these 
questionable assumptions, especially given the significance of local impacts as a result of the 
proposal (note paragraphs 2.128 to 2.131 and chapter 3). 

 
The committee divided. 
 
Ayes: Mr Field, Mr Mookhey, Ms Voltz. 
 
Noes: Mr Brown, Mr Khan, Mr MacDonald, Mr Martin. 
 
Question resolved in the negative. 
 
Resolved, on the motion of Mr Khan: That paragraph 2.78 be amended by omitting 'alone support the case 
to proceed' and inserting instead 'support the case to proceed'. 
 
Resolved, on the motion of Mr Khan: That the following new committee finding be inserted after paragraph 
2.78: 
 

'Finding X 

The committee is convinced that the safety and security concerns identified at the Sydney Football 
Stadium are of significance and require immediate attention.' 

 
Mr Khan moved: That the following new committee finding be inserted before Recommendation 6: 
 

'Finding X 

The committee finds that the safety and security concerns at the Sydney Football Stadium support the 
case to proceed with the demolition and rebuild of the stadium facility in the Moore Park precinct.' 

 
The committee divided. 
 
Ayes: Mr Brown, Mr Khan, Mr MacDonald, Mr Martin 
 
Noes: Mr Field, Mr Mookhey, Ms Voltz. 
 
Question resolved in the affirmative. 
 
Resolved, on the motion of Mr Field: 

a) That Recommendation 6 be omitted: 'That, if approval is granted by the Minister for Planning, the 
project to rebuild the Sydney Football Stadium proceed.' 
 

b) That the following new recommendation be inserted:  
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'Recommendation X 
That the Department of Planning and Environment have due regard in its assessment of the 
planning proposal to knock down and rebuild the Sydney Football Stadium of the questionable 
assumptions that underpin the business case and the significance of local impacts that would result 
from an approval.' 

 
Ms Voltz moved: That the following new recommendation be inserted before paragraph 2.79: 
 

'Recommendation X 
That demolition of Sydney Football Stadium should not proceed until the result of the March 2019 
NSW State Election is held.' 

 
Question put. 
 
The committee divided. 
 
Ayes: Mr Field, Mr Mookhey, Ms Voltz. 
 
Noes: Mr Brown, Mr Khan, Mr MacDonald, Mr Martin. 
 
Question resolved in the negative. 
 
Ms Voltz moved: That Recommendation 7 be omitted. 
 
Question put and negatived. 
 
Mr Khan moved: That paragraph 2.131 be omitted. 
 
Question put. 
 
The committee divided. 
 
Ayes: Mr Khan, Mr MacDonald, Mr Martin. 
 
Noes: Mr Brown, Mr Field, Mr Mookhey, Ms Voltz. 
 
Question resolved in the negative. 
 
Mr Khan moved: That Recommendation 8 be omitted. 
 
Question put. 
 
The committee divided. 
 
Ayes: Mr Khan, Mr MacDonald, Mr Martin. 
 
Noes: Mr Brown, Mr Field, Mr Mookhey, Ms Voltz. 
 
Question resolved in the negative. 
 
Resolved, on the motion of Mr Khan: That Recommendation 9 be omitted: 'That the NSW Government 
commit to a timetable to develop a memorandum of understanding with the various sporting codes to 
guarantee sufficient event content for suburban stadia into the future.' 
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Resolved, on the motion of Mr Khan: That paragraph 3.78 be amended by omitting 'This community 
deserves better.' after 'two summers without a pool.' 
 
Mr Khan moved: That paragraph 3.79 be omitted. 
 
Question put and negatived. 
 
Mr Khan moved: That Finding 6 be omitted. 
 
Question put and negatived. 
 
Mr Khan moved: That paragraph 3.80 and Recommendation 11 be omitted. 
 
Question put and negatived. 
 
Mr MacDonald moved: That Recommendation 11 be amended by omitting 'a replacement pool' and 
inserting instead 'a like for like pool'. 
 
Question put and negatived. 

Resolved, on the motion of Mr Khan: That:  

a) The draft report, as amended, be the report of the committee and that the committee present the 
report to the House 

b) The transcripts of evidence, submissions, tabled documents, answers to questions on notice and 
supplementary questions, and correspondence relating to the inquiry be tabled in the House with 
the report 

c) Upon tabling, all unpublished attachments to submissions be kept confidential by the committee 

d) Upon tabling, all unpublished transcripts of evidence, submissions, tabled documents, answers to 
questions on notice and supplementary questions, and correspondence relating to the inquiry, be 
published by the committee, except for those documents kept confidential by resolution of the 
committee 

e) The committee secretariat correct any typographical, grammatical and formatting errors prior to 
tabling 

f) The committee secretariat be authorised to update any committee comments where necessary to 
reflect changes to recommendations or new recommendations resolved by the committee 

g) Dissenting statements be provided to the secretariat by 5.00pm, Monday 24 September 2018 

h) That the report be tabled on 27 September 2018. 

5. Adjournment 
The committee adjourned at 1.37 pm, sine die.  

 

Emma Rogerson 
Committee Clerk 
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Draft minutes no. 7 
Thursday 27 September 2018 
Public Works Committee 
Members' Lounge, Parliament House, 9.44 am 

1. Members present 
Mr Brown, Chair 
Mr Field 
Mr Graham 
Mr Khan 
Mr MacDonald (from 9.45am) 
Mr Martin 
Ms Voltz 

2. Previous minutes 
Resolved, on the motion of Mr Khan: That draft minutes no. 6 be confirmed.  

3. Correspondence 
The committee noted the following item of correspondence: 

Received: 

 26 September 2018 – Letter from inquiry participant to secretariat, regarding evidence given to the 
committee. 

 
Resolved on the motion of Ms Voltz: That the committee keep confidential the correspondence received 
from an inquiry participant, dated 26 September 2018. 

4. Adjournment 
The committee adjourned at 9.47 am, sine die. 

 

Jenelle Moore 
Committee Clerk 
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Appendix 4 Dissenting statements 

From Ms Lynda Voltz MLC and Mr Daniel Mookhey MLC, Australian Labor Party 

 

Labor Members of the Committee do not agree with the proposition of Recommendation 6 that the 

Government proceed with the demolition of the Sydney Football Stadium (SFS) if planning approval is 

given. The Labor Members believe any decision on the demolition of the Sydney Football Stadium should 

be postponed until after the outcome of the NSW State Election to be held on the 23rd March 2019 is 

known.   

 

It is clear from evidence before the inquiry that the decision making process has undermined public 

confidence in the NSW Government's Stadia Strategy. The findings point to the NSW Government 

disregarding its fiscal responsibilities to the people of New South Wales by proceeding with the chosen 

stadia strategy, prior to full public disclosure of any detailed business cases. 

 

The NSW Government also did not provide sufficient opportunities for thorough community 

consultation and input to inform the development and planning process.  Furthermore, the intention of 

the government to sign contracts and the issuing of Expressions of Interest during the planning approval 

process are indicative of the government's rush to lock in the knockdown and rebuild of the SFS despite 

the outcomes of the next state election.    
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From Mr Justin Field MLC, The Greens 

 

The NSW community deserved a public inquiry into the decision making that has led to more than $2.1bn 

being allocated to the building and redevelopment of major stadiums in Sydney. The public response 

suggested overwhelming opposition to this level of spending when so many other services and 

infrastructure are in need of Government investment.  

 

This inquiry should have happened before final decisions were made or the Government should have 

pressed pause on planning to demolish the Sydney Football Stadium to enable the inquiry to hear 

evidence and make recommendations on the best way forward.  

 

The current situation means the hands of the committee were somewhat tied with the Government trying 

to push ahead to ensure demolition contracts are signed before a potential change of Government in 

2019. This approach further risks eroding public trust in the process.    

 

The public is right to be concerned by the process and the decision. How a Government sets its priorities 

for public investment is mostly a political process, but these decisions tend to be cloaked in a shroud of 

numbers and justifications that are drawn from an often secret business case underpinned by a benefit 

cost ratio (BCR) assessment.  

 

In being able to see and interrogate the business case for the Sydney Football Stadium, it is clear that this 

process has significant shortcomings. The assumptions that underpinned the business case were highly 

subjective and based on very little solid information about the likely number of events or future attendees. 

Even with assumptions likely to be favourable for the Government’s case, the Sydney Football Stadium 

knockdown and rebuild proposal failed to meet the Government’s own target for major infrastructure 

investment of having a BCR of greater than 1. This process has shown significant weakness in the 

Government’s use of cost benefit analysis which has also been seen in other major infrastructure projects 

in recent years. I am glad that a Greens recommendation to refer the use of cost benefit analysis for 

major infrastructure to a public inquiry was supported by the committee. This should be pursued as soon 

as possible.  

 

The Government and the Sydney Cricket and Sports Ground Trust (the Trust) relied heavily on identified 

safety, security and compliance issues at the current Sydney Football Stadium to justify the rebuild 

proposal. Central to these claims was the contents of a Conditional Certificate of Occupancy issued in 

December 2016 to the trust by consultancy Blackett Maguire and Goldsmith. The legal basis of this 

document was the subject of significant questioning in the hearings. The document was presented by the 

Government and the Trust in both the inquiry hearings, submissions and in the public debate as if it had 

some legal basis that showed the continued operation of the facility could not be assured past December 

2019 and therefore necessitated a knock down rebuild decision. This misrepresented the document. 

Under questioning it became clear that it was a bespoke document created for the Trust and was in no 

way a statutory requirement. While it may have been useful to inform the Trust of deficiencies or risks in 

the facility that needed addressing or mitigating, it was presented as something much more, including as 

signally that the venue would be unfit for purpose after 2019. I am disappointed the committee did not 
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support stronger language in the report to reflect what I saw as a misrepresentation of the document 

which has skewed the public discussion about the options for the ongoing use of the existing stadium 

with remediation work to address its existing issues.  

 

What we do know is that the Government intends to spend about $1.6bn rebuilding or refurbishing the 

Sydney Football Stadium and Stadium Australia. All up, about 3.5 million people are likely to attends 

events each year. 

 

The beneficiaries of this massive spending is primarily the major male dominated sporting codes. Sports 

that earn tens of millions each year in broadcast rights and sponsorship deals - often from alcohol and 

gambling companies.  

 

The prioritisation of these venues seems to have come at the expense of other sports. The inquiry heard 

compelling evidence from Netball NSW. An investment of around $50 million in a roof at the Tennis 

Centre at Homebush would change the future for that sport. The lack of suitable venues at the right size 

to maximise a paying audience makes broadcasting more games unprofitable. The cost is on grassroots 

sports and the ability for young girls to see their heros play on TV.  

 

Or compare the 3.5 million who will attend an event at a major stadium next year with the 55 million 

people who will visit our National Parks network and who bring hundreds of millions of dollars into 

local regional economies. The community is right to question the priorities of this Government.  

 


