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Proposed Delivery Timeline for Engadine and Revesby

• Program Schedule 

developed

• Business 
requirements initiated 

and selection criteria 
provided 

to Property NSW

• Market and 
desktop search 

initiated by Property 
NSW

Shut down 
period of four 
weeks over 
Christmas 
break

New Metropolitan Service Centres

• Market search 

evaluation

• Site Inspections

• Begin commercial 
discussions

Handover of premises 

from building owners • Go Live 

Revesby 
and 

Engadine*

• Internet 

services 
available *

Fitout

Fitout

• Leases 

signed

Design *

Construction 

tender / 
procurement *

• Design business 

requirements 
complete

* Dates to be confirmed – subject to key risks:

• Procurement, material availability and 

fabrication timelines

• Build timeframe

• Availability of staff

• Availability of internet service


