

## Tallawong cost report treign

---

**From:** Matthew Metlege

**To:** Emily Wang

Selma Trepanic

Karen Chan

**Cc:** "Mitton, Jock"

"Wilson, Stuart"

**Date:** Thu, 15 Apr 2021 13:28:35 +1000

---

Hi Emily

Can you please confirm if Treign is up to date with the latest FEC for Tallawong (to the best of your knowledge). The Cost manager internally has advised to keep the FEC to the \$60M or whatever the design reflects at the moment... no point including the off-site infrastructure as this will just take us well over budget.

Please note the following:

FEC for CoE/Rich has been amended to reflect the budget as directed by the SI cost manager.

Cashflow for CoE/Rich has been amended to reflect budget/FEC – Moving forward we will just amend the monthlys to reflect what we know until we receive the full funding amount.

Mulgoa – no issues.

Thanks  
Matt

**Matthew Metlege**  
Assistant Project Director | Infrastructure Delivery

Level 8, 259 George Street, Sydney, NSW 2000 | GPO [schoolinfrastructure.nsw.gov.au](mailto:schoolinfrastructure.nsw.gov.au)  
Box 33, Sydney, NSW 2001



**Education**  
School Infrastructure