
PARLIAMENT OF NEW SOUTH WALES 

 
 

 

 Second Report - May 2006
 

 Joint Select Committee on the Cross City Tunnel 

 

Second Report 

 

The Cross City Tunnel and 
Public Private Partnerships 

 

 

 Tabled according to Legislative Council Standing Order 231 

 



PARLIAMENT OF NEW SOUTH WALES 

The Cross City Tunnel and Public Private Partnerships 
 

ii Second Report  - May 2006 
 
 

 

New South Wales Parliamentary Library cataloguing-in-publication data: 
 
New South Wales. Parliament. Joint Select Committee on the Cross City Tunnel. 
Cross City Tunnel. Second report / Joint Select Committee on the Cross City Tunnel. [Sydney, N.S.W.] 
: the Committee, 2006. – 121p. ; 30 cm. (Report / Joint Select Committee on the Cross City Tunnel ; 
2nd.) 
 
Chair: Rev. the Hon. Fred Nile, MLC. 
ISBN 9781920788148 
 
1. Cross City Tunnel (Sydney, N.S.W.). 
2. Tunnels—New South Wales—Sydney. 
3. Toll roads—New South Wales—Sydney. 
I. Title. 

II. Nile, Fred. 
III. Series: New South Wales. Parliament. Joint Select Committee on the Cross City Tunnel. Report ; 

2nd. 
 
DDC  388.13 

 

"Tabled according to Legislative Council Standing Order 231 ". 

 



JOINT SELECT COMMITTEE ON THE CROSS CITY TUNNEL
 
 

Second Report  - May 2006
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Committee Secretariat.  Written correspondence and enquiries should be directed to: 

 

 The Director 
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 Sydney   New South Wales   2000 
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 Email crosscitytunnel@parliament.nsw.gov.au 
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Terms of Reference 

1. That a Joint Select Committee be appointed to inquire into and report on: 

(a) the role of Government agencies in relation to the negotiation of the contract with the 
Cross City Tunnel Consortium, 

(b) the extent to which the substance of the Cross City Tunnel contract was determined 
through community consultation processes, 

(c) the methodology used by the Roads and Traffic Authority for tendering and contract 
negotiation in connection with the Cross City Tunnel, 

(d) the public release of contractual and associated documents connected with public private 
partnerships for large road projects, 

(e) the communication and accountability mechanisms between the RTA and Government, 
including the Premier, other Ministers or their staff and the former Premier or former 
Ministers or their staff, 

(f) the role of Government agencies in entering into major public private partnership 
agreements, including public consultation processes and terms and conditions included in 
such agreements,  

(g) the role of Government agencies in relation to the negotiation of the contract with the 
Lane Cove Tunnel Consortium,  

(h) the extent to which the substance of the Lane Cove Tunnel contract was determined 
through community consultation processes,  

(i) the methodology used by the Roads and Traffic Authority for tendering and contract 
negotiations in connection with the Lane Cove Tunnel, and  

(j) any other related matters.  

2.  That the committee report: 

(a)  in relation to paragraphs 1 (a) to (e) by the first sitting day in February 2006,  

(b) in relation to paragraph 1 (f) by 31 May 2006, and  

(c) in relation to paragraph 1 (g) to (i) by the first sitting day in September 2006.  

These terms of reference were referred to the Committee by resolution of the Legislative Council on 15 
November 2005, Minutes 128, Item 14, page 1720 and Legislative Assembly 16 November 2005, Votes 
and Proceedings No 158, Item 28, page 1765.  

The reporting date for the second report of the Joint Select Committee on the Cross City Tunnel was 
extended to Wednesday 31 May 2006 by resolution of the Legislative Council on 1 March 2006, 
Minutes 136, item 3, page 1848, and Legislative Assembly on 8 March 2006, Votes and Proceedings No 
168, item 15, page 1896. 

Terms of reference 1 (g) to (i) and the associated reporting date were referred to the Committee by 
resolution of the Legislative Council on 4 April 2006, Minutes 144, Item 3, page 1934 and Legislative 
Assembly 6 April 2006, Votes and Proceedings No 175, Item 15, page 1981.   
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Chairman’s Foreword 

 
The Cross City Tunnel has now been operating for more than eight months, since it opened for traffic 
on 28 August 2005. This Committee’s First Report, tabled in February of this year, captured the 
dissatisfaction of the community over the Cross City Tunnel and made 17 recommendations to 
immediately address the disruption on the surface streets of central Sydney, and to ensure that future 
infrastructure projects delivered by Public Private Partnership arrangements are not similarly 
compromised. 

This Second Report examines the role of NSW government agencies in Public Private Partnerships 
more generally, and expands upon the recommendations made in the First Report. The report also 
looks at Cross City Tunnel developments since the Committee’s First Report, which have gone some 
way to addressing the concerns we identified. A number of further recommendations responding to 
these developments have been made. 

Public Private Partnerships fill a small but significant niche in the provision of public infrastructure in 
New South Wales, with between 10 and 15% of the State’s capital program delivered through such 
arrangements. It is crucial that the Government addresses the public mistrust of private involvement in 
the provision of public infrastructure and services. To that end, the focus of the recommendations in 
this report has been on improving the transparency of PPP arrangements.  

We have recommended that documents such as the Public Sector Comparator and the base case 
financial model be publicly available and are putting the onus on the Government to make these 
complex contractual relationships and the rationale for entering them accessible and understood by the 
community they are intended to serve. 

This Committee’s work is continuing, with the expansion of our terms of reference to include the Lane 
Cove Tunnel project, currently under construction. The Committee will report on its findings in 
relation to the Lane Cove Tunnel in September 2006. 

I would like to thank the members of the Committee for their continuing efforts during this second 
part of the Inquiry. I would also like to thank the Committee secretariat – Laura Milkins, Natasha 
O’Connor, Annie Marshall, Stephen Frappell, Victoria Pymm, Simon Johnston, and Stewart Smith of 
the Parliamentary Library Research Service - for their hard work. I take this opportunity to thank the 
former Committee Director, Rachel Simpson, for her work on this and previous Committee inquiries. 

I commend this report to the Government. 

 

 

Revd Fred Nile MLC 
Chairman 
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Executive Summary 

The Joint Select Committee on the Cross City Tunnel (the Committee) tabled its First Report on 28 
February 2006. The focus of that report was on the Cross City Tunnel project and associated street 
works, and the methodology used by the Roads and Traffic Authority (RTA) in the tendering and 
contract negotiation processes. The Committee made 17 recommendations in its First Report, some of 
which were specific to the Cross City Tunnel and others which applied more generally to the processes, 
procedures and guidelines that provide the framework for the establishment of Public Private 
Partnerships (PPP). 

This Second Report provides an update on developments in relation to the Cross City Tunnel project 
since the tabling of the First Report. It also provides information on the role of government agencies in 
entering into major PPPs in New South Wales, a review of PPP frameworks in other jurisdictions and a 
more detailed examination of some specific elements of the existing framework for the establishment 
of PPPs in New South Wales. 

Background to the Cross City Tunnel project 

The Cross City Tunnel is a privately financed, constructed, owned and operated tollway, which will pass 
into public ownership after 18 December 2035. The project encompasses two tunnels running east to 
west and west to east under central Sydney, and associated street works, including the narrowing of 
William Street and a range of other measures intended to alter traffic flows through central Sydney. 

The primary objectives of the CCT project were to remove a significant proportion of east-west traffic 
from Central Sydney streets, improve the environment of Central Sydney streets and adjoining public 
spaces, improve the reliability of public transport within Central Sydney and improve travel times for 
vehicles travelling east-west across Central Sydney.  

Recommendations of First Report 

The Committee’s 17 recommendations in its First Report ranged from those that specifically addressed 
the Cross City Tunnel project, such as reductions in the toll and reversing road changes, to those that 
addressed future PPPs, including major toll road infrastructure projects. A number of these 
recommendations have already been addressed or are in the process of being addressed by the relevant 
government agencies, which reflects that the importance of this issue has been recognised by the 
Government. The Recommendations are listed at Appendix 3. 

Developments since First Report 

The CrossCity Motorway Pty Ltd (CCM), operators of the Cross City Tunnel, replaced their Chief 
Executive Mr Peter Sansom with Mr Graham Mulligan on 9 February 2006. Following a cabinet 
reshuffle on 17 March 2006, the Hon Eric Roozendaal replaced the Hon Joseph Tripodi as the Minister 
for Roads.  

Meetings between the new CCM Chief Executive and the new Minister for Roads in March led to an 
announcement by the Premier the Hon Morris Iemma and the Minister for Roads the Hon Eric 
Roozendaal on 5 March 2006 that CCM were to halve the toll on the tunnel for cars to $1.78 one way 
and 84¢ for the Sir John Young Crescent exit (for vehicles headed from east to northern harbour 
crossings) for a period of at least three months. 
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The Premier and Minister for Roads also announced a number of road change reversals associated with 
the project, following the recommendations of the Committee’s First Report. Road changes are 
categorised as A, B, C or D, and reversals include numerous category C and D road changes. 
Negotiations will continue between the RTA and CCM in relation to the category B road changes. 
While the category D changes include the reversal of bus lanes in the CBD, the Committee notes that 
these important public transport improvement measures may be reinstated if sufficient traffic is 
removed from the city streets by greater use of the tunnel, an appropriate response. 

While the reduction in the toll by CCM is a sensible gesture, the Committee believes that, if the toll is 
returned to its former level of $3.56 for cars at the end of the reduced toll period, there may be a 
backlash by motorists against using the tunnel. The Committee recommends that the Government 
encourage the tunnel operators to lower the toll level to $2.90 once the current reduced toll period 
concludes. 

The NSW Government has six months from the tabling of the First Report on 28 February 2006 to 
provide a comprehensive response. The Committee acknowledges that actions taken to date are part of 
ongoing efforts to address the recommendations of the First Report. 

Effect of changes since the First Report 

The Committee heard evidence that the increase in traffic using the tunnel following the halving of the 
toll was in the order of 18%. This increase, which translates to a daily average traffic volume of 33,500 
vehicles from 6 March 2006 to 30 March 2006, is a long way from the original estimates of 90,000 
vehicles daily by the end of 2006. The slow rate of increase in traffic, despite the halving of the toll, 
indicates that the original estimates were optimistic.  

The Committee notes that the direct financial impact is being borne by the private operators of the 
tunnel as a result of the transfer of patronage risk from the public sector to the private operator that 
the Cross City Tunnel PPP established. However, there has also been an impact on the broad 
objectives of the project. The community continued to pay the price of congested road surfaces during 
the construction of road changes and associated inconvenience, as well as the monetary price of the toll 
for tunnel users. 

Public Private Partnerships in New South Wales 

PPPs are one of a number of procurement options that the NSW Government and its agencies have at 
their disposal in order to produce an asset or deliver a service, involving complex, long-term 
arrangements between the public and private sector for the provision of significant assets or services 
and involving risk sharing between the partners. Privately Financed Projects (PFPs) are a subset of 
PPPs involving the creation of an asset through private sector financing and ownership for a certain 
period. 

PPPs have averaged around 11% of the overall NSW capital works budget since 1993-1994, and this 
percentage is expected to remain between 10% and 15% in future. Examples of current or proposed 
PPPs include the Department of Education and Training’s New Schools Project, which has delivered 
nine schools built, owned, financed and maintained by the private sector under a first contract worth 
$137 million, and a further ten new schools to be delivered under a second contract worth $178 million 
entered into in December 2005. RailCorp is currently involved in a PPP process to replace 500 non air-
conditioned carriages on the Sydney CityRail network, with an anticipated capital cost of $1.5 billion 
and a total cost over a 30 year period including maintenance of approximately $4 billion. 
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A wide range of government agencies are involved in the delivery of PPPs. As well as those agencies 
that are currently delivering PPP projects, including RailCorp, the RTA, and the Department of 
Education and Training, there are other agencies that play a more central role.  

NSW Treasury is responsible for the NSW Government Procurement Policy, which provides guidance for 
departments seeking to procure assets or services, and the Working with Government: Guidelines for Privately 
Financed Projects, which provides guidance for departments procuring assets through a PFP. NSW 
Treasury is also responsible for establishing the State Infrastructure Strategy (SIS) to identify and 
prioritise potential government infrastructure requirements. 

The Department of Commerce provides assistance to those NSW Government agencies undertaking 
PPPs that do not have the necessary specialist management skills.  

The Department of Planning has no direct role in negotiating or implementing PPP projects but has 
statutory and administrative responsibility for strategic land use planning, environmental impact 
assessment and development approvals. The Department’s City of Cities – A Plan for Sydney’s Future (the 
Metropolitan Strategy) sets the strategic framework to facilitate and manage growth and investment in 
Sydney for the next 25 to 30 years. 

The widespread nature of PPPs provided by government agencies, and potentially by local 
governments, underscores the importance of an authoritative and effective framework to support 
agencies through the PPP process. The Committee believes that public interest in and mistrust of the 
involvement of the private sector in the provision of public infrastructure and services means that the 
need for transparency and accountability in the process is paramount. 

Public Private Partnerships in other jurisdictions 

Public Private Partnerships are used in other Australian jurisdictions, including at a Commonwealth 
level, and within international jurisdictions. The two Australian jurisdictions with the greatest 
proportion of private provision of capital for public infrastructure are Victoria and New South Wales.  

The National PPP Forum is held annually and provides a forum for all Australian jurisdictions to 
harmonise policies and processes and to share information. A recent example of the work of the 
National PPP Forum is the development of standard contract clauses across jurisdictions reflecting 
standard commercial principles. Total PPP projects in Australia have an estimated value of $20 billion, 
including more than $4 billion in the national economy, and over $6 billion under consideration. 

The United Kingdom has extensive experience of PPPs, which are there referred to as Privately 
Financed Initiatives (PFIs). The current capital value of PFI projects signed is over £46 billion, with 
completed projects across a broad range of sectors including transport projects, schools projects and 
health facilities. 

In both Victoria and the United Kingdom, PPPs comprise between 10% and 15% of total investment 
in public services, with this level described by the Victorian Treasury commissioned Review of Partnerships 
Victoria Provided Infrastructure (the Fitzgerald Review) as appropriate to the ‘niche’ role played by PPPs. 

Financing public infrastructure 

Throughout this Inquiry, the Committee has heard a great deal of evidence about the various methods 
of financing public infrastructure. The evidence heard has addressed two distinct issues. The first is 
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whether governments should use public debt to fund infrastructure and to what extent. The other issue 
is whether governments should make use of private finance to fund public infrastructure. 

The Committee recognises the appropriateness of Governments making policy decisions about levels 
of public expenditure and public borrowing. The Committee also accepts that Privately Financed 
Projects and Public Private Partnerships are a significant and appropriate, albeit often contentious and 
high profile, method of providing public infrastructure. However, the Committee reinforces comments 
made in the First Report that while it is appropriate that Government make policy decisions about 
levels of expenditure and public debt, one of the consequences of not using public debt is the potential 
impact on the future flexibility of government in relation to the State’s infrastructure. 

PPP policy is an evolutionary area, with lessons learnt from previous projects applied to future projects 
to improve the value for money delivered to the community. To that end, the Committee encourages 
the NSW Government to ensure that the NSW Treasury continues to develop world best practice for 
the implementation of PPPs.  

The Committee believes that NSW Treasury, as the agency responsible for the development and 
implementation of PPP policy, should conduct a regular review of world best practice and compare it 
with the NSW situation, including examples of failed or problematic PPP projects. Such a review 
should be made publicly available and should have a direct influence on any future revisions to 
guidance documentation for PPPs. 

The Public Sector Comparator and transfer of risk 

Given the large number of variables and assumptions implicit in the Comparator, and the public 
suspicion of PPPs, the Committee believes it is important that the operation of the Comparator is more 
rigorously explained to the public. The Committee’s First Report contained a recommendation that the 
Comparator be explained in more detail as part of the contract summary currently required to be 
prepared under the Working with Government Guidelines.  

The Committee has previously discussed the issue of risk allocation in relation to the Cross City Tunnel 
project. The transfer of risk, in this case patronage and therefore revenue risk, was clearly not illusory, 
as the major equity investor in the project, CKI, has just devalued their holding by A$102 million. This 
is a clear demonstration of the fact that the financial risk has been removed from the public sector and 
placed with the private sector. 

Public disclosure of documents 

The Committee’s First Report recommended that a summary of the Comparator comparison be 
included in the contract summary, with this summary overseen and signed off by the Auditor General, 
as for the contract summary. In this Second Report, the Committee has recommended that these 
documents be made publicly available, with the Government taking proactive steps to ensure the public 
is aware that the documents are publicly available. Summaries of the contract and the Public Sector 
Comparator, as well as the full versions of those documents and the base case financial model, if 
publicly available, would go a long way toward addressing public concerns about PPPs. 

Approaches to Public Private Partnerships – NSW and Victoria 

The Committee notes that there is regular and high level collaboration between agencies in these two 
jurisdictions in particular, beyond the involvement of all Australian jurisdictions in the National PPP 
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Forum. The sharing of information and experience between jurisdictions is important and the 
Committee commends the NSW and Victorian Treasuries, in particular, on their efforts in this area. 
The standardisation of approaches by Australian jurisdictions to PPPs is sensible and appropriate, given 
the relatively small nature of the market for PPPs and the international nature of competitors within 
that market. 

Strategic planning 

The evidence heard by the Committee from officials of the NSW Treasury and the Department of 
Planning clearly establishes that strategic planning is occurring in New South Wales for the future 
infrastructure needs of Sydney and the State. The Committee has been assured by these government 
agencies that the nature of the funding of the projects is of secondary importance to their priority 
within the strategic framework. The existence of the Infrastructure Implementation Group within the 
Premier’s Department is evidence of the importance that is being placed on the coordination and 
strategic planning of infrastructure in the State. 

Concluding comments 

Public Private Partnerships are a small but significant element in the NSW Government’s range of 
financing options for providing public infrastructure. Certain PPPs, of which the Cross City Tunnel is a 
prime example, have attracted a great deal of public attention and mistrust.  

The Committee believes that there is a place for PPPs in the provision of public infrastructure in New 
South Wales, but only if they genuinely offer value for money over the alternative methods of 
provision, and the community are satisfied that the processes followed by government agencies are 
appropriate and have been followed. 

In NSW, the framework within which PPPs are decided and delivered has evolved over time and has 
benefited from the many opportunities there have been to learn from the mistakes of earlier PPPs both 
in this state and in other jurisdictions. The work of the Victorian and NSW Treasuries in developing 
policies and guidelines to govern PPPs, in particular, demonstrates that governments do have the 
capacity to deliver PPPs satisfactorily. 

The Committee has identified some areas where the processes could be improved and acknowledges 
that the key players in this area are also constantly improving the processes based on experience with 
past and present projects.  In this Second Report the Committee has focused on recommendations that 
will improve the transparency and accountability of the processes undertaken by government agencies 
in engaging in PPPs and on the importance of ensuring PPPs that are delivered are part of the strategic 
planning framework for the State.  

The Committee’s Inquiry is ongoing, with an extension of the terms of reference to include the Lane 
Cove Tunnel project, another major road infrastructure Public Private Partnership currently under 
construction. The Committee is due to report on the Lane Cove Tunnel project in September 2006. 
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Summary of Recommendations 

Recommendation 1 18 
That the Government encourage the operators of the Cross City Tunnel to lower the level of the 
toll to $2.90 at the conclusion of the current reduced toll period. 
Recommendation 2 18 
That the RTA ensure that all toll roads, whether publicly or privately operated, advertise the cost 
of use at entry points. 
Recommendation 3 22 
That the Government ensure that motorists are advised to take appropriate precautions against 
possible adverse air quality in tunnels, with such advice displayed on entry to road tunnels or by 
any other means. 
Recommendation 4 22 
That the Roads and Traffic Authority investigate ways to improve the operation of bus lanes in 
the Central Business District. 
Recommendation 5 23 
That the Roads and Traffic Authority investigate methods of improving the dissemination of 
information regarding changes to metropolitan Sydney road infrastructure to potential country 
users. 
Recommendation 6 27 
That for future private toll road infrastructure projects, information on vehicle numbers be made 
publicly available on a regular basis. 
Recommendation 7 63 
That NSW Treasury, and relevant government agencies or parliamentary committees, conduct 
regular reviews of world best practice in the area of PPP policy, including examples of failed or 
problematic PPP projects, with the reviews to be made publicly available. Where possible, the 
reviews should be timed so that they can influence future revisions of PPP policy and guidance 
documentation. 
Recommendation 8 70 
That the documents to be publicly released for any Public Private Partnership or Privately 
Financed Project include: 

• the full contract and any material variations 
• a contract summary (verified for accuracy by the Auditor General) 
• details of the public interest evaluation conducted prior to the decision to enter into 

the PPP or PFP 
• a summary of the Public Sector Comparator and the comparison between it and the 

successful project (verified for accuracy by the Auditor General) 
• the base case financial model 
• The Public Sector Comparator. 
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That, notwithstanding the above paragraph, an independent body, such as the Auditor General, 
be authorised to assess the question of whether elements of any of the above documents be 
considered commercial in confidence, on the request of the parties to the contract. 

That the NSW Government take proactive steps to ensure that the public are made aware that 
these documents are publicly available. 
Recommendation 9 74 
That the NSW Treasury continue to collaborate with other Australian jurisdictions and pursue a 
standardisation of approaches in relation to Public Private Partnerships. 
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Glossary 

 

the Committee    The Joint Select Committee on the Cross City Tunnel. 

First Report The Joint Select Committee on the Cross City Tunnel’s First Report on 
the Cross City Tunnel. 

Second Report The Joint Select Committee on the Cross City Tunnel’s Second Report 
on the Cross City Tunnel and Public Private Partnerships 

Material Adverse Effect An MAE (Material Adverse Effect) occurs if there is a change to any of 
the local road traffic arrangements listed in the Cross City Tunnel 
Project Deed clauses 18.2-18.4 and the change adversely impacts on 
CCM’s ability to carry out the project, repay the project debt or pay the 
projected return to equity investors. 

Project Deed   The Cross City Tunnel Project Deed is the principal contract between 
the RTA and CCM for the construction and operation of the Cross City 
Tunnel project. 

Cross City Tunnel project The Cross City Tunnel (CCT) project includes the Tunnel itself and the 
surrounding surface works such as the changes to William Street. 

Public Private Partnership A Public Private Partnership (PPP) is an arrangement for the provision 
of assets or services, often in combination and usually for a substantial 
or complex ‘package’, in which both private sector supplier and public 
sector client share the significant risks in provision and/or operation.1 

Privately Financed Project Privately Financed Projects (PFP) are a subset of PPPs, and involve 
provision by investors of equity capital and debt capital to fund what 
might otherwise be wholly publicly funded projects financed from NSW 
Government borrowings and/or budget revenue.2 

Public Sector Comparator The Public Sector Comparator (PSC) is a model of the costs (and in 
some cases revenues) associated with a proposal under a government 
financed method of delivery.3 

. 

                                                           
1  Definition sourced from Infrastructure Implementation Group, Review of Future Provision of Motorways 

in NSW (IIG Review), December 2005 
2  Definition sourced from IIG Review, December 2005 
3  Definition sourced from NSW Government, Working with Government: Guidelines for Privately Financed 

Projects, November 2005 
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Abbreviations 

BCC – Budget Committee of Cabinet 

CCM – CrossCity Motorway Pty Ltd 

CCT – Cross City Tunnel 

EIS – Environmental Impact Statement 

EP&A Act – Environmental Planning and Assessment Act 1979 

ICAC – Independent Commission Against Corruption 

IIG – Infrastructure Implementation Group 

IPCC – Infrastructure and Planning Committee of Cabinet 

NRMA – National Roads and Motorists Association Ltd 

PAC – Public Accounts Committee 

PFP – Privately Financed Project 

PFI – Privately Financed Initiative 

PPP – Public Private Partnership 

PSC – Public Sector Comparator 

RTA – NSW Roads and Traffic Authority 
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Chapter 1 Introduction 

Establishment of the Committee and the Inquiry 

1.1 On 15 November 2005, the Hon John Della Bosca MLC moved a motion in the Legislative 
Council to appoint a joint select committee to inquire into the Cross City Tunnel (CCT).  

1.2 Chapter 1 of the First Report of the Committee details the process by which the Committee 
was established by resolutions of both Houses. 4 

Extension of the Inquiry Terms of Reference and reporting dates 

1.3 On 1 March 2006, the Revd the Hon Fred Nile put forward a motion that the reporting date 
for the Second Report of the Joint Select Committee on the Cross City Tunnel be extended to 
Wednesday 31 May 2006. The motion was passed and a message was forwarded to the 
Legislative Assembly for consideration.5 

1.4 On 8 March 2006, the Legislative Assembly considered and passed the motion of the 
Legislative Council in relation to the extended reporting date of the Second Report of the 
Joint Select Committee on the Cross City Tunnel, 6 and reported this back to the Legislative 
Council with the message being received on 9 March 2006.7 

1.5 On 4 April 2006, the Hon Michael Gallacher put forward a motion to amend the Inquiry’s 
terms of reference to include after paragraph 1 (f) new terms of reference 1 (g) – 1 (i) relating 
to aspects of the Lane Cove Tunnel and creating a third reporting date of the first sitting day 
in September 2006. The motion was passed and a message was sent to the Legislative 
Assembly in the following terms: 

1. That the terms of reference for the Joint Select Committee on the Cross City Tunnel be amended by inserting after 
paragraph 1 (f): 

(g) the role of Government agencies in relation to the negotiation of the contract with the Lane 
Cove Tunnel Consortium, 

(h) the extent to which the substance of the Lane Cove Tunnel contract was determined through 
community consultation processes,  

(i) the methodology used by the Roads and Traffic Authority for tendering and contract 
negotiation in connection with the Lane Cove Tunnel. 

                                                           
4  NSW Parliament, Joint Select Committee on the Cross City Tunnel, First Report, Cross City Tunnel, 

February 2006, pp1-3 
5  Legislative Council, New South Wales, Minutes and Proceedings, No 136, 2nd Session of the 52nd 

Parliament, item 3 
6  Legislative Assembly, New South Wales, Votes and Proceedings, No 168, 1st Session of the 53rd 

Parliament, item 15 
7  Legislative Council, New South Wales, Minutes and Proceedings, No 140, 2nd Session of the 52nd 

Parliament, item 2 
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2. That the committee report on paragraphs 1 (g) to (i) by the first sitting day in September 2006. 8 

1.6 On 6 April 2006, the Legislative Assembly considered the new terms of reference. The motion 
was passed and reported to the Legislative Council on the same day. 9 

1.7 The current Terms of Reference for the Joint Select Committee on the Cross City Tunnel are 
therefore: 
1. That a Joint Select Committee be appointed to inquire into and report on: 

(a) the role of Government agencies in relation to the negotiation of the contract with the Cross 
City Tunnel Consortium, 

(b) the extent to which the substance of the Cross City Tunnel contract was determined through 
community consultation processes, 

(c) the methodology used by the Roads and Traffic Authority for tendering and contract negotiation 
in connection with the Cross City Tunnel, 

(d) the public release of contractual and associated documents connected with public private 
partnerships for large road projects, 

(e) the communication and accountability mechanisms between the RTA and Government, 
including the Premier, other Ministers or their staff and the former Premier or former Ministers 
or their staff, 

(f) the role of Government agencies in entering into major public private partnership agreements, 
including public consultation processes and terms and conditions included in such agreements,  

(g) the role of Government agencies in relation to the negotiation of the contract with the Lane 
Cove Tunnel Consortium,  

(h) the extent to which the substance of the Lane Cove Tunnel contract was determined through 
community consultation processes,  

(i) the methodology used by the Roads and Traffic Authority for tendering and contract 
negotiations in connection with the Lane Cove Tunnel, and  

(j) any other related matters.  

2. That the committee report:  

(a) in relation to paragraphs 1 (a) to (e) by the first sitting day in February 2006,  

(b) in relation to paragraph 1 (f) by 31 May 2006, and  

(c) in relation to paragraph 1 (g) to (i) by the first sitting day in September 2006.  

1.8 The reporting date (the first sitting day in September 2006) for the Lane Cove Tunnel Inquiry 
is currently 5 September 2006. 

                                                           
8  Legislative Council New South Wales, Minutes and Proceedings, No 144, 2nd Session of the 52nd 

Parliament, item 3 
9  Legislative Assembly, New South Wales, Votes and Proceedings, No 175, 1st Session of the 53rd 

Parliament, item 15 
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Operation of the Committee 

1.9 As the motion to establish the Committee originated in the Upper House, the Joint Select 
Committee on the Cross City Tunnel is the first Legislative Council administered joint select 
committee since 1981, when the Joint Select Committee Inquiry into the Western Division of 
New South Wales was formed. At its first meeting the Clerk of the Parliaments informed the 
Committee that, according to practice, the operation of the Committee is governed by the 
Standing Orders of the Legislative Council. 

Conduct of the Inquiry 

Call for submissions 

1.10 As discussed in the First Report, the Committee advertised widely in major Sydney 
metropolitan newspapers and in local newspapers. Specific stakeholders were also invited to 
make submissions, including the NSW Roads and Traffic Authority (RTA), NSW Treasury, 
Department of Planning, CrossCity Motorway Pty Ltd (CCM), project consultants, 
community groups and non-government organisations. The closing date for submissions was 
18 January 2006 in relation to terms of reference 1 (a) – 1 (f). 

1.11 By the time of its First Report the Committee had received 69 submissions. At the time of 
writing, the Committee had received a further 6 submissions, bringing the total to 75. A full 
list of submissions is available at Appendix 1. The Committee has advertised for further 
submissions in relation to the extended terms of reference regarding the Lane Cove Tunnel 
project, and these will be discussed in the Committee’s Third Report.  

Public hearings 

1.12 In preparing its Second Report, the Committee conducted three days of hearings, with a total 
of 29 witnesses from 17 organisations. A full list of witnesses is available in Appendix 2.  

1.13 Minutes of the proceedings of the Committee since the tabling of the First Report are 
included at Appendix 6. 

1.14 Tabled documents, answers to questions on notice and submissions are available at 
www.parliament.nsw.gov.au/crosscitytunnel.     

Appearance of Ministers 

1.15 The Committee repeatedly invited the Premier and a number of current Ministers to appear 
before the Committee during the first stage of the Inquiry. The Hon Morris Iemma, Premier; 
the Hon Carl Scully, Minister for Police, and Minister for Utilities (formerly Minister for 
Roads and Minister for Transport); the Hon Frank Sartor, Minister for Planning; and the Hon 
Joseph Tripodi, Minister for Roads, all informed the Committee they would not be available 
to appear.10 

                                                           
10  Correspondence available at www.parliament.nsw.gov.au/crosscitytunnel 
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1.16 The Committee resolved to invite current Ministers to appear before the Committee during 
the second stage of the Inquiry. The Hon Carl Scully, Minister for Police (formerly Minister 
for Roads and Minister for Transport); the Hon Frank Sartor, Minister for Planning; and the 
Hon Eric Roozendaal, Minister for Roads, informed the Committee they would not be 
available to appear.11 Under the provisions of s4 of the Parliamentary Evidence Act 1901, 
Members of Parliament cannot be summoned to give evidence before a parliamentary 
committee. 

Other relevant inquiries and reports 

1.17 The Committee in its First Report noted that there have been, and are, several bodies 
investigating issues relating to the Cross City Tunnel. These include the Infrastructure 
Implementation Group (IIG), the NSW Audit Office, the Legislative Assembly Public 
Accounts Committee (PAC) and the Independent Commission Against Corruption (ICAC).  

Infrastructure Implementation Group Review of Future Provision of Motorways in 
NSW 

1.18 The Committee notes that in December 2005 the newly formed NSW Premier’s Department 
Infrastructure Implementation Group released the Review of Future Provision of Motorways in 
NSW (IIG Review). The Government agreed to adopt the recommendations of the IIG Review. 
The Joint Select Committee on the Cross City Tunnel’s First Report included and considered 
relevant key issues and recommendations raised in the IIG Review.  

NSW Audit Office Performance Audit 

1.19 The Auditor-General’s Report to Parliament 2005, Volume 4, commented on the issue of contract 
summaries. The report identified a number of concerns, including the lack of standardisation 
in the structure of contract summaries across different agencies, the non-mandatory nature of 
the guidelines governing the preparation of contract summaries, and the lack of a requirement 
for the Audit Office to table in Parliament the findings of its review of agencies’ contract 
summaries.  The Report also announced that the Audit Office would be conducting a 
performance audit on aspects of the Cross City Tunnel project and was likely to examine three 
specific aspects: 

• the upfront payment of approximately $96 million made by the successful consortium 
to the RTA 

• the RTA’s decision making processes in relation to road closures 

• the circumstances surrounding amendments to the Project Deed in December 2004.12 

1.20 The Auditor General’s office had not concluded its performance audit at the time of the 
Committee’s Second Report being adopted. 

                                                           
11  Correspondence from the Hon Carl Scully, Minister for Police, to the Chairman, 29 March 2006; 

from the Hon Frank Sartor, Minister for Planning, 22 March 2006; and from the Hon Eric 
Roozendaal, Minister for Roads, 22 March 2006 

12  NSW Auditor General, Auditor General’s Report to Parliament 2005, Volume 4, p5 
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Public Accounts Committee Inquiry 

1.21 An Inquiry into Public Private Partnerships is being conducted by the Legislative Assembly’s 
Public Accounts Committee. This inquiry is investigating: 

a) New South Wales, Australian and international legislative and policy frameworks 
and practices regarding private sector investment in public infrastructure 

b) government models for evaluating and monitoring private investment in public 
infrastructure 

c) the framework for risk allocation between the public and private sectors and its 
application, especially how well risk is assessed, allocated and managed 

d) the extent of opportunities to share knowledge across and between agencies 

e) the extent to which agencies are managing intellectual property issues.  

1.22 The Public Accounts Committee Inquiry is ongoing. Further information on the Public 
Accounts Committee’s Inquiry can be found on the NSW Parliament website – 
www.parliament.nsw.gov.au.  The Committee thanks the Public Accounts Committee for their 
cooperation with the Cross City Tunnel Inquiry. 

Independent Commission Against Corruption Investigation 

1.23 Following release of papers tabled in the Legislative Council in response to a call for papers 
under standing order 52, newspapers reported that staff of the Shadow Minister for Roads and 
Leader of the Nationals, Mr Andrew Stoner MP, discovered correspondence from the then 
Minister for Roads, Mr Carl Scully MP, to the then Minister for Planning, Mr Craig Knowles 
MP, alleging that Cabinet minutes setting out the cost of relocating the tunnel’s ventilation 
stack in Darling Harbour had been leaked to the Cross City Motorway Consortium, potentially 
impacting on the Government’s negotiating position. The matter led to wide-ranging 
accusations and was ultimately referred to the Independent Commission Against Corruption 
(ICAC) by Mr Stoner on 4 November 2005.13  

1.24 The ICAC reported in April 2006, finding that information relating to the relocation costs of 
the Cross City Motorway ventilation stack contained in a confidential Cabinet Minute was 
revealed by a consultant engaged by Sydney Harbour Foreshore Authority (SHFA) to a 
project manager employed by Baulderstone Hornibrook, one of the partners in the 
construction joint venture.14 

1.25 The ICAC found that no person engaged in corrupt conduct. Full details of the ICAC report 
can be found on the ICAC website: www.icac.nsw.gov.au.  

Complaint referred to NSW Law Society 

1.26 Ms Lee Rhiannon MLC referred a complaint to the Office of the Legal Services 
Commissioner in January 2006 relating to an alleged conflict of interest by legal firm Clayton 

                                                           
13  Legislative Council Procedural Highlights, No 20, July to December 2005, p10 
14  Independent Commission Against Corruption, Report on investigation into the alleged leaking of a draft 

Cabinet minute, April 2006, p6 
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Utz. Clayton Utz provide legal advice to the RTA in relation to the Cross City Tunnel. The 
complaint has been referred to the Law Society.15 

1.27 The Law Society has advised Ms Rhiannon, that they will not be proceeding with this 
complaint.  

Report structure 

1.28 This Second Report focuses on the role of government agencies in entering into Public 
Private Partnerships, 1 (f) of the Committee’s terms of reference. 

1.29 The report includes conclusions and recommendations in relation to the role of government 
agencies in entering into Public Private Partnerships (PPPs), although further 
recommendations will be made in the Third Report in relation to the Lane Cove Tunnel 
(terms of reference 1 (g) to 1 (i)), the reporting date for which is 5 September 2006. 

1.30 Chapter 2 provides an overview of the history and background to the Cross City Tunnel and 
a review of developments since the Committee’s First Report.  

1.31 Chapter 3 reviews existing and proposed PPPs in New South Wales and internationally, and 
the role of government agencies in relation to those PPPs. The framework within NSW that 
regulates PPPs is described. The frameworks of other jurisdictions are also examined, 
particularly those of the United Kingdom and Victoria. 

1.32 Chapter 4 examines specific elements of the framework within NSW that regulates PPPs. The 
interaction of strategic planning and PPPs is also examined, and a comparison of similarities 
and differences between Victoria and New South Wales PPP frameworks is made. 

Background information 

1.33 The following documents are relevant to the Committee’s Second Report. Some were referred 
to in the Committee’s First Report. 

Working with Government: Guidelines for Privately Financed Projects16 

1.34 The Working with Government: Guidelines for Privately Financed Projects (Working with Government 
Guidelines) were issued in November 2001. They state the Government’s policy and procedures 
for entering into privately financed projects (a form of public private partnership, or PPP). 
PPPs and privately financed projects are discussed further in Chapter 3. 

                                                           
15  ‘Law firm attacked on tunnel,’ The Australian, 16 January 2006, p3 
16  Available at www.treasury.nsw.gov.au/wwg/pdf/wwgguidelines.pdf 
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Premier’s Memorandum, No 2000-11, Disclosure of Information on Government 
Contracts with the Private Sector17 

1.35 This memorandum sets out public disclosure requirements of agencies that enter into 
contracts with the private sector. 

Review of Partnerships Victoria Provided Infrastructure (the Fitzgerald Review)18 

1.36 The Fitzgerald Review was an independent report commissioned by the Victorian Department 
of Treasury and Finance conducted by Mr Peter Fitzgerald. It reviewed eight current Victorian 
PPP projects and was released in January 2004. 

Review of Future Provision of Motorways in NSW (IIG Review)19 

1.37 The IIG Review was commissioned by the NSW Government in October 2005, and was 
released in December 2005. The recommendations of the IIG Review have been adopted by 
the NSW Government and are referred to by the Committee in its First Report. 

NSW Auditor General’s Performance Audit of the New Schools Privately Financed 
Project (the New Schools Report)20 

1.38 The New Schools Report was released in March 2006 and reviews the two NSW Department of 
Education and Training PPP for the financing, construction and maintenance of new schools. 

HM Treasury PFI: Strengthening long-term partnerships21 

1.39 This United Kingdom review of Privately Financed Initiatives was released in March 2006, 
and provides HM Treasury conclusions about the operation and success of PFIs. 

Partnerships UK Report on Operational PFI Projects22 

1.40 This Partnerships UK prepared report, released in March 2006,  is a comprehensive review of 
the performance of PFI projects during their operational phase. The report covers a wide 
range of operational issues impacting on all projects from all sectors.  

Other key documents 

1.41 The Committee’s First Report on the Cross City Tunnel includes descriptions of the following 
key documents relating specifically to the CCT: 

• Cross City Tunnel – Improving the Heart of the City (October 1998) 

                                                           
17  Available at www.premiers.nsw.gov.au/TrainingAndResources/Publications/MemosAndCirculars 

/Memos/2000/M2000-11.htm 
18  Available at www.partnerships.vic.gov.au 
19  Available at www.premiers.nsw.gov.au/TrainingAndResources/Publications/publicationslist.htm 
20  Available at www.audit.nsw.gov.au 
21  Available at www.hm-treasury.gov.uk/documents/public_private_partnerships/ppp_index.cfm 
22  Available at www.partnershipsuk.org.uk 
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• Action for Transport 2010 

• NSW Roads and Traffic Authority - Pre-Signing Report 

• NSW Roads and Traffic Authority - Finalisation Report 

• Director General’s Requirements for the Cross City Tunnel Project 

• Cross City Tunnel – Environmental Assessment 

• Cross City Tunnel Environmental Impact Statement (EIS) 

• Cross City Tunnel Representations Report 

• Cross City Tunnel Preferred Activity Report 

• Proposed Cross City Tunnel Kings Cross to Darling Harbour: Director General’s 
Report 

• Cross City Tunnel Planning Approval Conditions 

• Cross City Tunnel Supplementary Environmental Impact Statement (SEIS) 

• Cross City Tunnel Supplementary Representations Report 

• Cross City Tunnel Supplementary Preferred Activity Report 

• Cross City Tunnel Proposed Modifications to Approved Project: Director General’s 
Report 

• Cross City Tunnel Modification Conditions of Approval 

• Cross City Tunnel Project Deed (Project Deed) 

• Cross City Tunnel Summary of Contracts 

• Cross City Tunnel First Amendment Deed (First Amendment Deed) 

• Cross City Tunnel First Amendment Deed Summary 

1.42 Further information on these documents is available in the Committee’s First Report.



JOINT SELECT COMMITTEE ON THE CROSS CITY TUNNEL
 
 

 Second Report  – May 2006  9 

Chronology of key events relating to the Cross City Tunnel 

1.43 The following chronology, a version of which appeared in the Committee’s First Report, is 
drawn from a number of sources including key documents, media reports and evidence from 
hearings. It is intended to provide a brief overview of important stages in the history of the 
Cross City Tunnel project.  

 

Date Event 

1990 The State Government and City of Sydney Council propose a tunnel under Park Street 
leading to an underground car park and bus interchange. 

1995 City of Sydney Council propose a tunnel from the Western Distributor under Market 
Street and Hyde Park connecting to William Street near Boomerang Street. 

22 Oct 1998 Premier (Mr Carr) and Minister for Roads (Mr Scully) release an exhibition for 
comment on the initial concept (the ‘short tunnel’) in a 16 page report titled The Cross 
City Tunnel: Improving the Heart of the City. $2.00 toll is flagged. 

April 1999 The City of Sydney Council releases the Cross City Tunnel Alternative Scheme. This was a 
longer tunnel than proposed in the 1998 Improving the Heart of the City, running to the 
eastern end of the Kings Cross Tunnel, including narrowing William Street. 

22 July 1999 Director General of Planning issues requirements for the preparation of the initial EIS 
by letter to the RTA. 

24 Sept to  

11 Dec 1999 

The RTA publishes the modified proposal in the brochure Cross City Tunnel, 
Environment Assessment. 

Nov 1999 The Action for Transport 2010 plan released and includes the project in section titled, 
‘Making space for cyclists and walkers’. 

2 Aug 2000 The RTA releases the Cross City Tunnel Environmental Impact Statement for public 
comment. 

15 Sept 2000 The RTA invites Registrations of Interest from the private sector parties ‘for the 
financing, design, construction, operation and maintenance of the Cross City Tunnel 
project’ (Cross City Tunnel: Summary of Contracts, June 2003, p 10). 

6 Oct 2000 Closing date for submissions to the EIS. 

23 Oct 2000 Closing date for registrations of interest to construct and operate the tunnel. 

Feb 2001 Minister for Roads (Mr Scully) announces that 3 consortia have been short listed to 
prepare detailed proposals: CrossCity Motorways (CCM), E-TUBE and Sydney City 
Tunnel Company. 

14 May 2001 The RTA submits the Preferred Activity Report to the Department of Urban Affairs and 
Planning (DUAP) with a Cross City Tunnel Representations Report. 

19 May to 

18 June 2001 

Preferred Activity Report, containing more than 20 modifications to the proposal as 
presented in the EIS, publicly exhibited. 

16 Aug 2001 RTA presents an Addendum to the Representations Report to the DUAP. 
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Sept 2001 The Proposed Cross City Tunnel: Director General’s Report, as required under s115C of the 
Environmental Planning and Assessment Act is submitted to the Minister for Urban Affairs 
and Planning. 

3 Oct 2001 Planning approval, including 240 conditions, is granted by the Minister of Urban 
Affairs and Planning (Dr Refshauge). 

Oct 2001 Detailed proposals for implementation of the project lodged by the three consortia 
and reviewed by assessment panel. 

Feb 2002 Budget Committee of Cabinet approves CCM to be selected as preferred proponent 
and for the CCM ‘long 80 tunnel’ option to be selected as the preferred proposal. 

27 Feb 2002 Minister for Roads (Mr Scully) announces CCM is the preferred proponent. The 
tender submission from CCM incorporated changes to the Approved Activity that the 
Minister for Roads considered would provide more benefits and reduce construction 
related impacts to the community. As a result of the proposed changes a number of 
additional environmental impacts would occur. A supplementary EIS is prepared. 

14 Mar 2002 Letter from the Treasurer (Mr Egan) to the Minister for Roads (Mr Scully) stating ‘A 
key objective of the project has been its development at no net cost to Government’ 
and ‘It is not certain as this time that the project can achieve a ‘no net cost’ to 
Government’ outcome. If the project cannot proceed without a Government 
contribution, any such contribution would need to be funded out of the RTA’s 
existing forward capital program’.  

30 Jul to  
31 Aug 2002 

Supplementary Environmental Impact Statement goes on public display. Displayed at 19 
locations and the RTA website, with a toll free number for public comment. 25,000 
copies of the brochure were distributed. 

4 Nov 2002 Supplementary Cross City Tunnel Representations Report was submitted by the RTA to 
DUAP drafted in response to the Supplementary EIS, as a result of additional studies 
and community feedback. Further alterations to the project proposed.  

25 Nov 2002 Supplementary Cross City Tunnel Representations Report released to the public. The right 
hand turn out of Cowper Wharf Road was reinstated. The report was displayed at 19 
locations and the RTA website, with a toll free information line. 5,000 copies of the 
brochure were distributed. 

Dec 2002 Cross City Tunnel: Proposed Modifications of Approved Project – Director General’s Report was 
completed. 

12 Dec 2002 Planning approval granted by the Minister for Planning (Dr Refshauge). Approved 
route twice the length of the 1998 initial concept. Projected approval subject to 292 
Conditions of Approval. 

16 Dec 2002 Approval given by the Treasurer (Mr Egan) to sign project deed, under Public 
Authorities (Financial Arrangements) Act 1987. 

18 Dec 2002 Contract between CCM consortium and RTA is signed, to finance, construct, operate 
and maintain the CCT. Differential tolling, $2.50 per car and $5.00 for heavy vehicles  

28 Jan 2003 Major work starts on the $680 million Cross City Tunnel. 
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3 Mar 2003 RTA meets the Auditor General to explain that if the terms of the CCT had been 
made public during the negotiations of the Lane Cove Tunnel Project Deed, those 
negotiations would have been compromised (Lane Cove Tunnel Project was signed on 
4 December 2003). 

24 June 2003 The first order for the production of state papers by the Legislative Council relating to 
the Cross City Tunnel. Focuses on documents relating to contract negotiations for the 
financing, construction, operation and maintenance of the Cross City Tunnel. Sir 
Laurence Street, independent Legal Arbiter, upholds the validity of the claim of 
privilege on the majority of documents and only a small selection of privileged 
documents were made public. A substantial volume of documents were released into 
the public domain without a claim for privilege being made. 

June 2003 Contract summary provided to the Auditor-General. 

Sept 2003 Documents relating to the Cross City Tunnel tabled in the Legislative Council. 
Documents that were considered privileged by the RTA sent to an Independent 
Arbiter to determine the validity of this claim which was upheld. A substantial volume 
of documents were released into the public domain without a claim for privilege being 
made. 

3 Dec 2003 Letter from the Minister for Roads (Mr Scully) to the Minister for Infrastructure, 
Planning and Natural Resources (Mr Knowles) regarding the relocation of the 
ventilation stack for the Cross City Tunnel expressing ‘disappointment and concern at 
the fact that extracts from the draft Cabinet Minute on this issue have been sighted by 
members of the Cross City Motorway Consortium, with the consequence that the 
Government’s ability to secure an outcome which best protects the interest of the 
NSW taxpayers may have been compromised’. This letter was forwarded to ICAC by 
Mr Andrew Stoner MP on 3 November 2005. 

29 Feb 2004 ‘Cross City Tunnel – Summary of Contract’ tabled in Parliament. 

21 Dec 2004 Treasurer (Mr Egan) approves the RTA to enter into the Cross City Tunnel Project 
First Amendment Deed with CCM under s20 of the Public Authorities (Financial 
Arrangements) Act 1987. This deed included provision that ‘ in consideration for the 
CCM’s agreement to fund and carry out certain [changes if required by the RTA], 
CCM may increase the Base Toll to be collected from motorists on the terms set out 
in the First Amendment Deed’. 

23 Dec 2004 The First Amendment Deed entered into by RTA and CCM enabling $35 million of 
additional works to be paid for through a higher base toll (increased by $0.15). 

3 Aug 2005 Hon Joseph Tripodi replaces the Hon Carl Scully as Minister for Roads. 

28 Aug 2005 Cross City Tunnel opened. 

13 Oct 2005 Papers considered privileged in June 2003 to be reassessed by Sir Laurence Street in 
view of the public interest in matters concerning the Cross City Tunnel. This was the 
first time the House had resolved that privileged documents be reassessed by an 
arbiter. The documents were tabled in the House in 20 October 2005. 

18 Oct 2005 Call for papers relating to the Cross City Tunnel produced since the original call for 
papers in June 2003. Documents tabled in the House on 18 October 2005. 

Nov 2005 Summary of Cross City Tunnel Project Deed made public. 
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4 Nov 2005 Dispute of the validity of the claim of privilege on documents received on 1 
November 2005 from the Minister for Roads, the Cabinet Office and NSW Treasury 
received by the Clerk of the Legislative Council. According to standing order, the 
documents were released to Sir Laurence Street for assessment. Determined that 
material be made public. Documents tabled on 16 November 2005. 

December 
2005 

Cheung Kong Infrastructure, the major equity investor in the Cross City Tunnel 
project, writes down the carrying value of their investment in the Cross City Tunnel 
by A$102 million, ‘in view of lower [than] projected toll revenue’. 

9 Feb 2006 Announcement made that Mr Peter Sansom is to be replaced as Chief Executive of 
CrossCity Motorway by former Brisbane and Wellington ports chief Mr Graham 
Mulligan. 

17 Feb 2006 Hon Eric Roozendaal replaces the Hon Joseph Tripodi as Minister for Roads. 

28 Feb 2006 Joint Select Committee on the Cross City Tunnel tables its First Report. 

5 Mar 2006 Tunnel toll halved to $1.78 for cars and $3.56 for heavy vehicles for a period of at 
least three months. Premier (Mr Iemma) and Minister for Roads (Mr Roozendaal) 
announce that 12 category C and D road changes will be reversed and that 
negotiations with CCM will continue in relation to other road changes. 

April 2006 The ICAC reported on allegations of corruption in reference to the possible leaking a 
Cabinet minutes. The ICAC made no findings that any person engaged in corrupt 
conduct. 

April 2006 William Street surface works completed. 

19 Dec 2035 Cross City Tunnel due to be returned to public ownership. 
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Chapter 2 The Cross City Tunnel project 

This chapter provides background information on the Cross City Tunnel project and reviews its current 
status.  The actions taken by the operators of the Cross City Motorway Pty Ltd (CCM), the NSW 
Government, the Roads and Traffic Association (RTA) and other government agencies in the interval 
following the publication of this Committee’s First Report are outlined. The Committee made 17 
recommendations in its First Report. A number of them were applicable to the ongoing work of 
government agencies in relation to Public Private Partnerships (PPPs), and a number were specific to 
the Cross City Tunnel project, particularly the level of the toll and the surface road changes associated 
with the project. The NSW Government will provide a comprehensive response to the Committee’s 
First Report six months from the date of tabling on 28 February 2006. 

Background 

2.1 The First Report of the Joint Select Committee on the Cross City Tunnel provides extensive 
detail on the nature of the Cross City Tunnel project. Accordingly, this Second Report will 
provide only brief background information in relation to the project and report on 
developments since February 2006. The Committee’s First Report can be accessed from the 
Committee’s website – www.parliament.nsw.gov.au/crosscitytunnel, or by contacting the 
Committee secretariat. 

2.2 The recommendations made by the Committee in its First Report can be found at Appendix  
3. The Committee notes that there was an immediate response to many of the 
recommendations, specifically those relating to the Cross City Tunnel project, and further 
action is anticipated. The prompt response indicates that the importance of the issues to the 
community, highlighted by the Committee in its First Report, has been recognised by the 
NSW Government, its agencies and the private operator.  

The Cross City Tunnel project 

2.3 The Cross City Tunnel project consists of two stages:  the Cross City Tunnel, which opened 
to traffic on 28 August 2005; and associated surface works, which were completed in April 
2006. 

Stage One - Cross City Tunnel 

2.4 The Cross City Tunnel is a privately financed, constructed, owned and operated tollway, 
which will pass into public ownership after 18 December 2035. Two main east and west 2.1 
km tunnels run between the eastern side of Darling Harbour and Kings Cross, linking the 
Western Distributor to New South Head Road. The eastbound tunnel also connects with the 
southbound Eastern Distributor. A connection to the Domain Tunnel allows traffic from the 
eastern suburbs to directly access the harbour crossings. 
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Stage Two – Surface works 

2.5 The majority of the Stage Two surface works commenced following the opening of the Cross 
City Tunnel. The Stage Two works are associated with achieving the urban amenity objectives 
of the project and include: 

improvements to surface roads, including new bus and bicycle lanes, intersection 
improvements, ‘traffic calming’ measures, wider footpaths and other improvements to 
pedestrian facilities, to take advantage of the opportunities afforded by reduced traffic 
congestion.23 

2.6 Changes to William Street are the most obvious component of the Stage Two works. The 
William Street upgrade involves the narrowing of William Street and inclusion of bicycle lanes, 
street trees, improved footpaths, transit lanes, inset parking bays, street furniture and smart 
poles. A full description of the surface road changes associated with the project is contained in 
the Committee’s First Report. 

Developments since the Committee’s First Report 

Replacement of Cross City Motorway Chief Executive and Minister for Roads 

2.7 On 9 February 2006, CrossCity Motorway Pty Ltd (CCM) announced that Mr Graham 
Mulligan would replace Mr Peter Sansom as Chief Executive Officer (CEO). 

2.8 Following a Cabinet reshuffle, the Hon Eric Roozendaal replaced the Hon Joseph Tripodi as 
Minister for Roads on 17 February 2006. 

Meetings between NSW Government and CrossCity Motorway 

2.9 Mr Mulligan met with the Minister for Roads, the Hon Eric Roozendaal, twice in February 
2006 and again on 3 March 2006. On 3 March 2006, CCM informed the Minister that it 
intended to ‘reduce the toll by 50 per cent to $1.78 east-west and 84¢ along the Sir John 
Young Crescent exit for at least three months’.24 

2.10 On 5 March 2006, the Premier, the Hon Morris Iemma and the Minister for Roads, the Hon 
Eric Roozendaal, announced the reversal of 12 category C and D road changes and the 
halving of the toll by CCM for a period of 3 months.25 

                                                           
23  RTA, Cross City Tunnel: Summary of contracts, June 2003, p1 
24  Mr Graham Mulligan, Chief Executive Officer, CrossCity Motorway Pty Ltd, Evidence, 31 March 

2006, p34 
25  ‘Tunnel toll cave-in’, Daily Telegraph, 6 March 2006 
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Road changes 

2.11 Proposed surface road changes as a result of the Cross City Tunnel project were categorised as 
A, B, C or D in the Project Deed.26 

2.12 The categories were defined as follows: 

• Category A: Permanent works that CCM must design and construct under the Project 
Deed, which if removed, may expose the RTA to a provide Material Adverse Effect 
(MAE) Relief to CCM under clauses 18.2 to 18.4 of the Project Deed 

• Category B: Permanent works that CCM must design and construct under the Project 
Deed, which if removed, will not expose RTA to a liability to provide MAE Relief to 
CCM under clauses 18.2 to 18.4 of the Project Deed 

• Category C: Temporary traffic arrangements during construction 

• Category D: Traffic arrangements that RTA proposes to implement that relate to the 
CCT but are not contemplated in the Project Deed or Planning Approval. 27 

2.13 The document suggested that only category A road changes would expose the RTA to provide 
Material Adverse Effect (MAE) relief to CCM under clauses 18.2-18.4 of the Project Deed, 
however it was clear from the evidence of former Chief Executive Mr Peter Sansom that 
CCM intended to conduct good faith negotiations if any of the road changes were altered: 

If the Government were to put forward a proposal then CrossCity Motorway would 
need to obtain legal and technical advice in relation to the impacts. CrossCity 
Motorway obviously would enter into negotiations in good faith, as we have done 
right through the project and as required under the contract. If those negotiations did 
not reach a suitable outcome then CrossCity Motorway would pursue its rights under 
the contract and seek compensation.28 

2.14 To clarify the issue of which categories of road change exposed the RTA to financial liability, 
Mr Hannon, Acting Chief Executive of the RTA said: 

for the category A roads there was a direct link to the MAE event. For the category B 
roads, and Cs and Ds, there was a potential issue but each of those should be 
considered on their merits as you looked at them.29  

2.15 On the 4 March 2006, Mr Mulligan met with RTA officials to discuss reversal of the category 
C and D road changes. Mr Mulligan told the Committee that CCM: 

agreed on 12 road changes in these categories and indicated we would continue to 
examine the category B road changes.30 

                                                           
26  Roads and Traffic Authority, Cross City Tunnel Project Deed, provided in response to the Legislative 

Council order for papers regarding the Cross City Tunnel 
27  Email from John Shirbin, Clayton Utz, to Les Wielinga and Graham Read, RTA, 8 October 2005, 

pp2-6 and Annexure A 
28  Mr Peter Sansom, former Chief Executive, CrossCity Motorway Pty Ltd, Evidence, 3 February 

2006, p64 
29  Mr Mike Hannon, Acting Chief Executive, NSW RTA, Evidence, 31March 2006, p17 
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2.16 Mr Hannon explained that the RTA’s aim during the negotiations was to see what could be 
done at effectively no cost to government: 

What we did at that meeting with the consortium was to come back with a position 
that said the Cs and the Ds could be reversed, with the exceptions that Mr Wielinga 
spoke about, at no cost to government. That is what has happened.31 

2.17 Mr Les Wielinga, Director of Motorways for the NSW RTA told the Committee that the road 
changes reversed or to be reversed included all C category changes with the exception of a 
turning bay for emergency vehicles in Shakespeare Place, which was retained as it was found 
to be useful and did not interfere with traffic flow.32 

2.18 Other road changes reversed or not implemented were category D changes, ‘generally isolated 
bus lane areas within the city’.33 Mr Wielinga added: 

That does not rule out putting them out in the future or not putting them out in the 
future. The options are open.34 

2.19 One category D road change that was not reversed was the closure of Bourke Street, despite 
the Committee’s specific recommendation that it be re-opened while the review of the trial 
closure (concluded on 28 February 2006) was conducted.  

2.20 Mr Wielinga told the Committee that construction work in relation to road changes was 
‘substantially advanced already’35, and that as the process for deciding on the Bourke Street 
status was part of one of the planning conditions of approval ‘the ultimate outcomes at 
Bourke Street will be determined by that consultation process under condition 288.’36 

2.21 Mr Hannon told the Committee that the RTA is now waiting on a submission from CCM in 
relation to category B road changes and is preparing information on potential financial 
compensation: 

The legal advice is that there is potential exposure on the B roads, so we need to find 
out exactly what roads they will suggest and then we will take advice.37 

2.22 Mr Hannon confirmed that the RTA had entered into negotiations with CCM following the 
recommendation of this Committee in its First Report to ‘immediately reverse all Category B, 
C and D road changes’38: 

                                                                                                                                                                                                 
30  Mr Graham Mulligan, Chief Executive Officer, CrossCity Motorway Pty Ltd, Evidence, 31 March 

2006, p34 
31  Mr Hannon, Evidence, 31 March 2006, p22 
32  Mr Les Wielinga, Director, Motorways, NSW RTA, Evidence, 31 March 2006, p11 
33  Mr Wielinga, Evidence, 31 March 2006, p11 
34  Mr Wielinga, Evidence, 31 March 2006, p18 
35  Mr Wielinga, Evidence, 31 March 2006, p12 
36  Mr Wielinga, Evidence, 31 March 2006, p11 
37  Mr Hannon, Evidence, 31 March 2006, p17 
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The Committee actually recommended in the first report that we should reverse, I 
think, the Bs Cs and Ds. So, we were looking at the Committee report, discussed the 
Ds with them, and then decide what could be closed and what could not be closed. 39 

2.23 The immediate and ongoing attention which the RTA has focussed on the Committee’s 
recommendations relating to road changes is an appropriate and gratifying response to the 
seriousness of the issue. 

Reduction of the toll 

2.24 The halving of the toll from 5 March 2006 was described by Mr Mulligan to the Committee as 
being for a period of ‘at least 3 months’, for the stated purpose of encouraging motorists to 
see ‘the substantial benefits of using the Cross-City tunnel’.40 

2.25 Mr Mulligan was equivocal about the future level of the toll, after the current toll reduction 
period, telling the Committee only that: 

The long-term level of toll is a commercial decision for the company and we have 
made no decision on going forward at this point in time.41 

2.26 In his evidence to the Committee, Mr Hannon confirmed that the RTA and NSW 
Government had no control over the current level of the toll: 

The Government has set the maximum toll. It is up to the consortia to decide whether 
they charge the maximum toll or a reduced toll. They have decided for three months 
at least to have the toll set at half the maximum toll. At one stage, as you know, they 
had the toll set at zero. My assessment is that they are obviously trying to entice 
people into the tunnel and encourage them to use it, experience the tunnel and 
obviously grow the numbers of people who use the tunnel.42 

2.27 Mr Alan Evans, President of the National Road and Motorists Association, while supportive 
of the reduction in the toll, observed that the sustainability of the lowered toll was a concern:   

if they put that toll back up in three months time, that will have an adverse reaction. 
So if it is not financially feasible to maintain it at that level, they may have been better 
off not reducing it so much but bringing it to a certain level.43  

2.28 The Committee notes that while the halving of the toll for an extended period was a sensible 
and appropriate gesture on behalf of the operators of the Cross City Tunnel, there is a risk of 

                                                                                                                                                                                                 
38  NSW Parliament, Cross City Tunnel First Report, Joint Select Committee on the Cross City Tunnel, 

February 2006, Recommendation 14 
39  Mr Hannon, Evidence, 31 March 2006, p21 
40  Mr Mulligan, Evidence, 31 March 2006, p33 
41  Mr Mulligan, Evidence, 31 March 2006, p36 
42  Mr Hannon, Evidence, 31 March 2006, p16 
43  Mr Alan Evans, President of the National Road and Motorists Association, Evidence, 3 April 2006, 

p7 
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a backlash from motorists against using the tunnel if the toll is returned to its maximum level 
and not permanently lowered. 

 
 Recommendation 1 

That the Government encourage the operators of the Cross City Tunnel to lower the level of 
the toll to $2.90 at the conclusion of the current reduced toll period. 

Toll prices advertised 

2.29 In its First Report, the Committee noted the absence of information advertising the cost of 
using the Cross City Tunnel at its entrances. Mr Mulligan informed the Committee that CCM 
had noted the Committee’s commentary in relation to advertising the toll price on entry.44  

2.30 The toll prices are currently advertised on the Variable Message Signs on entry to and in the 
Cross City Tunnel, redressing a serious omission.  

2.31 The Committee believes that it is important that the cost of using a tolled road be advertised 
on entry and not just on a website, particularly as the toll can increase every quarter under the 
terms of the Project Deed. With full electronic tolling the awareness of the cost is otherwise 
deferred to a monthly statement.  

 
 Recommendation 2 

That the RTA ensure that all toll roads, whether publicly or privately operated, advertise the 
cost of use at entry points. 

 

Effect of changes 

2.32 Mr Mulligan, in his evidence to the Committee, reported an increase in traffic figures 
following the halving of the toll: 

[T]raffic patronage has increased by 18.6 per cent. The total traffic since the toll was 
reduced from 6 March until midnight last night, 30 March, is 838,440 vehicles. The 
total traffic for the corresponding 25-day period prior to the toll reduction was 
706,877. This represents an increase of 131,563 vehicles or 18.6 per cent. While 
encouraging, CrossCity Motorway is and has always taken a long-term view of this 
project.45 

                                                           
44  Mr Mulligan, Evidence, 31 March 2006, p35 
45  Mr Mulligan, Evidence, 31 March 2006, p34 
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2.33 The figures cited by Mr Mulligan represent an average of 33,500 vehicles per day, since 6 
March 2006.46 The Committee notes that while these figures are clearly an improvement on 
the figures of early February this year (of between 26-31,000 vehicles per day, according to 
former CCM Chief Executive Mr Peter Sansom47), the slow rate of increase is further evidence 
to suggest that the figures relied on in the base case financial model were overly optimistic. 

2.34 Mr Hannon confirmed that the figures provided to the RTA by CCM reflected an increase of 
17.8% from the period three weeks before the toll was reduced to the period three weeks after 
the toll was reduced.48 The percentages are slightly different because the periods used by CCM 
and RTA to calculate them were of different durations. 

2.35 Mr Alan Evans, President of the NRMA, attributed the slow increase in use of the tunnel to 
community resentment: 

We have been surprised at the depth of resentment amongst motorists. As I said, we 
have not seen it. It is almost like, "Even though we may get some benefit from using 
it, we are not going to, because we think we are either being forced into it because of 
the road closures or we think the toll is too high."49  

2.36 While the Cross City Tunnel has only been operating for approximately nine months, the 
lengthy duration and slow rate of increase of the ramp-up period (compared to other toll 
roads such as the Eastern Distributor and the M7 West Orbital) suggests that the traffic 
patronage figures relied upon by CCM in the base case financial model may never be reached, 
with consequences for investors in the project. 

2.37 The transfer of the patronage risk to CCM by the Government means that any shortfall in 
revenue is a ‘commercial matter’ for the company, as Mr Mulligan frequently stated during his 
appearance before the Committee. 

2.38 The Committee notes that Cheung Kong Infrastructure, the major equity investor in the Cross 
City Tunnel project, recently wrote down the carrying value of their investment in the Cross 
City Tunnel by A$102 million, ‘in view of lower [than] projected toll revenue’.50  

2.39 The Committee re-iterates the comments made in the First Report that while the transfer of 
patronage risk has resulted in no direct financial cost to the NSW Government, the 
community is continuing to pay the price of congested surface roads during construction of 
road changes and associated inconvenience, as well as the monetary price of the toll. 

                                                           
46  Mr Mulligan, Evidence, 31 March 2006, p40 
47  Mr Peter Sansom, former Chief Executive, CrossCity Motorway, Evidence, 3 February 2006, p65 
48  Mr Hannon, Evidence, 31 March 2006, p16 
49  Mr Evans, Evidence, 3 April 2006, p7 
50  Cheung Kong Infrastructure 2005 Annual Report, December 2005, p23. Available at 
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Other matters 

Calculation of toll escalation 

2.40 The Committee’s First Report states that some Committee members raised issues about the 
calculation of the Cross City Tunnel toll rate of escalation, but does not explain those issues as 
the information required was not available at that time.51  

2.41 Under the terms of the Project Deed, the base toll ($2.65 for the January-March 1999 quarter) 
can be increased quarterly in line with the greater of the Consumer Price Index (CPI) or a 
fixed percentage (4% to December 2011 and 3% from January 2012 to December 2017).52  

2.42 Due to the quarterly fluctuations in the CPI, there have been occasions where the quarterly 
CPI rate was higher than the fixed percentage rate of 4% for a particular quarter, despite the 
annual CPI rate being less than 4% (approximately 2.5% for 2004 and 2005). In those quarters 
where the CPI rate was lower than the fixed percentage rate of 4%, the 4% rate was applied.  

2.43 Mr Hannon, Chief Executive of the NSW RTA, confirmed that there have been three quarters 
in which the quarterly CPI rate was higher than the equivalent quarterly rate for the fixed 
percentage rate of 4%.53  

2.44 After December 2017 the escalation to be applied to the toll is the greater of the relevant CPI 
and the minimum rate (0%).54 If the CPI is negative during any quarter, the minimum rate is 
applied and the toll will remain at the same level until the CPI rate is positive.  

2.45 The manner in which the CPI rate is calculated and applied is consistent with projects of this 
type. The Committee notes, however, that the application of the toll escalation formula has 
meant that the concession negotiated in the Project Deed is effectively greater than the 4% 
suggests. If the CPI rate was treated as an annual figure then the toll charged at 31 December 
2005 would have been $3.45, not $3.56. 

Air quality 

2.46 In response to questions from Committee members about whether health warning signs 
should be erected outside the Cross City Tunnel and other tunnels, Mr Les Wielinga, Director 
of Motorways for the NSW RTA, said that the RTA complied with conditions of approval 
relating to air quality that came from the World Health Organisation: 

In addition, the RTA put out a brochure, our communications area, about safety in 
tunnels, and included in this brochure is a paragraph about advising people to put up 
their windows if they have got asthma or other things.55 

                                                           
51  Joint Select Committee on the Cross City Tunnel, First Report, February 2006, p88 
52  RTA, Cross City Tunnel: Summary of First Amending Deed, November 2005, Section 2.2.2 
53  Correspondence from Mr Hannon, Acting Chief Executive, NSW RTA to the Chairman, received 

26 April 2006. 
54  Correspondence from Mr Hannon, Acting Chief Executive, NSW RTA to the Chairman, received 

26 April 2006. 



JOINT SELECT COMMITTEE ON THE CROSS CITY TUNNEL
 
 

 Second Report  – May 2006  21 

2.47 In response to similar questions from Committee members about whether health warning 
signs should be placed outside the Cross City Tunnel, Mr Mulligan said: 

We have a very high standard of air quality control in our tunnel.56 

2.48 Mr Mulligan went on to outline some of the air quality measures incorporated as part of the 
Cross City Tunnel, noting that there were 33 conditions relating to air quality in the project’s 
planning approval: 

• The ventilation system includes an extra tunnel, the ‘bypass event tunnel’, designed to 
meet carbon monoxide goals imposed on the tunnel by the conditions of planning 
approval. 

• The ventilation system is designed to avoid, ‘to the greatest extent practical’, tunnel 
emissions from the portals. 

• The ventilation stack has been designed for retro-fitting of air filtration, if the NSW 
Government were to require it. 

• Real time air quality data presented on the CCT web site.57 

2.49 Mr Evans, President of the NRMA, commented that it should be ‘fairly simple’ to advise 
motorists of the potential risk for sufferers of respiratory disease before entering tunnels 
generally: 

At least if you have the information you can make a choice, rather than going into the 
tunnel and suddenly finding that the level of pollution is such that it affects your 
respiration and you have a reaction.58 

Conclusion 

2.50 The Committee notes that there have been several recent inquiries into the issue of air quality 
in Sydney’s major road tunnels, particularly into the M5 East tunnel. The terms of reference 
for this Inquiry do not extend to a detailed examination of air quality issues in all tunnels, 
private and public, across NSW. 

2.51 The Committee believes that it is appropriate to advise motorists, particularly those with 
respiratory conditions, to take appropriate precautions when using the tunnel. This advice 
should be visible prior to entering the Cross City Tunnel, and other road tunnels including the 
M5 East. 

 

                                                                                                                                                                                                 
55  Mr Wielinga, Evidence, 31 March 2006, p14 
56  Mr Mulligan, Evidence, 31 March 2006, p43 
57  Mr Mulligan, Evidence, 31 March 2006, p43 
58  Mr Evans, Evidence, 3 April 2006, p6 
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 Recommendation 3 

That the Government ensure that motorists are advised to take appropriate precautions 
against possible adverse air quality in tunnels, with such advice displayed on entry to road 
tunnels or by any other means. 

Impact on public transport 

2.52 Mr Evans, in his evidence to the Committee, said that one of the effects of the changes to the 
surface streets was an increase in journey times on the surface for people using private 
vehicles and for those people using public transport.  Mr Evans added that the NRMA were 
continuing to analyse the impact of the surface road changes on journey time and were likely 
to publish the results.59 

2.53 The Committee notes that the reversal of category D road changes includes bus lanes in the 
CBD. The bus lanes proposed as part of the Cross City Tunnel project were intended to take 
advantage of the reduction in traffic in the CBD as a consequence of traffic using the Tunnel.  
Bus lanes should not be introduced until such time as sufficient traffic is removed from the 
city streets, particularly as traffic using the Tunnel remains lower than expected. 

2.54 The Committee believes that the RTA, in retaining the option to re-instate bus lanes at a 
future point, is acting appropriately given that the Cross City Tunnel project’s objectives will 
be served by improving public transport effectiveness in the CBD, thus improving ease of 
access and reliability of transport within Central Sydney.60 

2.55 The Committee also received a submission from Mr Matt Mushalik, a civil engineer and town 
and regional planner, who argued that the process of designing and approving the Cross City 
Tunnel was flawed as warnings about peak oil were ignored. He asserted that in coming years 
motorists will not be able to afford high petrol prices and high tolls.61 

 
 Recommendation 4 

That the Roads and Traffic Authority investigate ways to improve the operation of bus lanes 
in the Central Business District. 

Country users of the tunnel 

2.56 Ms Wendy Machin, a board director of the National Roads and Motorists Association 
(NRMA), commented on a number of problems specific to country people using the tunnel: 

                                                           
59  Mr Evans, Evidence, 3 April 2006, p5 
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• Difficulty of accessing information on how to get an electronic tag, and conflicting 
information relating to administration fees provided on the phone as compared to on 
the website 

• Additional cost of having to make an STD phone call, as opposed to a cheaper 1300 
number (available for the M7 Westlink tollroad) 

• Poor signage in and around the tunnel. ‘People find themselves on the routes into the 
tunnel and locked into using it before they realise where they are.’ 

• Confusion as a result of the changes to the surface roads.62 

2.57 Ms Machin made a number of suggestions to improve the situation for country users of the 
Cross City Tunnel: 

• a 1300 number instead of the existing number, which results in an STD charge for 
country users 

• better publicity in the print media and in other areas where people would access 
information, such as RTA offices and service stations 

• simple maps to help country users with tunnel signage.63  

2.58 Ms Machin suggested that the existing network of NRMA offices might also be used to 
provide information to country users. Mr Evans added that the NRMA had offered the use of 
the NRMA country service centre network to tollway operators to aid country users intending 
to use the tunnel to access information, and get credit for casual use of the tunnel.64 

 
 Recommendation 5 

That the Roads and Traffic Authority investigate methods of improving the dissemination of 
information regarding changes to metropolitan Sydney road infrastructure to potential 
country users.  

 

Community consultation 

2.59 Mr Alan Evans, President of the NRMA, told the committee of his concerns about 
community consultation and the way the NRMA had initially been excluded from the process: 

In fact, we sought to be involved in discussions, but we were informed by both the 
cross-city tunnel operators and the RTA that we were not representative of the 
community and therefore would not be included in the consultation process.65  
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64  Mr Evans, Evidence, 3 April 2006, p6 
65  Mr Evans, Evidence, 3 April 2006, p2 



PARLIAMENT OF NEW SOUTH WALES 

The Cross City Tunnel and Public Private Partnerships 
 

24 Second Report  - May 2006 

2.60 Mr Evans compared the interaction of the NRMA with the M7 Westlink operator to the 
interaction of the NRMA with the Cross City Tunnel operators: 

There were regular consultations with the parties constructing and operating the M7 
and the RTA, which resulted in a much smoother introduction and a fee or charging 
regime that was much more equitable and fairer to both regular and casual users. If 
one contrasts the two, it is a classic example of how to do it and how not to do it. We 
saw the same thing with the community consultation process. We observed the 
community consultation undertaken with regard to the cross-city tunnel and the M7. 
Again, one was an exemplary process and the other was not. 66 

2.61 Mr Les Wielinga, Director of Motorways at the RTA, told the Committee that the processes in 
relation to the M7 Westlink project, including the community consultation process, were 
‘essentially the same as that used on other projects’,67 including the Cross City Tunnel project. 

2.62 Mr Paul Willoughby, former Director of Communications for the NSW Roads and Traffic 
Authority, commented that with regard to the Lane Cove Tunnel and Cross City Tunnel 
projects: 

there have been a very, very large number of opportunities for members of the 
community to comment and participate and a very, very large amount of material 
provided in the public domain to assist that.68  

2.63 Mr Willoughby went on to accept that there were still people unhappy with the degree of 
consultation, and said that the RTA was responding to that criticism: 

when it comes to doing another one, there will be every effort made to ensure that, to 
the greatest extent possible, people with a legitimate involvement and interest in 
projects such as these are given that opportunity.69 

2.64 Mr Willoughby discussed the steps the RTA had already taken in improving community 
information and consultation: 

It was fundamentally the reason I established in my directorate a branch called 
infrastructure communications and community involvement. It was partly why I 
employed from the private sector a very senior and respected person to head that up 
and she has been, over the past couple of years in building that branch, very active in 
doing whatever can be done to improve and expand those opportunities for 
community involvement.70 

2.65 According to Mr Willoughby, the Cross City Tunnel project was not reflective of the RTA’s 
consultation processes and success in delivering motorway projects: 
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The Cross-city Tunnel is an important case study, and learning exercise for the RTA 
in relation to how to work with communities, but it is not in a broad sense reflective 
of what is a very strong track record of commitment to, and success with, community 
involvement in these sorts of projects.71  

2.66 One of the criticisms levelled at the CrossCity Tunnel refers to the lack of community 
information and marketing about the Tunnel, including its possible advantages and detailing 
ways of accessing it. Mr Hannon, in reflecting on the recommendations of the IIG Review, 
commented that: 

Lessons can be learnt in terms of the cross-city tunnel project as to the marketing 
strategy that is put in place and making the marketing requirements part of the 
contract so that there is a known relationship that will exist between government and 
the consortia in the opening of projects.72 

Conclusions 

2.67 The Committee has already made extensive comments about the inadequacy of consultation 
in relation to the Cross City Tunnel project, and has made recommendations to address those 
concerns. 

2.68 The evidence received as part of this second inquiry only reinforces the importance of the 
Committee’s recommendations being seriously considered and acted upon by the NSW 
Government. 

2.69 The Committee hopes that the seriousness with which their recommendations relating to road 
changes has been addressed will be applied by the NSW Government to the recommendations 
about community consultation. 

2.70 The Committee notes that the increase in patronage of the Cross City Tunnel following these 
changes has not been particularly high, at approximately 18 per cent. The new CEO of CCM, 
Mr Graham Mulligan, is citing a ‘two to three year’ ramp up period, to reach their stated traffic 
figures of ‘up to 90,000’, originally predicted to occur by 200673: 

Like all toll roads around the world and like the Eastern Distributor in Sydney, the 
cross-city tunnel is going through at a ramp-up phase. CrossCity Motorway believes 
this will take about two to three years. 74 

2.71 While the Committee recognises that a relatively short time has elapsed since the Cross City 
Tunnel opened, and that there will continue to be an increase in users of the tunnel, it is likely 
that the traffic estimates were optimistic. This will have a financial impact on the tunnel 
operators and it will also have an impact on the objectives of the project, with less cars than 
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expected being removed from surface streets and consequently less opportunity to benefit 
from public transport improvements. 

2.72 Mr Mulligan, in declining to answer questions about financial matters related to the project, 
told the Committee that: 

the operational cash flows and profitability, and capital engineering of this project are 
matters for its shareholders.75 

2.73 Mr Mulligan often used a variation of this response to questions from the Committee, saying 
that the issues in question, such as the financial situation of CCM, ‘were commercial matters 
for our company’76.  

2.74 On the one hand these responses illustrate one of the positives of a Public Private Partnership 
– the transfer of financial risk to the private sector. The tunnel has been constructed and is 
operating, and the NSW Government is not exposed to any direct financial cost as a result of 
under-utilisation. 

2.75 However, the Committee re-iterates its conclusions from the First Report, that the transfer of 
risk is also a transfer of flexibility. The Government can only ‘negotiate in good faith’ with the 
consortium to bring about changes to the surface roads in order to maximise the effectiveness 
of the tunnel in reducing congestion in central Sydney.  

2.76 A further illustration of the restrictions on flexibility that result from a PPP – together with 
the more obvious examples of road changes and set toll rates – is the relatively innocent 
example of the difficulty of getting access to current traffic figures for the Cross City Tunnel. 

2.77 Mr Wielinga told the Committee that the RTA was unable to publish daily tunnel patronage 
figures on their website because it was ‘a matter for CCM to release the figures’: 

They regard those figures as commercial in confidence, and I think the previous chief 
executive of CCM said that from time to time they would put figures out when 
asked.77  

2.78 The Committee believes that the tunnel patronage figures should be available to the public, 
and particularly to the RTA. It is hard to see the applicability of a ‘commercial in confidence’ 
justification for keeping the figures secret when the Cross City Tunnel is just one part of the 
wider public road network.  

2.79 Accordingly, the Committee believes that future contracts for road infrastructure projects 
should specify that these figures are required to be made available to the RTA for the 
purposes of monitoring traffic flows across the road network, and for public release if 
required. 

 

                                                           
75  Mr Mulligan, Evidence, 31 March 2006, p45 
76  Mr Mulligan, Evidence, 31 March 2006, p45 
77  Mr Wielinga, Evidence, 31 March 2006, p17 
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 Recommendation 6 

That for future private toll road infrastructure projects, information on vehicle numbers be 
made publicly available on a regular basis. 

2.80 The Committee notes that the NSW Government will provide a response to the Committee’s 
First Report in August 2006, and acknowledges that the actions taken to date are part of 
ongoing efforts to address the recommendations of this Committee. 
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Chapter 3 Public Private Partnerships in New South 
Wales 

The previous chapter provided an update on developments since the Committee tabled its First Report, 
which primarily addressed terms of reference 1 (a) to 1 (e) relating to the Cross City Tunnel project. 
The Committee’s term of reference 1 (f) requires it to inquire into and report on the role of 
government agencies in entering into major public private partnership agreements. This chapter defines 
Public Private Partnerships (PPPs) in the New South Wales context, and describes the current 
framework governing PPPs in the State. The chapter also reviews recent, current and proposed PPPs 
entered into between NSW Government agencies and the private sector. A brief overview of PPPs in 
Australia and internationally is also provided for context. Chapter 4 examines specific aspects of the 
PPP framework in greater detail. 

Public Private Partnerships and Privately Financed Projects 

3.1 The Public Private Partnership (PPP) concept, as the Committee’s first report noted, is broad 
and the definition is often unclear. Different countries, even different states within Australia, 
use the term in slightly different ways.  

3.2 Taken at its broadest definition, a PPP is any contracted relationship between the public and 
private sectors to produce an asset or deliver a service. 

3.3 However, a PPP is more appropriately distinguished from such straightforward contractual 
agreements. The projects listed on the National PPP Forum’s PPP Pipeline website clearly 
suggest that PPPs are complex, long term arrangements between the private and public sector 
for the provision of significant assets or services, and involve risk sharing between the 
partners.78 

3.4 The Premier’s Department Infrastructure Implementation Group’s Review of Future Provision of 
Motorways in NSW (the IIG Review) defined a PPP as: 

an arrangement for the provision of assets or services, often in combination and 
usually for a substantial or complex ‘package’, in which both private sector supplier 
and public sector client share the significant risks in provision and/or operation.79 

3.5 There are a number of procurement options that fall under the umbrella of the PPP 
definition.  Privately Financed Projects (PFP) are a specific form of PPPs involving the 
creation of an asset through private sector financing and ownership for a certain period. The 
Government often contributes land, capital works, risk sharing, revenue or purchase of the 
agreed service. PFPs are generally complex and involve high capital costs, lengthy contract 

                                                           
78  National PPP Forum website, available at www.pppforum.gov.au (accessed 28 April 2006) 
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periods that create long term obligations and a sharing of the risk between the private and 
public sectors.80  

3.6 The IIG Review defined privately financed projects as a subset of PPPs: 

Privately financed projects (PFPs) involve provision by investors of equity capital and 
debt capital to fund what might otherwise be wholly publicly funded projects financed 
from NSW Government borrowings and/or budget revenue.81 

3.7 For the purposes of this report, the Committee will use the definitions provided in the IIG 
Review. Projects such as the Cross City Tunnel project and the Lane Cove Tunnel project can 
therefore accurately be referred to as either PPPs or PFPs.  

3.8 The Committee notes evidence from Mr John Pierce, Secretary of the NSW Treasury, that 
since 1993-1994, PFPs have averaged around 11% (with a range of 10 – 15%) of the overall 
NSW capital works program. This evidence was reiterated by Mr Alan Marsh, Deputy 
Director General of the Office of Public Works and Services with the Department of 
Commerce: 

PPPs are a fairly wide-embracing term, and I would like to distinguish between our 
conventional type of procurement and PFPs, which are privately funded projects. It is 
a narrower range. As some of the previous people giving evidence here indicated, 
about 15 per cent of all the work – 10 per cent to 15 per cent – is done through what 
we call PFPs. The other 85 per cent to 90 per cent is the more conventional side.82 

3.9 Mr Brian Baker, Group General Manager of Project Management with the Department of 
Commerce, subsequently elaborated on situations where the Department might use PFPs.  
For example, he cited the scenario whereby a PFP would offer greater value for money over 
the life of an agreement – say 25-30 years – compared to that which the public sector could 
deliver.  Mr Marsh cited the example of Stadium Australia at Homebush as an example of a 
project for which all the design work and costs were met by the private sector.83 

3.10 Another PPP option increasingly being used in NSW, notably by Sydney Water, is a so-called 
‘alliance project’.  As implied, alliance projects involve greater sharing of the risk of a project 
than is usual with a PPP between the public and private sector. Under a ‘pure’ alliance 
contracting model, risk is not ‘passed down’ in the traditional and legal sense from the public 
to the private sector, but is shared equitably by the project participants who are collectively 
responsible and have ownership of risk associated with the delivery of a project.84 

                                                           
80  NSW Government, Working with Government – Guidelines for Privately Financed Projects, p iv, 

http://www.treasury.nsw.gov.au/wwg/pdf/wwgguidelines.pdf (accessed 27 April 2006) 
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3.11 Other forms of collaboration that involve private sector participation in government 
developments include Build Own Operate Transfer (BOOT) projects, and Build Own 
Operate (BOO) projects. 

3.12 The Committee notes that there are a large number of PPPs, PFPs and alliance projects 
currently being undertaken or operating in NSW. Road infrastructure PPPs are the highest 
profile projects, with the Cross City Tunnel, the M7 Western Sydney Orbital and the soon-to-
be opened Lane Cove Tunnel prominent examples. However, a number of NSW government 
departments and agencies, as well as local councils, are also involved in PPPs.   

3.13 Two agencies central to the operation of PPPs in NSW are the NSW Treasury and the 
Department of Commerce.  The Treasury is responsible for NSW Government procurement 
policy and for setting the guidelines for agencies engaging in PPPs.  In turn, the Department 
of Commerce manages many PPP projects on behalf of government agencies that do not have 
the in-house expertise to do it themselves.  

3.14 This chapter initially provides a review of the role performed by Treasury and the Department 
of Commerce.  Subsequently, it looks at some of the PPP arrangements that have been 
entered into or are being considered by NSW Government agencies and local councils. It is 
not intended to be an exhaustive review and analysis of all PPPs, but rather to provide an 
indication of the range and scope of PPPs in NSW.  

The role of Treasury 

3.15 The Cabinet Standing Committee on Infrastructure and Planning is responsible for setting the 
strategic direction for urban and regional development and associated infrastructure priorities 
in NSW. This arrangement ensures that individual projects and investment decisions are 
consistent with the general direction in which the NSW Government wants to head in relation 
to its capital works program.85 

NSW Government Procurement Policy 

3.16 The NSW Treasury is responsible for government procurement under the NSW Government 
Procurement Policy (the Procurement Policy), released in July 2004. Prior to June 2003 the 
responsibility for setting procurement policy lay with the Department of Commerce. The 
fundamental objective of the Procurement Policy is to ensure that government procurement 
activities achieve best value for money in supporting the delivery of government services. Key 
principles underpinning the policy are: 

• value for money, being the benefits achieved compared to whole-of-life costs 

• efficiency and effectiveness 

• probity and equity 
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• effective competition.86 

3.17 NSW Treasury is responsible for establishing a State Infrastructure Strategy (SIS) to identify 
and prioritise potential government infrastructure requirements ‘consistent with expectations 
about demand, government service delivery priorities and funding constraints.’87  

3.18 The Secretary of NSW Treasury, Mr Pierce, explained in evidence to the Committee that the 
SIS is used to guide agencies as they make decisions about what projects to ‘put up’ for an 
investment decision.88 Mr Pierce re-iterated the comments he made in evidence to the 
Committee during the first stage of the Inquiry: 

The budget funding must be approved before a decision can be taken on whether to 
procure the infrastructure using private finance. That is the separation of the 
investment decision from the procurement decision.89  

3.19 Mr Pierce explained that because the process of determining whether a particular project 
should be undertaken as a PFP is expensive and resource intensive, the Treasury: 

tend to look at those lists of projects and make a qualitative assessment and say 
"Which of these are likely to give us great value for money through delivery of the 
PFP?" When it passes that test then you start the whole machinery of your steering 
committees and PSC construction.90  

3.20 Under the Procurement Policy, individual NSW Government agencies may undertake both the 
planning and delivery of infrastructure, if they are appropriately accredited by Treasury. 
Attachment 4 to the Procurement Policy provides an agency accreditation scheme by which 
agencies may be accredited for different procurement stages. The agency accreditation scheme 
is based on the premise that an agency should procure capital works assets using systems and 
resources commensurate with its capabilities.  For example, an agency is required to obtain 
external support if the level of risk is high in relation to its assessed capabilities.91 

Working With Government: Guidelines for Privately Financed Projects 

3.21 If the Government decides to finance a project privately, then the procuring agency must 
observe the following Treasury guidelines: Working with Government – Policy for Privately Financed 
Projects and Working with Government – Guidelines for Privately Financed Projects. These guidelines set 
out the processes and procedures to be followed in selecting, assessing and implementing 
PPPs and PFPs. The stated aim of the guidelines is not to maximise the risk transferred to the 
private sector, but to optimise the allocation of risks to the public and private sectors 
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according to which party is best able to manage them. The intention is to maximise value for 
money over the life of the project.92 

3.22 A central element of the Working with Government Guidelines is the so-called Public Sector 
Comparator (the Comparator), which is used in assessing whether a project should be 
delivered through a traditional public sector financial arrangement or through a PPP. The PSC 
measures the full long-term life-cycle costs of public sector delivery of a particular piece of 
infrastructure or service. Where the private sector can deliver the project or service at a lower 
cost than the PSC, then a PPP may be appropriate.93  The Committee examines the 
Comparator in more detail in Chapter 4. 

3.23 The Committee notes the following evidence from Dr Kerry Schott, Executive Director of 
Private Projects and Asset Management with NSW Treasury, on the likelihood of the private 
sector being able to complete a project more cheaply than the public sector, as determined by 
the Comparator: 

I make a general point that where a PSC is unlikely to be beaten by the private sector 
is where the Government is largely just doing a design and construct of something 
that is pretty ordinary – it is moving dirt around, not much room for innovation, not 
much room for any other party to add anything to it and it is just straight up and 
down. Things that could fall into that category are things like the Port Botany 
expansion where they are just putting in pylons in the sea and filling it in. There is 
nothing that the private sector is likely to be able to do that will make the private 
financing of it add anything. And a project of that kind would not beat the public 
sector comparator and would be done just through a straight design and 
construction.94 

3.24 Mr Pierce in turn cited the proposed extension of the Illawarra rail line from Bondi Junction 
to Bondi Beach as an example of a possible PPP where the private sector was unlikely to be 
able to complete the project at a cost lower than the Comparator.  In essence, Treasury came 
to the conclusion that the revenue stream from the project that the private sector was basing 
its assessment on was unlikely to be realised.95   

3.25 Treasury’s Working with Government – Guidelines for Privately Financed Projects also incorporates at 
Appendix 2 a Public Interest Evaluation test. Under the test: 

Government will develop partnerships with the private sector to deliver infrastructure 
where the combined ideas and experience of both sectors provide greater value for 
money and enhanced overall benefits to the community. All projects will undergo a 
broader assessment of public interest before they are offered as a PFP.96 
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3.26 The Committee notes that Treasury is currently conducting a review of the Working with 
Government guidelines, including the Public Interest Evaluation test, in light of the 
recommendations of the Committee in its first report on the Cross City Tunnel of February 
2006.  It is intended that the review will be completed by June or July 2006.97 The Committee 
welcomes the Treasury’s prompt response to its recommendations. 

3.27 Mr Danny Graham, Director of Private Finance Projects, NSW Treasury, told the Committee 
that Treasury, as part of its revision of the Working with Government Guidelines, was also  
developing more technical guidance material to assist government agencies ‘in a technical 
sense’ to undertake PFPs: 

It is a major task because we will be reviewing the whole of the guidance material to 
make sure there is consistency between recommendations coming out of the various 
inquiries to ensure that we have linked them all together. Consequently I have a team 
working on that at the moment. That will be matched by what we call standard 
commercial principles, a document that will supplement the Working with 
Government Guidelines to assist agencies in structuring their contracts, and a few 
other technical documents that may help agencies in undertaking and conducting their 
PPP procurement. The focus is on the new guidance material, but there will be other 
information to assist agencies in a technical sense to undertake the projects.98  

3.28 Where a Government agency does not have the required project management structure to 
undertake a PPP in accordance with Treasury guidelines, they may seek assistance from the 
Department of Commerce (as discussed in the following section) or an accredited external 
consultant.  As stated by Mr Pierce: 

Whilst Treasury sets down the overall policy, the Department of Commerce is 
available to agencies to use, so that when they are going through these processes they 
can have some confidence that they will be complying with that policy. Although, we 
do not direct people that they must use the Department of Commerce – the 
department charges a fee for this service, of course – the agency can choose to get 
external help from someone other than the Department of Commerce. 

Where the Department of Commerce provides that sort of support, they would be 
involved in the development of the tender documentation and be a member of the 
appropriate evaluation committees. The Department of Commerce also provides an 
approved procurement system. This system consists of a number of templates and 
guidelines for things like risk allocation and tender processes. Whether the 
Department of Commerce is used or and external party is used, they must essentially 
use this procurement system.99 

3.29 Treasury also requires that high risk projects and projects costing over $10 million be subject 
to gateway reviews. A gateway review is essentially a review of a project through its various 
stages of development to help identify problems at certain points along the way. An example 
is the review by Treasury of the adequacy of the business case that an agency has developed 
prior to a request for funding approval.100 
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The role of the Department of Commerce 

3.30 As indicated above, the Department of Commerce is a competitive service provider that 
manages infrastructure construction projects on behalf of NSW Government agencies, and is 
accredited by Treasury to do so.  Each year, the Department manages between $700 million 
and $1 billion in projects.101 

3.31 For example, the Department of Commerce is a major service provider to the Department of 
Education and Training (DET), which it has worked with for a long period of time to develop 
codes and guides for the delivery of DET projects. As stated by Mr Alan Marsh, Deputy 
Director General of the Office of Public Works and Services with the Department of 
Commerce: 

With other agencies, like the Department of Education and Training, we have a quite 
large role. We are a professional service provider. I have provided a brochure on 
Public Works and Services. The skills that we provide to an agency are usually skills 
that that agency would not have in-house, whether they be engineering services or 
land valuation services, or experts going out to a site and testing it for contamination 
or determination of endangered species and all those sorts of issues. So we help them 
put those parts together.102 

3.32 By contrast to DET, agencies such as the Roads and Traffic Authority (RTA) have full 
planning capabilities for the delivery of major infrastructure construction projects through 
PPPs, and generally manage their own projects in-house. As such, the Department of 
Commerce’s involvement with the RTA is minimal.103 

3.33 As indicated, the Department of Commerce provides its services on a fee for service basis. 
Agencies are free to use other private sector service providers. However, in evidence, Mr 
Marsh suggested that the Department provides a unique service in terms of coverage of the 
whole state, which many other providers do not, and also in terms of expertise in special areas 
such as sustainable water supplies for country towns. The focus of the Department remains 
on the provision of services to the NSW public sector.104 

The role of the Department of Planning 

3.34 The Department of Planning is the principal government authority vested with statutory and 
administrative responsibility for strategic land use planning, environmental impact assessment 
and development approvals. As such, the Department has no direct role in negotiating or 
implementing PPP projects.  

3.35 The Committee heard evidence from the Director General of the Department of Planning, Mr 
Sam Haddad, and Executive Director of the Metropolitan Strategy, Ms Gail Connolly, in 
relation to the strategic context within which public infrastructure projects are considered.  
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3.36 Mr Haddad described the involvement of the Department of Planning in Public Private 
Partnership projects as being to assess the projects on their merit, and added: 

The department has two further roles that indirectly impact on PPP projects: a 
strategic role, and a regulatory role of impact assessment and advice to governments 
on the approvals.105 

3.37 In relation to the Department of Planning’s strategic role, it is responsible for the 
development and implementation of City of Cities – A Plan for Sydney’s Future (the Metropolitan 
Strategy), released in December 2005. The Metropolitan Strategy: 

sets the strategic framework and the planning blueprints to facilitate and manage 
growth and investment in Sydney for the next 25 to 30 years. The strategy makes 
provision for transport planning, it particularly informs infrastructure planning.106 

3.38 The Department of Planning is guided in its strategic role by the Metropolitan Strategy. 
Accordingly, the Department must assess planning decisions and associated conditions of 
approval against the Metropolitan Strategy prior to finalising the awarding of contracts.  

3.39 In this regard, Mr Haddad noted in evidence that the introduction of Part 3A of the 
Environmental Planing and Assessment Act 1979 has led to a more strategic approach to the 
assessment of major infrastructure projects. Mr Haddad noted: 

As it is there is now legislative capability to consider concept plans, which can put 
more emphasis on consideration of alternatives and, in particular, it can expose [at] an 
early stage of projects all considerations and critical aspects of those projects to 
achieve the required objectives.107 

3.40 Mr Haddad subsequently noted to the Committee that the Metropolitan Strategy identifies a 
series of infrastructure projects in metropolitan Sydney that have priority for delivery and 
funding. Rail projects include the $8 billion northwest – CBD – southwest railway link, 
completion of the Epping to Chatswood rail line by 2008, and completion of the $1 billion 
railway clearways program by 2010.  

3.41 Road projects included in the Metropolitan Strategy include completion of the $0.5 billion 
north west transit-way by 2007, completion of the Parramatta transport interchange this year, 
construction of the Chatswood transport interchange in 2008, completion of the Lane Cove 
tunnel and completion of the upgrade of Windsor Road in 2007. The strategy also identifies 
future road projects that should be investigated such as the eastern extension of the M4, a 
possible new link between the M2 and F3, possible widening of the M4 and M5 and 
investigating the F6 corridor reservation.108 
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PPPs and the Roads and Traffic Authority 

3.42 As indicated previously, the RTA has extensive experience in the delivery of PPPs.  This 
experience goes back to the original motorways that were constructed in Sydney – the M2, M4 
and M5.  

3.43 In his evidence to the Committee, Mr Mike Hannon, Acting Chief Executive of the RTA, 
indicated that the RTA has put together a team with considerable expertise in the technical, 
legal, financial and other aspects of PPPs. At the same time, Mr Hannon stated that the RTA 
has worked very closely with a number of other agencies, notably Treasury, in relation to the 
financial arrangement for PPPs. Mr Hannon told the Committee that: 

In short, the RTA has been doing this now for a long time. It has been able to recruit 
and retain expertise, put good teams together and deliver significant projects.109 

3.44 Mr Hannon also indicated in evidence that the RTA utilises PPPs where the private sector has 
the capacity to fund and deliver infrastructure which would not otherwise be funded through 
the government budgetary process. Recent examples have included the Cross City Tunnel, the 
M7 Western Sydney Orbital and the Lane Cove Tunnel: 

In summary, if major infrastructure is needed and the funds are not available within 
the budgetary process, then using the private sector to fund those projects and do all 
aspects of it – the funding, construction and maintenance – has been the way to go 
forward.110 

3.45 Mr Hannon also subsequently noted that by getting the private sector involved in major road 
projects, the RTA gets access to private sector construction expertise, particularly tunnelling 
expertise in the case of projects like the Cross City Tunnel.  While the RTA has considerable 
expertise in maintaining roads and undertaking small construction projects of up to $30 
million in value, it has no capacity to undertake large projects such as the Cross City Tunnel.  
Private sector contractors with the expertise to undertake such large projects include firms 
such as Leighton and Abigroup.111 

3.46 Mr Brett Skinner, Director of Finance with the RTA, also expanded in evidence on the way 
that most RTA PPP projects are financed.  Mr Skinner indicated that in the first instance, 
when Government decides that a project is to be built, the RTA looks at the Comparator to 
determine whether it can be delivered by Government, based on Government’s capacity to 
borrow at competitive rates and the risks associated with the project. If a decision is made to 
go to tender, there are a range of trust and partnership structures that are available to 
tenderers to finance a project – including debt structures that are not appropriate for 
Government but which can be taken on by the private sector given the tax advantages. As 
stated by Mr Skinner: 

Using the public sector comparators we try to find the most efficient model through 
which government will provide it. That generally tends to be a fairly simplistic debt-
type structure with government equity and contribution. The private sector has the 
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ability to do a number of different financial transactions that we do not necessarily 
consider within a government structure per se. Those models are moving all the 
time.112 

3.47 The Committee also understands that in some instances, the RTA employs alliance 
arrangements in the construction of significant projects. Two recent examples have been the 
Lawrence Hargrave Drive project and the Windsor Road expansion. In the case of the 
Windsor Road expansion, the project raised significant issues in relation to water, electricity 
and gas supply, with the result that the documentation for the project was extremely complex.  
As a result, the RTA entered into an alliance arrangement with the contractor and is heavily 
involved in the delivery of the project – more so than is the case in other PPP projects.113 

3.48 The Committee notes that once a PPP funded road infrastructure project is built, the RTA has 
an ongoing role in monitoring the operation and maintenance of the road, with a view to 
ensuring that it is ultimately returned to public ownership in an appropriate condition.  The 
RTA also has an ongoing role in relation to the administration of contracts – for example 
where there is a change of ownership or refinancing of a project.114  

3.49 Finally, specifically in relation to the Cross City Tunnel, as indicated in the Committee’s first 
report, the NSW Premier’s Department Infrastructure Implementation Group released the 
Review of Future Provision of Motorways in NSW  (IIG Review) in December 2005. As noted in the 
first report, the review found that: 

• As a general rule the authority should minimise the closure and/or alteration of 
existing roads unless directly at the heart of the specific objectives of a project.115 

• The RTA should have greater regard to value for money for users when deciding 
which bid to accept for a project.116 

3.50 In evidence, Mr Hannon said: 

The recommendations of the Richmond report have been endorsed by government 
and, going forward, the Richmond report recommendations will be the way that the 
Government delivers future motorway projects. 117 

PPPs and local government 

3.51 On 16 March 2004, the Liverpool City Council was dismissed following a failed PPP for the 
redevelopment and management of infrastructure within the Woodward Park precinct (the so-
called ‘Oasis’ project).  
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3.52 Subsequently, on 28 June 2004, Commissioner Maurice Daly handed down his second report 
on the Oasis project: Recommendations for Public-Private Partnerships in Local Government. The 
report found that Liverpool City Council lacked the in-house expertise required to successfully 
negotiate PPP arrangements, and made a series of recommendations about managing local 
government participation in PPPs in the future. 

3.53 In response to the findings of Commissioner Daly, the Government introduced the Local 
Government Amendment (Public-Private Partnerships) Act 2004, which inserted a new Part 6 of 
Chapter 12 into the Local Government Act 1993, setting out a new framework for local 
government PPPs.  That framework includes a definition of PPPs, guidelines to be followed 
by councils in relation to PPPs and restrictions on the use of PPPs by local government, 
including the requirement that a council must not enter into a PPP unless the council has 
provided the Director-General of the Department of Local Government with an assessment 
of the project. These provisions of the Local Government Act 1993 commenced on 1 September 
2005.  

3.54 In addition, the Department of Local Government released on 2 September 2005 new 
Guidelines on the Procedures and Processes to be followed by Local Government in Public-Private 
Partnerships. The guidelines set out processes and procedures to be followed by councils should 
they decide to enter into a PPP, including preparing business plans, probity plans, financial 
feasibility statements, risk assessments, undertaking appropriate public consultation, meeting 
Council’s own strategies and management plans, and engaging in appropriate market-testing 
processes. The guidelines also include a requirement to assess the economic feasibility of a 
PPP.118 

3.55 In commenting on these arrangements, Mr Woodward, Deputy Director General of the 
Department of Local Government, observed in evidence: 

The department does not believe that the legislation or the guidelines will impose any 
onerous, additional burdens on councils entering into private-public partnerships. It is 
our view that any prudent organisation should undertake these investigations in any 
case. Councils considering a PPP must submit their proposal to the Director General 
of the Department of Local Government for determination as to whether a PPP 
project must be reviewed by the local government project review committee, prior to 
the council entering into the arrangement.119 

3.56 Mr Woodward subsequently observed that in making a determination on a PPP project 
proposed by a local council, the Director General will assess the perceived risks associated 
with the project, with high risk projects referred to the Project Review Committee. Projects in 
excess of $50 million, or projects where council’s contribution is greater than 25% of its 
annual income, are automatically referred to the Project Review Committee. 

3.57 The Project Review Committee is chaired by a representative of the Department of Local 
Government and comprises representatives from Treasury, the Premier’s Department, the 
Cabinet Office and the Department of Planning. The role of the Committee is to assess local 
government PPP projects to ensure that councils adhere to the processes specified in the 
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Guidelines on the Procedures and Processes to be followed by Local Government in Public-Private 
Partnerships.120 

3.58 Commenting on the overall arrangements, Mr Woodward observed: 

The intention of the Act is to ensure that all councils have a clear understanding of 
the risks they are entering into and to ensure they have covered them. It also ensures 
that the projects have community support. One of the underlying philosophies of the 
guidelines is that this process is open and transparent, that projects coming to the 
committee are well known in and supported by the community, and that they are in 
the council’s management plan. It should not be a situation in which a developer 
approaches a council and the council, in secrecy, thinks it is a good idea and wants to 
progress it. When the project comes to the department, all that must be in the public 
domain and have been properly assessed in terms of economic viability.121 

3.59 Mr Woodward subsequently noted that the Department has considerable internal expertise to 
call upon when assessing PPP projects referred to the Department by local councils.  In more 
difficult cases, the Department can also draw on the expertise of other agencies such as 
Treasury through the Project Review Committee. The Department is also able to rely on 
Treasury for financial advice, or to call in at short notice Treasury-approved consultants if 
necessary.122 

3.60 The Committee notes that these new arrangements for assessing proposed local council PPP 
projects are broadly supported by the Local Government Association of NSW, although the 
association did indicate the following concerns: 

• The provision of unfettered powers for the Minister for Local Government to 
examine any PPP project, regardless of the thresholds of $50 million or 25% of the 
annual budget of a council, appears to be excessive and unnecessary.  

• The Local Government Association of NSW is not represented on the Project 
Review Committee.123 

3.61 Mr Woodward also indicated that he was not aware of any adverse reaction by councils to the 
new requirements for assessing PPPs. Partly this is because the additional cost of assessing 
PPPs is borne by the Department of Local Government. At the same time, Mr Woodward did 
suggest that councils are now more aware of the potential pitfalls of PPPs and are more 
willing to consult with the Department to address any risk issues.124 

3.62 Since the introduction of the new arrangements for local government PPPs, six PPP projects 
have been referred to the Department of Local Government for review.  Three projects have 
gone to the Project Review Committee: the Parramatta Civic Place redevelopment proposal, 
the Woollahra Council redevelopment of its Cosmopolitan Centre and the redevelopment of 
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Tapps Land in Liverpool.  Three other projects have also been assessed by the Department, 
but without going to the committee: Leeton Council’s commercial compost facility, Ryde City 
Council’s changes to the Top Ryde shopping centre and Young Shire Council’s proposal to 
redevelop its civic administration building.125 

3.63 By contrast with the Department of Local Government’s current role in assessing local 
council proposed PPP projects, Mr Woodward noted that before the amendments to the Local 
Government Act 1993, the Department had very little or no direct involvement in PPP projects 
being undertaken by councils. This was the case in relation to the Liverpool City Council 
‘Oasis’ project.126 

3.64 Finally, the Committee notes that it also took evidence from Ms Simone Coombes, 
representative of the South East Region Training and Enterprise Centre (SERTEC). SERTEC 
is a not-for-profit company that promotes employment and economic development in south-
eastern NSW.  

3.65 Ms Coombes indicated to the Committee that local governments find it increasingly difficult 
to maintain and develop infrastructure in rural and regional NSW, and that SERTEC believes 
that PPPs have the potential to play an important role in addressing this situation. As such, 
SERTEC is involved in negotiation of seven joint PPP projects on the south coast of NSW, 
with an estimated capital value of $500 million.127  

PPPs and the Department of Education and Training 

3.66 In recent years, the Department of Education and Training (DET) has let two major PFP 
contracts to provide government schools in new urban release areas under the New Schools 
Privately Financed Project. Under this project, contractors must: 

• design, construct and commission specific school facilities at their own cost by 
specific dates 

• provide operational, cleaning, security, safety, utility maintenance and repair services 
for each school facility 

• hand the school facilities over to the government, or a new contractor nominated by 
the government, at the termination of the contract. 

3.67 The first contract under the New Schools Privately Financed Project involved the provision of nine 
new schools at a total cost to government of $137 million. Bids from the private sector were 
sought in October 2001, and the contract let in December 2002. The second contract of $178 
million involved the provision of 10 new schools. Bids were sought in May 2005, and the 
contract let in December 2005.128 
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3.68 The nine schools delivered under the first contract were: 

• John Edmondson High School (Liverpool) 

• Glenwood High School 

• Ironbark Ridge Primary School (Rouse Hill) 

• Kellyville Ridge Primary School 

• Sherwood Ridge Primary School (Kellyville) 

• Dapto Primary School 

• Tallowood School for Special Purposes (Kellyville) 

• Mataram Road Primary School (Warnervale) 

• Shell Cove Primary School. 

3.69 Only four schools have been announced under the second contract (and they are yet to be 
constructed): 

• Ashtonfield Primary School 

• Hamlyn Terrace Primary School (Warnervale) 

• Ropes Crossing Primary School (St Marys) 

• Second Ponds Creek Primary School (Rouse Hill).129 

3.70 Since the evidence received by the Committee, the Hon Carmel Tebbutt, Minister for 
Education and Training, has announced the remaining six schools to be delivered under the 
second contract: 

• Halinda School for Special Purposes 

• Kelso High School 

• Tullimbar Village Primary School 

• Elderslie Primary School 

• Hoxton Park South Primary School 

• Rouse Hill High School.130 

3.71 The Auditor-General released a performance audit on the New Schools Privately Financed Project 
in March 2006.  In his report, the Auditor-General found that the new school contracts ‘were 
established and let in a way that greatly assisted their potential for delivering value for money’, 
and that DET had developed: 
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• a clearly defined business case with the objectives of a faster supply of schools, 
possible cost savings, innovation and simplified service management 

• good tender lists with competitive tension maintained throughout the tender process 

• a sound performance monitoring and reporting system, with provision for it to 
intervene in the case of poor contractor performance.131 

3.72 However, the Auditor-General’s report recommended some measures to improve the project 
further, including more complete disclosure of contract documents and greater use of the 
Comparator in comparing the costs, benefits and risks of different approaches.  The Auditor-
General also highlighted the need for careful ongoing management of the contracts over the 
30-year life of the New Schools Privately Financed Project.132  

3.73 In evidence, Mr Terry Whyte, Project Director of Public Private Partnerships with DET, 
indicated that the current second round contract for ten new schools is expected to be 
delivered up to the beginning of 2009, after which there is an expectation that a new contract 
will be let, to commence in the following year.133  

3.74 Mr Whyte also expanded on the second contract arrangements. He indicated that five or six 
consortiums applied for the contract, and three were taken through to more detailed 
proposals.  The successful consortium has responsibility for the delivery and maintenance of 
all ten schools. The consortium is using two builders to construct the new schools – Hanson 
Yuncken and St Hillier’s – while maintenance services are provided by Spotless.134  

3.75 Mr Whyte also indicated to the Committee that the PFP used to deliver schools under the New 
Schools Privately Financed Project has enabled DET to deliver multiple new schools in a single 
year, whereas under previous contractual and funding arrangements DET only ever had the 
capacity to bring one or two new schools online each year. The new service delivery model 
over 30 years is also delivering a cost saving to the Department compared to traditional 
service and facility management.135   

3.76 Asked to comment on the response of teachers and parents to the new PPP schools, Mr 
Lindsay Wasson, Regional Director of Education in Western Sydney, observed: 

The response has been overwhelmingly positive …. Principals noted several things 
that I think are critical here. One of them is the quality of the buildings. Given the fact 
that the consortium needs to maintain those schools, there is a vested interest in 
making sure that the quality is built in from the very beginning. So the standard is 
extremely high. Principals also note the efficiency of a one-stop shop for all 
maintenance and other issues associated with any ongoing site issues. There is 
obviously an efficiency built into that but it also frees them from a lot of the site 
management issues that take principals away from the core business of educational 
leadership and the improvement of learning outcomes. One of the very powerful 
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responses that I hear – and it is not only principals but also staff within the schools – 
is that there is a real sense that the school can focus on what it is there to do, which is 
to teach kids rather than having time diverted from that to issues around maintenance 
and other management issues that might well take people away from their core 
business.136 

3.77 Finally, the Committee notes the comment of Professor David Richmond, special advisor to 
the Infrastructure Implementation Group with the Premier’s Department, that the New Schools 
Privately Financed Project has ‘got the scoping’ of the contract correct. That is to say that it is 
clear what the private sector is required to do both in terms of the construction process and 
also in terms of the ongoing operation of the facilities.137  

PPPs and Sydney Water 

3.78 As indicated previously, Sydney Water has adopted a number of alliance arrangements in the 
construction of many of its infrastructure projects. As noted, alliance projects between public 
and private partners involve greater sharing of the risk of a project than is usual with a PPP.  
In the case of Sydney Water alliance arrangements: 

• Sydney Water may typically bear 50% of the cost overruns associated with a project. 

• Sydney Water typically undertakes the planning, and therefore takes responsibility for 
obtaining approval for the project from, typically, the Department of Planning. 

• Sydney Water typically would undertake the communications element of the project, 
particularly if it becomes controversial and newsworthy. 

• The private sector party or parties to the alliance manage other elements of the 
project, for example construction management. 

3.79 In his evidence Mr Ron Quill, General Manager of Asset Solutions with Sydney Water, noted 
that the type of projects that lend themselves to alliance arrangements are large in size ($100 
million or more), complex in their scope, involve considerable risk and are typically short in 
their timeframe. He also suggested that establishing alliance arrangements is considerably 
easier that PPPs, allowing projects to be up and running more rapidly.138  

3.80 Sydney Water is currently involved in four alliance projects, and has previously completed two 
other projects, including the Northside Storage Tunnel, which was a $465 million project. The 
current projects involve priority sewerage programs in the northern Illawarra and 
Warragamba/Silverdale areas, with future sewerage programs for Brooklyn and Dangar 
Island.139  

3.81 Asked to comment on the advantages of the alliance approach, Mr Quill observed: 
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There have been numerous benefits. I guess the most important benefit that we have 
realised on alliance contracts of late is that we have had outstanding safety 
performance. That is one of our primary considerations on any contract. We are quite 
proud of that. The alliance partners are also proud of that because it means that 
people are not getting hurt on our jobs … We have also saved money on particularly 
the Northside Storage Tunnel and the sewage pumping station alliance, which is also a 
benefit. Sydney Water has shared directly in the benefit of that by obtaining 50 per 
cent of the cost underruns involved. I also have to say that customer satisfaction, 
particularly with the priority sewerage program alliances, has progressively improved 
over time. Our project teams, working in co-operation with our Sydney Water 
customer staff, have developed protocols and systems and information particularly 
which has assisted our customers enormously as we move quite intrusively at times 
through their front yards or backyards or across their streets.140  

3.82 The Committee notes that Sydney Water has in the past also entered into PPP arrangements, 
as opposed to alliance projects. In the mid-1990s, Sydney Water entered into a build-own-
operate contract over 25 years for four major water filtration plants in Sydney. However, 
Sydney Water has not entered into similar arrangements since that time.141 

3.83 Asked to comment on the process by which Sydney Water decides between a traditional PPP 
and an alliance arrangement, Mr Quill indicated that Sydney Water has developed a decision-
making matrix to determine the particular procurement method to be adopted for a particular 
project.  That matrix takes into account a range of considerations, including expenditure by 
Sydney Water, design and construction types and so forth.142  

PPPs and RailCorp 

3.84 RailCorp and its predecessors have been involved in two PPP projects. The first was the 
airport line, the contract for which was signed in 1995, and involved the construction and 
operation of the line from Central through the airport line stations to Wolli Creek.  The line 
was commissioned in early 2000. 143 

3.85 In response to a question from a Committee member in relation to the final cost to taxpayers 
of the agreement signed in 1995, Mr Graham said: 

As I said earlier, the track and tunnels cost $700 million. As a result of the receivership 
and of, in hindsight, the poor quality documentation that was part of the original 
agreement, a further $80 million has been negotiated with the consortium and 
approved by government. Of that $80 million, all is being paid on an annual basis, not 
as an upfront payment based on a revenue formula. I believe of the $80 million, $27 
million has been paid to date. There is an expectation that the remainder will be paid 
for in a number of years.144 
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3.86 In further information provided in answer to a question taken on notice during the hearing, 
Mr Graham clarified that: 

•  RailCorp agreed to pay ‘a capped amount with a present value of $80 million in 
settlement of the disputes arising from the original Stations Agreement.’  

• The capped amount is not a lump sum payment, and is paid over time with 85% of 
the RailCorp train fare revenue earned from the sale of train tickets for travel to or 
from an airport line station and a RailCorp station, or between Airport Line stations, 
remitted to the Airport Link Company until the $80 million has been extinguished. 

• RailCorp has paid approximately $36.25 million as at 1 April 2006, representing $26.7 
million in September 1 present value dollars. The outstanding balance is $53.3 million. 
145 

3.87 The second is the current PPP process RailCorp is undertaking for the replacement of 500 
non-airconditioned carriages on the Sydney CityRail network. Under the contract, the 
successful tenderer or tenderers will design, build, finance and maintain sufficient rolling stock 
to deliver 59 eight-car train sets on a daily basis to CityRail for a period of approximately 30 
years, with RailCorp paying for the carriages on a daily basis. Failure by the successful tenderer 
or tenderers to deliver 59 eight-car train sets on any given day will entail financial penalties.146  

3.88 Mr Vince Graham, CEO of RailCorp, subsequently elaborated on the size of the project.  In 
total, the capital cost of building approximately 500 carriages is in the order of $1.5 billion, 
with the total cost of the 30-year maintenance arrangements expected to push the total cost of 
the project up to approximately $4 billion.147  

3.89 The advantage of the PPP project cited by Mr Graham is that it will allow replacement of 
non-airconditioned carriages on the CityRail network far earlier than would otherwise have 
been possible. Mr Graham suggested that working through the Government’s standard capital 
works funding arrangements, RailCorp would not have sufficient funds to replace the rail cars 
much before 2016-2017, 148 a strong justification for using a PPP arrangement. In addition, Mr 
Graham argued that the PPP arrangements provide the manufacturer and operator with a 
significant incentive to provide reliable trains: 

The PPP structure is fundamentally different in that ownership of the asset remains 
with the PPP. Because of the availability payment arrangements – in other words, 
unless you supply the train for passenger service you do not get paid – there is now an 
enormous incentive for those who design and build the train to build in the reliability 
because otherwise they are going to suffer the consequences of unreliability for an 
extended period of time.149 

3.90 In his evidence to the Committee, Mr Graham also indicated that RailCorp may well 
undertake additional PPP-type funding arrangements to finance additional rail infrastructure 
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projects in the Sydney basin in the future, including possibly undertaking PPP projects to 
construct the new link to the south-western suburbs from Glenfield to Leppington, the north-
west rail link, and the second harbour crossing.150   

PPPs and the Department of Corrective Services 

3.91 The Department of Corrective Services is currently involved in a joint PPP project along with 
the Department of Health and Justice Health for a $130 million redevelopment of the existing 
hospital at Long Bay Jail. The new hospital will incorporate both a forensic hospital and a 
prison hospital.151  

3.92 In evidence, Mr Gerrard Schipp, Deputy Commissioner of Corporate Services with the 
Department of Corrective Services, elaborated on the new arrangements: 

The forensic hospital will be part of the Justice-Health section of the Department of 
Health’s side of the public department's joint venture. Corrective Services' 
responsibility will be the prison hospital. There are two hospitals involved in the 
project, the forensic hospital and the prison hospital. The forensic hospital will be on 
the site of the current prison hospital, which will be de-gazetted as a prison facility and 
re-gazetted as a health facility. The Department of Corrective Services will have no 
involvement at all in the operation of that facility 

 … 

In respect of the prison hospital, however, the core services will be provided by the 
Department of Corrective Services. We will be providing prison officers, Justice-
Health will be providing the health services, and the consortium that is providing the 
PPP will provide the finance, build the facility and provide the soft facilities 
maintenance, essentially the maintenance utilities, garbage removal and collection, 
those sorts of services.152 

3.93 The Committee also questioned Mr Schipp in evidence as to why the recent construction of 
the Central West Prison Facility at Wellington was not undertaken using a PPP.  In response, 
Mr Schipp indicated that Cabinet took a decision in April 2004 that the facility should be 
publicly delivered, based on evidence of greater value for money in the delivery of the project 
as a public procurement. As stated by Mr Schipp: 

When the feasibility study was undertaken to look at whether or not Wellington 
should be delivered as a PPP, it was demonstrated that it was not as effective or as 
cost effective as delivering it as a publicly provided facility.153 

3.94 The Committee understands that the Department of Corrective Services is currently 
examining the construction of correctional facilities with an additional 1,000 beds over the 
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coming four years, including a 500-bed facility at Nowra and two 250-bed facilities at Lithgow 
and Cessnock. No decision has yet been taken whether any of those projects will be procured 
through a PPP.154 

PPPs and the Department of Health 

3.95 The Committee did not take evidence during its inquiry in relation to the use of PPPs by the 
Department of Health. However, the Committee notes that officials from the Department of 
Health appeared before the Public Accounts Committee on 17 February 2006 to outline their 
experience of PPPs.  

3.96 As indicated above, the Department of Health is currently involved in a PPP with the 
Department of Corrective Services in the construction of a joint forensic and prison hospital 
at Long Bay Jail. The Department is also involved in the construction of Mater Hospital in the 
Hunter through a PPP.  Commenting on the two projects, Mr Robert McGregor, Deputy 
Director General of the Department of Health, observed: 

I would have to say the two projects are probably more complex than one would 
normally experience within a hospital. For example, a forensic hospital inside of a 
prison, being built in conjunction with a hospital inside a prison where you have got 
two agencies involved, represents some challenges, particularly with issues such as 
security, et cetera.  

In terms of the project in the Hunter, the Mater Hospital, we had involved the Sisters, 
the Order, we had the affiliated health organisation, the independent board of 
trustees, we had to address issues such as canon law, alienation of land and a whole 
plethora of things. Having been through the experience of both those PPPs, I think 
we are pretty well suited now to be able to manage most health PPPs.155 

3.97 Mr McGregor also noted that the Department of Health has been involved in previous PPPs, 
including redevelopment of former hospitals.  In addition, Mr McGregor noted that the 
Department works closely with Treasury, and has built up a great deal of experience in 
PPPs.156 Mr McGregor commented: 

If I could come back to your initial question about expertise and whether there should 
be a separate body, I think for organisations such as the RTA … they have built up 
the expertise over a long period of time. I think we are in the same position … we are 
a large procurer, so I think that for us it is appropriate to maintain our own expertise, 
but for a small agency - and we do do it on a centralised basis in Health, we do not 
leave it to the area health services to do it themselves, so we work with them or for 
them, but smaller agencies who might procure one major project every ten years I do 
not think would have the necessary expertise to do that, so there may be a need for 
stronger central support from those in Treasury or whatever body would do that.157 
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3.98 Mr McGregor further indicated that the PPP model has also been applied to staffing of 
hospitals under labour service agreements, whereby hospital staff, including clinical and back-
of-house staff, are managed by private sector firms, although they remain Department of 
Health employees. Mr McGregor indicated that there has been some resistance from unions 
and the Trades and Labour Council to such arrangements, and that early experience at Port 
Macquarie Hospital led to considerable staff dissatisfaction with the model.  However, Mr 
McGregor suggested that, since then, the Department has struck on an ideal model.158 

3.99 On a separate note, Mr McGregor also commended to the Public Accounts Committee the 
usefulness of Treasury’s Working with Government Guidelines, especially in relation to risk 
management.159 This was reiterated by a number of officials accompanying Mr McGregor. Mr 
David Gates, Director of Asset and Contract Services with the Department of Health, noted 
that the guidelines have established consistency in the market place for PPPs between agencies 
and also between states.160 Ms Elsie Choy, Associate Director of Joint Sector Development 
with the Department of Health, indicated that the guidelines have been very useful in 
providing a framework for identifying projects that are appropriate for a PPP.161 In turn, Mr 
Glenn Monckton, Project Director of the Long Bay Forensic and Prison Hospitals PPP 
Project with the Department of Health, noted that the guidelines have proved an effective 
tool for the management of PPP projects, particularly in relation to the identification and 
treatment of risk.162 

Public Private Partnerships in other jurisdictions 

3.100 The Committee notes that the NSW Public Accounts Committee’s current Inquiry into Public 
Private Partnerships has a specific term of reference addressing ‘New South Wales, Australian 
and international legislative and policy frameworks and practices regarding private sector 
investment in public infrastructure’.163 The Public Accounts Committee’s inquiries have 
included a study tour of the United Kingdom and the United States in December 2005 to 
investigate the way in which PPPs are conducted in those countries, as well as the taking of 
evidence in relation to Australian jurisdictions. As the Public Accounts Committee’s report is 
imminent and with the intent of avoiding duplication, this Committee will confine itself to a 
brief outline of the key features of other jurisdictions. 
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Australia 

3.101 All Australian states and territories have some experience with and involvement in PPPs. The 
two states with the most experience of PPPs, and with the greatest proportion of private 
provision of capital for public infrastructure are Victoria and New South Wales.  

The National PPP Forum 

3.102 The National PPP Forum was formed in 2004 and comprises members from all States, 
Territories and the Federal Government.  The National PPP Forum is intended to harmonize 
policies and processes associated with PPPs, and encourage ‘better coordination and 
information sharing among Australian governments.’164  

3.103 Membership of the National PPP forum includes Australian State and Territory Ministers  
who are responsible for PPPs in their jurisdictions (typically the Treasure), with the chair 
rotating between them. NSW chaired the Forum in 2005 and the Commonwealth is chairing it 
in 2006. The forum is supported by a working group of senior officers from the jurisdictions, 
who meet on a regular basis to exchange information and ideas on PPPs and to ‘try to develop 
common approaches’.165 

3.104 The coordination of the various jurisdictions’ approaches to PPPs is intended to reduce the 
transaction costs associated with bidding for PPP projects. This is seen as a necessary 
response to the relatively small size of the Australian capital market, where international 
consortia bidding on PPP projects are likely to be operating in more than one jurisdiction. 

3.105 Mr Pierce, Secretary of NSW Treasury, in discussing the close collaboration between Victoria 
and New South Wales on PPP policy and guidelines, provided an explanation for the 
importance of that collaboration: 

[I]n capital market terms Australia is relatively small and the transaction costs of doing 
these things can be quite high 

… 

We saw having as much commonality as possible between the jurisdictions as an 
important contribution to keeping the transaction costs of these things as low as 
possible so that things like the contracts and the need to employ lawyers to go 
through them was minimised.166  

3.106 The development of standard contract clauses across jurisdictions reflecting standard 
commercial principles initially developed in Victoria was one outcome of the 2005 Forum.167 
The Committee notes that this work is ongoing. The National PPP Forum also maintains a 
‘pipeline’ of PPP projects on its website to provide a summary of PPP projects nationally.168 
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Total PPP projects in Australia (at October 2005) have an estimated value of $20 billion, 
including more than $4 billion in the national economy, and over $6 billion under 
consideration.169 

Victoria 

3.107 Victoria’s policy on PPPs is called Partnerships Victoria, which is also the name given to the 
government unit in Victoria responsible for overseeing PPP policy and implementation. It is 
located within the Victorian Department of Treasury and Finance. 

3.108 The Partnerships Victoria policy was launched in June 2000, and since that time 15 contracts for 
major infrastructure projects have been closed, representing 10-12% of Victoria’s capital 
expenditure.170 High profile PPP projects in Victoria include the Spencer Street station 
upgrade and the EastLink tollway. 

3.109 Mr Peter Fitzgerald, in his Review of Partnerships Victoria Provided Infrastructure (the Fitzgerald 
Review), suggested that the proportion of infrastructure projects provided through PPP 
projects (approximately 10%) reflected the appropriate ‘niche’ role PPPs fulfil within the 
spectrum of infrastructure provision methods.171 

3.110 A comparison between the Victorian and NSW models for PPPs is made in Chapter 4. 

International 

3.111 Public Private Partnerships are used in many international jurisdictions, including the United 
States and countries of the European Union. This Second Report will focus on the United 
Kingdom, as the Victorian, New South Wales and UK PPP frameworks share many 
similarities and therefore the lessons learnt in one jurisdiction are often applicable to the other 
two jurisdictions. 

United Kingdom 

3.112 The United Kingdom has extensive experience with Public Private Partnerships. The Privately 
Financed Initiative (PFI) was established in 1992 under a Conservative government and was 
adapted by the incoming Blair Labour government in 1997. PFI projects are now an integral 
part of public social and economic infrastructure delivery. Between 10 and 15 per cent of total 
investment in public services is provided through PFI projects.172  

3.113 The current number of PFI projects signed has a total capital value of over £46 billion, with 
completed projects across a broad range of sectors including transport projects, schools 
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projects and health facilities.173 The next five years will see approximately 200 PFI projects 
commence, with a capital value of £26 billion.174 

3.114 The UK Treasury sets PFI policy, and supports the Private Finance Units established in major 
government Departments. A Project Review Group, chaired by the UK Treasury, reviews 
individual PFI projects once they have been vetted by the relevant departmental Private 
Finance Unit. The Project Review Group is responsible for approving the award of PFI credit 
funding. 

3.115 Partnerships UK, an organisation formed out of the UK Treasury, was established in 2000 and 
is a joint venture bridging the gap between public and private sectors. It is itself a public 
private partnership, with the private sector having a majority shareholding. Its mission is to: 

support and accelerate the delivery of infrastructure renewal, high quality public 
services and the efficient use of public assets through better and stronger partnerships 
between the public and private sectors.175 

3.116 Partnerships UK is a dedicated and permanent centre of expertise available solely to the public 
sector. It provides senior strategic support to public bodies, sharing responsibility for 
delivering successful PFI/PPP solutions, from the appointment and management of advisers 
to the scoping, development, troubleshooting and negotiation of value for money projects. It 
can share risk with its public sector partners by investing its own capital and human resources 
in projects and programmes, including the provision of senior members of staff for key roles, 
and therefore has a common interest with its partners in delivering successful outcomes. 

3.117 A Report on Operational PFI Projects prepared by Partnerships UK and released in March 2006 
reviewed the performance of PFI projects during their operational phase.  The report, and the 
larger HM Treasury’s PFI: Strengthening long-term partnerships, also released in March 2006, both 
have positive findings on the advantages and performance of PFI projects, citing, in particular, 
high levels of satisfaction from public sector managers of contracts with private sector 
partners. 

3.118 However, the report highlighted the need to maintain contract management beyond the 
procurement phase and over the much longer operational phase. This was particularly so for 
social infrastructure projects such as education projects. 

3.119 The most high profile UK PPP is the London Underground PFI, an approximately £20 billion 
project with a 30 year contract period. Two private consortia (‘infracos’ or infrastructure 
consortia) have responsibility for the tracks, signals and stations on the London Underground, 
while the public sector operates the trains.  
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3.120 The Public Private Partnerships Programme (4Ps) was established in 1996 by the United 
Kingdom Local Government Association to provide support to local authorities undertaking 
projects and procurements, including PFI projects. 

Conclusion 

3.121 The Committee notes that PPPs are broadly spread across government agencies in New South 
Wales. They are an important element of infrastructure and service delivery in New South 
Wales, as they are in other jurisdictions.  

3.122 The importance of an authoritative and effective framework supporting government agencies 
through the PPP process is clear. The Committee believes that public interest in and mistrust 
of the involvement of the private sector in the provision of public infrastructure and services 
means that the need for transparency and accountability in the process is paramount.  

3.123 The Committee considers specific elements of the PPP framework in the following chapter, 
with the intention of identifying areas where the framework and processes can be improved. 
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Chapter 4 Frameworks for Private Public 
Partnerships 

This chapter examines specific elements of the Public Private Partnership framework within NSW, 
draws comparisons with other jurisdictions, especially Victoria, and considers ways to improve the 
existing framework. Consideration is also given to the interaction between strategic planning and PPPs. 
The material presented here is not intended to be exhaustive, and the Committee has focussed on a 
small number of key areas where useful recommendations can be made. The Committee notes that the 
NSW Parliament’s Public Accounts Committee is currently conducting an inquiry into PPPs, with 
broader terms of reference. The work of the two committees is complementary.  

Financing public infrastructure 

4.1 While the focus of this chapter is on the processes associated with government agencies in the 
use of PPPs, it is nevertheless important to canvass some of the contextual issues raised by 
witnesses at hearings and in submissions, relating to alternative methods of financing public 
infrastructure. 

4.2 In the first stage of its Inquiry, the Committee heard a great deal of evidence about the various 
methods of financing public infrastructure. One of the principal points of contention was the 
desirability of using public debt to finance infrastructure. Similar arguments were raised by 
many witnesses in the hearings associated with this second stage of the Inquiry and are 
accordingly addressed here. 

4.3 The Committee notes that the evidence heard addressed two distinct issues. The first is 
whether governments should use public debt to fund infrastructure and to what extent. The 
other issue is whether governments should make use of private finance to fund public 
infrastructure 

Public Debt 

4.4 The current NSW Government’s position on public debt was succinctly described by the 
former Treasurer, the Hon Michael Egan, when he gave evidence to the Committee in 
December 2005: 

All debt has to be repaid, all debt has to be serviced, and to go into debt to have the 
budget deficits at a time of very high economic growth and very high revenues would, 
in my view, have been quite reckless. You take advantage of the sun shining to fix the 
roof.176 

4.5 This position was expanded upon by Dr Kerry Schott, Executive Director, Private Projects 
and Asset Management, NSW Treasury. Dr Schott referred to the long term outlook for 
expenditure demand, that as a result of the aging population will be ‘huge’. As a consequence, 
she said: 
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we prefer not to borrow because paying back the interest in the general government 
sector will mean that we have less services delivered in a few years time, when the 
demands are really going to be extensive.177 

4.6 Other witnesses pointed to the very low levels of general government debt in NSW and 
suggested that the economy could safely manage increased levels of debt and retain its triple A 
credit rating.178 

4.7 Professor Frank Stilwell, Professor of Political Economy at the University of Sydney’s School 
of Economics and Political Science, stated that he believed the emphasis on debt reduction 
both at State and Federal levels was stronger than economic logic supported: 

I think it goes beyond economic logic, not even logic of seeking a better credit rating. 
It is based on an ideological aversion to debt and public finance.179 

4.8 Mr John Pierce, Secretary of NSW Treasury, re-iterated that the Treasury and the NSW 
Government consider that debt needs to be used judiciously: 

Given that governments tend to want to maintain a fairly constant rate of growth in 
service delivery, and hence a fairly constant rate of growth in capital expenditure to 
support that service delivery, we want to be able to use debt to finance that during the 
slower times, like they are having now on the revenue side during a downturn in the 
property market, and then pay it off during the upswings.180 

4.9 The Committee reinforces comments made in the First Report that while it is appropriate that 
Government make policy decisions about levels of expenditure and public debt, one of the 
consequences of not using public debt is the potential impact on the future flexibility of 
government in relation to the State’s infrastructure.  

Private Finance or public expenditure and debt 

4.10 Mr Pierce reminded the Committee that 85 to 90% of the capital program for infrastructure 
was procured through ‘traditional procurement and financing methods’, and Treasury never 
expected that PFPs would be ‘any more than 10 to 15% of the overall capital program’. 181 

4.11 Accordingly, between 85 and 90% of all capital works expenditure in NSW is funded from 
either government revenue or government debt, with only 10 to 15% funded using private 
finance. 
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4.12 The Committee notes that one of the frequently made claims about privately financed PPP 
projects is that they enable the early provision of public infrastructure – infrastructure  
brought forward because the public sector does not need to provide the capital for the project. 

4.13 Professor John Quiggin, Australian Research Council Federation Fellow at the University of 
Queensland, argued that: 

although the idea of PPPs as a source of additional funds has been repeatedly 
discredited, and disavowed in official policy statements, it remains influential and 
continues to distort public policy.182 

4.14 Representatives of both the NSW and Victoria Treasury told the Committee that PPPs did 
not provide a source of additional funds. 

4.15 Mr John Fitzgerald, Deputy Secretary of the Victorian Department of Treasury and Finance, 
explained that in Victoria, while the funding for a PPP project is approved and allocated in the 
budget before a decision is made to use a PPP, this does not create additional funds once a 
PPP is chosen: 

People say, “Well, that is good because that gives us more capital expenditure”, but it 
does not because it has disappeared; you have spent it but just in a different way. 183 

4.16 Mr Fitzgerald explained that in such a case the capital budget set aside is converted into a 
recurrent budget to enable future payments on the PPP project. 

4.17 NSW Treasury witnesses have been explicit about the fact that infrastructure projects can 
generally only be brought forward where an alternative source of revenue is available. Mr 
Pierce elaborated: 

In general the decision as to which things will be PFPed or not does not affect how 
much capital in total we procure. We essentially make that assessment as if we are 
going to be doing it ourselves. The one exception is that if it is done in a way that 
generates an additional stream of revenue that would not be available if the 
Government procured it, then that can cause projects to—because there is additional 
revenue stream—to be procured usually earlier than they would be otherwise. 184 

4.18 Mr Pierce cited the Department of Education and Training’s New Schools Project as an 
example, and tolled road infrastructure projects such as the Cross City Tunnel and the M7 
Westlink are other obvious examples. 

4.19 Mr Fitzgerald confirmed that in the case of road infrastructure projects, tolling allows projects 
to be brought forward. However, he commented that tolling could be either public or private, 
it is not the PPP nature of the project that enables it to be brought forward so much as the 
alternative revenue stream represented by tolling.185 
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4.20 Professor Graeme Hodge, Co-Director of Monash University’s Centre for Regulatory Studies 
and editor of the book The Challenge of Public-Private Partnerships, in his evidence to the 
Committee commented that much of the UK literature on the subject of PPPs suggests that a 
predilection for private financing can lead to projects being commissioned because they are 
amenable to being PPPs, and not necessarily because they meet a public interest priority:  

A lot of the UK literature talks about the danger of the private finance partnership 
deal wagging the planning dog so that government works committees, for example, 
end up taking the recommendations of various merchant banks which walk in the 
door and propose all sorts of infrastructure projects which can capture the revenues 
most appropriately for private investors rather than those projects that meet the 
highest public interest tests.186 

4.21 Professor Hodge went on to canvass the possibility of Treasuries becoming advocates for 
particular funding options rather than ‘public stewards’ and the associated dangers: 

Once treasuries go down the road of advocating and having a preference for private 
finance deals they cross the fence and become, all at once, a policy advocate, a 
contract developer, an implementer, a governor, a planner and a parliamentary adviser 
as well as the public steward.187 

4.22 Mr Pierce, Secretary of NSW Treasury, implicitly refuted this assertion. He stressed that when 
deciding whether or not to engage in a particular project, Treasury separates the investment 
decision from the procurement decision and the investment decision is based on the 
desirability of the project regardless of the potential for it be funded privately:  

[W]hen we are making that investment decision—does government want to buy this 
asset—we are essentially treating it as if we are going to be funding it ourselves, as if 
we are going to be funding it out of tax revenue or, if it is something that has a user 
charge, as if it is going to be part of the Government's public trading enterprise 
sector.188 
 

Alternative financing options 

4.23 The Committee also heard evidence that reflected a broad range of opinion about PPPs as a 
desirable financing option for the delivery of public infrastructure. The academic literature on 
the subject is equivocal and a number of witnesses suggested that the desirability of PPPs was 
an ideological preference rather than an empirical decision.  

4.24 Professor Graeme Hodge, an academic who has ‘looked at questions of contracting with 
governments and public-private partnerships’ 189 for more than ten years, told the Committee 
that: 
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there is a large volume of evidence, ranging at one extreme from some of the United 
Kingdom evidence that states, "Public-private partnership deals give the best deal 
possible in eight out of 10 cases"—which is Michael Pollick's work in the United 
Kingdom—right through to the other end where Professor Carsten Greve in 
Denmark suggests that, as a result of taking on some of these deals, they have resulted 
in the biggest scandals in public administration history in their country. Indeed, people 
have ended up in prison and taxes have been raised in order to pay for the multi-
decade deals that governments have signed up. 190 

4.25 Professor Hodge attempted to account for this difference: 

I think partly it is ideologically driven. Some people when they do research know the 
answer before they look at the empirical evidence.191  

4.26 While the available literature and analysis does not present a unified position in relation to 
PPPs, there are many lessons to be learnt from previous PPP experiences. In particular, there 
have been a large number of reviews and reports on PPP projects from jurisdictions including 
NSW, Victoria and the United Kingdom. 

4.27 The most recent reports have included two reports from the United Kingdom, the HM 
Treasury PFI: Strengthening long-term partnerships and the Partnerships UK Report on Operational 
PFI Projects, both released in March 2006. Also released in March 2006 was the NSW Auditor 
General’s Report on the Performance Audit of the New Schools Privately Financed Project (the New 
Schools Report). The Victorian Review of Partnerships Victoria Provided Infrastructure, an independent 
report prepared by Mr Peter Fitzgerald, was released in January 2004 (the Fitzgerald Review).  

4.28 In addition to these reports there have been a number of United Kingdom House of 
Commons reports into the London Underground PPP, and into Privately Financed Initiatives 
more generally, as well as reports from the UK National Audit Office on managing PFI 
relationships. The NSW Public Accounts Committee has also released a number of reports on 
matters related to Public Private Partnerships over the past decade. 

4.29 The New Schools Report reviewed the Department of Education and Training’s (DET) PPP to 
deliver new schools (detailed in Chapter 3 of this Report) and concluded that the contracts 
‘were established and let in a way that greatly assists their potential for delivering value for 
money.’ The New Schools Report also concluded that ‘[t]he contracts will need to be carefully 
managed over the 30 year period to ensure that benefits are realised and that costs do not 
escalate beyond expectations.’192 

4.30 The New School’s Report’s approval of elements of the contract was such that a specific 
recommendation called on the DET to consider applying elements of the PFP approach to its 
other projects.193 
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4.31 The Auditor General, in his Foreword to the New Schools Report commented, in relation to 
PFPs more generally, that: 

In the right circumstances – and if properly managed – privately financed projects 
(PFPs) can deliver better value for money than traditional public sector 
procurement.194 

4.32 The HM Treasury’s PFI: Strengthening long-term partnerships report concluded that there was a 
continuing role for PFI in delivering public services and noted that: 

It will continue to be used only where it can demonstrate value for money and is likely 
to continue to comprise around 10-15 per cent of total investment in public 
services.195 

4.33 The Partnerships UK Report on Operational PFI Projects demonstrated a generally positive 
response from public sector respondents to the performance of the private service providers, 
but noted a greater level of contract management was required in the education projects for 
which improved staff skills in the public sector were required.196 

4.34 The Fitzgerald Review incorporated an independent review of eight PPP projects and 
concluded that there was credible evidence of the benefits that may flow from PPPs, including 
innovation of design, timeliness of delivery, certainty of price and a whole-of-life approach to 
maintenance. Some of these benefits were cited by NSW government agencies in relation to 
NSW PPPs (detailed in Chapter 3 of this Report). Some specific comments about the manner 
in which risk evaluation and the pricing of transferred risk are addressed in this chapter in the 
context of the Public Sector Comparator. 

4.35 Professor Hodge commented that governments were not limited to financing infrastructure by 
either PPPs or public sector delivery:  

We seem to regard PPPs or PFPs as a kind of one or zero: you either go back to some 
bygone era, which we will tell you all about through a public sector comparator, or 
you will go down this new track put forward by the merchant bankers. I think that is 
quite a false dichotomy to be put in. Most governments are as creative as they wish to 
be. When it comes to governments having the capacity to raise public bonds or take 
out public debt or take private finance, for example, I think there are probably a 
number of ways in which governments can more intelligently handle the need to 
provide infrastructure at minimum cost. I do not really think you need to go to a high-
priced loans agent to get that infrastructure delivered.197  

4.36 Professor Frank Stilwell, Professor of Political Economy at the University of Sydney, 
suggested that there were many funding alternatives available to governments, noting however 
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that ‘the answer[s] to most economic problems are political questions’.198 He briefly outlined 
some of those funding alternatives to the Committee: 

• Public provision of finance through the issue of bonds. 

• Increased levels of taxation, specifically land taxation to capture ‘the benefits arising 
from infrastructure improvement’ and recoup them for public benefit, not private 
windfall. 

• Funding major infrastructure projects through low or zero interest loans from the 
Reserve Bank of Australia. 

• Ensuring a proportion of superannuation funds are directed to financing public 
infrastructure projects by regulation.199 

4.37 Professor Stilwell acknowledged that some of these options would require a change of policy 
position at a Commonwealth government level. 

4.38 The Hon Paul Keating, former Prime Minister and Treasurer, in his submission to the 
Committee reprising a speech given to the Asia Pacific Roads Conference in September 2002, 
said in relation to the financing of large scale public infrastructure projects: 

 
Nobody can borrow in Australia as cheaply as the Commonwealth and the State 
governments. No business has the cash flows of the Commonwealth and the State 
governments.  
 
Perhaps I should make the risk point first. No organisation in Australia can more 
competently or more safely handle financial risk than the Commonwealth or the State 
governments. A set of private individuals investing through a trust or a set of financial 
institutions is not in anything like the same position as governments in these respects. 
 
… 
 
I believe there is a pressing role for the Commonwealth and the State governments to 
invest tax expenditures directly into these projects. If they are to see these projects 
built off budget, to use the device of government contribution to minimise financial 
risk. In this way, the public is not ripped off and their ordinary right to free traffic 
movement within cities is not flagrantly compromised.200 

4.39 Professor Ed Blakely, former Chair of the Metropolitan Strategy Reference Panel, was 
generally supportive of the idea of PPPs: 

I think the public-private partnership is here to stay. We should use it because it is 
efficient. It takes debt off the public books and it provides a way of getting both 
superannuation and equity into public infrastructure that we are going to need in the 
future. It provides an efficient way of ensuring that we use our capital well.201 
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4.40 Professor Blakely had some suggestions for changes in the way PPPs are delivered. In the 
specific case of road infrastructure, his proposal for PPPs would see the private sector design, 
construct and own the infrastructure, then lease it to the public sector. The public sector 
would then collect the tolls and make payments to the private sector owners of the asset until 
such time as the concession period ended and the asset reverted to the public sector. This 
would enable the public sector to be flexible about toll collection across the network.202 

4.41 Professor Blakely proposed that ‘there should be a uniform toll across all debt structures 
because this is public infrastructure, not infrastructure for a particular locale.’ He went on to 
suggest that the NSW Government should ‘toll peripheral roads that go around the city and 
those that are inner-city connectors, not in the city.’ 203 

4.42 In relation to PPPs more generally, Professor Blakely’s proposed model framework for 
overseeing PPPs would include: 

• An independent board to review all PPP options before they are undertaken.  People 
with expertise in the field to be appointed to the board for terms longer than an 
election cycle. Board members full time, exclusive appointments to ensure no 
potential conflict of interest. 

• The feasibility of the project to be assessed by external independent contractors and 
not a consultant hired by investment bankers, with the contractors appointed by the 
independent board. 

• A sinking fund established to protect against default for all projects, and to cover 
unexpected contingencies. 

• Projects entered into should have long-term strategies attached to them – they should 
be a part of a wider strategy with a ‘larger set of objectives’.204 

Conclusions 

4.43 The Committee recognises the appropriateness of Governments making policy decisions 
about levels of public expenditure and public borrowing. The Committee also accepts that 
PFPs are a significant and appropriate, albeit often contentious and high profile, method of 
providing public infrastructure. 

4.44 The Committee recognises that PPP policy is an evolutionary area, with lessons learnt from 
previous projects applied to future projects to improve the value for money delivered to the 
community. To that end, the Committee encourages the NSW Government to ensure that the 
NSW Treasury continues to develop world best practice for the implementation of PPPs.  

4.45 The Committee believes that NSW Treasury, as the agency responsible for the development 
and implementation of PPP policy, should conduct a regular review of world best practice and 
compare it with the NSW situation, including examples of failed or problematic PPP projects. 
Such a review should be made publicly available, and should have a direct influence on any 
future revisions to guidance documentation for PPPs. 
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 Recommendation 7 

That NSW Treasury, and relevant government agencies or parliamentary committees, 
conduct regular reviews of world best practice in the area of PPP policy, including examples 
of failed or problematic PPP projects, with the reviews to be made publicly available. Where 
possible, the reviews should be timed so that they can influence future revisions of PPP 
policy and guidance documentation.   

 

4.46 In the following sections, the Committee will review specific elements of the framework that 
governs PPPs. Given that PPPs are likely to remain an important part of the way in which 
government delivers public infrastructure in the foreseeable future, it is critical to ensure that 
the framework within which they are progressed is structured so as to ensure they offer value 
for money over the publicly funded alternative, and that the process for reaching those 
decisions is transparent and comprehensible to the community whose interests are being 
served by the provision of the infrastructure. 

The Public Sector Comparator 

4.47 Much of the criticism of PPPs stems from the way in which they are compared with a public 
sector equivalent. In this section, the Committee examines the specific issues of the role and 
operation of the Public Sector Comparator, and the transfer and allocation of risk. 

4.48 The Public Sector Comparator (the Comparator) is a ‘model of the costs (and in some cases, 
revenues) associated with a proposal under a government financed method of delivery.’ It is 
developed for all proposals in order to assist the Government to ‘determine whether a private 
finance arrangement offers superior value for money over traditional methods of government 
delivery.’ 205 

4.49 The Committee notes the distinction drawn by officials from the Department of Commerce 
between the pre-tender estimate prepared by the Department and the Comparator.  The pre-
tender estimate is a measure of the cost of the procurement of an asset.  By contrast, the 
Comparator looks at both the capital cost of a project and the whole-of-life cost (i.e. 
incorporating ongoing running costs).206  
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4.50 Mr Danny Graham, Director of Private Projects at NSW Treasury, elaborated on this 
explanation: 

The difference between a pre-tender estimate and the public sector comparator on 
PFP projects is we are taking into account certain services that are also included in the 
tender price, and we are going for a longer period of time than maybe three to five 
years during a construction period.207 

4.51 In its First Report, the Committee concluded that details about the comparison that was 
conducted between the Comparator and the tender bids for the Cross City Tunnel project 
were difficult to ascertain. The Cross City Tunnel Summary of contracts did not contain any details 
of the Comparator comparison other than the result. The following extract from the Cross City 
Tunnel Summary of contracts provides an example of the information that is provided in relation 
to the Comparator for PPP projects: 

For a ‘public sector comparator’ based on the most efficient likely form of public 
sector delivery of a hypothetical project with the shorter tunnels originally approved in 
October 2001—but with adjustments for other changes to the project since then, such 
as the new, separate ventilation tunnel and the Cowper Wharf Roadway connection to 
the harbour crossings—the estimated net present value of the risk-adjusted financial 
cost of the project to the RTA was $41.93 million. 

In contrast, the finally approved project, with longer tunnels and other significant 
improvements and to be delivered by the private sector in accordance with the rights, 
obligations and risk allocations described in this report, is expected to result in a 
significant net financial benefit to the RTA, with the financial costs of the project to the 
RTA being outweighed by (a) a substantive transfer of risks to the private sector and 
(b) an up-front payment to the RTA which had to be (and was) made by the private 
sector participants by 30 December 2002, as described in section 2.5 below.208 

4.52 There was no information relating to the calculations used to determine the Comparator, or 
the assumptions that underlay it. This is also the case for other contract summaries for PPP 
projects, such as the Lane Cove Tunnel project. 

4.53 Mr Fitzgerald told the Committee that Victoria does not publish details of the Comparator 
because of the possibility of providing an advantage to the private sector in the event of 
negotiations during the construction phase: 

I very much believe that publishing details of the public sector comparator, which 
includes an element for risk et cetera, any time during construction of a project or 
probably for a short period post construction – which is where a loss of the risk is in 
the project – could potentially give the private sector an advantage in terms of 
negotiation if there is a problem.209 

4.54 The Public Sector Comparator relies on discount rates to account for the risk associated with 
the project. The discount rate that is used in the Comparator calculations can greatly affect the 
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final comparison with private sector tenders. Mr Peter Fitzgerald, in his Review of Partnerships 
Victoria Provided Infrastructure (the Fitzgerald Review), provided a case study to demonstrate that 
using discount rates of 5.7 per cent or 8.65 per cent would provide two very different 
conclusions as to the relative value of the Comparator compared to a private tender. He 
concluded that: 

The discount rate and risk adjustments are therefore integral to the issue of whether 
the commercial arrangements proposed in a tender offer value for money over public 
procurement.210 

4.55 Professor Hodge cited the Fitzgerald Review to make the point that: 

The financial benefits achieved through these arrangements were highly dependent on 
the discount rate that you used in getting your public sector comparator figures. If you 
used a lower discount rate you would come out with a 9 per cent saving on the 
traditional public sector alternative. If you used a higher discount rate you came out 
with these deals that were probably 6 per cent more expensive.211 

… 

That is an interesting finding: that the worth of these deals in financial terms depends 
on the individual financial figures you put in for discount rates.212  

4.56 Professor Hodge went on to cite the situation in the UK, where the Comparator had been 
criticised in the literature: 

I make the point that it matters dearly which figures Treasury is using. The public 
sector comparator has been designed by advisers, large accounting companies and 
Treasuries in the United Kingdom and are being exported around the world. My 
understanding of the United Kingdom practice is that they have actually reduced their 
discount rate down to about the 5.5 per cent level. We have not followed suit.213  

4.57 The UK House of Commons Committee of Public Accounts, found that the desire to show 
that the Private Finance Initiative deal was ‘cheaper’ than the public sector comparator led to 
manipulation of the underlying calculations and erroneous interpretations of the results.214 

4.58 Mr John Fitzgerald acknowledged the criticisms of the UK, commenting that the UK situation 
in relation to the Comparator was ‘a little more transient’, and distinguished the Victorian 
approach: 

I believe we have gone a lot further in terms of technically how the public sector 
comparator is built up, and have a very clear policy position that if the bid does not 
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better the public sector comparator the project does not go ahead with that bidding 
party.215 

4.59 The Fitzgerald Review noted that discount rates used by the Victorian Treasury to reflect 
market risk had been revised such that they now reflected more accurately the actual risk being 
transferred.  

4.60 Despite this, one of the findings of the Fitzgerald Review was that ‘the evaluation and 
adjustments made to reflect the existence and transfer of risks needs to be further revised. It 
needs to be based on better evidence. Further, the pricing of transferred market risk needs to 
be done more selectively.’216 

4.61 Mr John Fitzgerald, Deputy Secretary of the Victorian Treasury, told the Committee that the 
position taken in Australia in relation to discount rates is ‘very much in accord with the rest of 
the world who participate in these sorts of transactions.’217  

4.62 Mr Pierce, Secretary of the NSW Treasury, explained that the Comparator uses discount rates 
that reflect the risks associated with a specific project, not the cost of government finance, 
which is underpinned by the government’s taxation powers: 

The adjustments we make to the discount rate are adjustments to reflect those project 
specific type risks. If we did not do that then I would argue that we would not be 
taking full account of the costs of investing in a particular project because we would 
be ignoring some of the risks involved, for instance, if there is a risk associated with 
budget overruns, with late delivery, with the sorts of services that are expected out of 
the asset not materialising.218  

4.63 The cost of government finance is therefore not the only variable considered: 

[I]f we were not to make those adjustments then we would be explicitly building on 
that taxation power, which is independent of whether this is a good project or not.219  

Conclusions 

4.64 The Committee believes that NSW Treasury is acting appropriately in using a risk-adjusted 
discount rate to prepare the Comparator. This enables a ‘like for like’ comparison to be 
conducted.  The fact that governments, relying on their taxation powers, can borrow at a 
lower rate does not reduce the risks associated with a particular project and should not of 
itself be a technical reason for preferring a public sector option.  

4.65 However, given the large number of variables and assumptions implicit in the Comparator, 
and the public suspicion of PPPs, the Committee believes it is important that the operation of 
the Comparator is more rigorously explained to the public. The Committee’s First Report 
contained a recommendation that the Comparator be explained in more detail as part of the 
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contract summary currently required to be prepared under the Working with Government 
Guidelines. The Committee will make a further recommendation on the disclosure of the 
Comparator later in this chapter. 

Risk calculation and transfer of risk 

4.66 The stated aim of the Working with Government Guidelines in relation to risk management is ‘to 
optimise risk allocation so that value for money is maximised in each project on a whole-of-
life basis; the aim is not to maximise risk transfer from government to the private sector.’220 

4.67 Professor Frank Stilwell, Professor of Political Economy at the University of Sydney, was 
sceptical of the claim that PPPs allow for the transfer of risk from the public sector to the 
private sector: 

the claim of sharing of risk is often, I think, out of kilter with what actually happens 
where contracts are drawn up in a way that they effectively privatise the profits but 
socialise the risks, because in many cases these infrastructure projects relate to matters 
of such public importance that they could not be allowed to fail, so that the 
government must necessarily underwrite the risk in the last resort.221  

4.68 Professor Stilwell cited the example of the airport rail link, where the NSW Government 
provided approximately $800 million to ensure the completion of the project.222  

Conclusions 

4.69 The Committee has previously discussed the issue of risk allocation in relation to the Cross 
City Tunnel project. The transfer of risk, in this case patronage and therefore revenue risk, 
was clearly not illusory, as the major equity investor in the project, CKI, has just devalued their 
holding by A$102 million. This is a clear demonstration of the fact that the financial risk has 
been removed from the public sector and placed with the private sector. 

4.70 However, in its First Report the Committee heard from some witnesses who argued that this 
transfer of patronage risk did not optimise risk allocation because the public sector was best 
situated to manage the risk, having greater control over the road network. The cost of the 
transferred risk in such a case would be higher than the cost of risk to the public sector and 
would be reflected in a higher cost for the project (paid for by road users through higher tolls). 
The Committee noted too that other costs were being borne by the community and the NSW 
Government – the cost of inconvenience on surface streets and the political backlash against 
the incumbent Government.223 

4.71 Professor Hodge described an holistic approach to the issue of transfer of risk: 

[W]e would not have these parliamentary committees, nor those in Victoria or in the 
United Kingdom, if it was really as simple as the private sector bearing the risks. The 
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private sector certainly does bear some commercial risks, that is true, but it does not 
bear the governance risks because Parliament bears the governance risks; it does not 
bear the political risks because, like it or love it, citizens expect governments to 
provide essential services, and many of these things that are subject to private finance 
partnerships are deemed by citizens to be essential services.224  

Disclosure of contractual documents 

4.72 The Committee recommended in its first report that the revised NSW government guidelines 
for the public release of documents should take into account the recommendations of the IIG 
Review and the Auditor General, and should clarify the status of amendments and variations to 
existing contracts.225 

4.73 The NSW State Chamber of Commerce also recommended the public release of all 
contractual documents.  Ms Margy Osmond, Chief Executive, said in the Chamber’s 
submission that: 

Once a contract is signed, all documents should be publicly released and explained so 
that the community and road users thoroughly understand the nature of the project.226  

4.74 Victoria requires full disclosure of all contract documents above $100,000, including those for 
PPPs. Mr John Fitzgerald, Deputy Secretary of the Victorian Department of Treasury and 
Finance, told the Committee that the concept of full disclosure of contractual documents was 
not initially popular with the private sector, but that attitudes changed over time: 

in the early days there was some opposition from the private sector to disclosure of all 
of the information in the contracts. But when we worked our way through that with 
them they agreed. We pushed back and held the line fairly hard on that. There is a 
change in attitude in the private sector. Some of those that opposed such transparency 
of information are now supporting it. They are saying that for good debate and 
outcomes that information must be there. They have probably realised that historically 
they have been too sensitive about what they think is commercial-in-confidence.227 

4.75 Mr Fitzgerald commented that openness and full disclosure worked in favour of government 
and the private sector: 

I think the private sector can look back over contracts and see why and how 
somebody won a contract. Just as important is the request for tender that is published 
because they can see how someone else married a contract with the service we were 
asking for. I think it can be used as an educational source of information, which 
creates competition and better understanding—I think this is very important—of 
what the State is looking for in terms of contracted service delivery. If it creates better 
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understanding of government's needs and does not adversely affect competitive 
tension, I believe that is a good outcome for government as well.228  

4.76 The Treasury’s proposed memorandum for the public release of documents, included in the 
First Report as Appendix 6, excluded commercial in confidence material, including the base 
case financial model.  

4.77 Professor Richmond, Special Advisor to the Infrastructure Implementation Group,  when 
discussing the memorandum, commented that some of the material would remain commercial 
in confidence and should not be released – specifically elements of the Public Sector 
Comparator and the base case financial model. The IIG Review, in turn, expressed reservations 
about the impact of the release of commercial in confidence information, particularly that 
contained in the Public Sector Comparator and the base case financial model.  

4.78 The Committee notes that the base case financial models for the Cross City Tunnel and for 
the Lane Cove Tunnel were tabled in Parliament and are publicly available. The Committee, 
while noting the reservations expressed by Professor Richmond and contained within the IIG 
Review, accordingly believes it is appropriate for the base case financial model to be publicly 
released once the contracts have been entered into.  

4.79 Nevertheless, parties should have the option of applying to an independent body, such as the 
Auditor General, to seek an exemption to public disclosure on specific commercial in 
confidence grounds. 

4.80 Mr Pierce, Secretary of NSW Treasury, told the Committee that a new memorandum on the 
public release of documents was being prepared: 

For privately financed projects I expect that this memorandum will require disclosing 
the full contract, excluding confidential information, and disclosing material variations 
to the contract.229 

4.81 The Committee’s First Report recommended that a summary of the Comparator comparison 
be included in the contract summary, with this summary overseen and signed off by the 
Auditor General, as for the contract summary. Summaries of the contract and the Public 
Sector Comparator, as well as the full versions of those documents and the base case financial 
model, if publicly available, would go a long way toward addressing public concerns about 
PPPs. 

4.82 The Committee notes that the NSW Public Interest Evaluation contained in the Working With 
Government Guidelines, currently under review by NSW Treasury, includes an evaluation of the 
impact of the project on key stakeholders, with general indicators including: 

Identification of those likely to be affected and the likely social, economic, 
employment and environmental issues.230 

 
                                                           

228  Mr Fitzgerald, Evidence, 31 March 2006, p52 
229  Mr Pierce, Evidence, 3 April 2006, p45 
230  NSW Government, Working with Government: Guidelines for Privately Financed Projects, Appendix 2, p57 



PARLIAMENT OF NEW SOUTH WALES 

The Cross City Tunnel and Public Private Partnerships 
 

70 Second Report  - May 2006 

 Recommendation 8 

That the documents to be publicly released for any Public Private Partnership or Privately 
Financed Project include: 

• the full contract and any material variations 

• a contract summary (verified for accuracy by the Auditor General) 

• details of the public interest evaluation conducted prior to the decision to enter 
into the PPP or PFP 

• a summary of the Public Sector Comparator and the comparison between it 
and the successful project (verified for accuracy by the Auditor General) 

• the base case financial model 

• The Public Sector Comparator. 

That, notwithstanding the above paragraph, an independent body, such as the Auditor 
General, be authorised to assess the question of whether elements of any of the above 
documents be considered commercial in confidence, on the request of the parties to the 
contract.  

That the NSW Government take proactive steps to ensure that the public are made aware 
that these documents are publicly available. 

Accountability concerns 

4.83 Professor Hodge, in his evidence to the Committee, discussed his concerns about the 
Treasuries becoming advocates for particular funding options rather than ‘public stewards’: 

It probably means that we need to rethink our lines of accountability to ensure that 
whatever evaluations are done have a much stronger veracity than perhaps they had in 
the past. So PPPs in many ways are a confluence of interests and I have some 
concerns that accountability is below the radar.231 

4.84 One of the possible accountability mechanisms suggested by Professor Hodge for the 
Victorian situation was that a ‘sensible, rigorous summary’ of the contract be prepared that is 
checked by the Auditor General. Professor Hodge also suggested that ‘simple requests for the 
calculation of the return on public funds invested’ would also maintain confidence in 
accountability.232 The Committee notes that contract summaries, endorsed by the Auditor 
General for veracity, are currently required under the NSW Working with Government Guidelines. 
The Committee’s recommendation in relation to the public disclosure of documents addresses 
Professor Hodge’s second suggestion. 
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4.85 In relation to the need for oversight of the PPP process, Professor Hodge made the following 
comments: 

That actually concerns me. It does not concern me if I know that some committee, 
some department, some perhaps regulator-general or perhaps some auditor-general 
somewhere does have some kind of oversight role, I am not convinced in my own 
mind that we do have that oversight role.233  

4.86 The opportunity for parliamentary oversight, through the work of Committees such as this 
one, is a valuable accountability mechanism, and is reflected in the way in which the 
recommendations of the Committee’s First Report are being implemented.  

Approaches to Public Private Partnerships - similarities and differences between 
Victoria and New South Wales 

4.87 Victoria and New South Wales are the two leading states in terms of the size and scope of 
their involvement in Public Private Partnerships. The Committee heard a considerable amount 
of evidence comparing the approaches of the two jurisdictions. 

4.88 Mr Pierce, Secretary of NSW Treasury, told the Committee that there were more similarities 
between the approaches of NSW and Victoria than there were differences: 

The differences I think are marginal. The approval and tender processes are virtually 
identical in terms of when you go to your Cabinet committees and that sort of thing.  

4.89 Mr Pierce nevertheless identified a number of areas of distinction, which he identified as being 
in ‘the way these things are operationalised rather than in the decision making process’234: 

• NSW views the procurement process as the primary responsibility of the agency 
procuring the project, whereas Victoria ‘allocates more resources to providing 
guidance from an oversight by its Treasury throughout the procurement process.’ 235 

• The NSW guidelines ‘clearly differentiate between social and economic 
infrastructure.’236 

• Victoria publicly discloses the full contract details, whereas NSW publishes a more 
comprehensible contract summary which ‘provides an added layer of transparency 
and accountability’.237 Mr Pierce commented that he thought this point of difference 
would disappear imminently (because the revision of the Working with Government 
Guidelines is likely to recommend the release of the full contract document). 

4.90 One of the main points of difference between the two jurisdictions is the amount of guidance 
material that is provided to assist agencies in entering into PPPs. Mr John Fitzgerald, Deputy 
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Secretary of the Victorian Department of Treasury and Finance identified the available 
guidance materials as a point of difference between the Victorian and New South Wales 
approach to PPPs: 

Our Partnerships Victoria guidance material is more detailed … we have produced 
five pieces of guidance material, a couple of policy documents and also a number of 
smaller technical notes and process notes that help in the process of developing these 
projects.238  

4.91 Mr Danny Graham, Director of Private Projects with the NSW Treasury, in evidence to the 
Committee commented that the work of the National PPP Forum on standard commercial 
principles had led to the NSW Treasury: 

modifying the standard commercial principles as developed by the Victorians to 
reflect the contractual arrangements and the contractual form that New South Wales 
is using for its product.239 

4.92 Mr John Fitzgerald commented on the fine balance between satisfying public mistrust and 
encouraging innovation when developing guidance material: 

My view is be careful that guidelines do not become too prescriptive and become a 
rule book rather than a guideline. When a number of agencies and departments are 
involved in delivering projects like these, the challenge is not the guidelines themselves 
but their interpretation, and I think a natural human ambition is to have your own 
view about what works best and what does not. Managing the raft of advisers who 
have different views from you on these things is a big challenge. That is what you 
need to manage.240  

4.93 Another key difference identified by Mr Fitzgerald was the level to which the design of the 
facility or infrastructure was prescribed:  

In Victoria we very much try to develop a sound output specification that is focused 
on the facilities, management and services that are to be provided by the private 
sector, whereas New South Wales tends to focus a lot more than we do on the design 
and functionality of the facility itself or the infrastructure.241  

4.94 Mr Fitzgerald commented that all contracts of over $100,000 are fully disclosed and available 
online: 

The only exception from time to time is where a private sector party can demonstrate 
very clearly that there is an element of commercial in confidence material in those 
contracts. If they can convince the Government that is the case, then perhaps a clause, 
sentence, number might be excluded or blocked out of the contract.242  
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4.95 Mr Fitzgerald also commented on the rigour of the Victorian public interest test. He explained 
to the Committee that the public interest test considered about eight different public interest 
issues, including equity for disadvantage, imbalance in the financial impact of a project on one 
part of the community, and environmental issues: 

Before you sign a contract with the private sector party, it is a requirement under our 
guidelines that those public interest matters be scrutinised in terms of the contract you 
are about to sign, to make sure you can tick them all off.243 

4.96 Mr Fitzgerald added that while the public interest test is not published, the Victorian Auditor 
General ‘certainly looks at it pretty closely.’ 244 Mr Fitzgerald said he believed the Victorian 
public interest test was very stringent and added: 

I am unaware whether New South Wales has such a stringent process in terms of 
public interest.245 

4.97 Professor Hodge agreed that demonstrating that a particular PPP satisfied the public interest 
was an essential requirement of PPP policy: 

I think the public interest is in fact the core business of government in the same way 
as it is the core business of a private company to give good returns to its shareholders. 
I think meeting the public interest, however that is defined through parliaments, is the 
core business of government.246 

4.98 Professor Hodge told the Committee, however, that he felt reducing the public interest test to 
a series of boxes to tick ‘is a nonsense’.247 

4.99 Mr Pierce told the Committee that following the recommendations of the Committee’s First 
Report, the public interest evaluation used in NSW would be ‘strengthened’.248 Treasury is in 
the process of revising the Working with Government Guidelines, taking into account the existing 
recommendations of the IIG Review and the Committee’s First Report, and the future 
recommendations of the Auditor General’s Performance Audit of elements of the Cross City 
Tunnel and this Second Report.  

4.100 The existing public interest tests for the two states are attached at Appendices 4 and 5. 

4.101 Another significant difference between the two jurisdictions was the location of the expertise 
for establishing and monitoring PPPs. In Victoria, the expertise is concentrated centrally, 
whereas in NSW there are a number of agencies that retain sufficient expertise. 

4.102 Mr Fitzgerald, in evidence to the Committee, said that Partnerships Victoria remains engaged 
with agencies throughout the PPP process, acting as almost a member of their team: 
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from that initial decision point right through to financial close, and in fact beyond 
that. We look at the sort of contract management arrangements that exist post-
completion of the project.249 

4.103 Professor David Richmond, Special Advisor to the NSW Premier’s Department Infrastructure 
Implementation Group, told the Committee that it was ‘increasingly clear that there is a need 
for greater co-ordination and surveillance at a central level’ and commented that the positive 
report provided by the Auditor General in relation to the Department of Education and 
Training’s New Schools Project was partly as a result of: 

A strong guiding influence from the Treasury through the capability of Dr Kerry 
Schott and her team. I think that team needs to be strengthened.250 

4.104 In commenting on the RTA’s expertise in managing PPP road infrastructure projects, Mr 
Mike Hannon, Acting Chief Executive of the RTA, in evidence to the Committee said: 

I think the success of the RTA has had in delivering these projects has been in the 
teams it has been able to put together, led by RTA personnel but certainly drawing on 
significant expertise in the private sector. That is in the technical, legal, financial and 
other areas. It has been able to put together effective teams and to call upon extremely 
good resources.251 

Conclusions 

4.105 The Committee notes that there is regular and high level collaboration between agencies in 
these two jurisdictions in particular, beyond the involvement of all Australian jurisdictions in 
the National PPP Forum.  

4.106 The Committee believes that the sharing of information and experience between jurisdictions 
is important and commends the NSW and Victorian Treasuries, in particular, on their efforts 
in this area. 

4.107 The Committee believes that standardisation of approaches by Australian jurisdictions to 
PPPs is sensible and appropriate, given the relatively small nature of the market for PPPs and 
the international nature of competitors within that market. 

 
 Recommendation 9 

That the NSW Treasury continue to collaborate with other Australian jurisdictions and 
pursue a standardisation of approaches in relation to Public Private Partnerships. 
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Public Private Partnerships and strategic planning  

4.108 The Committee heard evidence from the Director General of the Department of Planning, Mr 
Sam Haddad, and Executive Director of the Metropolitan Strategy, Ms Gail Connolly, in 
relation to the strategic context within which public infrastructure projects are considered.  

4.109 Mr Haddad described the involvement of the Department of Planning in Public Private 
Partnership projects as being to assess the projects on their merit, and added: 

The department has two further roles that indirectly impact on PPP projects: a 
strategic role, and a regulatory role of impact assessment and advice to governments 
on the approvals.252 

4.110 In relation to the Department of Planning’s strategic role, it is responsible for the 
development and implementation of the City of Cities – A Plan for Sydney’s Future (the 
Metropolitan Strategy), released in December 2005. The Metropolitan Strategy: 

sets the strategic framework and the planning blueprints to facilitate and manage 
growth and investment in Sydney for the next 25 to 30 years. The strategy makes 
provision for transport planning, it particularly informs infrastructure planning.253 

4.111 Mr Haddad explained that the Metropolitan Strategy identified future infrastructure needs for 
Sydney, including major public transport infrastructure such as railways, buses and ‘more 
general transport infrastructure’.254 

4.112 Some of the specific current and future projects cited by Mr Haddad as being identified in the 
Metropolitan Strategy include: 

• the $8 billion North West-CBD-South West railway link 

• the Epping to Chatswood rail link, identified for construction by 2008 

• completion of the $1 billion rail clearways project by 2010 

• the $0.5 billion north-west bus transitway for completion by 2007.255 
 

4.113 Mr Haddad commented that the Department of Planning’s role did not include advocating for 
particular projects to be either PPPs or to be traditionally procured: 

We do not really go into whether it should be a privately or a publicly funded project, 
nor for that matter who should be the proponent for those projects. … Our role is to 
assist Treasury to make those decisions, but we do not really make any 
recommendations in that regard.256 
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4.114 Mr Haddad also referred to the recent changes to the Environmental  Planning and Assessment Act 
1979 (the EP&A Act), amended in 2005 to add Part 3A covering major infrastructure 
projects, as an opportunity to ‘inject a more strategic approach’ to the assessment of major 
infrastructure projects such as the Cross City Tunnel: 

there is now legislative capability to consider concept plans, which can put more 
emphasis on consideration of alternatives and, in particular, it can expose at an early 
stage of projects all considerations and critical aspects of those projects to achieve the 
required objectives.257 

4.115 NSW Treasury is responsible for establishing a State Infrastructure Strategy (SIS) to identify 
and explain the main drivers of infrastructure requirements in NSW, and to prioritise potential 
infrastructure projects ‘consistent with expectations about demand, government service 
delivery priorities and funding constraints.’258 

4.116 The SIS is a 10 year plan with a statewide focus, and includes information sourced from the 
Metropolitan Strategy, Total Asset Management Plans for general government agencies, 
Business Plans for public trading enterprises and the Budget Papers, particularly the 
Infrastructure Statement.259 

4.117 Mr Pierce explained to the Committee that the SIS helps guide agencies as to which projects 
may be ‘put up’ for an investment decision such that they are ‘consistent with the general 
direction that government wants to head in relation to its capital program.’ 260 New 
infrastructure projects must be approved by the Infrastructure and Planning Cabinet 
Committee and the Budget Committee of Cabinet before proceeding. 

4.118 Mr Pierce re-iterated his comments that the investment decision is separated from the 
procurement decision, and decisions about whether a project is to be a PPP or not are made 
after the decision to go ahead with a particular infrastructure project. 

4.119 A number of witnesses identified public transport infrastructure as a critical priority for New 
South Wales, and in particular Sydney. Dr Garry Glazebrook, Urban Planning Transport 
Consultant, commented that the increasing population of Sydney and the consolidation of that 
population in established areas means that Sydney will need to have more reliance on public 
transport in future. 261  

4.120 Dr Glazebrook gave his opinion that: 

I think we have had a failure of long-term planning for public transport in this city, 
and the real problem is a lack of [a] guaranteed funding plan to underpin that long-
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term planning. You can plan all you like but if there is no money there it is really fairly 
meaningless.262 

4.121 Professor Peter Newman, former NSW Sustainability Commissioner, said in his submission to 
the Inquiry that when he was NSW Sustainability Commissioner he had identified Sydney’s 
need for a ‘transformative public transport system’ as the only way of overcoming the city’s 
‘chronic traffic and public transport problems’.263  

4.122 Professor Newman pointed to the existence in all Australian cities of Strategic Plans that 
emphasize the importance of a set of ‘urban centres linked by quality public transport 
infrastructure.’264 In the case of Sydney, the Metropolitan Strategy is committed to the $8 
billion North West – CBD – South West rail link, which Professor Newman referred to as the 
Global Arc Rail, to reflect the connections it makes between the global arc of new economy 
jobs in those regions. Professor Newman also cited an improved city light rail and an 
upgraded rail system out to the west as critical elements of a transformative public transport 
system.265 

4.123 PPPs could be used for the provision of public transport infrastructure projects as well as 
major road infrastructure projects, according to Professor Newman, but ‘only if the politics 
also favour this priority.’266  

4.124 Dr Glazebrook proposed a range of ambitious measures intended to re-focus attention on 
public transport over private transport: 

• Road pricing should be used as a traffic demand management measure, rather than as 
a means of paying for additional roads. Congestion charging could be adopted in 
Sydney, with the money raised directed to public transport improvements. 

• Parking across Sydney should be categorised and levied, including existing free 
parking at shopping centres. 

• Vehicles should be fitted with GPS receivers that charge according to roads used, 
distance travelled and time travelled – charging for the scarce resource that is roads 
and pricing it according to that scarcity. 

• A moratorium should be placed on all new major toll roads until more investment has 
been made in public transport infrastructure and pedestrian/cycling access. 

• A sustainable transport fund should be established, using revenue from parking, toll 
road peak surcharges, a CBD congestion charge and a levy on all new houses across 
Sydney. With the sustainable transport fund, a world-class public transport system 
could be built ‘within 15 years’.267 
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4.125 Dr Glazebrook told the Committee that he believed PPPs ‘are a means to an end’ and, while 
not a substitute for well-considered public policy, could be used for major infrastructure 
projects: 

there are some benefits to be obtained from engaging the private sector in major 
infrastructure projects. Sometimes they come up with innovative ideas. They usually 
are very good at producing projects on time and within budget. They claim to be 
better managers of risk and to enhance access to capital.268 

4.126 Some of the problems Dr Glazebrook associated with PPPs included a cost of funds ‘much 
higher’ than government, the creation of risks where there were previously none, limitations 
on competition included in the projects distorting investment strategies, and the sending of 
inappropriate pricing signals.269 

4.127 For PPPs to be used for the provision of toll roads, Dr Glazebrook suggested a full disclosure 
of all terms and conditions, with no limits on provision of public transport and peak period 
surcharges to be imposed, with revenue going to public transport provision.270 

Conclusions 

4.128 The Committee notes that most of the large PPP projects in New South Wales have been 
tolled road infrastructure projects, because there is an appetite for these projects in the private 
sector and the New South Wales government have not been required to make a financial 
contribution to their construction. Public transport infrastructure can be provided through 
PPPs, but they are unlikely to be self-funding and therefore require a greater commitment by 
Government to funding, even if on a recurrent basis rather than as an up-front capital 
investment. 

4.129 The evidence heard by the Committee from officials of the NSW Treasury and the 
Department of Planning clearly establishes that there is strategic planning occurring in New 
South Wales for the future infrastructure needs of Sydney and the State, and the Committee 
has been assured by these government agencies that the nature of the funding of the projects 
is of secondary importance to their priority within the strategic framework. The existence of 
the Infrastructure Implementation Group within the Premier’s Department is evidence of the 
importance that is being placed on the coordination and strategic planning of infrastructure in 
the State. 

4.130 The suggested transport planning measures of Dr Glazebrook would represent a significant 
and ambitious change of direction for the State. The Committee believes that it is important 
to have transport planning alternatives openly discussed in the wider community as the city of 
Sydney continues to grow and traffic congestion issues become more pronounced. 
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Concluding comments 

4.131 Public Private Partnerships are a small but significant element in the NSW Government’s 
range of financing options for providing public infrastructure. Certain PPPs, of which the 
Cross City Tunnel is a prime example, have attracted a great deal of public attention and 
mistrust.  

4.132 The Committee notes that there is an extensive amount of evidence and analysis from 
government and independent reports of PPPs in this country and overseas that suggests that 
PPPs offer many benefits over traditional procurement methods. The focus of this Report has 
been on addressing areas of concern with the framework in NSW, not on comprehensively 
reviewing the evidence on the relative value for money of PPPs over traditional procurement 
methods. 

4.133 The Committee believes that there is a place for PPPs in the provision of public infrastructure 
in New South Wales, but only if they genuinely offer value for money over the alternative 
methods of provision, and only if the community are satisfied that the processes followed by 
government agencies are appropriate and have been followed. 

4.134 In NSW, the framework within which PPPs are decided and delivered has evolved over time 
and has benefited from the many opportunities there have been to learn from the mistakes of 
earlier PPPs both in this state and in other jurisdictions. 

4.135 One of the most recent examples of a PPP that has offered important lessons in this regard is 
the Cross City Tunnel project, lessons which this Committee has identified in its First Report, 
and which the NSW Government and agencies are attempting to learn from as they respond 
to the Committee’s First Report.   

4.136 The work of the Victorian and NSW Treasuries in developing policies and guidelines to 
govern PPPs, in particular, demonstrates that governments do have the capacity to deliver 
PPPs satisfactorily. 

4.137 The Committee has identified some areas where the processes could be improved, and 
acknowledges that the key players in this area are also constantly improving the processes 
based on experience with past and present projects.  

4.138 The Committee has focused on recommendations that will improve the transparency and 
accountability of the processes undertaken by government agencies in engaging in PPPs; and 
on the importance of ensuring PPPs that are delivered are part of the strategic planning 
framework for the State.  
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Appendix  1 Submissions 

No Author 

1 Mr Mike Hannon, NSW Roads and Traffic Authority 
2 Mr Stephen Kozicki, Gordian Business 
3 Mr Flash Langley 
4 Ms Leonie Blair 
5 Mr Alan Limbury 
6 Mr Neville Peck 
7 Mr Ross Nolan, Aircar Industry 
8 Mr Matt Mushalik 
9 Mr Richard Gration, Owners Corporation (the Horizon) 
10 Dr David Sonnabend 
11 Mr Tony Harris 
12 Mr Bruce Loder 
13 Mr Michael Rolfe, Natural Allies 
14 Mr Bob Lemon 
15 Mr Peter Ramshaw, NSW Taxi Council Ltd 
16 Mr Peter Whitehead 
17 Ms Robyn Hall 
18 Mr Will Trippas 
19 Mr Sam Harding 
20 Mr Ralf Harding 
21 Mrs Carole Ferrier 
22 Mr Peter Mills 
23 Mr Stephan Gyory, Darlinghurst Business Partnership 
24 Mrs Kama Harding 
25 Mr Jonathon Falk, Jonathon Falk Planning Consultants Pty Ltd 
26 Mrs Elinor Wrobel, John Passmore Museum of Art 
27 Miss Jane Barnett 
28 Ms Mary-Ann Bonney 
29 Mrs Kylie Cossa 
30 Ms Felicity Crombach 
31 Miss Catherine Lyons 
32 Mr Barrie Shepherd 
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No Author 

33 Mr W.G. Hamilton 
34 Mr Alex Unwin, Bicycle New South Wales 
35 Ms Suzanne O’Connor, Kings Cross Community Liaison Group 
36 Mr Warwick Hatton, Woollahra Municipal Council 
37 Mr Richard Jones 
38 Mr Peter Sansom, CrossCity Motorways Pty Ltd 
39 Dr Deborah Dearing, The Royal Australian Institute of Architects 
40 Ms Elizabeth George, Cross City Tunnel Action Group 
41 Dr Ray Kearney, Lane Cove Tunnel Action Group Inc 
42 Dr Norman Thompson 
43 Mr Craig Tansley 
44 Ms Lucy Robertson 
45 Mr Geoff Phillips 
46 Ms Julia Perry, Darlinghurst Residents Action Group 
47 Ms Jan Morrison 
48 Dr Gerard Milton 
49 Ms Narelle Thirkettle, Sydneysiders Against Polluting Stacks and  

Ms Lalita Lakshmi, UnitingCare Harris Community Centre 
50 Mr Charles Kelly 
51 Mr Benjamin Kelly 
52 Ms Wanda Jaworski, 2011 Residents Association Incorporated 
53 Ms Jo Holder, Action City East 
54 Mr Brett Gale, NRMA Motoring and Services 
55 Mr Richard d’Apice 
56 Mr Malcolm Duncan - Partially Confidential 
57 Mr John Oultram 
58 Mr Mark Curren, Residents Against Polluting Stacks 
59 Ms Denyse Rockey 
60 Mr Peter Snepvangers 
61 Ms Stacey Miers, Residents of Woolloomooloo 
62 Ms Jill Yates, City of Sydney Residents’ Network 
63 Mr Michael Gormly 
64 Ms Margy Osmond, State Chamber of Commerce 
65 Mr Jozef Goj, UBTSC 
66 Councillor Nick Dyer, Leichhardt Council 
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No Author 

67 Professor Bob Walker and Ms Betty Con Walker 
68 Professor Anthony Blackshield 
69 Mr Gregory Reich 
70 The Hon Paul Keating 
71 Ms Jenny Allum, SCEGGS Darlinghurst 
72 Professor John Quiggin, University of Queensland 
73 Ms Carol Young 
74 Dr Garry Glazebrook, Glazebrook and Associates 
75 Professor Peter Newman, Institute for Sustainability and Technology Policy 
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Appendix  2 Witnesses 

Date Name Position and Organisation 

6 December 2005   
 Mr Paul John Forward Former Chief Executive, Roads and 

Traffic Authority 
 Mr Michael John Hannon Acting Chief Executive, Roads and 

Traffic Authority 
 Mr Brett James Skinner Director of Finance, Roads and 

Traffic Authority 
 Mr Leslie Robert Wielinga Director Motorways, Roads and 

Traffic Authority 
 Mr Christopher Patrick Ford Director Traffic and Transport, 

Roads and Traffic Authority 
 Hon Robert John Carr Former Premier NSW 
 Hon Michael Rueben Egan Former Treasurer NSW 
 Mr Peter Sansom Chief Executive and Managing 

Director, CrossCity Motorway 
7 December 2005   
 Dr Kerry Elizabeth Schott Executive Director, Private Projects 

and Asset Management, NSW 
Treasury 

 Mr Daniel Joseph Graham Director, Private Finance Projects, 
NSW Treasury 

 Mr Simon Arthur Yarwood Smith Deputy Director General, 
Department of Environment and 
Conservation 

 Ms Elizabeth Corbyn Director General, Department of 
Environment and Conservation 

 Mr Simon Arthur Yarwood Smith Deputy Director General, 
Department of Environment and 
Conservation 

 Mr Joe Woodward Executive Director Operations, 
Department of Environment and 
Conservation 

 Mr Sam Haddad Director General, Department of 
Planning 

 Hon Nicholas Frank Hugo Greiner Former Premier NSW 
9 December 2005   
 Mr Christopher Joseph Wilson Director, Masson Wilson Twiney 

Pty Ltd 
 Dr John Louis Goldberg Honorary Associate, Faculty of 

Architecture, University of Sydney  
 Ms Clover Moore MP Member for Bligh and Lord Mayor 

of Sydney 
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Date Name Position and Organisation 

1 February 2006   
 Mr Anthony Clement Harris Former NSW Auditor General 
 Professor Robert Graham Walker Consultant, Centennial Consulting  
 Ms Betty Con Walker Principal, Centennial Consulting 
 Ms Suzanne Lorraine O’Connor Former member, Kings Cross 

Community Liaison Group 
 Mr John Oultram Former member, Kings Cross 

Community Liaison Group 
 Mr Malcolm Bruce Duncan Former member, Kings Cross 

Community Liaison Group 
 Ms Jo Holder  Co-convenor, Action City East 
 Ms Stacey Lee Miers  

 
Member, Residents of 
Woolloomooloo 

 Mr Stephan Reuben Gyory  Communications Director, 
Darlinghurst Business Partnership 

 Ms Julia Perry Co-convenor, Darlinghurst 
Residents Action Group 

 Ms Carole Rae Ferrier Member, 2011 Residents 
Association 

 Mr John Eric Pierce Secretary, New South Wales 
Treasury 

 Dr Kerry Elizabeth Schott Executive Director, Private Project 
and Asset Management, New South 
Wales Treasury 

 Mr Daniel Joseph Graham Director, Private Project, New 
South Wales Treasury 

 Dr Colin Gellatly Director General Premier's 
Department 

 Professor Anthony Roland 
Blackshield 

Emeritus Professor, Macquarie 
University 

 Ms Michelle Zeibots Transport researcher 
2 February 2006   
 Ms Deborah Jane Anderson Adult Educator and Vice President, 

Eastern Sydney Neighbourhood 
Association 

 Ms Suzanne Laurel Pynenburg Business Manager, Sydney Church 
of England Girls Grammar School 

 Ms Lalita Lakshmi  Community Development Worker, 
Harris Community Centre, 
 

 Mr Mark Curran Representative, Groups Against 
Stack Pollution 

 Ms Narelle May Thirkettle Member, Air Quality Community 
Consultative Committee 
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Date Name Position and Organisation 

 Dr Raymond Kearney Representative, Groups Against 
Stack Pollution 

 Dr Peter Charles Manins Member, Air Quality Community 
Consultative Committee 

 Mr Michael John Hannon Acting Chief Executive, Roads and 
Traffic Authority 

 Mr Brett James Skinner Director of Finance, Roads and 
Traffic Authority 

 Mr Leslie Robert Wielinga Director Motorways, Roads and 
Traffic Authority 

 Mr Christopher Patrick Ford Director Traffic and Transport, 
Roads and Traffic Authority 

 Mr Robert John Sendt Auditor-General, New South Wales 
Audit Office 

 Professor David Richmond Special Adviser, Infrastructure 
Implementation Group, Premier's 
Department 

 Mr Roger Frederick Wilson Manager and Acting Chief 
Executive, State Transit Authority 

 Mr Ian James Glasson Manager and Director General, 
Ministry of Transport 

 Mr Lyall William Kennedy Manager and Director of Transport 
Planning, Ministry of Transport 

  Dr Robert David Lang Chief Executive Officer of the 
Sydney Harbour Foreshore 
Authority 

 Ms Diana May Talty Executive Director Major Projects, 
and Sydney Harbour Foreshore 
Authority 

3 February 2006   
 Hon Craig John Knowles Former Minister for Infrastructure, 

Planning and Natural Resources 
NSW 

 Hon Dr Andrew John Refshauge Former Minister for Planning NSW
 Mr Gregory Stewart Manager, Public Infrastructure, 

Woollahra Municipal Council, 
 Ms Kerri Lawson Huxley Councillor, Woollahra Municipal 

Council 
 Ms Margaret Eve Hamilton Member, Central Community 

Liaison Group 
 Ms Patricia Muller Member, Central Community 

Liaison Group 
 Mr Gunda Alpard Frenda Member, Central Community 

Liaison Group 
 Ms Monique Louise Roser President, New South Wales 
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Date Name Position and Organisation 
Division, Planning Institute of 
Australia 

 Mr Ken Morrison New South Wales Executive 
Director, Property Council of 
Australia 

 Mr Garry Robert Bowditch Project Director, Infrastructure 
Partnerships Australia 

 Mr Dennis Russell O’Neill Chief Executive Officer, Australian 
Council for Infrastructure 
Development 

 Mr Peter Sansom Chief Executive and Managing 
Director, CrossCity Motorway 

 Mr Paul Levins General Manager, Corporate 
Affairs, Bilfinger Berger Australia 

31 March 2006   
 Mr Ross Woodward Deputy Director General, NSW 

Department of Local Government 
 Mr Mike Hannon Acting Chief Executive, NSW RTA
 Mr Les Wielinga Director, Motorways, NSW RTA 
 Mr Brett Skinner Director, Finance, NSW RTA 
 Mr Graham Mulligan Chief Executive, CrossCity 

Motorway 
 Mr John Fitzgerald Acting Deputy Secretary, 

Department of Treasury and 
Finance, Victoria 

 Professor Graeme Hodge Co-Director, Centre for Regulatory 
Studies, Faculty of Law, Monash 
University 

 Mr Sam Haddad Director General, Department of 
Planning 

 Ms Gail Connolly Executive Director, Metropolitan 
Strategy, Department of Planning 

3 April 2006   
 Mr Alan Evans President, NRMA 
 Ms Wendy Machin Board Director, NRMA 
 Professor Edward Blakely Co-Chair, Planning Research 

Centre, Faculty of Architecture, 
University of Sydney 

 Professor Frank Stilwell Professor of Political Economy, 
School of Economics and Political 
Science, University of Sydney 

 Professor David Richmond AO Special Advisor, Infrastructure 
Implementation Group, Premier’s 
Department 

 Mr John Pierce Secretary, NSW Treasury 



JOINT SELECT COMMITTEE ON THE CROSS CITY TUNNEL
 
 

 Second Report  – May 2006  89 

Date Name Position and Organisation 

 Dr Kerry Schott Executive Director, Private Projects 
and Asset Management, NSW 
Treasury 

 Mr Danny Graham Director, Private Finance Projects, 
NSW Treasury 

 Mr Ron Quill General Manager, Asset Solutions, 
Sydney Water 

 Ms Simone Coombes Consultant, South East Region 
Training and Enterprise Centre 
(SERTEC) 

 Mr Andrew Cappie-Wood Director General, Department of 
Education and Training  

 Mr Paul Culshaw Director, Asset Management, 
Department of Education and 
Training 

 Mr Terry Whyte Project Director, Public Private 
Partnerships, Department of 
Education and Training 

 Mr Lindsay Watson Regional Education Director, South 
West Region, Department of 
Education and Training 

 Mr Gerry Schipp Deputy Commissioner, Corporate 
Services, Department of Corrective 
Services 

12 April 2006   
 Mr Paul Willoughby Former Director of 

Communications, RTA 
 Mr Alan Marsh Deputy Director General, Office of 

Public Works and Services, 
Department of Commerce 

 Mr Brian Baker Group General Manager, Project 
Management, Department of 
Commerce 

 Mr Vince Graham Chief Executive, Railcorp 
 Dr Garry Glazebrook Lecturer in Urban Planning and 

Urban Planning Transport 
Consultant 
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Appendix  3 Joint Select Committee on the Cross City 
Tunnel – First Report – Recommendations  

 
Recommendation 1  36 
That the Working with Government: Guidelines for Privately Financed Projects be made more prescriptive 
in relation to the public interest evaluation of projects before the decision to consider them as a Privately 
Financed Project. Specifically, 

• the part of Government responsible for making the decision should be clearly identified 
• the decision, including a summary of the evaluation, should be made public. 

 
Recommendation 2  54 
That toll levels for future toll roads should not be assessed only in terms of what the private sector offers 
during tender processes and contract negotiations. Mechanisms must be in place to ensure that appropriate 
environmental and planning consideration is given, in particular, to the impact of tolls and tolling regimes 
on mode shift, traffic inducement, and value for money for the motorist. 
 
Recommendation 3  60 
That the review of the Working with Government: Guidelines for Privately Financed Projects consider 
specific issues raised in relation to the Cross City Tunnel project, including: 

• process to be followed where both conforming and non-conforming bids are to be considered by 
agencies contemplating the use of privately financed projects 

• clearer guidance on the role of the environmental planning and assessment process and its 
relationship to other processes and procedures required in entering into privately financed projects. 

 
Recommendation 4  60 
That a separate, more detailed, policy on privately financed projects be developed to guide government 
agencies. This will be further considered in the Committee’s second report. 
 
Recommendation 5  60 
That both the Working with Government: Guidelines for Privately Financed Projects and the detailed 
policy on privately financed projects include review mechanisms to ensure that changes to relevant 
government policy, changes to key agencies and structures, and significant issues arising out of project 
reviews of privately financed projects can be incorporated in an efficient and timely manner. 
 
Recommendation 6  79 
That the Summary of Contracts for future infrastructure projects include a summary of the comparison of 
the Public Sector Comparator with private sector proposals. The summary should: 

• outline the criteria used in the comparison and relative weightings assigned to those criteria 
• include details of the analysis conducted against the criteria. 

 
Recommendation 7  83 
That the NSW Roads and Traffic Authority request that CrossCity Motorway place daily and monthly Cross 
City Tunnel traffic use figures on their website. 
 
Recommendation 8  85 
That any policy of charging private consortia a fee for a  ‘right to operate’ a piece of infrastructure be 
expressly discontinued. 
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Recommendation 9  90 
That any information relevant to an increase in toll pricing resulting from contract variations should be 
transparent and publicly available. The information should include: 

• the original toll price proposed 
• toll price projections for each period where a price escalation or Consumer Price Index increase is 

provided in the contract 
• the price component of specific contract variations that increase the toll price. 

 
Recommendation 10 107 
That the Government review existing community consultation practices, particularly in relation to major 
infrastructure projects, and develop  standardised, plain English guidelines available to the community 
defining ‘community consultation’ in relation to such projects. 
 
Recommendation 11 107 
That the Government refer the issue of community consultation to the Standing Committee on Social 
Issues to conduct a review of the experiences of New South Wales residents with consultation processes, 
and perform a comparative study of best practice consultation methods. 
 
Recommendation 12 114 
That the NSW Roads and Traffic Authority ensure that the community consultation process in relation to 
Bourke Street’s future status is inclusive and considers the wide variety of opinions and views in the 
community. The process should be conducted with a view to addressing the opposing views and if possible 
develop a consolidated position. 
 
Recommendation 13 114 
The trial closure of Bourke Street ends on 28 February 2006. The Committee recommends that the NSW 
Roads and Traffic Authority immediately reopen the street while the review is being conducted. 
 
Recommendation 14 126 
That the NSW Roads and Traffic Authority immediately reverse the traffic measures identified in Appendix 
5 of this report and categorised as category B, C or D and further investigate reversing those referred to as 
category A as soon as possible. 
 
Recommendation 15 126 
That the Government continue to encourage the operators of the Cross City Tunnel to lower the toll. A 
reduction of the toll to $2.90, as suggested by the NSW Roads and Traffic Authority’s traffic consultants, 
would be revenue neutral and improve patronage of the tunnel. 
 
Recommendation 16 134 
That the Government finalise the revised guidelines for public release of documents, taking into 
consideration the recommendations of the Infrastructure Implementation Group’s Review of Future 
Provision of Motorways in NSW and the Auditor General. 
  
Recommendation 17 134 
That the revised guidelines for the public release of documents clarify the status of amendments or 
variations to existing contracts. 
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Appendix  4 Victorian Public Interest Test  

Source: Partnerships Victoria – Practitioner’s Guide June 2001: Appendix D 
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Appendix  5 NSW Public Interest Evaluation  

Source: NSW Government - Working with Government: Guidelines for Privately Financed Projects – Appendix 2
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Appendix  6 Minutes 

Minutes No 11 

Thursday 9 March 2006 
Parkes Room, Parliament House, at 1.43 pm 

1. Members Present 
 Revd Nile (Chairman) 
 Mr Pearce 
 Ms Rhiannon 
 Mr Constance  
 Mr Daley 
 Mr McLeay  
 Mr Turner 

2. Apologies 
 Ms Fazio 

3. Confirmation of Minutes 
 Resolved, on the motion of Mr Pearce: That Minutes No 10 be confirmed. 

4. Correspondence 
 Resolved, on the motion of Mr Pearce: That following correspondence sent and received be noted: 

• Sent 
o 27 February 2006, from the Chairman, requesting written advice on publication of elements 

of the confidential draft report of the Inquiry into the Cross City Tunnel from:  
� Ms Anne Davies, Sydney Morning Herald 
� Mr Alex Mitchell, The Sun Herald  
� Ms Anna Patty, Daily Telegraph 
� Mr Simon Benson, Daily Telegraph 
� Mr Alan Jones, Radio 2GB 

o 28 February 2006, from the Chairman to Ms Jane Anderson, providing a copy of a response 
from the Clerk Assistant-Committees to the East Sydney Businesses Committee regarding 
possible witness intimidation. 

o 28 February 2006, from the Chairman to Mr Mike Hannon, NSW Roads and Traffic 
Authority, requesting information relating to the toll escalation methodology for the Cross 
City Tunnel toll. 

o 27 February 2006, from the Chairman to the Hon John Della Bosca, MLC, Leader of the 
Government in the Legislative Council, advising that the Committee has resolved to seek 
an extension to the reporting date for the second part of the inquiry until 31 May 2006. 

o 27 February 2006, from the Chairman to Mr Robert Stefanic, Acting Clerk Assistant – 
Committees, regarding a possible breach of parliamentary privilege arising from an 
unauthorised disclosure of the confidential draft first report of the Joint Select Committee 
on the Cross City Tunnel. 

o 28 February 2006, from the Chairman to Mr John Evans, Clerk of the Parliaments, 
presenting the Joint Select Committee on the Cross City Tunnel’s first report together with 
tabled minutes of proceedings. 

o 28 February 2006, from the Chairman to Mr Russell Grove, Clerk of the Legislative 
Assembly, presenting the Joint Select Committee on the Cross City Tunnel’s first report 
together with tabled minutes of proceedings. 
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o 2 March 2006, from the Chairman requesting written advice on publication of elements of 
the confidential draft report of the Inquiry into the Cross City Tunnel to: 
� Ms Madeleine Foley, Principal Council Officer 
� Mr Michael Phillips, Principal Council Officer 

• Received  
o 24 February 2006, from Ms Jane Anderson to the Chairman, relating to her amendments to 

her transcript of hearing. 
o 28 February 2006, from Mr Alan Jones AO of Radio 2GB, responding to the Chairman’s 

letter of 27 February 2006, advising that he is unable to assist with determining the source 
of the disclosure.  

o 28 February 2006, from Ms Laura Milkins, A/Council Officer Assistant to the Director, 
responding to the Chairman’s letter of 27 February 2006, advising that she made no 
unauthorised disclosures. 

o 28 February 2006, from Mr Matt Brown MP, to the Director, responding to the Chairman’s 
letter of 27 February 2006, advising that he did not disclose any contents of the draft report 
to any other persons.  

o 1 March 2006, from Mr John Evans, Clerk of the Parliaments and Clerk of the Legislative 
Council, responding to the Chairman’s letter of 27 February 2006, advising that he made no 
unauthorised disclosures. 

o 1 March 2006, from Mr Simon Johnston, Principal Council Officer to the Director, 
responding to the Chairman’s letter of 27 February 2006, advising that he made no 
unauthorised disclosures. 

o 1 March 2006, from Mr Robert Stefanic, A/Clerk Assistant – Committees, responding to 
the Chairman’s letter of 27 February 2006, advising that he made no unauthorised 
disclosures. 

o 2 March 2006, from Ms Anne Davies of the Sydney Morning Herald via John Fairfax 
Publications Pty Limited, responding to the Chairman’s letter of 27 February 2006, advising 
that Ms Davies is not in a position to assist in determining the source of the disclosure 

o 2 March 2006, from Mr Imre Salusinszky of The Australian, responding to the Chairman’s 
letter of 27 February 2006, advising that he is unable to assist with determining the source 
of the disclosure. 

o 2 March 2006, from Mr Simon Benson, The Daily Telegraph, responding to the Chairman’s 
letter of 27 February 2006, advising that he is unable to assist with determining the source 
of the disclosure. 

o 2 March 2006, from Ms Anna Patty, The Daily Telegraph, responding to the Chairman’s letter 
of 27 February 2006, advising that she is unable to assist with determining the source of the 
disclosure. 

o 2 March 2006, from the Hon Carl Scully MP, Leader of the House to the Chairman, 
advising that Mr Matthew Brown MP will resume his place on the Committee, replacing Mr 
Daley MP. 

o 2 March 2006, from Ms Cathy Nunn, Senior Council Officer, to the Director, responding 
to the Chairman’s letter of 27 February 2006, advising that she made no unauthorised 
disclosure. 

o 2 March 2006, from Dr Michael Phillips, Principal Council Officer,  responding to the 
Chairman’s letter of 27 February 2006, advising that he made no unauthorised disclosure. 

o 2 March 2006, from Ms Madeleine Foley, Principal Council Officer, responding to the 
Chairman’s letter of 27 February 2006, advising that she made no unauthorised disclosure. 

o 2 March 2006, from Ms Rachel Simpson, Director, responding to the Chairman’s letter of 
27 February 2006, advising that she made no unauthorised disclosure. 

o 2 March 2006, from the Chairman, Joint Standing Committee Cross City Tunnel to the 
Director, advising that he made no unauthorised disclosures. 

o 2 March 2006, from Hon Greg Pearce MLC responding to the Chairman’s letter of 27 
February 2006, advising that he made no unauthorised disclosures. 
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o 3 March 2006, from Mr Alex Mitchell, The Sun-Herald, responding to the Chairman’s letter 
of 27 February 2006, advising that he is unable to assist with determining the source of the 
disclosure. 

o 3 March 2006, from Ms Lee Rhiannon MLC to the Director, responding to the Chairman’s 
letter of 27 February 2006, advising that she did not disclose any contents of the draft 
report to any other person. 

5. Questions on Notice 
• 24 February 2006, from Clover Moore MP, Lord Mayor of Sydney, providing answers to questions 

on notice from the hearing on 9 December 2005.   
 
Resolved, on the motion of Ms Rhiannon: That the Committee publish answers to questions on notice. 

6. Publication of correspondence 
 Resolved, on the motion of Mr Pearce: That the Committee not publish the correspondence from Ms 

Anderson dated 24 February 2006, and the Chairman write to Ms Anderson informing her of the 
Committee’s resolution. 

7. Disclosure of Draft First Report 
 Resolved, on the motion of Mr Constance: That the Committee defer consideration of this matter until 

the next meeting of the Committee. 

8. Future committee activity 
 Resolved, on the motion of Ms Rhiannon: That the hearing dates for the second stage of the Committee’s 

inquiry be Friday 31 March 2006 and Monday 3 April 2006, with Wednesday 12 April 2006 as a reserve 
date. 

  
 Resolved, on the motion of Mr Brown: That the following witnesses be invited to give evidence to the 

Committee: 
  

1. Professor Frank Stilwell, Professor of Political Economy, School of Economics and Political Science, 
University of Sydney. 

2. Professor Peter Newman, former NSW Sustainability Commissioner. 
3. Professor John Quiggin, University of Queensland. 
4. Professor Ed Blakely, Chair of Metropolitan Strategy Panel (Chair of Urban and Regional Planning at 

the University of Sydney's Faculty of Architecture). 
5. Professor Graeme Hodge, Co-Director, Centre for Regulatory Studies, Faculty of Law, Monash 

University. 
6. NSW Treasury - Mr John Pierce, Secretary; Dr Kerry Schott; Mr Danny Graham. 
7. Premier’s Department – Professor David Richmond AO. 
8. RTA – Mr Mike Hannon, Acting Chief Executive; Mr Paul Willoughby, Director of Communications. 
9. Representative from Sydney Water. 
10. Representative from Rail Corp. 
11. Representative from the Department of Commerce. 
12. Representative from Department of Education. 
13. Representatives from Department of Planning. 
14. Representatives of Department of Corrective Services. 
15. CrossCity Motorway Pty Ltd – Mr Graham Mulligan, Chief Executive. 
16. NRMA – Mr Graeme Blight, Director; Ms Wendy Machin, Director. 
17. Ms Marea Moulton, South Coast Business Enterprise Centre (Bega). 
18. Hon Paul Keating, former Prime Minister. 
19. Hon Frank Sartor MP, former Lord Mayor, Sydney City Council. 
20. Hon Carl Scully MP, and Hon Joseph Tripodi MP; former Ministers for Roads. 
21. Hon Eric Roozendaal MLC, Minister for Roads. 
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22. Representative of Partnerships Victoria 
23. Local Government and Shires Association 

9. Adjournment  
The Committee adjourned at 2.02pm until Friday 31 March 2006 at 9.45am (public hearing). 
 
Simon Johnston 
Clerk to the Committee 

 

Minutes No 12 

Friday 31 March 2006 
Legislative Council Chamber, Parliament House, at 9.45am 

1. Members Present 
 Revd Nile (Chairman) 
 Mr Pearce 
 Ms Rhiannon 
 Mr Constance  
 Mr Brown 
 Mr McLeay  
 Ms Fazio 

2. Apologies 
 Mr Turner 

3. Public Hearing 
 The witnesses, the public and the media were admitted. 
  
 The Chairman made an opening statement regarding procedures for the hearing. 
 
 Mr Ross Woodward, Deputy Director General, NSW Department of Local Government, was sworn and 

examined. 
 
Mr Woodward tendered documents. Resolved, on the motion of Mr McLeay: That the documents be 
accepted and published. 
 

 Questioning concluded, the witness withdrew. 
 
 Mr Mike Hannon, Mr Les Wielinga and Mr Brett Skinner, RTA, were examined under a previous oath. 
 

Mr Wielinga tendered a document. Resolved, on the motion of Ms Fazio:  That the document be accepted 
and published. 
 

 Questioning concluded, the witness withdrew. 
 

Mr Graeme Mulligan, Chief Executive of CrossCity Motorway, was sworn and examined. 
 
Questioning concluded, the witness withdrew. 

4. Deliberative Meeting  
 

Confirmation of minutes 
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Resolved, on the motion of Ms Rhiannon:  That Minutes 11 be confirmed, with a correction to the 
‘Members Present’ item to replace Mr Daley with Mr Brown. 
 
 
 
Correspondence 
Resolved, on the motion of Mr Constance: That the following correspondence sent and received be 
noted: 
 

 Sent 
o 10 March 2006, from the Chairman, to Ms Jane Anderson, in response to her 

correspondence dated 24 February 2006. 
o 10 March 2006, from the Chairman, to the Hon Joseph Tripodi MP, Minister Assisting the 

Treasurer on Business and Economic Regulatory Reform, inviting him to give evidence to 
the inquiry. 

o 10 March 2006, from the Chairman, to the Hon Carl Scully MP, Minister for Police, 
inviting him to give evidence to the inquiry. 

o 10 March 2006, from the Chairman, to the Hon Frank Sartor MP, Minister for Planning, 
inviting him to give evidence to the inquiry. 

o 10 March 2006, from the Chairman, to the Hon Eric Roozendaal MLC, Minister for Roads, 
inviting him to give evidence to the inquiry. 

 
 Received  

o 8 March 2006, from Mr Andrew Constance MP, to the Secretariat, responding to the 
Chairman’s letter of 27 February 2006. 

o 9 March 2006, from Mr Paul McLeay MP, to the Secretariat, responding to the Chairman’s 
letter of 27 February 2006. 

o 9 March 2006, from Mr John Turner MP, to the Chairman, responding to the Chairman’s 
letter of 27 February 2006. 

o 17 March 2006, from Mr David Evans, Managing Director, Sydney Water, to the Secretariat 
advising that Mr Rob Quill, General Manager, Asset Solutions, Sydney Water, will appear as 
a witness on 3 April 2006. The letter includes a submission provided to the Public Accounts 
Committee Inquiry into Public Private Partnerships, and the transcript of Mr Quill’s 
appearance at a public hearing of that Committee. 

o 22 March 2006, from Mr Vince Graham, Chief Executive Officer, RailCorp, to the 
Secretariat, advising that he is unable to appear as a witness on 3 April 2006 but would be 
available on another occasion. 

o 30 March 2006, From Cr Genia McCaffery and Cr Col Sullivan OAM, to the Chairman, 
stating that they are unable to attend the Committee’s scheduled hearings. 

o 31 March 2006, from the Hon Frank Sartor MP, Minister for Planning, responding to the 
Chairman’s letter of 10 March 2006. 

o 31 March 2006, from the Hon Eric Roozendaal MLC, Minister for Roads, responding to 
the Chairman’s letter of 10 March 2006. 

o 31 March 2006, from the Hon Carl Scully MP, Minister for Police, responding to the 
Chairman’s letter of 10 March 2006. 

 
 Submissions  

o No 70 – Mr Paul Keating, former Prime Minister 
o No 71 – Ms Jenny Allum, Head of School, SCEGGS Darlinghurst 
o No 72 – Prof John Quiggin, Federation Fellow, University of Queensland. 
o No 73 – Ms Carole Young, private citizen. 

  
 Resolved, on the motion of Ms Fazio: That submissions 70-73 be published. 
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 Disclosure of Draft Report 
Resolved, on the motion of Ms Rhiannon: That the Committee formally seek the advice of the Clerk of 
the Parliaments in relation to further action to be taken. 
 

  
 Other Business 
 The Chairman noted that the Committee has previously resolved to accept further questions from 

members by 5pm on the working day following the hearing. Questions for witnesses at the hearing on 31 
March to be provided to the secretariat by 5pm Monday 3 April 2006. 

 
Resolved, on the motion of Mr Pearce: That the following witnesses be invited to give evidence to the 
Committee: 
 

1. Mr Paul Willoughby, former Director of Communications, NSW RTA 
2. Representative of RailCorp 
3. Representative of NSW Department of Commerce 
4. Mr Peter Newman, former NSW Sustainability Commissioner. 

5. Public Hearing (continued) 
 The witnesses, the public and the media were admitted. 
 
 Mr John Fitzgerald, Secretary, Department of Treasury and Finance Victoria, was sworn and examined. 
 
 Questioning concluded, the witness withdrew. 
 
 Professor Graeme Hodge, Co-Director, Centre for Regulatory Studies, Faculty of Law, Monash 

University, was sworn and examined. 
 

Questioning concluded, the witness withdrew. 
 
Mr Sam Haddad, Director General, Department of Planning was examined under a previous oath, and Ms 
Gail Connolly, Executive Director, Metropolitan Strategy, Department of Planning was sworn and 
examined. 
 
Questioning concluded, the witness withdrew. 

6. Adjournment  
The Committee adjourned at 5:30pm until Monday 3 April 2006 at 9:00am (public hearing). 

 
 

Simon Johnston 
Clerk to the Committee 

 

Minutes No 13 

Monday 4 April 2006 
Room 814/5, Parliament House, at 9.45am 

1. Members Present 
 Revd Nile (Chairman) 
 Mr Pearce 
 Ms Rhiannon 
 Mr Constance  
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 Mr Brown 
 Mr McLeay  
 Ms Fazio 
 Mr Turner 

2. Public Hearing 
 The witnesses, the public and the media were admitted. 
 The Chairman made an opening statement regarding procedures for the hearing. 
 
 Mr Alan Evans, President and Director, and Ms Wendy Machin, Director, both of NRMA Motoring and 

Services, were sworn and examined. 
 

 Questioning concluded and the witnesses withdrew. 
 
 Professor Edward Blakely, City and Regional Planning, University of Sydney, was sworn and examined. 
 
 Questioning concluded and the witness withdrew. 
 
 Professor Frank Stilwell, School of Economics and Political Science, University of Sydney, was sworn and 

examined. 
 

 Questioning concluded and the witness withdrew. 
 
 Professor David Richmond, Special Advisor, Infrastructure Implementation Group, Premier’s 

Department, was examined under a previous oath. 
  
 Questioning concluded and the witness withdrew. 

3. Deliberative Meeting  
 

Confirmation of minutes 
Resolved, on the motion of Mr Pearce:  That Minutes 12 be confirmed. 
 
Correspondence 
Resolved, on the motion of Mr Pearce: That the following correspondence sent and received be noted: 
 

 Sent 
o 3 April 2006, from the Chairman, to Mr Michael Coutts-Trotter, Department of 

Commerce, inviting representatives to give evidence to the inquiry. 
o 3 April 2006, from the Chairman, to Mr Vince Graham, RailCorp, inviting representatives 

to give evidence to the inquiry. 
 Received  

o 31 March 2006, from Mr Michael Coutts-Trotter, Director General, NSW Department of 
Commerce, to the Chairman declining the invitation to give evidence to the Committee.  

o 3 April 2006, from Hon Amanda Fazio MLC responding to the Chairman’s letter of 27 
February 2006, advising that she made no unauthorised disclosures. 

  
 Other Business 

The Chairman advised the Committee that he would be giving the opening address to the National Tolls 
Road Summit on Thursday 6 April in his capacity as Chairman of the Committee. 
 
The Chairman noted that from 13 April, Ms Rachel Simpson would no longer be the Director of the Joint 
Select Committee on the Cross City Tunnel. The Committee congratulated Ms Simpson on her new 
appointment and thanked her for her work with the Committee. 
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4. Public Hearing (continued) 
 The witnesses, the public and the media were admitted. 
 

Mr Kerry Schott, Executive Director, Private Projects and Asset Management, Mr John Pierce, Secretary, 
and Mr Danny Graham, Director, Private Finance Projects, all of NSW Treasury, were examined under a 
previous oath. 

  
Mr Pierce tendered a document. Resolved, on the motion of Mr Mcleay: That the document be accepted 
and published.  

  
 Questioning concluded and the witnesses withdrew. 
 

Mr Ronald Quill, General Manager Asset Solutions, Sydney Water Corporation, was affirmed and 
examined. 

  
 Questioning concluded and the witness withdrew. 
 

Ms Simone Coombes, Representative, South East Region Training and Enterprise Centre, was sworn and 
examined. 

  
 Questioning concluded and the witness withdrew. 
 

Mr Terrence Whyte, Project Director – Public Private Partnerships, Department of Education and 
Training, and Mr Gerrard Schipp, Deputy Commissioner – Corporate Services, Department of Corporate 
Services, were sworn and examined and Mr Lindsay Wasson, Regional Director of Education – Western 
Sydney, and Mr Paul Culshaw, Director – Asset Management, both of the Department of Education and 
Training, were affirmed and examined. 

  
 Questioning concluded and the witnesses withdrew. 

5. Adjournment  
The Committee adjourned at 5:10 pm until Wednesday 12 April 2006 at 9:00 am in Room 814/5 (public 
hearing). 

 
 

Simon Johnston 
Clerk to the Committee 

 

Minutes No 14 

Wednesday 12 April 2006 
Room 814/5, Parliament House, at 9.00am 

1. Members Present 
 Revd Nile (Chairman) 
 Mr Pearce 
 Mr Constance  
 Mr McLeay  
 Ms Fazio 

2. Apologies 
 Mr Turner 
 Mr Brown  
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 Ms Rhiannon 

3. Public Hearing 
 The witnesses, the public and the media were admitted. 
  
 The Chairman made an opening statement regarding procedures for the hearing. 
 
 Mr Paul Willoughby, former Director of Communications, NSW Roads and Traffic Authority, was sworn 

and examined. 
 

 Point of order: Mr McLeay took a point of order regarding the relevance of the line of questioning of a 
member. 

 
 The Chairman upheld the point of order. 

 
 Questioning concluded and the witness withdrew. 
 
 Mr Alan Marsh, Deputy Director General, Office of Public Works and Services, and Mr Brian Baker, 

Group General Manager, Project Management, both of the NSW Department of Commerce, were sworn 
and examined. 

 
 Mr Marsh tendered a document. Resolved, on the motion of Ms Fazio: That the document be accepted 

and published. 
 
 Questioning concluded and the witnesses withdrew. 
 
 Mr Vince Graham, Chief Executive, Railcorp, was sworn and examined. 

 
 Questioning concluded and the witness withdrew. 
 
 Dr Garry Glazebrook, Lecturer in Urban Planning and Urban Planning Traffic Consultant, was sworn and 

examined. 
 
 Dr Glazebrook tendered a document. Resolved, on the motion of Mr McLeay: That the document be 

accepted and published as a submission. 
  
 Questioning concluded and the witness withdrew. 

4. Deliberative Meeting  
 

4.1 Confirmation of minutes 
 

Resolved, on the motion of Ms Fazio:  That Minutes 13 be confirmed. 
 

 4.2 Cross City Tunnel – Second Report 
  
 Resolved, on the motion of Ms Fazio: That consideration of the Chairman’s draft second report take place 

on Monday 15 May 2006 between 10 am and 5 pm and that the Secretariat provide copies of the 
Chairman’s second draft report to Members by Thursday 11 May 2006. 

  
 4.3 Extension of Inquiry – Lane Cove Tunnel 
 
 Resolved, on the motion of Ms Fazio: That advertisements calling for submissions be placed in the 

following newspapers: 
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• The Sydney Morning Herald 
• The Daily Telegraph 
• The North Shore Times 
• The Northern District Times. 
 

 Resolved, on the motion of Ms Fazio: That members provide names of people and organisations to write 
to seeking submissions to the Secretariat by Wednesday 19 April 2006. 

 
 Resolved, on the motion of Ms Fazio: That members provide names of potential witnesses to the 

Secretariat by Wednesday 19 April 2006. 
 
 4.4 Hearing and meeting schedule 
 
 Resolved, on the motion of Mr McLeay: That the Chairman’s hearing and meeting schedule be confirmed. 
 

Resolved, on the motion of Mr McLeay, that hearings be held on Wednesday 14, Thursday 15 and Friday 
16 June, 9am to 5pm. 

 
 Resolved, on the motion of Mr McLeay: That consideration of the Chairman’s draft third report take 

place on Tuesday 15 August 2006. 
 
 4.5 Site visit 
 
 Resolved, on the motion of Mr McLeay: That a site visit take place on the morning of Wednesday 14 June 

2006 between 9 am and 12 noon. 

5. Other Business 
 

The Chairman drew the Committee’s attention to the departure of Ms Rachel Simpson, the Director, for a 
secondment to the Attorney-General’s Department and she was warmly thanked. 

6. Adjournment  
The Committee adjourned at 12:30 pm until Monday 15 May 2006 at 10 am. 

 
 

Simon Johnston 
Clerk to the Committee 
 

Minutes No 15 
Monday, 15 May 2006 
Room 1153, Parliament House, at 10.05am 

1. Members Present 
 Revd Nile (Chairman) 
 Mr Brown 
 Ms Rhiannon 
 Ms Fazio 
 Mr McLeay 
 Mr Pearce 
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2. Apologies 
 Mr Turner 
 Mr Constance 

3. Confirmation of Minutes No.14  
 
Resolved, on the motion of Mr Brown: That Minutes 14 be confirmed. 

4. Correspondence  
 

• Received  
o Mr Michael Coutts-Trotter, Director-General, NSW Department of Commerce, to the 

Chairman, received 18 April 2006 
o Mr William Michail, private citizen, to Committee, received 24 April 2006 
o Mr Justin Wells, Sustainable Brisbane, to Committee, received 26 April 2006 
o Mr Mike Hannon, Acting Chief Executive, NSW RTA, to Chairman, received 26 April 

2006 
• Sent  

o Chairman to Mr John Evans, Clerk of the Parliaments, dated 18 April 2006 
 

• Answers to questions on notice  
o Mr Sam Haddad, Director General, Department of Planning, received 12 April 2006 
o Mr Luke Mortimer, Executive Officer, Office of the Managing Director, Sydney Water, 

received 18 April 2006 
o Mr Terry Whyte, Project Director, NSW Department of Education and Training, 

received 19 April 2006 
o Mr Mike Hannon, Acting Chief Executive, RTA, received 20 April 2006 
o Ms Simone Coombes, Consultant, SERTEC, received 26 April 2006 
o Dr Kerry Schott, Executive Director, Private Projects and Asset Management 

Directorate, NSW Treasury, to the Committee, received 21 April 2006   
o Mr Mike Hannon, Acting Chief Executive, RTA to the Chairman, received 26 April 

2006 
o Mr Paul Culshaw, Director, Strategic Asset Planning & Procurement, NSW Department 

of Education and Training, to the Committee, received 5 May 2006 
o Mr Vince Graham, Chief Executive Officer, RailCorp, to the Committee, received 5 

May 2006 
o Mr Michael Coutts-Trotter, Director-General, NSW Department of Commerce, to the 

Committee, received 8 May 2006 
o Prof Graeme Hodge, Director, Centre for Regulatory Studies, Monash University, to 

the Committee, received 11 May 2006 
 

Resolved, on the motion of Ms Fazio: That the Committee publish answers to questions on notice. 
 

• Submissions received  
o No. 74 – Dr Garry Glazebrook, Lecturer in Urban Planning Transport 
o No. 75 – Mr Peter Newman, former NSW Sustainability Commissioner  
o No. 76 – Dr David Poole, Urban Development Institute of Australia 
o No. 77 – Ms Genia McCaffery, North Sydney Council 
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Resolved, on the motion of Ms Fazio: That the Committee publish submissions received. 

5. Chairman’s draft Second Report 
  

The Chairman tabled the draft Second Report, which having been circulated, was taken as being 
read.  The Committee proceeded to consider the draft Second Report in detail. 
 
 
Chapter One read. 
 
Resolved, on the motion of Mr Brown: That paragraph 1.22 be amended by inserting the sentence 
“The Committee thanks the Public Accounts Committee for their cooperation with the Cross City 
Tunnel Inquiry” after the last sentence. 
 
Resolved, on the motion of Ms Fazio: That paragraph 1.25 be amended by deleting “made no 
findings that any person” and inserting instead “found that no person”. 
 
Resolved, on the motion of Mr Brown:  That paragraph 1.27 be deleted and the sentence “The Law 
Society has advised Ms Rhiannon it will not be proceeding with this complaint” be inserted instead.  
 
Resolved, on the motion of Ms Rhiannon: That Chapter One, as amended, be adopted by the 
Committee.    
 
Chapter Two was read. 
 
Resolved, on the motion of Ms Fazio:  That paragraph 2.8 be deleted. 
 
Resolved, on the motion of Mr Brown:  That paragraph 2.12 be amended by deleting “a document 
prepared by the RTA’s legal advisors Clayton Utz” and inserting instead “the project deed.” 
 
Resolved, on the motion of Ms Fazio:  That paragraph 2.12 be amended by deleting the words “in 
the Clayton Utz document”. 
 
Resolved, on the motion of Mr Brown:  That paragraph 2.21 be amended by deleting the words 
“including Bourke Street”. 
 
Resolved, on the motion of Mr Pearce:  That paragraph 2.25 be amended in the first sentence to 
read “The halving of the toll on 5 March 2006 was described by Mr Mulligan…”. 
 
Resolved, on the motion of Mr McLeay:  That paragraph 2.26 be amended by deleting “Mr 
Hannon” and inserting instead “Mr Mulligan”. 
 
Resolved, on the motion of Ms Fazio:  That Recommendation 1 be amended by deleting 
“permanently” from the first sentence. 
 
Resolved, on the motion of Ms Rhiannon:  That Recommendation 2 be amended by deleting “any 
future” and inserting instead “all”. 
 



JOINT SELECT COMMITTEE ON THE CROSS CITY TUNNEL
 
 

 Second Report  – May 2006  115 

Resolved, on the motion of Mr Brown:  That paragraph 2.40 be amended to read “…the 
community is continuing to pay the price of congested surface roads during construction of road 
changes and associated inconvenience, as well as the monetary price of the toll.” 
 
Resolved, on the motion of Ms Fazio:  That Recommendation 3 be amended to read “That the 
Government ensure that motorists are advised to take appropriate precautions against possible 
adverse air quality in tunnels, with such advice displayed on entry to road tunnels, or by any other 
means.” 
 
Ms Rhiannon moved that a Recommendation be inserted after Recommendation 3 to read “That 
the Government require all existing and future tunnels to be filtered.” 
 
Question put and negatived. 
 
Resolved, on the motion of Mr Pearce:  That the issue of air filtration be deferred until proceedings 
of the Lane Cove Tunnel Inquiry. 
 
Resolved, on the motion of Ms Rhiannon: That a Recommendation be inserted after paragraph 
2.55 to read “That the Roads and Traffic Authority investigate ways to improve the operation of 
bus lanes in the Central Business District.”  
 
Ms Rhiannon moved that the following paragraphs and Recommendation be inserted after 
paragraphs 2.55 to read: 

 The Committee also received a submission from Mr Matt Mushalik, a civil engineer and 
town and regional planner, argued that the process of designing and approving the Cross 
City Tunnel was flawed as warnings about peak oil were ignored.  He argued that in coming 
years motorists will be able to afford high petrol prices and high tolls. 

 Though it is notoriously difficult to predict accurately the timing of peak oil due to lack of 
reliable data, it should have been clear from the study of oil-geological reports that the 
global peaking of oil production could happen within the project deed period of 30 years. 

 The current deed would see the Government taking over the tunnel in 2035, a year well 
past the global peaking of oil production, when the value of a road tunnel will be very 
limited. 

 The Cross City Tunnel will not make money after peak oil.  A public transport use must be 
found for it, otherwise our super funds, who have heavily invested in it, will financially 
suffer. 

 The Committee recommends that an immediate moratorium on new tollways be declared 
and a preliminary engineering study be undertaken into the feasibility of converting 
tollways into light rail corridors with particular consideration of the engineering and 
financial implications.” 

 
Question put and negatived. 
 
Resolved, on the motion of Mr McLeay:  That the following paragraph be inserted after 2.55: 
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 “The Committee also received a submission from Mr Matt Mushalik, a civil engineer and 
town and regional planner, who argued that the process of designing and approving the 
Cross City Tunnel was flawed as warnings about peak oil were ignored.  He argued that in 
coming years motorists will be able to afford high petrol prices and high tolls.” 

 
Resolved, on the motion of Ms Fazio: That paragraph 2.56 be deleted. 
 
Resolved, on the motion of Ms Fazio:  That paragraph 2.57 be amended to read “Ms Wendy 
Machin, a board director of the National Roads and Motorists Association (NRMA), commented 
on…”. 
 
Resolved, on the motion of Ms Fazio:  That paragraph 2.71 be amended by deleting “The CEO of 
CCM is now citing…” and inserting instead “The new CEO of CCM, Mr Mulligan, is citing…”. 
 
Resolved, on the motion of Ms Rhiannon:  That Recommendation 5 be amended to read “That for 
future private toll road infrastructure projects, information on vehicle numbers be made publicly 
available on a regular basis.” 
 
Resolved, on the motion of Mr Brown:  That Chapter Two, as amended, be adopted. 
 
Chapter Three read. 
 
Resolved, on the motion of Mr McLeay:  That paragraph 3.50 be amended by deleting 
“…committed the RTA to fully implementing the recommendations of the IIG Review” and 
inserting instead “In evidence, Mr Hannon said: 
 

 The recommendations of the Richmond report have been endorsed by government and, going 
forward, the Richmond report recommendations will be the way that the Government delivers 
future motorway projects.” 

 
Resolved, on the motion of Mr Brown:  That paragraphs 3.68 and 3.69 be updated according to the 
recent information contained in the 11 May 2006 media release of the Minister for Education and 
Training.  
 
Resolved, on the motion of Mr Pearce:  That, following paragraph 3.83, the following evidence 
given by Mr Graham be inserted, together with a summary of information contained in Mr 
Graham’s answer to a question taken on notice: “In response to a question from a Committee 
member in relation to the final cost to taxpayers of the agreement signed in 1995, Mr Graham said: 
 

 “As I said earlier, the track and tunnels cost $700 million. As a result of the receivership and of, 
in hindsight, the poor quality documentation that was part of the original agreement, a further 
$80 million has been negotiated with the consortium and approved by government. Of that $80 
million, all is being paid on an annual basis, not as an upfront payment based on a revenue 
formula. I believe of the $80 million, $27 million has been paid to date. There is an expectation 
that the remainder will be paid for in a number of years.” 

 
Ms Rhiannon moved that paragraph 3.118 be amended by deleting “an important” and inserting 
instead “one”. 
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Question put and negatived. 
 
Resolved, on the motion of Mr Brown:  That Chapter 3 as amended, be adopted.   
 
Chapter 4 read. 
  
Resolved, on the motion of Ms Rhiannon: That paragraph 4.38 be amended by inserting the words 
“former Prime Minister and Treasurer”, and the following extract from the Hon Paul Keating’s 
submission: 
 

 “Nobody can borrow in Australia as cheaply as the Commonwealth and the State governments. 
No business has the cash flows of the Commonwealth and the State governments.  

  
 Perhaps I should make the risk point first. No organisation in Australia can more competently or 

more safely handle financial risk than the Commonwealth or the State governments. A set of 
private individuals investing through a trust or a set of financial institutions is not in anything like 
the same position as governments in these respects.” 

 
Ms Rhiannon moved to delete paragraphs 4.43 and 4.44. 
 
Question put and negatived. 
 
Resolved, on the motion of Ms Rhiannon:  That paragraph 4.45 be amended to include at the end 
of the first sentence “…including examples of failed or problematic PPP projects”, with the same 
words inserted after the words “PPP policy” in Recommendation 6. 
 
Resolved, on the motion of Mr Brown:  That the first sentence of Recommendation 6 be amended 
to read “The NSW Treasury and relevant government agencies and parliamentary committees…” 
and that the second sentence be amended to read “Where possible, the reviews should be timed…” 
 
Resolved, on the motion of Ms Fazio:  That Recommendation 7 be deleted. 
 
Resolved, on the motion of Mr Brown:  That paragraph 4.71 be amended to read “Professor 
Hodge described a holistic approach to the issue of transfer of risk:” 
 
Resolved, on the motion of Mr Brown:  that in paragraph 4.79 the word “proponents” be replaced 
by “parties”. 
 
Resolved, on the motion of Mr Brown:  That Recommendation 8 be amended in the second 
sentence to read “Notwithstanding the previous paragraph…”, with the words “private parties” 
amended to read “parties.” 
 
Resolved, on the motion of Ms Rhiannon, that a new paragraph be inserted after paragraph 4.81: 
“The Committee notes that the NSW Public Interest Evaluation contained in the Working With 
Government Guidelines, currently under review by NSW Treasury, includes an evaluation of the 
impact of the project on key stakeholders, with general indicators including: 

 
Identification of those likely to be affected and the likely social, economic, employment and 
environmental issues.” 
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Ms Rhiannon moved that Recommendation 9 be deleted and replaced with the following 
Recommendation: 
 

“That the Government uses a variety of funding sources including bonds, increased levels of 
taxation, low interest loans from the Reserve bank of Australia and money fro superannuation 
funds to fund infrastructure and other projects.  Where a federal policy change is required to 
facilitate these measures the NSW Government will work with the Commonwealth 
Government to achieve that change.” 

 
Question put and negatived. 
 
Resolved, on the motion of Ms Fazio:  That paragraph 4.119 be amended by deleting the words 
“commented” and inserting instead “gave his opinion that”. 
 
Resolved, on the motion of Ms Fazio:  That Recommendation 10 be deleted. 
 
Ms Rhiannon moved that two Recommendations be added after paragraph 4.137, as follows: 
 
“That the Government borrow the necessary money to undertake a major upgrade of Sydney’s 
public transport – heavy and light rail, ferry and bus services.  Once this upgrade is complete the 
loan is paid back form a sustainable transport fund that raises money from revenues from parking, 
toll road peak surcharges, a CBD congestion charge and a levy on all new houses in Sydney.” 
 
“That there should be public ownership of public assets particularly those that will have specific 
social environmental or economic impacts.” 
 
Question put and negatived. 
 
Resolved, on the motion of Mr Brown:  That Chapter 4, as amended, be adopted. 
 
The Chairman indicated that he would endeavour to circulate a copy of his Foreword to the 
Committee on Tuesday 16 May. 

 
Resolved, on the motion of Mr Brown:  That the report, with amendments, be adopted by the 
Committee, signed by the Chairman and presented to the House on 18 May 2006. 

 
Resolved, on the motion of Mr Brown:  That the Committee Secretariat be authorised to make any 
typographical or grammatical changes to the report prior to tabling of the report. 
 
Resolved, on the motion of Ms Fazio:  That dissenting statements be submitted to the Secretariat 
no later than lunchtime (midday) Tuesday 16 May. 

6. Lane Cove Tunnel Inquiry 
 

The Committee considered the list of potential witnesses and agreed to provide additional witnesses 
to the secretariat no later than the afternoon of Thursday, May 18 2006. 

7. Adjournment  



JOINT SELECT COMMITTEE ON THE CROSS CITY TUNNEL
 
 

 Second Report  – May 2006  119 

  
The Committee adjourned at 12:10 pm until Wednesday 14 June 2006. 

 
 

Victoria Pymm 
Clerk to the Committee 
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Appendix  7 Dissenting statement 

Dissenting Report – Lee Rhiannon Greens MLC 
 
The majority report while detailing some of the problems with Public Private Partnerships 
has failed to make a number of key recommendations that will improve public transport in 
NSW and encourage the NSW government to ensure public assets are publicly owned.  
 
Public Transport 
A number of submissions highlighted that public transport is often disadvantaged by PPP 
toll ways.  
 
Mr Tony Harris271, the former NSW Auditor General, in his submissions stated: 
 
“Another disadvantage from private ownership is that the government loses control of the 
design of public transport. Private developers are correct to be concerned that additional 
public transport and additional alternative roads can reduce their traffic and revenues and 
profits. Accordingly, they require government to provide compensation for any action that 
reduces traffic.  
 
“While understandable, this constricts government action of the design of public transport 
for the life of the deal. Had the government developed the road, it too would suffer a loss in 
the value of an asset from the development of alternative public transport facilities. But that 
loss would not require negotiations – with all of their costs to government – and cash 
compensations.” 
 
One way to protect bus services from the traffic disruption caused by the Cross City 
Tunnel is to upgrade dedicated bus lanes.  

Recommendation 1 
That the RTA investigate ways to improve the operation of bus lanes in the CBD and 
specifically the RTA does not convert the eastbound bus lane on Bathurst Street to a 
general traffic lane, and retains the bus lane upgrade on Druitt, Elizabeth and Clarence 
Streets. 

Public ownership of public assets 
While the report highlights problems associated with PPPs the basic thrust of the 
recommendations is to try and improve on this model rather than exploring how to ensure 
there is public ownership of public assets particularly those that will have specific social, 
environmental or economic impacts.  
 
 
 
 
                                                           

271 Submission 11, Mr Tony Harris, former NSW Auditor General, pp5,6 
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Frank Stillwell Professor272 from School of Economics and Political Science University of 
Sydney stated: 
 
“There are, of course, viable alternatives for financing public infrastructure of this kind. 
Four spring immediately to my mind, one of which is the longstanding arrangement to 
which I have already referred of public provision finance through the issue of bonds. Loan 
finance is a perfectly legitimate way of providing infrastructure that will be of benefit not 
just to the current generation but also to future generations. As I have argued already, the 
interest burden is typically lower for public borrowing than for private.  
  
“The second possibility is, of course, taxation. Commonly we have financed our 
infrastructure and service provision through taxation. It seems to me that land taxation 
offers, at least in principle, a major avenue for revenue raising for the financing of public 
infrastructure.  
  
“Thirdly, there is the possibility of financing big infrastructure through little interest, or 
even zero, interest loans from the Reserve Bank of Australia [RBA]. There are many 
advocates for this form of monetary policy, which, to date, has not been used extensively 
in Australia.  
  
“Finally, there are superannuation funds. There is an enormous amount of savings of 
Australian citizens in superannuation funds, currently in excess of $700 billion tipped to 
rise to more than $1,000 billion by the end of this decade. We ought to ensure some 
mechanisms by which at least a portion of those funds reliably go into the financing of 
public infrastructure.” 
 

Recommendation 2 
That the government uses a variety of funding sources including bonds, increased levels 
of taxation, low interest loans from the Reserve Bank of Australia and money from 
superannuation funds to fund infrastructure and other projects. Where a federal policy 
change is required to facilitate these measures the NSW government will work with the 
Commonwealth government to achieve that change.  
 

Recommendation 3 
That the government borrow the necessary money to undertake a major upgrade of 
Sydney’s public transport – heavy and light rail, ferry and bus services. Once this upgrade 
is complete the loan is paid back from a sustainable transport fund that raises money from 
revenue from parking, toll road peak surcharges, a CBD congestion charge and a levy on 
all new houses in Sydney.  
 

                                                           
272  Professor Frank Stilwell, Professor of Political Economy, School of Economics and Political 

Science, University of Sydney, Evidence, 3 April 2006, p23 
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Impact of peak oil phenomenon  
The Committee received a submission from Mr Matt Mushalik273, a civil engineer and town 
and regional planner. He argued that the process of designing and approving the Cross 
City Tunnel was flawed as warnings about peak oil were ignored, and that in coming years 
motorists will not be able to afford high petrol prices and high tolls.  
 
Mr Mushalik commented: 
 
“Though it is notoriously difficult to predict accurately the timing of peak oil due to lack of 
reliable data, it should have been clear from the study of oil-geological reports that the 
global peaking of oil production could happen within the project deed period of 30 years. 
 “The Cross City Tunnel will not make money after peak oil.  A public transport use must 
be found for it, otherwise our super funds, who have heavily invested in it, will financially 
suffer.” 
 
Mr Mushalik recommended that an immediate moratorium on new tollways be declared 
and existing tollways converted to light rail corridors with bus interchanges serving the 
adjoining suburbs.  
 
Recommendation 4 
A preliminary engineering study is undertaken into the feasibility of converting tollways into 
light rail corridors with particular consideration of the engineering and financial 
implications. 
 
Filtering tunnels 
Evidence was given to the inquiry about the experience of existing Sydney road tunnels 
that are not filtered. Mark Curran274, a member of Residents Against Polluting Stacks, 
stated in evidence “When we exposed flaws and breaches and tried to enforce compliance 
with conditions of approval, such as with the carbon monoxide levels in the M5 tunnel, the 
system responded by watering down those conditions, for this and for later projects, rather 
than fixing the problems”.  
 
Recommendation 5 
That the government require all existing and future tunnels to be filtered. 

 

                                                           
273 Submission 8, Mr Matt Mushalik, p1 
274 Mr Mark Curran, Member of Residents Against Polluting Stacks, Evidence, 2 February 2006, p17 
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